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1.0 Introduction 

In its annual BMDS Accountability Report (BAR), the Missile Defense Agency (MDA) 
presents the BMDS component program baselines used to guide and track development of 
ballistic missile defense capabilities. Unless noted, information in this report is through 
February 28, 2013 1

• This report presents program baselines for BMDS component elements in 
MDA 's Product Development, Initial Production, and Production acquisition lifecycle phases 
and significant changes from last year's report. The BAR also summarizes resource, schedule, 
and technical above-threshold variances from the each BMDS component element' s current 
progmm to the initially reported baselines and previously reported baselines from the 2012 BAR. 
This report is in response to Sections 231 and 232 ofthe National Defense Authorization Act 
(NDAA) for fiscal year (FY) 2012, Public Law (P.L.) 112-81. 

The 2013 BAR continues to incorporate suggestions provided by the Government 
Accountability Office (GAO) in 2011 to include: l) addition of information to explain the major 
changes experienced by each program over the past year; 2) addition of buy/delivery information 
for each program that bas advanced to Product Development, Initial Production, or Production; 
and 3) a description of cost items not included in program Resource Baselines. In addition, 
Appendix A includes Earned Value Management (EVM) data for the BMDS component element 
programs to show trends in cost and schedule performance on current work under contract and 
Appendix B summarizes the activities of the Missile Defense Executive Board (MDEB). 

BMDS component element baselines are aligned with the President's Budget (PB) 
submission for FY 2014 (PB14). MDA continues to work with the operational test and 
evaluation communjty to update the Test baselines and produce the Integrated Master Test Plan 
(fMTP). The test baselines for each BMDS component element program are based on the newest 
IMTP version 13.1. 

PB 1 4 directed budget reductions to the BMDS across the Future Years Defense Program 
(FYDP) of approximately $1.3 billion. This reduction impacted MDA 's ability to execute 
program plans and resulted in changes to BMDS program content and schedule. This report 
presents the program baselines with these changes incorporated. The baselines described in this 
report do not account for the effects sequestration in FY 2013. 

Previous BARs reported program plans for Precision Tracking and Space Surveillance 
and Standard Missile (SM)-3 Block liB. PB 14 eliminated program tunding tor these 
Technology Development programs and they are not reported in this BAR. This report will not 
include th~(b)(S) 

(b)(S) 

This BAR will report the Targets and Countermeasures programs differently from 
previous BARs. The Targets and Countermeasures programs do not have acquisition program 

1 This report assumes completion of programmatic events (e.g., Knowledge Points on the Technical Baselines) that 
were planned to occur during the preparation but before the publication of this report. 
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baselines, are not components of the fielded BMDS, are not destined for traditional production 
runs, and are not in the equivalent of engineering and manufacturing development. Rather than 
acquisition program baselines, these programs have dynamic program plans that are dependent 
on many factors. As the BMDS test program adjusts to support all of the BMDS component 
programs develop capability to counter a dynamic threat, MDA continuously reviews the 
projected threat and adjusts the Targets and Countermeasures plans, to include target quantities 
and configurations, to maintain alignment with the BMDS IMTP. Because the Targets and 
Countermeasures programs are such a major part ofMDA activity, the MDA BAR will continue 
to present the Targets and Countermeasures program plans in the familiar baseline fonnat (see 
Section 5.6), but since these programs do not have true acquisition baselines, this report will not 
present baseline variances. 

MDA established a forn1al process in 2010 that includes conducting Developmental 
Baseline Reviews (DBRs) to baseline BMDS component programs. All programs in product 
development were reviewed and given initial baselines at that time. Subsequently, additional 
programs have been fonnally established with an initial baseline. Additionally, two programs 
have established revised initial baselines when they transitioned to a new acquisition phase or 
revised initial baselines due to program scope changes. Developmental Decision Memorandums 
(DDMs) document the initial or revised initial baselines. DDMs approved during 2012 are 
included in Section 6.0 with the corresponding program. All of the DDMs have been signed by 
MDA; however, DDMs for Tenninal High Altitude Area Defense (THAAD) 2.0, Upgraded 
Early Warning Radar (UEWR), and Aegis Weapon System (AWS) 4.0.1/4.0.2 and SM-3 rB are 
still in coordination with the Lead Service at the time of publication of this BAR. 

This BAR will compare the current baseline estimate for each BMDS component 
program in Product Development, Initial Production, and Production phases to last year's 2012 
BAR as well as to each program's latest initial baseline (established in a DBR and documented 
with a DDM). Programs that were established after February 2012 will not be compared to last 
year's BAR. 

The following table lists each BMDS component program in this report, the MDA 
acquisition phase the program is in, the date the program was initially baselined, and the date the 
program received a revised initial baseline (if applicable). 

(b)(S) 
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(b)(5) 

The following is additional information for the BMDS component programs and Targets 
and Countenneasures programs Listed in Table 1 above: 

• C2BMC Spiral 6.4 completed product development, is in sustainment, and has deployed the 
capability to fhe Wartighter. With the completion of this development baseline, MDA will 
not report Spiral 6.4 in subsequent BARs. 

• C2BMC Spiral 8.2 was established in August 2012 with initial baselines approved by MDA 
Director and acknowledged bv the C2BMC Tri-Service Structure Chair in March 2013. 

(b)(3):10 usc §130,(b)(5) 

• THAAD Increment 1.0 and AN/TPY -2 received an incremental production decision and 
Acquisition Decision Memorandum (ADM) fi·om the Under Secretary of Defense for 
Ae_a_uisition Techuoloe:v and Loe:istics (USD( AT &L)) in October 2012 forJ(b)(5) 

(b)(5) 
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• Aegis Weapon System version 4.0.1 and ne.xt increment 4.0.2 includes the SM-3 Block IB 
program. A WS 4.0.114.0.2 program and the SM-3 Block IB entered the Initial Production 
phase in Julv 20l2 as desianated in an USD(AT&L) updated ADM which provided guidance 
forl(b)(5) 

(b)(5) 

(b)(S) !were approved in January 2013 by MDA and are under 
~~--~~~--------~ review by the Navy. 

• Aeais Ashore roo-ram baselines were revised in July 2012 to include the increment that will 
(b)(5) The revised Aegis Ashore baselines 
i·ncorporating (b)(S) ere approved by MDA and the Navy in November 
2012. 

• The Aegis A WS 5.0 program is redesignated in this BAR as the Aegis Modernization 
program to account for the program scope changes tor th~(b )(5) I as 
described in the 2012 BAR. 

• (b)(5) 

(b)(S) !progress toward demonstratina an intercent with tbe ( anabilitv 
.bnnancement ~LbJ u t1round Based Interceptor (G.BI).I(b)(S) 
(b)(5) 
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2.0 Definitions of Baselines 

MDA's baselines are expected outcomes that serve as parameters to guide development 
of ballistic missile defense capabilities. Their implementation enhances the Agency's 
transparency, accountability, and oversight. The six HMOS program baselines are: 

• Schedule baseline - a timeline for key product development milestones and tasks, such as 
key decision points and product deliveries. 

• Technical baseline - an engineering management tool used by MDA to control the 
technical aspects of BMDS product development. Each product baseline is comprised of 
a listing of capability needs derived from the Warfigbters' Prioritized Capabilities List 
(PCL) 1, enduring capabilities, current and future capabilities, and knowledge points. 
Together these elements form a product functionality trace and define the way points the 
program must achieve to proceed successfully through development. 

• Test baseline- a schedule of major flight and ground tests, key modeling and simulation 
events, and the primary goals associated with those tests and events. 

• Operational capacity baseline (OCB) - an engineering management database containing 
the MD A-approved operational configuration of BMDS hardware and software versions 
fielded for Warfighter use. OCBs present information on the fielding plans, capabilities 
and limitations, and supporting activities for operational capability deliveries. 

• Resource baseline is the expected investment in the delivery of a BMDS product. 
Resource baselines are represented as Program Acquisition Unit Cost (PAUC), Average 
Procurement Unit Cost (APUC), Program Acquisition Cost (PAC) and/or Average Unit 
Cost (AUC). (A detailed discussion of the resource baseline methodology is presented in 
Appendix C.) 

• Contract baseline is a timeline for a set of MDA contracts designed to deliver integrated 
BMDS capabilities. The timeline highlights the steps in the contracting process from 
Request for Proposals through Proposal Receipt, Negotiations Complete, Contract 
A ward, and Contract Execution. 

1 The United States Strategic Command (USSTRATCOM) published the Air and Missile Defense PCL for Program 
Objective Memorandum (POM) FY 2014 on October II , 2011 (kno\\<11 as the 2011 PCL) which provides additional 
Warfighter priorities tu the 2009 PCL. The 2013 BAR provides Technical Baselines which trace capability 
requirements to both the 2009 and 2011 PCL where applicable. The 2009 PCL captured "Needs" and "Enduring 
Capabilities'', whereas the 201 I PCL identities "Priorities" which are found in Appendix B. Table B-10 of the 201 I 
PCL. 

7 
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3.0 Variance Reporting 

Variances (or changes) are defined as updates or adjustments to BMDS component 
programs. Variances may be changes due to program scope modifications trom an updated 
Warfighter requirement or from an unanticipated budget adjustment. Variances may also be 
program execution deviations (expected or actual) from established BMDS schedule, technical, 
and resource baselines. Variances are tracked and managed because they reflect directly on how 
well the Agency is delivering BMDS capabilities to the Warfighter. Previous BARs separated 
"changes" from program execution deviations or "variances.'' This BAR reports all above 
threshold changes as variances, and does not distinguish based on the cause. 

Because this BAR reports variances of the Programs' current baseline estimates to last 
year's BAR as well as to the Programs' latest initial baselines (initial or revised initial baselines 
are identified in Table I above), threshold values have been updated. These thresholds are: 

(b)(5) 

Section 4.0 summarizes above-threshold variances of the BMDS component programs' 
current baseline estimates in Product Development, Initial Production, and Production compared 
to their latest initial baselines (initial or revised initial baselines are identified in Table l above) 
and Section 4.0 also summarizes above-threshold variances of the BMDS component programs' 
current baseline estimates compared to their previously reported baselines from the 20 12 BAR 
(as applicable). Section 5.0 reports all programs ' current baseline estimates, summarizes 
signiticant changes trom the previously reported baselines in the 2012 BAR, and describes the 
resultant program impacts. Appendix F reports the classified baselines as applicable for the 
BMDS component programs. 

4.0 Variance Descriptions 

Section 4.0 summarizes above-threshold variances from the latest initial BMDS 
component baselines (initial or revised initial baselines are identified in Table l above) as well as 
the above-threshold variances from the 2012 BAR. 

4.1 Schedule:r::"':"~--------------------------, 

4.l.l r .... _)(-5) _____________________ __, 
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(b)(5) 

4.3 Tecbnicat:l(b)(S) I 
~----------------------------------~ 

5.0 Updated Baselines for BMDS Product Development Programs, Initial Production 
Programs, and Production Programs 

Section 5.0 include.s the unclassified program baseline charts. Classified program 
baseline charts are provided in Appendix F (a separate classified annex). See Appendix D tor a 
list of acronyms used in this report. 
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C2BMC Spiral 6.4 and 8.2 
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C2BMC Program 
-llllliiiiiiiiilll- 2013 BMDS Accountability Report (BAR) Significant Change Summary -

Significant Change Impact to Baseline 

r !::--)(-5)------------~~ ~ (b)(5) 

i 

-r L..-)(-5) _____________ ___,1 r b)(5) 

'~----------------------------------------------~W~.~IS~b:M\5~5~1F*IE~B,~'lF~e~w~e 

Approved Original Signed Date 8 Apr 2013 
John M. B1er 
Pro ram D1rector C2BMC 

Slide2 

Approved Original Signed Date 8 Apr 2013 
Richard A. Ritter 
Pro ram Executive for C41SR 
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C2BMC Spiral 6.4 and 8.2 
2013 BMDS Accountability Report (BAR) Schedule Baseline -

(b)(5) 

Approved Original Signed Date 6 Mar 2013 Approved Original Signed Date 7 Mar 2013 Approved Original Signed Date 8 AQr 2013 
John M. Bier Richard A. Ritter BG Ole Knudson 
Prooram Director C2BMC Proqram Executive for C41SR Program Executive for Programs & Integration 
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C2BMC Spiral 6.4 and 8.2 -iiiiiiiiiiiiil- 2013 BMDS Accountability Report (BAR) -------------- Technical Baseline -

See Classified Annex F 
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Approved Original Signed Date 3 Apr 2013 
John M. Bier 
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C2BMC Spiral 6.4 

Approved Original Signed Date 5 Apr 2013 
Richard A Ritter 

Approved Original Signed Date 12 Apr 2013 
Keith L. Englander 
Director for Engineering 
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C2BMC Spiral 8.2 
2013 BMDS Accountability Report (BAR) 

Approved Original Signed Date 3 Apr 2013 
John M. Bier 
Pro ram Director C2BMC 

Slide 6 

Approved Original Sighed Date 5 Apr 2013 
Richard A. Ritter 
Pro ram Executive for C41SR 
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Operational Capacity Baseline -

Approved Original Signed Date 12 Apr 2013 
Keith L. Englander 
Director for Engineering 



Approved Original Signed Date 6 Mar 2013 
John M. Bier 
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C2BMC Spiral 6.4 

Approved Original Signed Date 7 Mar 2013 
Richard A Ritter 

Approved Original Signed Date 10 Apr 2013 
MG Heidi V. Brown 
Director for Test 



2013 BMDS Accountabilit 

Approved Original Signed Date 6 Mar 2013 
John M. Bier 
Pro ram Director C2BMC 
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C2BMC Spiral 8.2 
Re ort BAR 

Approved Original Signed Date 7 Mar 2013 
Richard A, Ritter 
Pro ram Executive for C41SR 
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Test Baseline -

Approved Original Signed Date 10 Apr 2013 
MG Heidi V. Brown 
Director for Test 



Approved Original Signed Date 6 Mar 2013 
John M. Bier 
Pro ram Director C2BMC 
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C2BMC Spiral 6.4 

Approved Original Signed Date 7 Mar 2013 
Richard A, Ritter 
Pro ram Executive for C41SR 
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Approved Original Signed Date 12 Apr 2013 
J. Gary Pennett 
Director for Operations 
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C2BMC Spiral 8.2 
2013 BMDS Accountability Report (BAR) 

Approved Original Signed Date 6 Mar 2013 
John M. Bier 
Pro ram Director C2BMC 

Slide 10 

Approved Original Signed Date 7 Mar 2013 
Richard A, Ritter 
Pro ram Executive for C41SR 
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Resource Baseline -

Approved Original Signed Date 12 Apr 2013 
J. Gary Pennett 
Director for Operations 
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C2BMC Spiral 6.4 and 8.2 
2013 BMDS Accountability Report (BAR) Contract Baseline -

(b)(5) 

Approved Original Signed Date 3 Apr 2013 
John M. Bier 
Pro ram Director C2BMC 

Slide 11 

Approved Original Signed Date 5 Apr 2013 
Richard A, Ritter 
Pro ram Executive for C41SR 
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Approved Original Signed Date 9 Apr 2013 
Barney Klehman 
Director for Acquisition 



~t.OLASSIFIEB/fFOA OFFIOIAL ~SE Ot.L\' 

THAAD 1.0/2.0 
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THAAD Program 
-llllliiiiiiiiiilll- 2013 BMDS Accountability Report (BAR) Significant Change Summary -

Significant Change Impact to Baseline 

r ..... _)(5-) _______ ___.I ~: (b)(SI 

.. 

Program office costs, training aids l(b)(5) 
and post-deployment software ....._ ___________________ ____. 

support for FY13 and beyond 
reallocated from TH 1.0 to TH 2.0. 

rb)(SI I Technical/Schedule/Test: Delays demonstration otL..I(b-)(_5> ________ __. 

~~====================~ -------~ 

rL.._)(-5) _________ ___,11(.)(51 

Approved Original Signed Date 8 Apr 2013 
COL Anthony T. Brown 
THAAD Pro·ect Mana er 

Slide 13 

Approved Original Signed Date 8 Apr 2013 
BG Ole Knudson 
Pro ram Executive for Pro rams & lnte ration 
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THAAD 1.0/2.0 

Approved Original Signed Date 8 Apr 2013 
BG Ole Knudson 
Pro ram Executive for Pro rams & lnte ration 

Approved Original Signed Date 8 Apr 2013 
BG Ole Knudson 
Program Executive for Programs & Integration 



THAAD 1.0/2.0 
Technical Baseline -

See Classified Annex F 
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THAAD 1.0/2.0 
Operational Capacity Baseline -

See Classified Annex F 
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THAAD 1.0 
2013 BMDS Accountability Report (BAR) 
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Approved Original Signed Date 8 Apr 2013 
COL Anthony T. Brown 
THAAD Pro·ect Mana er 

Slide 17 

Approved Original Signed Date 8 Apr 2013 

International Flight Test 

International Ground Test 

Test Baseline -

.../ Operational Flight Test 

Operational Ground Test 

Mlt8LABSIFIIi8.'.SfQ1 'Q 

Approved Original Signed Date 1 0 Apr 2013 
MG Heidi V. Brown 
Director for Test 
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THAAD 2.0 
2013 BMDS Accountability Report (BAR) 

System/Element 
Flight Tests 

System Level GT 
GTX: Focused 

GTI:HWIL 
GTD: Distributed 

T A I PA = Digital Perf. 
Assessments 

1/lnitiallntegrated PAA ase 2/Robust MRBM PAA Phase 3/Robust!RBM Defense 

Test D Ground Test Q Flight Test D Ground Test <)Flight Test D Ground Test 

Approved Original Signed Date 8 Apr 2013 
COL Anthony T. Brown 

Approved Original Signed Date 8 Apr 2013 
BG Ole Knudson 

THAAD Pro ect Mana er Pro ram Executive for Pro rams & lnte ration 

Slide 18 

International Flight Test 

International Ground Test 

Test Baseline -
As of 28 Feb 2013 

Operational Flight Test 

Operational Ground Test 

Approved Original Signed Date 1 0 Apr 2013 
MG Heidi v. Brown 
Director for Test 



Approved Original Signed Date 8 Apr 2013 
COL Anthony T. Brown 
THAAD Pro·ect Mana er 
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THAAD 1.0 

Approved Original Signed Date 8 Apr 2013 
BG Ole Knudson 
Pro ram Executive for Pro rams & lnte ration 

Resource Baseline -

Approved Original Signed Date 11 Apr 2013 
J. Gary Pennett 
Director for Operations 



Approved Original Signed Date 8 Apr 2013 
COL Anthony T. Brown 
THAAD Pro·ect Mana er 
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THAAD 2.0 

Approved Original Signed Date 8 Apr 2013 

Resource Baseline -

Approved Original Signed Date 12 Apr 2013 
J. Gary Pennett 
Director for Operations 



Approved Original Signed Date 8 Apr 2013 
COL Anthony T. Brown 
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THAAD 1.0/2.0 

Approved Original Signed Date 8 Apr 2013 
BG Ole Knudson 

Approved Original Signed Date 11 Apr 2013 
Barney Klehman 
Director tor Acquisition 



Approved Original Signed Date 8 Apr 2013 
COL Anthony T. Brown 
THAAD Pro·ect Mana er 

Slide 22 
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THAAD 1.0 

Approved Original Signed Date 8 Apr 2013 
BG Ole Knudson 
Pro ram Executive for Pro rams & lnte ration 

• 

~ll8lst.881FIE8//F8~8 

Note: Total US acquisitiM objective is still pending and w1ll be achieved 
outside of fYOP 



AN/TPV-2 Increment 1 

Slide 23 
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AN/TPY-2 Increment 1 
Significant Change Summary -

Significant Change 
l(b)(5) 

IMTP v13.1 modified flight and ground test 
events. 

I 

Impact to Baseline 

(b)(5) 

(b)(5) 

Schedule/Test: Aligned with IMTP 13.1 
Technical: l(b)(5) 

l(b)(5) 

Achieved agreement with the Army for O&S 
cost sharing responsibilities. 

Resource:~l(b-)(_5) __________________________ ~ 

Approved Original Signed Date 8 Apr 2013 
Tim R. McKaig 
Pro ram Director. BMDS Sensors 

Slide 24 

Approved Original Signed Date 9 Apr 2013 
Richard A. Ritter 
Pro ram Executive for C41SR 
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AN/TPY-2 Increment 1 

Approved Original Signed Date 8 Apr 2013 
Tim R. McKaig 
Pro ram Director. BMDS Sensors 

Slide 25 

Approved Original Signed Date 9 Apr 2013 
Richard A. Ritter 
Pro ram Executive for C41SR 
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Schedule Baseline -

Approved Original Signed Date 1 0 Apr 2013 
BG Ole Knudson 
Program Executive for Programs & Integration 



~meLASSIFIEB/fFOA OFFISIAL bi&E O~Jb¥ 

AN/TPY-2 Increment 1 
--------------- Technical Baseline -

See Classified Annex F 

Slide 26 ..W~JQbASSIF'II!Q//FOR OFFISIAL biSE OP.LY 



~meLASSIFIEBh'FOA OFFIOIAL liSE Ot.LY 

AN/TPY-2 Increment 1 
Operational Capacity Baseline -

See Classified Annex F 

Slide 27 l::JttOLASSIFIEBh'FOR OFFISIAL I:JSE Ot.LY 



Approved Original Signed 
Tim R. McKaig 
Prooram Director, BMDS Sensors 

Slide 28 

l.niCI.~.iilfPIIiig//JPQR QFFI€1Ab biSi Qtlb¥ 

AN/TPY-2 Increment 1 

Date 8 Apr 2013 Approved Original Signed Date 
Richard A. Ritter 
Prooram Executive for C41SR 

9 A(2r 2013 

Test Baseline -

Approved Original Signed Date 1 0 Apr 2013 
MG Heidi V. Brown 
Director for Test 



WtiCLASSIFIEB//F9R 9FFISIAL WSi QtJL¥ 

AN/TPY-2 Increment 1 

Approved Original Signed Date 8 Apr 2013 
Tim R. McKaig 
Pro ram Director, BMDS Sensors 

Slide 29 

Approved Original Signed Date 9 Apr 2013 
Richard A. Ritter 
Pro ram Executive for C41SR 

t:Jt4SLASSIFIEB//F8A 8FFISIAL WSE 8t.LY 

Resource Baseline -

Approved Original Signed Date 12 Apr 2013 
J. Gary Pennett 
Director tor Operations 



~~JQbASSIFiiQ//FQR QFFIQIP.b ~Si Q~Jb¥ 

AN/TPY-2 Increment 1 

Approved Original Signed Date 8 Apr 2013 
Tim R. McKaig 
Pro ram Director. BMDS Sensors 

Slide 30 

Approved Original Signed Date 9 Apr 2013 
Richard A Ritter 
Pro ram Executive for C41SR 

~mSLASSIFIEB//F9R OFFIQIAL ~SE Ot.LY 

Contract Baseline -

Approved Original Signed Date 12 Apr 2013 
Barney Klehman 
Director for Acquisition 



l!JUOLASSIFIEB/fFOA OFFIOIAL l!JSE OP.LY 

AN/TPY-2 Increment 1 

Approved Original Signed Date 9 Apr 2013 
T1m R. McKaig 
Prooram Director. BMDS Sensors 

Slide 31 

Approved Original Signed Date 9 Apr 2013 
Richard A. Ritter 
Pro ram Executive for C41SR 

UtiCLASSIFIEB//FOA OFFIOIAL l!JSE OP.LY 

• 

Wtl~lo:P:&&IFII!ili '/FQWQ 
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~~JGbASSIFIEB//FOR OFFIOIAL ~SE OtiLY 

Upgraded Early Warning 
Radar (UEWR) 

Increment 2 

~USLASSIFIEBNFOR OFFIOIAL I:JSE OtiLY 



(b)(5) 

'SR. DAVIS. Lt Geo, USAF 
Military Deputy. Assistant Secretary of the 

Air force (Acquisition) 

SL:CH£ T 

Vice Admiral, LISN 
Director 

Z 9 APR 2013 

fhrs llltiliO Ul 4CL;\SSIFIEO when separated ftotll classi:fi\,.xl atbJcltntclit 



ELCR£'1 

At1achments: 
As stated 

cc: 
MDNDXIDEIDOIDAIDPIDTICRIOSIDDWISN 
SAF/AQ/AQS 
HQ AFSPC/A3/A417/A5 



~tiQLASSIFIEB//FOR OFFIQIAL ~Si o•JLV 

UEWR Increment 2 

Significant Change 

Awarded UEWR Clear/Cod contract 
on 24 July 2012 and achieved cost 
sharing agreements with USAF 

Significant Change Summary -

Impact to Baseline 
~=---------------------------------------------~ ~~. Resource: l(b)(S) 

(b)(5) 

MDA implemented BMDS Schedule/Test: Aligned with IMTP 13.1 
Integrated Master Test Plan {IMTP) 
v13.1 

Approved Original Signed Date 8 Apr 2013 
Tim R. McKaig 
Pro ram Director BMDS Sensors 

Slide 33 

Approved Original Signed Date 9 Apr 2013 
Richard A. Ritter 
Pro ram Executive for C41SR 

l.nJSLASSIFiiQ/IFOR OFFISIAL ~SE Ot.LY 

~U8LA881FIE80F9W9 



Approved Original Signed Date 8 Apr 2013 
Tim R. McKaig 
Pro ram Director. BMDS Sensors 
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ltd~JCbASSIFIEElh'FOR OFFICIAL ltdSE O~·L\' 

UEWR Increment 2 

Approved Original Signed Date 9 Apr 2013 
Richard A. Ritter 
Pro ram Executive for C41SR 

~t.OLA991FIEB//F6FI 6FFI61AL t:JSE et.L'•' 

Schedule Baseline -

Approved Original Signed Date 1 0 Apr 2013 
BG Ole Knudson 
Program Executive for Programs & Integration 



~meLASSIFIEB/fF8A 8FFI91AL ~SE 8P.LY 

UEWR Increment 2 
Technical Baseline -

See Classified Annex F 
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l~:U.SLASSIFIEB/ff8A 8FFISIAL liSE 8t.LY 

UEWR Increment 2 
Operational Capacity Baseline -

See Classified Annex F 

Slide 36 lo:Jt!OLASSIFIEB//F8R 8FFISIAL liSE 8t.LY 



l::mOLAOOIFIEB/fF9A 9FFIOIAL l!IOE et.L\' 

UEWR Increment 2 
2013 BMDS Accountability Report (BAR) Test Baseline -

(1:>)(5) 

Approved Original Signed Date 8 Apr 2013 
Tim R. McKaig 
Prooram Director, BMDS Sensors 

Slide 37 

Approved Original Signed Date 9 A(2r 2013 
Richard A. Ritter 
Prooram Executive for C41SR 

l!Jt•OLAOOIFIEB//F9R 9FFIOIAL l:ISE 9t.LY 

Approved Original Signed Date 1 0 Apr 2013 
MG Heidi V. Brown 
Director for Test 



Approved Original Signed Date 8 Apr 2013 
Tim R. McKaig 
Pro ram Director. BMDS Sensors 

Slide 38 

l!lt.OLASSIFIEB/fFOA OFFIOIAL l!IOE O .. LY 

UEWR Increment 2 

Approved Original Signed Date 9 Apr 2013 
Richard A Ritter 
Pro ram Executive for C41SR 

U~IQbASSir;"liQ!/r;"QR Qr;"r;"IQIAb WSE QtiLY 

Resource Baseline -

Approved Original Signed Date 12 Apr 2013 
J. Gary Pennell 
Director for Operations 



lit46LASSIFIEBh'FOA OFFIOIAL liSE Ot.LY 

UEWR Increment 2 
2013 BMDS Accountability Report (BAR) Contract Baseline -

Approved Original Signed Date 8 Apr 2013 
Tim R. McKaig 
Pro ram Director, BMDS Sensors 

Slide 39 

Approved Original Signed Date 9 Apr 2013 
Richard A. Ritter 
Pro ram Executive for C41SR 

~tfGLASSIFIEBHFOR OFFIOIAL liSE OtfLY 

Approved Original Signed Date 11 Apr 2013 
Barney Klehman 
Director for Acquisition 



Approved Original Signed Date 8 Apr 2013 
Tim A. McKaig 
Pro ram Director. BMDS Sensors 

Slide 40 

Ut4eLASSIFIEB/fFOA OFFISIAL USE Ot.LY 

UEWR Increment 2 

Approved Original Signed Date 9 Apr 2013 
Richard A. Ritter 
Pro ram Executive for C41SR 

l:ltiGLASSIFIEB//FOR OFFISIAL l:ISE Ot.LY 

• 
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lit48LASSIFIEB//F8A 8FFI81AL liSE OPJLY 

Aegis BMD 4.0.1 I 4.0.2 I 
SM-3 Block 1 B 

I:Jt!GLASSIFIEB//FOR OFFISIAL I:JSE OtJLY 



 

 

PAGE WITHHELD IN FULL 

 

FOIA EXEMPTION (b)(5) 



(U) This memorandum supersedes Reference (a) above. 

SEAN J. STACKLEY 
Assistant Secretary of the Navy 
Research, Development & Acquisition 

Attachments: 

a~R;;y 
Vice Admiral, USN 
Director 

I. (U) Aegis BM D 4.0.1 /SM-3 Block lB Sched1.1le Baseline. Attitdti~ int is i'Ql.JQ 
2. (UJ Aegis BMD 4.0.1/SM~3 Block IB Technical Baseline. :~Utt.ehn: ent is SI!!€~T. 
3. (tJ) Aegis BMD 4.0.1/SM-3 Block IB Test Baseline. Attae'hment i::t I*OUO. 
4. (U) Aegis BMD 4.0.1/SM-3 Block 113 Operational Capacity Baseline. Hl··asianuRt is 

SECHJ:ST. 
5. (U) Aegis BMD 4.0.1/SM-3 Block lB Resource Baseline. Athtchmcnt is FOUO. 
6. (U) Aegis BMD 4.0.1/SMH3 Block IB Contract Baseline . .Azttaelmumt is FOUO. 
7. (U) Aegis BMD 4.0.1/SM-3 Block IB Exit Criteria. Attsehtasr.t io FOUO. 

cc: 
DASN (Ships) 
MDNDX 
MD A/DE 
MD A/DO 
MD AIDA 
MDA/DP 
MDA/DT 
MDA/DS 
MDNAB 
IWS/1.0 
lWS/3.0 
OPNAV N86 

2 

SEOR£T 
U ~JCL\SSlfi i:O tt.f368 rsftievttl efutlttekfReRt 2 aruA 4 



Approved Original Signed Date 15 Apr 2013 

Slide 42 

~t.OLASSIFIEB//FOR OFFISIAL ~SE Ot.L't' 

Approved Original Signed Date 17 Apr 2013 
Rear Admiral Randall M. Hendrickson 
Pro ram Executive for Ae is BMO 

t:Jt48LASSIFIEB//FOR OFFI81AL ~SE OULV 

-



Slide 43 

tmeLASSIFIEB//FOA OFFieiAL l:'JSE OP4LY 

Aegis BMD 4.0.1 /4.0.2/SM-3 Blk 1 8 
2013 BMDS Accountabilit Re ort (BAR) Schedule Baseline -

15 Apr 2013 Approved Original Signed Date 12 Apr 2013 
Rear Admiral Randall M. Hendrickson 
Pro ram Executive for Ae is BMD 

l:'Jf4eLASSIFIEBh'F8ft OFFieiAL t:JSI!! 014L't' 

Approved Original Signed Date 17 Apr 2013 
BG Ole Knudson 
Program Executive for Programs & Integration 



I!I~IQbASSIFIEB//FOR OFFIGIAL YSE OtiLY 

Aegis BMD 4.0.1 /4.0.2/SM-3 Blk 1 B -iiiiiiiiiiil- 2013 BMDS Accountability Report (BAR) Technical Baseline -

See Classified Annex F 

Slide 44 Yt.GLASSIFIEB//FOR OFFISIAL I:JSE OP.LY 



~mSLASSIFIEB/fFOA OFFIOIAL liSE Ot.LY 

Aegis BMD 4.0.1 /4.0.2/SM-3 Blk 1 B -iiiiiiiiiil- 2013 BMDS Accountability Report (BAR) Operational Capacity Baseline -

See Classified Annex F 

Slide 45 littOLASSIFIEB//FOR OFFISIAL lo:ISE OtJLY 



-en 

~ -;::) -

Slide 46 

System Level 
GT 

GTX-Focused 
GTI= HWIL 

GTD= 

tJf4etASSIFIEB/IF8Fl OFFISI,IrL ~SE OUL¥ 

Approved Original Signed Date 17 Apr 2013 
Rear Admiral Randall M. Hendrickson 
Pro ram Executive for Ae is BMD 

fd~l€b#t6&1Fli!Q//FOR OFFISIAb ~SE OULV 

-

Approved Original Signed Date 18 Apr 2013 
MG Heidi V. Brown 
Director for Test 
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bltJQLASSIFIEB//F9R 9FFIQIAL biSI!i QtJLY 

Aegis BMD 4.0.1 /4.0.2/SM-3 Blk 1 8 
2013 BMDS Accountabilit Re ort BAR Resource Baseline -

Approved Original Signed Date 17 Apr 2013 
Rear Admiral Randall M. Hendrickson 
Pro ram Executive for Ae is BMD 

bltWLASSIFIEBI/FeFI eFFieiAL t:JSE er4LY 

Approved Original Signed Date 12 Apr 2013 
J. Gary Pennell 
Director for Operations 
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t:lf4eLASSIFIEBh'FOA OFFIOIAL t:ISE Ot.LY 

Aegis BMD 4.0.1 /4.0.2/SM-3 Blk 1 B 
2013 BMDS Accountabilit Re ort (BAR) Contract Baseline -

Approved Original Slgned Date 17 Apr 2013 
Rear Admiral Randall M. Hendrickson 
Pro ram Executive for Ae is BMO 

lo:Jt!OLASSIFIEB//FOA OFFICIAL t:ISE Ot4L't' 

Approved Original Signed Date 19 Apr 2013 
Barney Klehman 
Director for Acquisition 



(b){5) 
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~t46LASSIFIEBh'FOA OFFIOIAL ~SE Ot.LY 

Aegis BMD 4.0.1 /4.0.2/SM-3 Blk 1 B 
2013 BMDS Accountability Report (BAR) Buy/Delivery/Inventory Summary • 

Approved Original Signed Date 12 Apr 2013 
Rear Adrniral Randall M Hendrickson 
Pro rarn Executive for Ae is BMD 

ldt.SLASSIFIEB//FOR OFFIOIAL I:JSE Ot.LY 



~t.OLASSIFIEB/fFOA OFFIOIAL ~SE Ot.L\' 

Aegis Ashore 

Slide 50 t:U.eLASSIFIEB//FOA OFFI61AL ~SE Ot.L'f 



 

 

PAGE WITHHELD IN FULL 

 

FOIA EXEMPTION (b)(5) 



l (b)(5) 

( 

,,fl!;!.(.R~Iff 
Assistant Secretary of the Na\'y 
Research. Dcvdopment & Acquisition 

Attachm~nts: 

Lieutenant General. US/\ 
Director. Missile Detcnsc Agency 

l. ( U) AA Schedule Baselines (These eleetullellt~: a: c l '01::19) 
2. ( l l) AA ·1 cchnical Baseline (This tfeiHtn:ent io ii!Q~T) 
3. (U) AA Test Baseline ('J;hio •h~ u !IMitU is JLQYQ~ 

-1. ( U) A A 0 Jl'!rationa I Capacity Baseline ('iifT'+'~Ii'+'~~l S!"''d'll't""'IC"'d"'II ~'~"le"'ii.-tll'l!'S"1'1"¥t)iJ'Id~t~""~)"'J 

5. ( U) AA Resoun:c Baselines f F'•1i!@i! B88H!IlUMt9 ftFJ fQYQ) 
6. ( U) AA Contract Baselines~ rl:ese zlemrne.nto 1u e I'QUQ) 
7. (U) AA l:xit Criteria ffhid d8tHuaeat is I=QlrQ) 

cc: 
ASN RDJ\ 
MDA/DX 
MDA/OE 
MDNDO 
MD AIDA 
MOA/DP 
MD;VDI 
MDA/ DS 
MDA/AB 
IWS/1.0 
OPN.·\V N~6 

Classified by: l(b)(S) IMDA/AB/1\A 
Derivt:d from: S f RATCOM issued /\ir & Missil~ Detcnse 
Priori tiLed Capabilitit!s List 2009 dates 18 March 20 I 2 
Dcclas'iify on: Ma~ 2034 

>'\;( P•l! 
2 

This tl'letl'le UNGL:A:SSH'IED ~heft i!tj'tttttteel f1em elMJi6:eel trttttel'ttnel'iti! 



~tiSLASSIFIEBh'FOR OFFIQIAL ~Si Otlb¥ 

Aegis Ashore 
-llllliiiiiiiiiiilll- 2013 BMDS Accountability Report (BAR) Significant Change Summary -

Significant Change 

Established a revised initial program 
baseline for Aegis Ashore that includes 
all Aegis Ashore program content and 

l(b)(5) I 

IMTP v13.1 modified flight test events of 
Aegis Weapon System. 

Slide 51 

Impacts to Baseline 

Previous initial program baseline established in June 201 0 did not include military 
construction, site activation, non-tactical communications, and on-site systems 
engineering. In 2012 BAA, these additions were annotated to the program 
baselines. The re-baseline initiated in June 2012 and approved in November 
2012, re-establishes the initial program baseline to include this content and the 

l(b)(5) I 
Resource: '-l(b-J(_s> _________________ ____. 

Schedule/Test: l (b)(S) 
l(b)(5) I L...----------------------1 

Approved Original Signed Date 15 Apr 2013 
Rear Admiral Randall M. Hendrickson 
Pro ram Executive for Ae is BMD 

tmetA!!II"IEfMF8~8 



Slide 52 

~meLASSIFIEB//FOA OFFIOIAL ~OE Ot.LY 

Aegis Ashore- PMRF/Romania 
2013 BMDS Accountabilit Re ort BAR Schedule Baseline -

Approved Original Signed Date 10 Apr 2013 
Rear Admiral Randall M. Hendrickson 
Pro ram Executive for Ae is BMD 

l:Jt.CLASSIFIE9//FOR OFFIOIAL l:ISE Ot.LY 

Approved Original Signed Date 16 Apr 2013 
BG Ole Knudson 
Program Executive for Programs & Integration 



(b)(5) 

Slide 53 

~~JQbAeeiFii:Q//FQR 9FFIQIAb ~ei 9~Jb¥ 

Aegis Ashore- Poland 
2013 BMDS Accountability Report (BAR) Schedule Baseline -

Approved Original Signed Date 10 Apr 2013 
Rear Admiral Randall M. Hendrickson 
Pro ram Executive for Ae is BMD 

l~meLASSIFIEB//FOR 9FFISIAL l:leE 9t.LY 

Approved Original Signed Date 16 Apr 2013 
BG Ole Knudson 
Program Executive for Programs & Integration 



l.niCI.Aiil~liQ:'/~QR Q~~IQIAL biSE 9tiLY 

Aegis Ashore 
_lllliiiiiiii..__ 2013 BMDS Accountability Report (BAR) Technical Baseline -

See Classified Annex F 

Slide 54 ..W~'QbASSI~IiQ//F9R 9FFI€1AL biSE 8P.LY 



~UCLASSIFIEB/fFOA OFFICIAL ~SE Ot4LY 

Aegis Ashore 
_llllliiiiiii..__ 2013 BMDS Accountability Report (BAR) Operational Capacity Baseline -

See Classified Annex F 

Slide 55 I.I~'QbASSIF'IIiQ//FOR OFFICIAb ~SE OP.LY 



(b)(5) 

Slide 56 

lit4eLA991FIEB/fFOA OFFIOIAL biGE Otlb¥ 

Aegis Ashore 
2013 BMDS Accountability Report (BAR) 

Approved Original Signed Date 10 Apr 2013 
Rear Admiral Randall M. Hendrickson 
Pro ram Executive for Ae is BMD 

U~ICI.:A:iiiFIIiQ/IFQR OFFICIAL l:JOE Ot4L'f 

Test Baseline -

Approved Original Signed Date 16 Apr 2013 
MG Heidi V. Brown 
Director for Test 



(b)(5) 

Slide 57 

~t&GbJl&SIFIE9//FOR OFFIGIAb ~SE OUbY 

Aegis Ashore- PMRF/Romania 
2013 BMDS Accountability Report (BAR) Resource Baseline -

Approved Original Signed Date 12 Apr 2013 
Rear Admiral Randall M. Hendrickson 
Pro ram Executive for Ae is BMD 

l:~meLASSIFIEB//FOR OFFISIAb ~SE OULY 

Approved Original Signed Date 16 Apr 2013 
J. Gary Pennell 
Director for Operations 



t:U.eLASSIFIEB/fFOA OFFISIAL YSE OtiLV 

Aegis Ashore- Poland 
2013 BMDS Accountability Report (BAR) Resource Baseline -

(b )(5) 

Approved Original Signed Date 9 Apr 2013 Approved Original Signed Date 10 Apr 2013 Approved Original Signed Date 17 Apr 2013 
CAPT Jeffrey D. Weston Rear Admiral Randall M. Hendrickson J, Gary Pennell 
Proaram Manaaer for Aeais Ash.ore Proaram Executive for Aeais BMD Director for Operations 

Shde 58 t:U.SLASSIFIEB,1rFOR OFFISIAL YSE O~.L~~~ 
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~~JQbASSIFIEB//F9R 9FFICIAL ~SE 9tiLY 

Aegis Ashore- PMRF/Romania 
2013 BMDS Accountability Report (BAR) Contract Baseline -

Approved Original Signed Date 10 Apr 2013 
Rear Admiral Randall M. Hendrickson 
Pro ram Executive for Ae is BMD 

l:mCLASSIFIEB//F9R 9FFIOIAL I::JSE 8tfLY 

Approved Original Signed Date 19 Apr 2013 
Barney Klehman 
Director for Acquisition 



(b)(5) 

Slide 60 

~UOLASSIFIEB//FOA OFFIOIAL ~SE et•LY 

Aegis Ashore- Poland 
2013 BMDS Accountability Report (BAR) Contract Baseline -

Approved Original Signed Date 12 Apr 2013 
Rear Admiral Randall M. Hendrickson 
Pro ram Executive for Ae is BMD 

U~JQbASSIFIIiQ//FQR QFFIQIAb biSE Ot.LY 

Approved Original Signed Date 19 Apr 2013 
Barney Klehman 
Director for Acquisition 



Slide 61 

Aegis Ashore 
2013 BMDS Accountability Report (BAR) 

(b)(5) 

Approved Original Signed Date 10 Apr 2013 
Rear Admiral Randall M. Hendrickson 
Pro ram Executive for Ae is BMD 

Buy/Delivery/Inventory Summary • 



~USLASSIFIEB/fFOR OFFISIAL ~SE Ottl\' 

Aegis BMD 5.0 

Slide 62 ~tf€LASSIFIEB//FOR OFFI€1AL ~SE Otfl¥ 



~t.OLASSIFIEB/fFOA OFFIOIAL ~SE Of4LY 

2013 BMDS Accountability Rep'::~~ j S 8 M D 5 • Q 

Approved Original Signed Date 12 Apr 2013 
CAPT Michael D. Anderson 

Slide 63 

Approved Original Signed Date 12 Apr 2013 
Rear Admiral Randall M. Hendrickson 
Pro ram Executive for Ae is BMD 

l:lt.OLASSIFIEB#FOR OFFIOIAL ~SE Ot.LV 

Significant Change Summary -



2013 BMDS Accountabilit 

Approved Original Signed Date 11 Apr 2013 
CAPT Michael D. Anderson 

Slide 64 

~t40LA661FIEB//FOA OFFIOIAL ~OE Ot.LY 

Re ~~~is BMD 5.0 

Approved Original Signed Date 10 Apr 2013 
Rear Admiral Randall M. Hendrickson 
Pro ram Executive for Ae is BMD 

I ' ~ICLAiilf&llig!/f&OR gr;r;IQIJ\b IdS I! OtJL¥ 

Schedule Baseline -

Approved Original Signed Date 16 Apr 2013 
BG Ole Knudson 
Program Executive for Programs & Integration 



l~U.SLASSIFIEB/fF8A 8FFI91AL ~SE 8t4LY 

_llllliiiiiii..__ 2013 BMDS Accountability Rep'::~~ j S 8 M D 5 • Q Technical Baseline -

See Classified Annex F 

Slide 65 • · ~ICI.:O.iiiFAIIiQ//fOR OFFISIAL I:ISE et•Lv 



~meLASSIFIEB/fFOA OFFIOIAL ~SE OP.LY 

_lllliiiiiiii..__ 2013 BMDS Accountability Rep'::~~ j S 8 M D 5 • Q Operational Capacity Baseline -

See Classified Annex F 

Slide 66 ~ttOLASSIFIEB/fFOR OFFISIAL ~SE Ot.LY 



bltiQLASSIFIE9//FOR OFFIQIAL biSI!i O~JLY 

2013 BMDS Accountability Rep'::~~ j S 8 M D 5 • Q Test Baseline -
(b)(5) 

Approved Original Signed Date 11 AQr 2013 Approved Original Signed Date 10 AQr 2013 Approved Original Signed Date 16 Agr 2013 
CAPT Michael D. Anderson Rear Admiral Randall M. Hendrickson MG Heidi V. Brown 
Program Manager for Aegis Modernization Program Executive for Aegis BMD Director for Test 

Shde 67 i:U.SI::!IcSSIFIE9''~F9A 9FFISI!Icl:: i:ISE 9P·I::~,, 



2013 BMDS Accountability Rep'::~~ j S 8 M D 5 • Q 
(b)(5) 

Approved Original Signed Date 12 Apr 2013 
CAPT Michael D. Anderson 

Slide 68 

Approved Original Signed Date 12 Apr 2013 
Rear Admiral Randall M. Hendrickson 
Pro ram Executive for Ae is BMD 

~t.SLASSIFIE9//FOR OFFISIAL ~SE Ot.LY 

Resource Baseline -

Approved Original Signed Date 16 Apr 2013 
J. Gary Pennell 
Director for Operations 



(b)(S) 

Slide 70 

bJ~JGbASSIFIEBh'FOR OFFICIAL bJSE O~ILY 

2013 BMDS Accountability Rep~~~ j S 8 M D 5 • Q 

Approved Original Signed Date 10 Apr 2013 
Rear Admiral Randall M. Hendrickson 
Pro ram Executive for Ae is BMD 

l::mSLASSIFIEBHFSR OFFICIAL I:ISE OtiLY 

Contract Baseline -

Approved Original Signed Date 19 Apr 2013 
Barney Klehman 
Director tor Acquisition 



(b)(5) 

Slide 70 

~~JQbASSIFii!Q//FQR QFFIQIJ\b ~Si! Q~Jb¥ 

2013 BMDS Accountability Rep'::~~ j S 8 M D 5 • Q 

Approved Original Signed Date 12 Apr 2013 
Rear Admiral Randall M Hendrickson 
Pro ram Executive for Ae is BMD 

Buy/Delivery/Inventory Summary • 



Slide 71 

GMD Initial Homeland 
Defense (IHD) 

I:Jt!GLASSIFIEB//FOR OFFISIAL I:JSE Ot.LY 



~mOLASSIFIEB/ff9A 9FFIOIAL liSE 9t.L\' 

GMD Initial Homeland Defense (IHD) 
-llllliiiiiiiiiiilll- 2013 BMDS Accountability Report (BAR) Significant Change Summary -

Significant Change 
(b)(5) 

Approved Original Signed Date 8 Apr 2013 
Carlos B. Kingston 
Pro ram Director Ground-based Midcourse Defense 

Slide 72 

Impact to Baseline 
Schedule/Test: 

(b)(5) 

Schedule/Test: 
l(b)(5) 

Approved Original Signed Date 10 Apr 2013 
BG Ole Knudson 
Pro ram Executive for Pro rams & lnte ration 

tlU8LASSIPif8//P8tl8 



l!ltfOLAOOIFIEB/fFOA OFFIOIAL l!IOE Ot.L\' 

GMD Initial Homeland Defense (IHD) 
2013 BMDS Accountabilit Re ort (BAR) Schedule Baseline -

Approved Original Signed Date 8 Apr 2013 
Carlos B. Kingston 
Pro ram Director Ground-based Midcourse Defense 

Slide 73 

Approved Original Signed Date 8 Apr 2013 
BG Ole Knudson 
Pro ram Executive for Pro rams & lnte ration 

Approved Original Signed Date 8 Apr 2013 
BG Ole Knudson 
Program Executive for Programs & Integration 



~USLASSIFIEB/fFOA OFFISIAL ~SE Ot.LY 

GMD Initial Homeland Defense (IHD) 
......iiiiiiiiiiiillll- 2013 BMDS Accountability Report (BAR) Technical Baseline -

See Classified Annex F 

Slide 74 ~tfSLASSIFIEB//FOR OFFISIAL lo:ISE OtfLY 



~UQLASSIFIEB//FOR OFFIQIAL ~Si 'nib¥ 

GMD Initial Homeland Defense (IHD) -iiiiiiiiiiil- 2013 BMDS Accountability Report (BAR) Operational Capacity Baseline -

See Classified Annex F 

Slide 75 



~t.OLASSIFIEB//FOA OFFIOIAL ~SE Ot.LY 

GMD Initial Homeland Defense (IHD) 
2013 BMDS Accountabilit Re ort BAR Test Baseline -

Approved Original Signed Date 8 Apr 2013 
Carlos B. Kingston 
Pro ram Di rector Ground-based Midcourse Defense 

Slide 76 

Approved Original Signed Date 8 Apr 2013 
BG Ole Knudson 
Pro ram Executive for Pro rams & lnte ration 

Approved Original Signed Date 1 0 Apr 2013 
MG Heidi V. Brown 
Director for Test 



l:~meLAOOIFIEB//FOA OFFISIAL ~OE Ot.LY 

GMD Initial Homeland Defense (IHD) 
2013 BMDS Accountabilit Re ort BAR Resource Baseline -

Approved Original Signed Date 8 Apr 2013 
Carlos B. Kingston 
Pro ram Director Ground-based Midcourse Defense 

Slide 77 

Approved Original Signed Date 8 Apr 2013 Approved Original Signed Date 11 Apr 2013 
J. Gary Pennett 
Director for Operations 



I::Jf4eLASSIFIEB/fFOR OFFIOIAL 1:-JSE OUL'I 

GMD Initial Homeland Defense (IHD) 
2013 BMDS Accountability Report (BAR) Contract Baseline -

Status Date 
28 Feb 13 

Prime Contract 
(CPAF) 

Awarded: 1 Jan 01 
PoP : 29 Nov 15 

Operations & 
Sustainment 

(CPFF) 

Awarded: 1 Jan 09 
PoP : 15 Apr 12 

Core Completion 
Contract 

(CPFF: 1 Jan 09 • 10 Mar 
CPAF: 11 Mar 10- 30 Apr 13) 

Awarded: 30 Dec 08 
PoP End: 30 Apr 13 

(DSC) Development 
and 

Sustainment Contract 
(C Contract with 

Multiple Fee Structures) 

Awarded: 30 Dec 11 
PoP: 29 Dec 2018 

Approved Original Signed Date 8 Apr 2013 
Carlos B. Kingston 
Pro ram Director Ground-based Midcourse Defense 

Slide 78 

Approved Original Signed Date 8 Apr 2013 

(b)(5) 

(b)(5) 

Approved Original Signed Date 11 Apr 2013 
Barney Klehman 
Director tor Acquisition 
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GMD Initial Homeland Defense (IHD) 
2013 BMDS Accountability Report (BAR) Buy/Deltvery!lnventory Summary • 

(b)(5) 

Approved Original Signed Date 9 Apr 2013 
Carlos B. Kingston 
Pro ram Director Ground-based Midcourse Defense 
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Approved Original Signed Date 10 Apr 2013 
BG Ole Knudson 
Pro ram Executive for Pro rams & lnte ration 

Status Date 28 Feb 13 
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Intermediate Range 
Ballistic Missile (IRBM) 
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IRBM 
Significant Change Summary -

Significant Change Impact to Plan 

IMTP 13.1 modified BETD dates Schedule: Adjusted pre-mission deliverables and target deliveries. 
which impacts target delivery. 

Approved Original Signed Date 8 Apr 2013 
Chester A. DeCesaris 
Pro ram Director. Tar ets and Countermeasures 
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(b)(5) 

Schedule· l (b)(5) 
(b)(5) 

Approved Original Signed Date 10 Apr 2013 
BG Ole Knudson 
Pro ram Executive for Pro rams & lnte ration 

-
I 
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IRBM 
2013 BMDS Accountability Report (BAR) 

(b)(5) 

Approved Original Signed Date 8 Apr 2013 
Chester A. DeCesaris 
Pro ram Director. Tar ets and Countermeasures 

Slide 82 

Approved Original Signed Date 1 0 Apr 2013 

Schedule Plan 

Approved Original Signed Date 1 0 Apr 2013 
BG Ole Knudson 
Program Executive for Programs & Integration 
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IRBM 
Technical Plan ---

See Classified Annex F 
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Approved Original Signed Date 8 Apr 2013 
Chester A. DeCesaris 
Pro ram Director Tar ets and Countermeasures 
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IRBM 

Approved Original Signed Date 10 Apr 2013 

Test Plan 

Approved Original Signed Date 15 Apr 2013 
MG Heidi V. Brown 
Director for Test 



Approved Original Signed Date 17 Apr 2013 
Chester A. DeCesaris 
Pro ram Director Tar ets and Countermeasures 
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IRBM 

Approved Original Signed Date 17 Apr 2013 
BG Ole Knudson 

Approved Original Signed Date 18 Apr 2013 
J. Gary Pennett, 
Director tor Operations 



Data Analysis 
Delivery Order <CPArl 

Awarded: 6 Nov 09 
PoP: 8 Dec 2013 

osc 
HQ0147-ll-C-0006 

[k,m] 
(FFP, FPAF, FPIF, CPAF, CPFF, 

CPIF) 

Award: 08 Mar 11 
PoP:· 28 Feb 18 

Approved Original Signed Date !:!...!.~~~ 
Chester A. DeCesaris 
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IRBM 

Approved Original Signed 
BG Ole Knudson 

10 Apr 2013 Approved Original Signed Date 11 Apr 2013 
Barney Klehman 
Director for Acquisition 



Approved Original Signed Date ~~~~ 
Chester A. DeCesaris 
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IRBM 

Approved Original Signed Date 10 Apr 2013 
BG Ole Knudson 
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Medium Range Ballistic 
Missile (MRBM) 
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MRBM 

Significant Change Impact to Plan 
(b)(5) (b)(5) 

~--------------------~1 

r .... _)(-5) _________ ....... 

11
(. X51 

(b)(5) 

Approved Original Signed Date 8 Apr 2013 
Chester A. DeCesaris 
Pro ram D~rector. Tar ets and Countermeasures 
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(b)(5) 

Approved Original Signed Date 10 Apr 2013 
BG Ole Knudson 
Pro ram Executive for Pro rams & lnte ration 

Significant Change Summary -

tmeLAS51FIEB/IF9Y9 



Approved Original Signed Date 8 Apr 2013 
Chester A. DeCesaris 
Pro ram Director. Tar ets and Countermeasures 
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MRBM 

Approved Original Signed Date 10 Apr 2013 
BG Ole Knudson 
Pro ram Executive for Pro rams & lnte ration 

Schedule Plan 

Approved Original Signed Date 1 0 Apr 2013 
BG Ole Knudson 
Program Executive for Programs & Integration 
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MRBM 
Technical Plan ---

See Classified Annex F 
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MRBM 
2013 BMDS Accountability Report (BAR) 

(b)(5) 

Approved Original Signed Date 8 Apr 2013 
Chester A. DeCesaris 
Pro ram Director. Tar ets and Countermeasures 
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Approved Original Signed Date 10 Apr 2013 
BG Ole Knudson 
Pro ram Executive for Pro rams & lnte ration 

Approved Original Signed Date 15 Apr 2013 
MG Heidi V. Brown 
Director for Test 



Approved Original Signed Date 17 Apr 2013 
Chester A. DeCesar1s 
Pro ram Director, Tar ets and Countermeasures 
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MRBM 

Approved Original Signed Date 17 Apr 2013 
BG Ole Knudson 
Pro ram Executive for Pro rams & lnte ration 

Resource Plan 

Approved Original Signed Date 18 Apr 2013 
J. Gary Pennett. 
Director tor Operations 
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MRBM 
2013 BMDS Accountability Report (BAR) 

LM 
Prime Contract 

(C. >\f) 

HQ0006-04-D-0006 

Awarded : 9 Dec 2003 
PoP: 08 Dec B 

Hardware 
Delivery Orders 

(CPAF) 
0022 

Awarded: 15 Oct 08 
PoP: 14 Apr 14 

0027 
Awarded: 20 Jul11 

PoP: 30 Dec 14 

Data Ana lysis 
Delivery Order 

(CPAF) 

Awarded: 6 Nov 09 
PoP: 8 Dec 13 

MRBMT1/T2 
[g] 

Approved Original Signed Date 8 Apr 2013 
Chester A. DeCesaris 
Pro ram Director. Tar ets and Countermeasures 
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Approved Original Signed Date 10 Apr 2013 

Contract Plan 

Approved Original Signed Date 11 Apr 2013 
Barney Klehman 
Director for Acquisition 



Approved Original Signed Date ~~~~ 
Chester A. DeCesar1s 
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MRBM 

Approved Original Signed Date 1 0 Apr 2013 
BG Ole Knudson 

Status as of 28 Feb 13 



Slide 96 

ldtiSbASSIFIEB//FOR OFFISIAL ldSE Otlb\' 

Short Range Ballistic 
Missile (SRBM) 
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Significant Change 

(b )(5) 

r·)(S) 

r·)(S) 

Approved Original Signed Date 8 Apr 2013 
Chester A. DeCesans 
Pro ram Director. Tar ets and Countermeasures 
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SRBM 
Significant Change Summary -

Impact to Plan 
l(b)(5) 

r·)(S) 

-
(b )(5) 

l (b)(5) 

BAR) 
'="'=~---_,!reported for eMRBM on MRBM resource baseline in 2012 

Approved Original Signed Date 10 Apr 2013 
BG Ole Knudson 
Pro ram Executive for Pro rams & lnte ration 
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Status: 28 Feb 2013 

Program Phase 
Decision Points 
Coleman Aerospace 
Return to 

Element Knowledge 
Points 

Models & Sim 
Pre & Post Flight Test 
Model Updates 

Capability 
Development 

FMA-1 

MAT 

ARAV-A 

ARAV-8 

SRBMT3 

Approved Original Signed Date 8 Apr 2013 
Chester A. DeCesar1s 
Pro ram Director. Tar ets and Countermeasures 
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SRBM 

Approved Original Signed Date 10 Apr 2013 
BG Ole Knudson 
Pro ram Executive for Pro rams & lnte ration 

Approved Original Signed Date 1 0 Apr 2013 
BG Ole Knudson 
Program Executive for Programs & Integration 
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SRBM 
Technical Plan ---

See Classified Annex F 
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Approved Original Signed Date 8 Apr 2013 
Chester A. DeCesaris 
Pro ram Director Tar ets and Countermeasures 
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SRBM 

Approved Original Signed Date 10 Apr 2013 
BG Ole Knudson 
Pro ram Executive for Pro rams & lnte ration 

Approved Original Signed Date 15 Apr 2013 
MG Heidi V. Brown 
Director for Test 
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SRBM 
2013 BMDS Accountability Report (BAR) Resource Plan 

(b)(5) 

Approved Original Signed Date 17 Agr 2013 Approved Original Signed Date 17 Agr 2013 Approved Original Signed Date 18 Agr 2013 
Chester A. DeCesaris BG Ole Knudson J. Gary Pennett. 
Proaram Director. Taraets and Countermeasures Proaram Executive for Proorams & lnteoration Director for Operations 
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Approved Original Signed Date 8 Apr 2013 
Chester A. DeCesaris 
Pro ram Director, Ta~ ets and Countermeasures 
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SRBM 

Approved Original Signed Date 10 Apr 2013 
BG Ole Knudson 
Pro ram Executive for Pro rams & lnte ration 

Contract Plan 

Approved Original Signed Date 11 Apr 2013 
Barney Klehman 
Director tor Acquisition 



UNOLASSIFIEB//FOA OFFIOIAL USE Ot4LY 

SRBM (1 of 2) 
2013 BMDS Accountability Report (BAR) 

(b)(5) 

Approved Original Signed Date 8 Apr 2013 
Chester A. DeCesaris 
Pro ram Director Tar ets and Countermeasures 
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Approved Original Signed Date 10 Apr 2013 
BG Ole Knudson 
Pro ram Executive for Pro rams & lnte ration 

Buy/Delivery/Inventory Summary • 
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SRBM (2 of 2) 
2013 BMDS Accountability Report (BAR) 

(b)(5) 

Approved Original Signed Date 8 Apr 2013 
Chester A. DeCesaris 
Pro ram Director. Tar ets and Countermeasures 

Slide 104 

Approved Original Signed Date 10 Apr 2013 
BG Ole Knudson 
Pro ram Executive for Pro rams & fnte ration 

Buy/Delivery/Inventory Summary • 
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Targets Common 
Components 
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Common Components 
-llllliiiiiiiiillll- 2013 BMDS Accountability Report (BAR) Significant Change Summary -

I 

Significant Change 
MBRV Deliveries 

- -

(b)(5) 

Approved Original Signed Date 8 Apr 2013 
Chester A. DeCesaris 
Pro ram Director. Tar ets and Countermeasures 

Slide 106 

Impact to Plan 
Schedule: MBRV deliveries were realigned to comply with IMTP 13.1. 

Approved Original Signed Date 10 Apr 2013 
BG Ole Knudson 
Pro ram Executive for Pro rams & lnte ration 
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2013 BMDS Acco 
Common Components 

. . e ort BAR Schedule Plan 

Approved Original Signed Date 8 Apr 2013 
Chester A. DeCesaris 
Pro ram Director, Tar ets and Countermeasures 
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Approved Original Signed Date 1 0 Apr 2013 
BG Ole Knudson 
Pro ram Executive for Pro rams & lnte ration 

Approved Original Signed Date 1 0 Apr 2013 
BG Ole Knudson 
Program Executive for Programs & Integration 
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Common Components 
_lllliiiiiiiii..__ 2013 BMDS Accountability Report (BAR) --------------- Technical Plan --

See Classified Annex F 
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Common Components 
2013 BMDS Accountabilit Re ort BAR Resource Plan 

Approved Original Signed Date 17 Apr 2013 
Chester A. DeCesaris 
Pro ram Director. Tar ets and Countermeasures 

Slide 109 

Approved Original Signed Date 17 Apr 2013 Approved Original Signed Date 18 Apr 2013 
J. Gary Pennett, 
Director for Operations 
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Common Components 
2013 BMDS Accountability Report (BAR) Contract Plan 

LM Prime Contract 
HQ0006-04-D-0006 

Awarded: 9 Dec 2003 
PoP: B Dec 2013 

Hardware Delivery Order 
D029(CPI\~) 

Award: 
PoP: 31 Dec 15 

Services Contract 

PoP: 06 Sept 13 

Approved Original Signed Date 8 Apr 20.13 
Chester A. DeCesaris 
Pro ram Director. Tar ets and Countermeasures 
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Approved Original Signed Date 10 Apr 2013 Approved Original Signed Date 11 Apr 2013 
Barney Klehman 
Director tor Acquisition 
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Appendix A: MDA Contract Perfonnanc..·e Summary 
{data as ofFehruarv28.1013l 
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Appendix 8 - .Missile Defense Executive Board (l\tlDEB) - Report of Activities for CY 2012 

The following is in response to response to Section 232 of the National Defense Authorization 
A (NDAA) f. fi I (FY) 2012 P bl' L (P L) 112 81 ct or 1sca year 

' 
u IC aw -

Meeting Date 
January 26_, 2012 • 

• 
• 

• 

• 

Agenda Decisions and Recommendations 
Status of Phased Adaptive • Approved the submittal of a stand-alone FY 
Approach (PAA) 2012 BMDS Above Threshold Reprogram-
Prioritized Capability List (PCL) ming (ATR) request as presented to the 
BMDS fiscal year (FY) 2012 Missile Defense Executive Board (MDEB). 
Program/Budget (President Budget Should a revision to the A TR be required, 
Request (PBR) FY 2013 effects) the specifics will be approved by Under 
European PAA (EPAA) Life Secretary of Defense (Comptroller) 
Cycle Cost Criteria (USD(C) prior to submittal and the MDEB 
Return to Flight of GMD and will be informed at the next meeting . 
Standard Missile (SM) • Endorsed the Cost Assessment and ProgTam 

Evaluation (CAPE) plan to perform full 
Independent Cost Estimates (ICE) and 
technical evaluations on Aegis Ashore, 
Aegis BMD (SM-3 Block IA, IB and Aegis 
Weapon System), SM-3 Block ITA Co-
Development, SM-3 Block liB, and 
Precision Tracking Space System (PTSS). 
Endorsed tbe CAPE plan to perform cost 
estimates and technical evaluations on 
EPAA-unique aspects of the Army-
Navy/Transportable Radar Surveillance 
(AN/TPY -2) radars and the BMDS 
Command, Control, Battle Management and 
Communications (C2BMC) system. The 
Office of the Under Secretary of Defense 
(OUSD) for Acquisition, Technology and 
Logistics (AT &L); OUSD(Comptroller); 
Office of the Under Secretary of Defense 
tor Policy; and CAPE will specify the 
elements for the EP AA cost estimates. The 
MDEB will review and endorse the 
elements for detem1ining EP AA life cycle 
cost and the resulting cost estimates. 

• Acknowledged the Air and Missile Defense 
(AMD) PCL as the Warfighter's capability 
needs input to inform the Missile Defense 
Agency's (MDA) Program build tor 
Program Objectives Memorandum (POM) 
f<)r FY 2014. 
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Meeting Date 
February 27, 2012 • 

• 
• 

• 

• 

April 13, 2012 • 

April 26, 20 12 • 
• 

June 25, 2012 • 
• 

• 

• 

• 
• 

July 27, 2012 • 
• 

. 
• 

. 

November9, • 
2012 

• 
• 

December 11, . 
2012 • 

• 
• 

UPfOLASSIFIEBHFOR OFFICIAL USE Ot.LY 

Agenda Decisions and Recommendations 
EP AA Life Cycle Cost Element • Approved the agreements regarding CAPE's 
Decisions cost estimate parameters for the EP AA. The 
Status ofNew PAAs specific quantities will be refined as the 
Sea-Based X-band radar (SBX) analysis concludes . 
Limited Test Operations • MDA will initiate development of the FY 
Status of Above Threshold 20 14 BMDS program plan using President's 
Reprogramming Budget (PB) 2013 controls, and 
FY 2014 Top-level Budget US D(A T &L) provided fiscal guidance. 
Controls 
Classified Briefs No published Acquisition Decision 

Memorandum (ADM). 
Hedge Options No published ADM. 
BMDS Funding Responsibilities 
Hedge Strategy Status • Concurred with the PTSS Comprehensive 
Draft of FY20 14 BMDS Pres Review status, including parameters, 
Budget Request schedule, and input to an Analysis of 
PTSS Comprehensive Review Altemati ves . 
Status • Endorsed the Operational Forces Standing 
BMDS Achievable Capability List Committee proposed C2BMC element Tri-
(ACL) Service Structure in response to the MDEB 
PCL Analysis Lead Service assessment action . 
Cobra Dane Assessment • Endorsed the draft BMDS PBR for FY 2014 

:funding requirements. 
EPAA Element Cost Estimate • Endorsed the continued development of the 
Integrated Master Test Plan Services and MDA Joint Track 
Changes Management Capability (JTMC) Bridge and 
BMDS Operations and Integrated Air and Missile Defense (IAMD) 
Sustainment (O&S) Funding capabilities including the conduct of a 
AMDl Committee Priorities and Nimble Fire war game at the Virtual 
Issues Warfare Center which will include JTMC 
Status of Cobra Dane Transfer and assess potential integrated fire control 

kil1 chains in support of investment 
balanced decisions. 

Program Review (PR) for FY 2014 No published ADM. 
Missile Defense Issues 
Action From 3-Star PR 
Read Ahead Only: Remote Sensor 
Assessment 
Status of Hedge Options • Endorsed the Joint Requirements Oversight 
Implications of Deputy's Council-validated "Single Integrated Air 
Management Action Group Picture" Key Performance Parameters 
(DMAG) Decisions (KPPs) for an initial IAMD capability. 
IAMD Status and Decisions whicb the JTMC and bridge are intended to 
FTI-01 Operational Assessment demonstrate, and recognized a need to 
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Meeting Date 
• 

l(b)(5) 

Ut.CLASSIFIEBffFOR OFFICIAL USE Ot.LY 

Agenda Decisions and Recommendations 
Warfighter involvement Process revisit the KPPs and a joint operational 
(WIP) concept tor IAMD full capability. 

• The Navy committed to provide $l.OM in 
FY 2014 for continued development of the 

l(b)(5) I 
I , . 

for CY 2012 
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Appendix C: Resource Baseline Methodology 

The resource baseline is the expected investment in acquiring a capability and includes 
all costs associated with delivery of a BMDS product, and are derived from time-phased cost 
estimates in then-year dollars jointly approved by MDA 's Program Directors and the Director of 
Cost Estimating and Analysis. 1 The baselines are expressed in base year dollars indexed to the 
year resource baselines are approved. For example, cost estimates tor new baselines are indexed 
to the base year FY 2013. 

Risk is incorporated in the cost estimates that form the basis for information in the 
resource baseline charts included in this report. The process for incorporating risk utilizes the 
technical baseline, the schedule baseline, and GAO best practice methodologies. The results of 
the cost risk analysis are used to develop confidence levels for each program element's baseline. 
Program executives determine the specific confidence level to be used in the resource baseline 
chart of the BMDS Accountability Report. 

For most BMDS program elements, risk is traded with affordability so that there is an 
equally likely chance of either a cost underrun or overrun. For test execution, a higher 
probability of success is chosen for the confidence leveL Recently, affordability initiatives 
resulted in contracts for lRBM, Missile Defense Agency Engineering Support Services 
(MIDAESS), THAAD, and GMD Development and Sustainment Contract (DSC) that were 
awarded at prices below the 50% cost estimate confidence level, indicating that the confidence 
measures may be conservative. 

While MDA manages costs for all line entries on the resource baseline, the Agency 
measures performance using the metrics shown in the unit cost table for each resource baseline 
chart. M.DA metrics measure cost performance three distinct ways. MDA uses Program 
Acquisition Unit Cost (PAUC) and Average Procurement Unit Cost (APUC) for programs tbat 
produce countable interceptors, sensors, launch systems, or fire control systems. The Agency 
uses Program Acquisition Cost (PAC) for programs that do not produce countable units. 

(b)(5) 

1 Cost baselines for targets are treated difterently because of uncertainty about the quantity of targets needed for 
testing beyond the FYDP period. As a result, "to complete' ' costs are not included in cost baselines for targets. 
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(b)(5) 

PAC is the sum ofDevelopment (RDT&E Appropriation), Production and Deployment 
(Procurement Appropriation), and Military Construction (MILCON Appropriation) costs. 
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A 
A3 
AA 
AACTV 
AAFTM 
AAMDC 
AAW 
ABIR 
ABP 
ABS 
ACL 
ACS 
ACWP 
ADS I 
AFB 
ALO 
AMD 
AMDI 
AN/TPY-2 
AOR 
APUC 
ARAV 
ASB 
AST 
ATEC 
ATRC 
AUC 
AUR 
AWS 
B 
BAR 
BCWP 
BCWS 
BETD 
BLD 
BLOS 
BMC 
BMD 
BMDS 
BOA 
DOD 
BSC 
BSFO 
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Appendix D: Acronyms 

Arrow-3 
Aegis Ashore 
Aegis Ashore Control Test Vehicle 
Aegis Ashore Flight Test Mission 
Army Air Missile Defense Command 
Anti-Air Warfare 
Airborne Infra-Red 
Airborne Processor 
American Bureau of Shipping 
Achievable Capabilities List 
Attitude Control System 
Actual Cost of Work Perfonned 
Air Defense System Integrator 
Air Force Base 
Aegis Light 0 ff 
Air and Missile Defense 
Air and Missile Defense Integration 
Army Navyffransportable Radar Surveillance - Model 2 
Area of Responsibility 
Average Procurement Unit Cost 
Aegis Readiness Assessment Vehicle 
Acquisition Strategy Board 
Arrow System Test 
Army Test and Evaluation Center 
Aegis Training and Readiness Center 
Average Unit Cost 
All Up Round 
AEGIS Weapon System 

BM OS Accountability Report 
Budgeted Cost of Work Performed 
Budgeted Cost of Work Scheduled 
Best Estimate Test Dale 
Build 
Beyond Line of Sight 
Battle Management Center 
Ballistic Missile Defense 
Ballistic Missile Defense System 
BMDS Overhead Persistent Infrared Architecture 
Board of Directors 
Banery Support System 
Blue Sparrow Fly-Out 

137 
U~JCbA&&IJftii!Q//JftQR QJftJftiCIAb U&l! Q~Jb¥ 



BSP 
BVT 
BY 
c 
C2BMC 
C4 
CAAT 
CAPE 
CAR 
CARD 
CCC 
CCLS 
CD 
CDR 
CDS 
CDU 
CEC 
CEI 
CE II 
CENT COM 
CERT 
CFE 
CG 
CLS 
CM 
CMAV 
CNIP 
CNT 
COCOM 
CONOPS 
COPS 
CP 
CPAF 
CPAP 
CPO 
CPIF 
CPR 
CPS 
CR 
cs 
CSEDS 
CSSQT 
CTL 
CTTO 
CTV 
cv 
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BMD Signal Processor 
Booster Vehicle Test 
Base Year 

Command and Control, Battle Management and Communications 
Command, Control, Communications, and Computers 
Contingency Analysis and Activation Team 
Cost Assessment and Program Evaluation 
Capability Assessment Report 
Cost Analysis Requirement Description 
Core Completion Contract 
Consolidated Contractor Logistics Support 
Capability Delivery 
Critical Design Review 
Common Display System 
Cobra Dane Upgrade 
Critical Engagement Condition 
Capability Enhancement I 
Capability Enhancement II 
U.S. Central Command 
Certification 
Contractor Furnished Equipment 
Guided Missile Cruiser (U.S. Navy) 
Contractor Logistics Support 
Countem1easure 
Continuous Maintenance Availability 
C2BMC Network Interface Processor 
Control Navigation Test 
Combatant Commander 
Concept of Operations 
Constellation Operations 
Computer Program 
Cost Plus Award Fee 
Construction Plans and Profiles 
Capability Production Document 
Cost Plus Incentive Fee 
Cost Pe:rfonnance Report 
Capability Planning Specification 
Capability Release 
Combat System 
Combat System Engineering Development Site 
Combat System Ships Qualification Trials 
Critical Task List 
Concurrent Test, Training, and Operations 
Control Test Vehicle 
Cost Variance 
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ex 
CY 

D 
DA 
DACS 
DBR 
DCMA 
DOG 
DDM 
DDR 
DMAG 
DoD 
DOT&E 
DRS 

lf~l<;)~~~o I 
DT 
DTC 
DTDP 
DVT 
E 
EAC 
EC2BMC 
ECD 
ECL 
ECP 
EDM 
EJCO 
EKP 
EKV 
E-LRALT 
EMD 
EME 
eMRBM 
EMRL 
EPAA 
ER4 

~~~? 1 0 

ESL 
ET 
ETEDDS 
ET&E 
EUCOM 
EVM 
F 
FAU/OP 
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Common X-baod Radar Software 
Calendar Year 

Defended Area 
Divert and Attitude Control System 
Developmental Baseline Review 
Defense Contract Management Agency 
Guided Missile Destroyer (U.S. Navy) 
Development Decision Memorandum 
Designated Defended Region 
Deputy's Management Action Group 
Department of Defense 
Director, Operational Test and Evaluation 
DRS TechnoJo ies 

eve opmenta est 
Developmental Test Command 
Developmental Test Design Plan 
Design Verification Test 

Estimate at Completion 
Enhanced C2BMC 
Early Capability Delivery 
Equipment Component List 
Engineering Change Proposal 
Engineering Design Module 
Element Integration & Check Out 
EC2BMC Knowledge Point 
Exoatmospheric Kill Vehicle 
Extended Long Range Air Launch Target 
Engineering Manufacturing Development 
Empirical Measurement Event 
Extended Medium Range Ballistic Missile 
Engineering Manufacturing Readiness Level 
European Phased Adaptive Approach 
En ineerin Release- 4 
(b)(3):10 usc 

End-to-End Distributed Development System 
Engineering Test & Evaluation 
U.S. European Command 
Earned Value Management 

Fleet Avionics Upgrade/Obsolescence Program 
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FBM 
FBX-T 
FCE 
FDE 
FFP 
FGA 
FMA 
FMC 
FMS 
FOC 
FOUO 
FPA 
FPJ 
FQT 
FS 
FTF 
FfG 
FfM 
ITR 
ITT 
FfX 
FUF 
FY 
FYDP 
G 
GAO 
GBI 
GCCS 
GCN 
GCS 
GEP 
GEM 
GFC 
GFE 
GGT 
GMD 
GOT 
GROW 
GS 
GSE 
GT 
GTD 
GTI 
GTX 
H 
H&T 
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Forward-Based Mode 
Forward-Based X-Band (Radar) Transportable 
Fast CAA T East 
Force Developmental Experimentation 
Finn Fixed Price 
Fort Greely, Alaska 
Foreign Military Acquisition 
Full Mission Capability 
Foreign Military Sales 
Full Operational Capability 
For Official Use Only 
Focal Plan Array 
Fixed Price Incentives 
Functional / Formal Qualification Test 
Fixed Site 
Flexible Target Family 
Flight Test Ground Based Interceptor 
Flight Test Standard Missile 
Flight Test Round 
Flight Test THAAD Interceptor 
Flight Test Other 
Fire Unit Fielding 
Fiscal Year 
Future Years Defense Program 

Government Accountability Office 
Ground-Based Interceptor 
Global Command and Control System 
GMD Communications Network 
Ground Control Station 
Ground Entry Point 
Global Engagement Manager 
GMD Fire Control 
Government Furnishe-d Equipment 
Government Ground Test (Environment) 
Ground-based Midcourse Defense 
Guidance Object Track 
Generic Rest of World 
Ground Systems 
Ground Support Equipment 
Ground Test 
Ground Test Distributed 
Ground Test Integrated 
Ground Test Other 

Humidity & Temperature 
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HC 
HEMP 
HEL 
HN 
HPLUS 
HTK 
HTV 
HWIL 

I 
IAMD 
lAW 
rBMP 
IBR 
ICA 
ICBM 
ICE 
IDIQ 
IDT 
IFICS 
ILS 
IM 
IMDO 
IMS 
lMTP 
INCO 
INSURV 
IOC 
IPO 
IPR 
IRBM 
IRPT 
LSG 
ISTC 
ISTS 
I&T 
J 
JC 
JCM 
JFTM 
JRE 
JROC 
K 
KP 
KTR 
KW 

'=t1Jik:P:881FIII:VF8M 81ilii81Ak lsfii 8rlk\' 

Hazard Classification 
High-altitude Electromagnetic Pulse 
High Energy Laser 
Host Nation 
High Performance Liquid Upper Stage 
Hit to Kill 
Hypersonic Technology Vehicle 
Hardware-In-The-Loop 

Integrated Air and Missile Defense 
In Accordance With 
Integrated Ballistic Missile Picture 
Integrated Baseline Review 
Industrial Capabilities Assessment 
Intercontinental Ballistic Missile 
Independent Cost Estimate 
Indefinite Delivery Indefinite Quantity 
In-Flight Interceptor Communication System Data Terminal 
In-Flight Interceptor Communications System 
Integrated Logistics Support 
Insensitive Munitions 
Israel Missile Defense Organization 
Integrated Master Schedule 
Integrated Master Test Plan 
Installation & Checkout 
Board of Inspection Survey 
Initial Operational Capability 
Initial Production Decision 
In-Progress Review 
Intermediate-Range Ballistic Missile 
Independent Readiness Review Team 
Integration and Synchronization Group 
Integrated System Test Capability 
Integrated Simulation Tactical Software 
Integration & Test/Installation & Test 

Juniper Cobra 
Joint Capabilities Mix 
Joint Flight Test Standard Missile 
Joint Range Extension 
Joint Requirements Oversight Council 

Knowledge Point 
Contractor 
Kinetic Warhead 
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L 
LAD 
LCCE 
LDACS 
LK.E 
LOE 
LoR 
LRALT 
LRBM 
LRS&T 
LUT 
LV-2 
M 
MBRV 
MDA 
MDEB 
MDR 
MEIT 
MIL CON 
MMR 
MMSP 
MRBM 
MRL 
MRT 
MSC 
N 
N/A 
NOAA 
NET 
NJ 
NORTHCOM 
NMP 
NSCC 
NRC 
0 
O&M 
O&S 
OAR 
OFSC 
OPIR 
OSD 
OSM 
OSM-S 
OT 
OTA 
OTRR 
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Launch Area Denied 
Life Cycle Cost Estimate 
Lightweight DACS 
USS LAKE ERlE 
Level of Effort 
Launch on Remote 
Long-Range Air Launch Target 
Long-Range Ballistic Missile 
Long-Range Surveillance and Track 
Limited User Test 
Launch Vehicle- 2 

Modified Ballistic Missile Re-Entry Vehicle 
Missile Defense Agency 
Missile Defense Executive Board 
Miss ion Design Review 
Multi-Element Integration Testing 
Military Construction 
Multi-Mission Radar 
Multi-Mission Signal Processor 
Medium-Range Ballistic Missi le 
Manufacturing Readiness Level 
Medium Range Target 
Military Sealift Command 

Not Applicable 
National Defense Authorization Act 
New Equipment Training 
New Jersey 
U.S. Northern Command 
Navy Manning Plan 
Naval Systems Computer Center 
Non-Reoccurring Cost 

Operations and Maintenance 
Operations and Support /Operations and Sustainment 
Operational Assessment Report 
Operational Forces Standing Committee 
Overhead Persistent Infra-Red 
Office of Secretary of Defense 
Objective Sensor Model 
Operational Sensor Model - SBX 
Operational Test 
Operational Test Agency/Other Transaction Authority 
Operational Test Readiness Review 
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PA 
PAA 
PAC 
PACOM 
PAUC 
PB 
PCB 
PClL 
PCL 
PCNT 
PDR 
PDRR 
PER 
PEs 
P.L. 
PM 
PMB 
PMC 
PMRF 
POM 
PoP 
PPU 
PRR 
PRRA 
PK 
PssK 
PSSR 
PIS 
PTSS 
Q 
Q 
QA 
QTY 
R 
RDT&E 
Refurb 
Rfl 
RFP 
RR 
RSC 
RT 
RTI 
RV 
RVS 
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Performance Assessment I Project Agreement 
Phase Adaptive Approach 
Program Acquisition Cost 
U.S. Pacific Command 
Program Acquisition Unit Cost 
President's Budget 
Program Change Board 
Peripheral Component Interface Laboratory 
Prioritized Capabilities List 
Propulsion Control Navigation Test 
Preliminary Design Review 
Preliminary Design Readiness Review 
Program Execution Review 
Probability of Engagement Success 
Public Law 
Program Manager 
Performance Management Baseline 
Partial Mission Capability 
Pacific Mission Range Facility 
Program Objective Memorandum 
Period of Performance 
Prime Power Unit 
Program Requirements Review 
Production Readiness Risk Assessment 
Probability of Kill 
Probability of Single Shot Kill 
Pre-Ship Readiness Review 
Pcnnit to Ship 
Precision Tracking Space System 

Quarter 
Quality Assurance 
Quantity 

Research, Development, Test and Evaluation 
Refurbishment 
Request for lnfonnation 
Request for Proposals 
Readiness Review 
Raid Size Capacity 
Real Time 
Return to Intercept 
Reentry Vehicle 
Raytheon Vision System 
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s 
SA 
SAMP 
SATCOM 
SBIRS 
SBX 
SCG 
SCR 
SDR 
SHF 
SIPRNet 
SIL 
SIT 
SM-3 
SRA 
SRALT 
SRBM 
SRR 
ss 
SSLA 
SSSTRP 
STRATCOM 
sv 
sw 
SY 
SYS 
T 
T2 
T&E 
TA 
TB 
TBD 
TC 
TCD 
TDACS 
TDP 
TDU 
TEWA 
TFCC 
THAAD 
TM 
TOG 
TOM 
TOO 
TPR 

~ 
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Situational Awareness 
Single Acquisition Management Plan 
Satellite Communications 
Space-Based Infra-Red System 
Sea Based X-Band (Radar) 
Security Classification Guide 
System Concept Review 
System Design Review 
Super High Frequency 
Secure Internet Protocol Router Network 
System Integration Laboratory 
System Integration Test 
Standard Missi le- 3 
Selected Restricted Availability (Ship Availability) 
Short-Range Air Launch Target 
Short-Range BaUistic Missile 
System Requirements Review/Ship Readiness Review 
Summary Screen 
System Security Level - A 
Software System Safety Technical Review Panel 
U.S. Strategic Command 
Schedule Variance 
Software 
Shipyard 
System 

Transition and Transfer 
Test and Evaluation 
Technical Assessment 
Test Bed(s) 
To Be Determined 
Targets and Countenneasures 
Technology Capability Declaration 
Throttleable DACS 
Technical Data Package 
TDACS Demonstration Unjt 
Threat Evaluation and Weapons Assignment 
THAAD Fire Control and Communications 
Tenninal High Altitude Area Defense 
Terminal Mode/Technical Manual 
Technical Objectives and Goals 
Target Object Map 
Target of Opportunity 
Technical Product Review 

l~b)!:):10 usc 
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TSRM 
TY 
u 
UEWR 
UHF/EHF 
uRVA 
USCENTCOM 
USCG 
USDAT&L 
USEUCOM 
USFT 
USG 
USNORTHCOM 
USPACOM 
USSTRATCOM 
v 
VA 
VAC 
VAFB 
VLS 
V&V 
VV&A 
w 
WF 
WIN-T 
WTP 
WSESRB 
WSMR 
X 
XBR 
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Third Stage Rocket Motor 
Then Year 

Upgraded Early Warning Radar 
Ultra High Frequency/Extremely High .Frequency 
Unshrouded Re-entry Vehicle Adapter 
U.S. Central Conunand 
U.S. Coast Guard 
Under Secretary of Defense for Acquisition, Technology and Logistics 
U.S. European Command 
U.S. Flight Test, Reference U.S.-Israeli Caravan Test 
United States government 
U.S. Northern Command 
U.S. Pacific Command 
U.S. Strategic Command 

Virginia 
Variance at Completion 
Vandenberg Air Force Base 
Vertical Launching System 
Verification and Validation 
Verification, Validation, and Accreditation 

Warfighter 
Warfighter Information Network-Tactical 
Warfighter Involvement Process 
Weapon System Explosive Safety Review Board 
White Sands Missile Range 

X-Band Radar 
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Appendix E: Multiple Sources for Security Classification 

• Aegis Security Classification Guide (SCG) Change 1 with Administrative Change 
• Air & Missile Defense Prioritized Capabilities List 2009; March 18, 2010 
• Air & Missile Defense Prioritized Capabilities List for Program Objective 

Memorandum 2014; October 11) 2011 
• Arrow Dcployability Program 
• Arrow System Improvement Program to Include Change 1 
• BMD Target Systems with Change I 
• BMDS AN/TPY-2 Radar Forward Based Mode (FBM) SCG 
• BMDS SCG MDA 
• Ground Based Midcourse Defense (GMD) SCG to Include Change 1 
• Tenninal High Altitude Area Defense (THAAD) SCG 
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