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Common Acronyms and Abbreviations for MDAP Programs

Acq O&M - Acquisition-Related Operations and Maintenance
ACAT - Acquisition Category
ADM - Acquisition Decision Memorandum
APB - Acquisition Program Baseline
APPN - Appropriation
APUC - Average Procurement  Unit Cost
$B - Billions of Dollars
BA - Budget Authority/Budget Activity
Blk - Block
BY - Base Year
CAPE - Cost Assessment and Program Evaluation
CARD - Cost Analysis Requirements Description
CDD - Capability Development Document
CLIN - Contract Line Item Number
CPD - Capability Production Document
CY - Calendar Year
DAB - Defense Acquisition Board
DAE - Defense Acquisition Executive
DAMIR - Defense Acquisition Management Information Retrieval
DoD - Department of Defense
DSN - Defense Switched Network
EMD - Engineering and Manufacturing Development
EVM - Earned Value Management
FOC - Full Operational Capability
FMS - Foreign Military Sales
FRP - Full Rate Production
FY - Fiscal Year
FYDP - Future Years Defense Program
ICE - Independent Cost Estimate
IOC - Initial Operational Capability
Inc - Increment
JROC - Joint Requirements Oversight Council
$K - Thousands of Dollars
KPP - Key Performance Parameter
LRIP - Low Rate Initial Production
$M - Millions of Dollars
MDA - Milestone Decision Authority
MDAP - Major Defense Acquisition Program
MILCON - Military Construction
N/A - Not Applicable
O&M - Operations and Maintenance
ORD - Operational Requirements Document
OSD - Office of the Secretary of Defense
O&S - Operating and Support
PAUC - Program Acquisition Unit Cost
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PB - President’s Budget
PE - Program Element
PEO - Program Executive Officer
PM - Program Manager
POE - Program Office Estimate
RDT&E - Research, Development, Test, and Evaluation
SAR - Selected Acquisition Report
SCP - Service Cost Position
TBD - To Be Determined
TY - Then Year
UCR - Unit Cost Reporting
U.S. - United States
USD(AT&L) - Under Secretary of Defense (Acquisition, Technology and Logistics)
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Col Patrick Burke
6033 Elm Ln
Bldg. 1247
Hill Air Force Base, UT 84056

patrick.burke@us.af.mil

Phone: 801-777-5435

Fax: 801-775-4767

DSN Phone: 777-5435

DSN Fax:
Date 
Assigned: June 1, 2012 

  
Program Information

Program Name 

Joint Direct Attack Munition (JDAM)

DoD Component 

Air Force

Joint Participants 

Navy

Responsible Office

References

SAR Baseline (Production Estimate) 

Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated March 23, 2001

Approved APB 

Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated October 7, 2002
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Mission and Description

The Joint Direct Attack Munition (JDAM) program is a joint Air Force/Navy program with the Air Force as the lead acquisition 
service.  Designated Acquisition Category IC, this program upgrades the existing inventory of general purpose bombs (MK-
84, BLU-109, MK-82 and MK-83) by integrating the bombs with a field installed guidance kit using a Global Positioning 
System Aided Inertial Navigation System.  JDAM provides an accurate, adverse weather capability.  JDAM is integrated with 
the B-52H, B-2A, B-1B, F-16C/D, F/A-18A+/C/D/E/F, F-15E, A-10C, AV-8B and F-22A aircraft.  
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Executive Summary

JDAM Lot 17 production of 5,708 tail kits was awarded in December 2012 with deliveries starting in April 2014.  Final tail kit 
deliveries are scheduled for 2nd quarter of FY 2015.  JDAM Lot 18-22 Indefinite Delivery, Indefinite Quantity (IDIQ) 
Undefinitized Contract Action (UCA) and Lot 18 Delivery Order for production of 16,060 tail kits (includes 8,140 USAF tail 
kits) was signed on October 28, 2014.  The Lot 18 Delivery Order was modified on November 24, 2014 to add 3,000 JDAMs 
in support of Israel Air Force Urgent Operational Need. Definitization for the UCA is estimated for May 29, 2015.

The Air Force received funding to acquire 3,500 Laser JDAM sensors with an Adjustable Proximity Sensor capability.  The 
U.S. Navy put this requirement on contract in February 2014 and deliveries started November 2014. 

There are no significant software-related issues with this program at this time. 
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APB Breaches 

Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

O&S Cost
Unit Cost PAUC 

APUC 

Nunn-McCurdy Breaches 

Current UCR Baseline 
PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None

Explanation of Breach 

FY 2018 added 2,689 tail kits and $109.0M to the funding profile 
causing the total procurement funding to exceed the APB threshold 
by $34.2M.  Breach was reported in the December 2013 SAR 
submission.  An APB update is in progress.

 
Threshold Breaches

JDAM December 2014 SAR

March 18, 2015 
10:11:21

UNCLASSIFIED 8



  
Schedule
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Schedule Events

Events
SAR Baseline

Production
Estimate

Current APB
Production

Objective/Threshold

Current
Estimate

Milestone 0 Jun 1992 Jun 1992 Dec 1992 Jun 1992

Milestone I Oct 1993 Oct 1993 Apr 1994 Oct 1993

Dem/Val Contract Award Apr 1994 Apr 1994 Oct 1994 Apr 1994

Critical Design Review Complete Aug 1995 Aug 1995 Feb 1996 Aug 1995

Milestone II Sep 1995 Sep 1995 Mar 1996 Sep 1995

Exercise EMD Contract Option Oct 1995 Oct 1995 Apr 1996 Oct 1995

Operational Assessment

Start Oct 1995 Oct 1995 Apr 1996 Oct 1995

Complete Mar 1997 Mar 1997 Sep 1997 Jan 1997

DT&E/TECHEVAL

Start (Flight Tests) Oct 1995 Oct 1995 Apr 1996 Dec 1995

Complete (2000 lb Kit) Dec 1997 Dec 1997 Jun 1998 Jun 1998

Complete (1000 lb Kit) - Weapon Only Feb 1998 Feb 1998 Aug 1998 Aug 1998

Exercise Lot 1 Option Apr 1997 Apr 1997 Oct 1997 Apr 1997

Lot 1 Production First Delivery Apr 1998 Apr 1998 Oct 1998 May 1998

Exercise Lot 2 Option (LRIP) Apr 1998 Apr 1998 Oct 1998 Jun 1998

Required Assets Availability (AF) Mar 1999 Mar 1999 Sep 1999 Mar 1999

Award Lot 3 (LRIP) Jun 1999 Jun 1999 Dec 1999 Jun 1999

IOT&E/OPEVAL (Dedicated 2000 lb Kit) Complete Sep 2000 Sep 2000 Mar 2001 Sep 2000

IOC (FA-18) Nov 2000 Nov 2000 Apr 2001 Feb 2001

Milestone III (2000 lb) Nov 2000 Nov 2000 Apr 2001 Mar 2001

OT&E/OPEVAL Complete (1000 lb Kit/FA-18C/D) Jul 2001 N/A N/A N/A

Milestone III (1000 lb on FA-18C/D) Feb 2002 N/A N/A N/A

Milestone I JDAM PIP Sep 2002 N/A N/A N/A

OT&E/OPEVAL Complete (1000 lb Kit/FA-18C/D) N/A Jan 2003 Jul 2003 Jul 2003

Initial Production (500 lb kit) N/A Mar 2003 Sep 2003 Jul 2003

Required Assets Availability (RAA) (500 lb on B-2) N/A Jan 2005 Jul 2005 Nov 2004

IOC (500 lb kit on FA-18C/D) N/A Dec 2004 Jun 2005 Feb 2005

Selective Availability Anti-Spoofing Module (SAASM)/GPS 
Anti-Jam Production Award

N/A Mar 2005 Sep 2005 Mar 2005

Change Explanations 

None 
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Acronyms and Abbreviations 

AF - Air Force
Dem/Val - Demonstration/Validation
DT&E - Development Test and Evaluation
EMD - Engineering, Manufacturing and Development
GPS - Global Positioning System
IOT&E - Initial Operational Test and Evaluation
lb - Pound
OPEVAL - Operational Evaluation
OT&E - Operational Test and Evaluation
PIP - Product Improvement Program
TECHEVAL - Technical Evaluation
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Performance

Performance Characteristics

SAR Baseline
Production

Estimate

Current APB
Production

Objective/Threshold

Demonstrated
Performance

Current
Estimate

Weather Capability

Adverse Adverse Adverse Adverse Adverse

Accuracy (CEP) (Meters)

GPS Available, Impact Angles > 60 Deg

13 Horizontal Targets 5 Horizontal targets 13 4.3 5 Horizontal Targets

Inflight Re-targeting Capability (captive carry)

Yes Yes Yes Yes Yes

Carrier Operability

Yes Yes Yes Yes Yes

Warhead Compatibility

MK-82/BLU-111, MK-
83, Improved 1000-lbs, 
BLU-113/116/117

MK-82/BLU-111, MK-83, 
Improved 1000-lbs, BLU
-113/116/117

BLU-109, MK-84, 
MK-83 (F-22)

BLU-109, MK-84, 
MK-83 (F-22), MK-
82

BLU-109, MK-84, MK-83 
(F-22), MK-82

Aircraft Compatibility

Bomber

B-1B, B-2 B-1B, B-2 B-52H Yes B-52H, B-1B, B-2

Fighter Attack

F-16C/D, F/A-18E/F, F-
117A, F-15E, F-
14A/B/D, P-3, S-3, JSF, 
A-10

F-16C/D, F/A-18E/F, F-
117A, F-15E, F-
14A/B/D, P-3, S-3, JSF, 
A-10

F/A-18C/D, F-22 
(MK-83), AV-8B & 
F/A-18C/D (MK-
83)

Yes F-16C/D, F-117, F/A-
18A+/C/D/E/F, F-15E, 
AV-8B, A-10, F-22A

Mission Reliability

.90 .90 .90 .983 .90

JDAM PIP Accuracy (CEP) (Meters)

3 N/A N/A N/A N/A

JDAM PIP Weather Capability

Adverse N/A N/A N/A N/A

JDAM PIP Warhead Compatibility

MK-82, MK-83 N/A N/A N/A N/A

Interoperability

N/A Satisfy 100% of critical 
IERs

Satisfy 100% of 
critical IERs

Satisfied Satisfied
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Requirements Reference 

Joint Operational Requirements Document (JORD) dated March 10, 2001 

Change Explanations 

None 

Acronyms and Abbreviations 

CEP - Circular Error Probable
Deg - Degree
GPS - Global Positioning System
IER - Information Exchange Requirement
JSF - Joint Strike Fighter
lbs - Pounds
PIP - Product Improvement Program
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Track to Budget

RDT&E 

Appn BA PE

Navy 1319 05 0604618N    
  Project Name  

  2137 JDAM   (Sunk)  
Air Force 3600 05 0604618F    

  Project Name  

  3890 JDAM   (Sunk)  
Air Force 3600 07 0604618F    

  Project Name  

  674138 JDAM Development      

Procurement 

Appn BA PE

Navy 1508 01 0204162N    
  Line Item Name  

  0145 General Purpose Bombs (Shared)    
  0148 JDAM   (Sunk)  

Navy 1508 01 0206138M    
  Line Item Name  

  0148 JDAM   (Sunk)  
Air Force 3011 01 0207583F    

  Line Item Name  

  353620 JDAM      
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Cost and Funding

Cost Summary

Total Acquisition Cost

Appropriation

BY 1995 $M BY 1995 $M TY $M

SAR Baseline
Production
Estimate

Current APB
Production

Objective/Threshold

Current
Estimate

SAR Baseline
Production
Estimate

Current APB
Production
Objective

Current
Estimate

RDT&E 490.3 575.1 661.4 572.8 517.3 604.3 602.3
Procurement 1810.0 4307.5 4738.3 5904.01 2089.4 5026.5 7566.5

Flyaway -- -- -- 5506.7 -- -- 7069.7
Recurring -- -- -- 5506.7 -- -- 7069.7
Non Recurring -- -- -- 0.0 -- -- 0.0

Support -- -- -- 397.3 -- -- 496.8
Other Support -- -- -- 397.3 -- -- 496.8
Initial Spares -- -- -- 0.0 -- -- 0.0

MILCON 0.0 0.0 -- 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0

Total 2300.3 4882.6 N/A 6476.8 2606.7 5630.8 8168.8
1 APB Breach   

Cost Notes 

Laser JDAM quantities increased in FY 2016 - FY 2020 from 500 units/year to 1,500 units/year.

Total Quantity

Quantity
SAR Baseline

Production
Estimate

Current APB
Production

Current Estimate

RDT&E 630 778 804
Procurement 88435 221091 303353

Total 89065 221869 304157
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Cost and Funding

Funding Summary

Appropriation Summary

FY 2016 President's Budget / December 2014 SAR (TY$ M)

Appropriation Prior FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
To

Complete
Total

RDT&E 599.8 2.5 0.0 0.0 0.0 0.0 0.0 0.0 602.3
Procurement 5422.4 248.5 579.1 354.1 245.5 330.0 386.9 0.0 7566.5
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

PB 2016 Total 6022.2 251.0 579.1 354.1 245.5 330.0 386.9 0.0 8168.8
PB 2015 Total 5998.4 103.9 295.4 308.9 160.1 363.1 0.0 0.0 7229.8

Delta 23.8 147.1 283.7 45.2 85.4 -33.1 386.9 0.0 939.0

Quantity Summary

FY 2016 President's Budget / December 2014 SAR (TY$ M)

Quantity Undistributed Prior
FY 

2015
FY 

2016
FY 

2017
FY 

2018
FY 

2019
FY 

2020
To

Complete
Total

Development 804 0 0 0 0 0 0 0 0 804
Production 0 233150 8874 20425 11649 7678 10127 11450 0 303353

PB 2016 Total 804 233150 8874 20425 11649 7678 10127 11450 0 304157
PB 2015 Total 804 228921 2852 11058 11224 5064 12725 0 0 272648

Delta 0 4229 6022 9367 425 2614 -2598 11450 0 31509
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Cost and Funding

Annual Funding By Appropriation

Annual Funding
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1993 -- -- -- -- -- -- 23.2
1994 -- -- -- -- -- -- 7.8
1995 -- -- -- -- -- -- 23.0
1996 -- -- -- -- -- -- 25.4
1997 -- -- -- -- -- -- 22.1
1998 -- -- -- -- -- -- 11.6
1999 -- -- -- -- -- -- 6.1
2000 -- -- -- -- -- -- 7.2
2001 -- -- -- -- -- -- 23.0
2002 -- -- -- -- -- -- 27.3
2003 -- -- -- -- -- -- 15.5
2004 -- -- -- -- -- -- 1.3
2005 -- -- -- -- -- -- 0.5
2006 -- -- -- -- -- -- 0.3

Subtotal 114 -- -- -- -- -- 194.3
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Annual Funding
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal
Year

Quantity

BY 1995 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1993 -- -- -- -- -- -- 23.8
1994 -- -- -- -- -- -- 7.8
1995 -- -- -- -- -- -- 22.7
1996 -- -- -- -- -- -- 24.7
1997 -- -- -- -- -- -- 21.2
1998 -- -- -- -- -- -- 11.0
1999 -- -- -- -- -- -- 5.7
2000 -- -- -- -- -- -- 6.7
2001 -- -- -- -- -- -- 21.0
2002 -- -- -- -- -- -- 24.7
2003 -- -- -- -- -- -- 13.8
2004 -- -- -- -- -- -- 1.1
2005 -- -- -- -- -- -- 0.4
2006 -- -- -- -- -- -- 0.2

Subtotal 114 -- -- -- -- -- 184.8
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Annual Funding
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1993 -- -- -- -- -- -- 21.5
1994 -- -- -- -- -- -- 61.9
1995 -- -- -- -- -- -- 62.9
1996 -- -- -- -- -- -- 76.4
1997 -- -- -- -- -- -- 32.7
1998 -- -- -- -- -- -- 21.1
1999 -- -- -- -- -- -- 28.7
2000 -- -- -- -- -- -- 11.3
2001 -- -- -- -- -- -- 9.7
2002 -- -- -- -- -- -- 16.5
2003 -- -- -- -- -- -- 17.0
2004 -- -- -- -- -- -- 36.0
2005 -- -- -- -- -- -- --
2006 -- -- -- -- -- -- --
2007 -- -- -- -- -- -- 7.3
2008 -- -- -- -- -- -- --
2009 -- -- -- -- -- -- --
2010 -- -- -- -- -- -- --
2011 -- -- -- -- -- -- --
2012 -- -- -- -- -- -- --
2013 -- -- -- -- -- -- --
2014 -- -- -- -- -- -- 2.5
2015 -- -- -- -- -- -- 2.5

Subtotal 690 -- -- -- -- -- 408.0
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Annual Funding
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal
Year

Quantity

BY 1995 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1993 -- -- -- -- -- -- 21.9
1994 -- -- -- -- -- -- 62.1
1995 -- -- -- -- -- -- 62.0
1996 -- -- -- -- -- -- 73.9
1997 -- -- -- -- -- -- 31.2
1998 -- -- -- -- -- -- 20.0
1999 -- -- -- -- -- -- 26.9
2000 -- -- -- -- -- -- 10.5
2001 -- -- -- -- -- -- 8.8
2002 -- -- -- -- -- -- 14.9
2003 -- -- -- -- -- -- 15.1
2004 -- -- -- -- -- -- 31.3
2005 -- -- -- -- -- -- --
2006 -- -- -- -- -- -- --
2007 -- -- -- -- -- -- 5.8
2008 -- -- -- -- -- -- --
2009 -- -- -- -- -- -- --
2010 -- -- -- -- -- -- --
2011 -- -- -- -- -- -- --
2012 -- -- -- -- -- -- --
2013 -- -- -- -- -- -- --
2014 -- -- -- -- -- -- 1.8
2015 -- -- -- -- -- -- 1.8

Subtotal 690 -- -- -- -- -- 388.0
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Annual Funding
1508 | Procurement | Procurement of Ammunition, Navy and Marine Corps

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1998 547 10.0 -- -- 10.0 10.9 20.9
1999 745 14.6 -- -- 14.6 20.6 35.2
2000 916 19.3 -- -- 19.3 15.7 35.0
2001 2325 50.2 -- -- 50.2 15.4 65.6
2002 14551 292.4 -- -- 292.4 10.1 302.5
2003 12280 242.4 -- -- 242.4 8.5 250.9
2004 12422 243.7 -- -- 243.7 8.2 251.9
2005 6876 142.5 -- -- 142.5 8.6 151.1
2006 3288 72.5 -- -- 72.5 9.0 81.5
2007 3324 73.9 -- -- 73.9 12.7 86.6
2008 1422 35.5 -- -- 35.5 7.1 42.6
2009 560 13.3 -- -- 13.3 5.2 18.5
2010 -- -- -- -- -- 2.0 2.0
2011 -- -- -- -- -- -- --
2012 -- -- -- -- -- -- --
2013 -- -- -- -- -- -- --
2014 873 23.8 -- -- 23.8 -- 23.8
2015 734 20.0 -- -- 20.0 -- 20.0
2016 761 20.0 -- -- 20.0 -- 20.0
2017 1773 48.0 -- -- 48.0 -- 48.0
2018 1258 40.0 -- -- 40.0 -- 40.0
2019 1158 34.0 -- -- 34.0 -- 34.0
2020 452 13.0 -- -- 13.0 -- 13.0

Subtotal 66265 1409.1 -- -- 1409.1 134.0 1543.1
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Annual Funding
1508 | Procurement | Procurement of Ammunition, Navy and Marine Corps

Fiscal
Year

Quantity

BY 1995 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1998 547 9.4 -- -- 9.4 10.2 19.6
1999 745 13.5 -- -- 13.5 19.1 32.6
2000 916 17.6 -- -- 17.6 14.4 32.0
2001 2325 45.3 -- -- 45.3 13.9 59.2
2002 14551 261.2 -- -- 261.2 9.0 270.2
2003 12280 211.7 -- -- 211.7 7.4 219.1
2004 12422 207.3 -- -- 207.3 7.0 214.3
2005 6876 117.8 -- -- 117.8 7.1 124.9
2006 3288 58.5 -- -- 58.5 7.2 65.7
2007 3324 58.2 -- -- 58.2 10.1 68.3
2008 1422 27.6 -- -- 27.6 5.5 33.1
2009 560 10.2 -- -- 10.2 4.0 14.2
2010 -- -- -- -- -- 1.5 1.5
2011 -- -- -- -- -- -- --
2012 -- -- -- -- -- -- --
2013 -- -- -- -- -- -- --
2014 873 16.7 -- -- 16.7 -- 16.7
2015 734 13.8 -- -- 13.8 -- 13.8
2016 761 13.6 -- -- 13.6 -- 13.6
2017 1773 31.9 -- -- 31.9 -- 31.9
2018 1258 26.1 -- -- 26.1 -- 26.1
2019 1158 21.7 -- -- 21.7 -- 21.7
2020 452 8.1 -- -- 8.1 -- 8.1

Subtotal 66265 1170.2 -- -- 1170.2 116.4 1286.6
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Annual Funding
3011 | Procurement | Procurement of Ammunition, Air Force

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1997 937 16.6 -- -- 16.6 6.4 23.0
1998 1828 33.5 -- -- 33.5 5.7 39.2
1999 3778 72.4 -- -- 72.4 7.1 79.5
2000 8725 180.1 -- -- 180.1 9.1 189.2
2001 8904 189.9 -- -- 189.9 13.6 203.5
2002 14392 285.9 -- -- 285.9 14.5 300.4
2003 23420 458.5 -- -- 458.5 18.6 477.1
2004 20476 404.2 -- -- 404.2 20.3 424.5
2005 22880 491.8 -- -- 491.8 22.6 514.4
2006 8205 200.8 -- -- 200.8 24.4 225.2
2007 7261 180.7 -- -- 180.7 13.4 194.1
2008 4319 102.1 -- -- 102.1 22.0 124.1
2009 6340 149.1 -- -- 149.1 16.9 166.0
2010 7488 177.1 -- -- 177.1 21.3 198.4
2011 14551 357.5 -- -- 357.5 15.9 373.4
2012 4600 111.5 -- -- 111.5 15.7 127.2
2013 4502 133.7 -- -- 133.7 10.9 144.6
2014 10415 239.0 -- -- 239.0 11.5 250.5
2015 8140 211.9 -- -- 211.9 16.6 228.5
2016 19664 514.2 29.8 -- 544.0 15.1 559.1
2017 9876 262.8 28.3 -- 291.1 15.0 306.1
2018 6420 162.4 28.4 -- 190.8 14.7 205.5
2019 8969 252.1 28.5 -- 280.6 15.4 296.0
2020 10998 329.2 28.6 -- 357.8 16.1 373.9

Subtotal 237088 5517.0 143.6 -- 5660.6 362.8 6023.4
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Annual Funding
3011 | Procurement | Procurement of Ammunition, Air Force

Fiscal
Year

Quantity

BY 1995 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1997 937 15.7 -- -- 15.7 6.1 21.8
1998 1828 31.4 -- -- 31.4 5.3 36.7
1999 3778 67.0 -- -- 67.0 6.6 73.6
2000 8725 164.8 -- -- 164.8 8.4 173.2
2001 8904 171.9 -- -- 171.9 12.3 184.2
2002 14392 254.6 -- -- 254.6 12.9 267.5
2003 23420 403.5 -- -- 403.5 16.4 419.9
2004 20476 348.1 -- -- 348.1 17.5 365.6
2005 22880 411.9 -- -- 411.9 18.9 430.8
2006 8205 163.5 -- -- 163.5 19.8 183.3
2007 7261 143.5 -- -- 143.5 10.6 154.1
2008 4319 79.6 -- -- 79.6 17.2 96.8
2009 6340 114.6 -- -- 114.6 13.0 127.6
2010 7488 134.2 -- -- 134.2 16.2 150.4
2011 14551 265.4 -- -- 265.4 11.8 277.2
2012 4600 81.3 -- -- 81.3 11.5 92.8
2013 4502 94.9 -- -- 94.9 7.8 102.7
2014 10415 166.7 -- -- 166.7 8.0 174.7
2015 8140 145.0 -- -- 145.0 11.4 156.4
2016 19664 345.1 20.0 -- 365.1 10.1 375.2
2017 9876 172.9 18.6 -- 191.5 9.9 201.4
2018 6420 104.7 18.3 -- 123.0 9.5 132.5
2019 8969 159.4 18.1 -- 177.5 9.7 187.2
2020 10998 204.1 17.7 -- 221.8 10.0 231.8

Subtotal 237088 4243.8 92.7 -- 4336.5 280.9 4617.4
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FY 2016 - FY 2020 Non End Item Related Recurring Flyaway costs include 1,500 Laser JDAM units.
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Low Rate Initial Production

Item Initial LRIP Decision Current Total LRIP 

Approval Date 9/20/1995 1/21/2000 

Approved Quantity 425 15998 

Reference Milestone II ADM LRIP 4 ADM 

Start Year 1997 1997 

End Year 1998 2000 

The LRIP quantities approved in the ADM at Milestone II, September 20, 1995, were 425 units for Lot 1. Subsequent FY 1997 
budget cycle decisions approved a buy-to-budget approach for determining annual quantities and Lot 1 became 937 units. 
With the lower than expected unit costs and a higher demand for JDAM Guidance Kits, a second, third and fourth LRIP were 
added making LRIP a total quantity of 15,998. The additional LRIP quantities, required to replenish JDAM inventories 
depleted during Operation Allied Force, caused the Air Force to exceed the 10% LRIP limit. However, all four Congressional 
Defense committees concurred with the Air Force's plan before the Lot 4 contract was awarded on February 24, 2000.
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Foreign Military Sales

Country
Date of

Sale
Quantity

Total
Cost $M

Description

Israel 10/31/2014 3000 82.0 JDAM kits
Norway 10/31/2014 238 5.5 JDAM kits
Morocco 10/30/2014 20 0.5 JDAM kits
United Arab Emirates 10/30/2014 3600 96.6 JDAM kits
Oman 7/1/2013 0.9 Fuzes
Belgium 5/15/2013 0.1 Fuzes
Norway 3/8/2013 2.8 Fuzes
Israel 3/7/2013 3113 88.8 JDAM Kits and Support
Korea 3/7/2013 210 7.8 JDAM Kits, Fuzes
Japan 3/1/2013 68 4.2 JDAM Kits
Poland 1/31/2013 1.1 JDAM Manpower
Turkey 12/19/2012 300 13.4 JDAM Kits, Fuzes
Korea 11/27/2012 140 5.1 JDAM Kits, Fuzes
Israel 11/21/2012 1500 40.8 JDAM Kits
Finland 7/15/2012 0.2 Repair and Return, Spares, Support
Korea 5/1/2012 106 3.6 JDAM Kits
Iraq 4/19/2012 358 2.0 Fuzes
Canada 4/17/2012 0 0.2 Fuzes
Saudi Arabia 2/22/2012 0 61.4 Engineering Support
Saudi Arabia 2/22/2012 5.4 Repair and Return, Spares, Support
Saudi Arabia 2/11/2012 600 154.5 JDAM Kits, PLGS, Fuzes
Japan 10/12/2011 16 0.7 JDAM Kits
Japan 10/12/2011 8 0.7 JDAM Kits
Belgium 9/8/2011 180 5.4 JDAM Kits, Fuzes
Malaysia 8/23/2011 0 1.8 JDAM Spares, Test Assets
Canada 8/11/2011 533 15.9 JDAM Kits, Integration Support
Japan 7/15/2011 0 2.7 Fuzes
Chile 6/10/2011 210 8.0 JDAM Kits, Fuzes
Norway 4/26/2011 254 9.5 JDAM Kits
Denmark 4/11/2011 210 8.9 JDAM Kits
Belgium 2/2/2011 30 0.8 Spares
Brazil 1/28/2011 0 0.3 Fuzes
Morocco 9/8/2010 10 6.0 JDAM Kits
Japan 2/9/2010 96 4.9 JDAM Kits, Fuzes
Japan 1/29/2010 31 1.7 JDAM Kits, Fuzes
Singapore 1/27/2010 670 35.5 JDAM Kits
Israel 1/22/2010 150 2.1 Precision Laser Guidance Set
Israel 1/12/2010 150 3.5 JDAM Kits
Netherlands 12/4/2009 0 2.8 Fuzes
South Korea 11/30/2009 0 3.8 JDAM Integration on F-16
Malaysia 9/28/2009 50 5.8 JDAM Kits
Norway 6/10/2009 30 5.2 JDAM Kits, Support
Kuwait 3/31/2009 51 5.9 JDAM Kits, Support
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United Arab Emirates 3/24/2009 0 1.1 Repair and Return, Spares, Support
Japan 3/12/2009 120 9.2 JDAM Kits
Finland 2/25/2009 96 7.0 JDAM Kits
Singapore 2/11/2009 35 4.1 JDAM Kits
Japan 2/3/2009 36 3.1 JDAM Kits, Fuzes
Oman 2/2/2009 0 0.8 Repair and Return, Spares, Support
Israel 1/12/2009 2950 71.6 JDAM Kits
Israel 1/12/2009 500 14.9 JDAM Kits
South Korea 12/29/2008 0.4 Fuzes
South Korea 12/16/2008 4 0.5 JDAM Kits
Germany 10/28/2008 0.2 Fuzes
South Korea 9/3/2008 0.2 Fuzes
Israel 7/21/2008 0.6 Engineering Support
Saudi Arabia 7/2/2008 900 44.2 JDAM Kits, Support
South Korea 3/11/2008 2.2 Fuzes
Japan 3/7/2008 36 2.1 JDAM Kits, Fuzes
United Arab Emirates 2/21/2008 300 70.6 JDAM Kits
South Korea 2/19/2008 4.3 Fuzes, Global Positioning System (GPS) Security
South Korea 12/28/2007 0.4 Fuzes
South Korea 12/28/2007 0.4 Fuzes
Australia 12/11/2007 2.6 Engineering Support
Greece 11/20/2007 100 21.9 JDAM Kits, Integration Support
Netherlands 10/24/2007 2.8 Fuzes
Israel 10/2/2007 1000 28.0 JDAM Kits
Israel 9/26/2007 650 17.3 JDAM Kits
Israel 7/13/2007 300 8.3 JDAM Kits
Turkey 5/29/2007 0.4 Fuzes
Israel 3/5/2007 500 12.9 JDAM Kits
Japan 12/18/2006 42 1.8 JDAM Kits
Spain 12/14/2006 40 2.5 JDAM Kits
Pakistan 9/30/2006 500 23.6 JDAM Kits
Israel 7/25/2006 0.1 Engineering Support
Japan 3/27/2006 44 3.5 JDAM Kits
Japan 3/17/2006 0.1 Engineering Support
Turkey 12/28/2005 6.9 Integration
Turkey 12/28/2005 398 9.9 JDAM Kits
Greece 12/13/2005 2.3 Integration Support
Netherlands 10/7/2005 56 1.7 JDAM Kits
Turkey 4/26/2005 4.7 Integration Support
Australia 4/5/2005 0.3 Integration Support
Netherlands 3/1/2005 360 8.7 JDAM Kits, Support
Japan 1/25/2005 27 8.5 JDAM Kits, Integration, Test Assets
Belgium 12/22/2004 300 7.9 JDAM Kits
Israel 8/16/2004 17.6 F-15 Integration
Israel 7/14/2004 840 18.1 JDAM Kits, Integration
Portugal 4/15/2004 50 3.7 JDAM Kits, Support
Netherlands 2/23/2004 350 13.8 JDAM Kits, Support
Oman 2/15/2004 20 0.5 JDAM Kits
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Israel 7/3/2003 1000 21.5 JDAM Kits
Poland 4/18/2003 272 10.6 JDAM Kits, Integration, Test Assets
Denmark 12/20/2002 274 11.0 JDAM Kits, Support
United Arab Emirates 8/20/2002 300 9.0 JDAM Kits
South Korea 6/12/2002 14 1.1 JDAM Kits
Oman 5/2/2002 80 3.2 JDAM Kits
Belgium 2/11/2002 0.8 Fuzes
Chile 2/1/2002 12 3.0 JDAM Kits, Integration, Test Assets
Australia 11/28/2000 3.2 Fuzes
Australia 11/28/2000 6.8 Fuzes
United Arab Emirates 8/8/2000 1.3 Integration, Test Assets
Israel 2/9/2000 700 31.5 JDAM Kits, Integration

Notes 

Nuclear Costs

None
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Unit Cost

Unit Cost Report 

Item 

BY 1995 $M BY 1995 $M

% ChangeCurrent UCR
Baseline

(Oct 2002 APB)

Current Estimate
(Dec 2014 SAR)

Program Acquisition Unit Cost
Cost 4882.6 6476.8 
Quantity 221869 304157 
Item 0.022 0.021 -4.55 

Average Procurement Unit Cost
Cost 4307.5 5904.0 
Quantity 221091 303353 
Unit Cost 0.019 0.019 0.00 

Item 

BY 1995 $M BY 1995 $M 

% ChangeOriginal UCR
Baseline

(Sep 1995 APB) 

Current Estimate
(Dec 2014 SAR) 

Program Acquisition Unit Cost 
Cost 2720.4 6476.8 
Quantity 88126 304157 
Unit Cost 0.031 0.021 -32.26 

Average Procurement Unit Cost
Cost 2090.6 5904.0 
Quantity 87496 303353 
Unit Cost 0.024 0.019 -20.83 
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Unit Cost History

 

Item Date
BY 1995 $M TY $M

PAUC APUC PAUC APUC

Original APB Sep 1995 0.031 0.024 0.038 0.033
APB as of January 2006 Oct 2002 0.022 0.019 0.025 0.023
Revised Original APB N/A N/A N/A N/A N/A
Prior APB Mar 2001 0.026 0.020 0.029 0.024
Current APB Oct 2002 0.022 0.019 0.025 0.023
Prior Annual SAR Dec 2013 0.022 0.019 0.027 0.024
Current Estimate Dec 2014 0.021 0.019 0.027 0.025

SAR Unit Cost History

Initial SAR Baseline to Current SAR Baseline (TY $M)

Initial PAUC
Development

Estimate 

Changes PAUC
Production

Estimate Econ Qty Sch Eng Est Oth Spt Total

0.038 -0.002 -0.005 0.002 0.001 -0.005 0.000 0.000 -0.009 0.029

Current SAR Baseline to Current Estimate (TY $M)

PAUC
Production
Estimate 

Changes PAUC
Current
EstimateEcon Qty Sch Eng Est Oth Spt Total

0.029 0.000 -0.006 0.000 0.000 0.003 0.000 0.001 -0.002 0.027
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Initial SAR Baseline to Current SAR Baseline (TY $M)

Initial APUC
Development

Estimate 

Changes APUC
Production

Estimate Econ Qty Sch Eng Est Oth Spt Total

0.033 -0.002 -0.003 0.002 0.000 -0.006 0.000 0.000 -0.009 0.024

Current SAR Baseline to Current Estimate (TY $M)

APUC
Production
Estimate 

Changes APUC
Current
Estimate Econ Qty Sch Eng Est Oth Spt Total

0.024 0.000 -0.003 0.000 0.000 0.003 0.000 0.001 0.001 0.025

SAR Baseline History

Item
SAR

Planning
Estimate

SAR
Development

Estimate

SAR
Production

Estimate

Current
Estimate

Milestone I Oct 1993 Oct 1993 Oct 1993 Oct 1993
Milestone II Oct 1995 Sep 1995 Sep 1995 Sep 1995
Milestone III Jul 1999 Nov 2000 Nov 2000 Mar 2001
IOC Sep 1999 Sep 1999 Nov 2000 Feb 2001
Total Cost (TY $M) 681.5 3392.3 2606.7 8168.8
Total Quantity 378 88126 89065 304157
PAUC 1.803 0.038 0.029 0.027

IOC of February 2001 is specifically for the F/A-18C/D.
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Cost Variance

Summary TY $M

Item RDT&E Procurement MILCON Total

SAR Baseline (Production 
Estimate)

517.3 2089.4 -- 2606.7

Previous Changes
Economic +3.5 +78.3 -- +81.8
Quantity -- +3142.6 -- +3142.6
Schedule -- -84.1 -- -84.1
Engineering +15.5 -- -- +15.5
Estimating +66.0 +1068.8 -- +1134.8
Other -- -- -- --
Support -- +332.5 -- +332.5

Subtotal +85.0 +4538.1 -- +4623.1
Current Changes

Economic -- -- -- --
Quantity -- +1018.2 -- +1018.2
Schedule -- -2.3 -- -2.3
Engineering -- -- -- --
Estimating -- -82.2 -- -82.2
Other -- -- -- --
Support -- +5.3 -- +5.3

Subtotal -- +939.0 -- +939.0
Total Changes +85.0 +5477.1 -- +5562.1

CE - Cost Variance 602.3 7566.5 -- 8168.8
CE - Cost & Funding 602.3 7566.5 -- 8168.8
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Summary BY 1995 $M

Item RDT&E Procurement MILCON Total

SAR Baseline (Production 
Estimate)

490.3 1810.0 -- 2300.3

Previous Changes
Economic -- -- -- --
Quantity -- +2366.2 -- +2366.2
Schedule -- -6.1 -- -6.1
Engineering +12.5 -- -- +12.5
Estimating +70.0 +863.4 -- +933.4
Other -- -- -- --
Support -- +257.8 -- +257.8

Subtotal +82.5 +3481.3 -- +3563.8
Current Changes

Economic -- -- -- --
Quantity -- +649.0 -- +649.0
Schedule -- -1.4 -- -1.4
Engineering -- -- -- --
Estimating -- -37.8 -- -37.8
Other -- -- -- --
Support -- +2.9 -- +2.9

Subtotal -- +612.7 -- +612.7
Total Changes +82.5 +4094.0 -- +4176.5

CE - Cost Variance 572.8 5904.0 -- 6476.8
CE - Cost & Funding 572.8 5904.0 -- 6476.8

Previous Estimate: December 2013 
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Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Quantity variance resulting from an increase of 7,009 JDAM Tailkits from 59,256 to 66,265 
(Navy). (Subtotal)

+130.6 +196.6

Quantity variance resulting from an increase of 7,009 JDAM Tailkits from 59,256 to 
66,265 (Navy). (Quantity)

(+127.2) (+191.7)

Allocation to Schedule resulting from Quantity change. (Schedule) (QR) (-0.3) (-0.6)
Allocation to Estimating resulting from Quantity change. (Estimating) (QR) (+3.7) (+5.5)

Quantity variance resulting from an increase of 24,500 JDAM tail kits from 212,588 to 
237,088 (Air Force). (Subtotal)

+457.0 +726.6

Quantity variance resulting from an increase of 24,500 JDAM tail kits from 212,588 to 
237,088 (Air Force). (Quantity)

(+445.3) (+708.0)

Allocation to Schedule resulting from Quantity change. (Schedule) (QR) (-1.1) (-1.7)
Allocation to Estimating resulting from Quantity change. (Estimating) (QR) (+12.8) (+20.3)

Adjustment for current and prior escalation. (Estimating) +1.3 +2.2
Adjustment to procurement due to receipt of additional dollars. (Estimating) -66.0 -126.1
Adjustment to Non End Item Recurring Flyaway (Airborn Test Equipment). (Estimating) +10.4 +15.9
Adjustment due to Laser JDAM quantity change. (Quantity) +76.5 +118.5
Increase in Other Support due to program extension into FY 2020 (Air Force). (Support) +2.9 +5.3

Procurement Subtotal +612.7 +939.0

(QR) Quantity Related
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Contracts

General Notes 

Ongoing switch to strategy requiring Certified Cost or Pricing data has put pressure on procurement schedule for Lots 18 
through 22; risk mitigated with Undefinitized Contract Action (UCA) definitization award in May 2015.

Contract Identification 

Appropriation:  Procurement

Contract Name:  JDAM Lot 17

Contractor:  Boeing

Contractor Location:  6200 JS McDonnell Blvd
St. Louis, MO 63166

Contract Number:  FA8681-13-C-0063

Contract Type:  Firm Fixed Price (FFP) 

Award Date:  December 21, 2012

Definitization Date:  December 21, 2012

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager

118.0 N/A 4501 142.0 N/A 5708 142.0 142.0 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the purchase of 
additional guidance kits. 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FFP) contract. 

Notes 

This contract is more than 90% complete; therefore, this is the final report for this contract. 
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Contract Identification 

Appropriation:  Procurement

Contract Name:  JDAM Lot 18 UCA Production Contract FY14

Contractor:  Boeing

Contractor Location:  6200 JS McDonnell Blvd
Saint Louis, MO 63134

Contract Number:  FA8213-15-D-0002/1

Contract Type:  Firm Fixed Price (FFP) 

Award Date:  October 30, 2014

Definitization Date:  April 28, 2015

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager

213.9 N/A 9202 213.9 N/A 9202 213.9 213.9 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FFP) contract. 

Notes 

This is the first time this contract is being reported.

Quantity includes U.S. Navy procurement quantities.
All data included for Lot 18 does not include Foreign Military Sales price and quantities.
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8168.8
5690.1

69.66%
28

Total Acquisition Cost
Expended to Date
Percent Expended
Total Funding Years 

23
82.14%
6273.2

76.79%

Years Appropriated
Percent Years Appropriated
Appropriated to Date
Percent Appropriated 

 
Deliveries and Expenditures

Deliveries

Delivered to Date Planned to Date Actual to Date Total Quantity
Percent 

Delivered

Development 804 804 804 100.00%
Production 230891 236037 303353 77.81%
Total Program Quantity Delivered 231695 236841 304157 77.87%

Expended and Appropriated (TY $M) 

The above data is current as of February 23, 2015. 

Expenditures include both U.S. Navy and Air Force.
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Operating and Support Cost

Cost Estimate Details 

Date of Estimate:  August 28, 2014
Source of Estimate:  POE
Quantity to Sustain:  294564
Unit of Measure:  Total Quantity
Service Life per Unit:  20.00 Years
Fiscal Years in Service:  FY 1995 - FY 2049 

The JDAM O&S cost estimate was based on the Joint Munitions Operations & Support Model which was tailored to reflect 
specific JDAM program attributes.  This model estimated Air Force and Navy O&S costs for the JDAM tail kits only.  
Assumptions used in the O&S cost estimate are as follows: The total JDAM inventory used was 88,569 tail kits.  The 
warranty assumed was a 20 year extended warranty to cover all tail kit repairs except for government induced failures.  In 
the model, one half of a percent of the total JDAM failures were assumed to be induced out-of-warranty failures.  The 
Milestone III estimate included calculations for 35 years.  This was an increase of five years from the previous Milestone 
estimate.  The model also included new assumptions to calculate unwarranted failures for 15 years after the warranty 
period ended.  

Sustainment Strategy

The JDAM system support strategy is a 20-year warranty that includes both the guidance kit and container. Boeing is the 
Source of Repair (SOR) under the warranty. Non-warranty repairs and sustaining engineering support are covered under 
separate technical support contracts with Boeing.

 
Antecedent Information

No Antecedent

Annual O&S Costs BY1995 $M

Cost Element
JDAM

Average Annual Cost Per Total 
Quantity

No Antecedent (Antecedent)

Unit-Level Manpower 0.647 --
Unit Operations 15.671 --
Maintenance 0.001 --
Sustaining Support 3.562 --
Continuing System Improvements -- --
Indirect Support 0.477 --
Other -- --
Total 20.358 --
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Item

Total O&S Cost $M

JDAM
No Antecedent 
(Antecedent)Current Production APB

Objective/Threshold
Current Estimate

Base Year N/A N/A 712.5 N/A

Then Year N/A N/A 1494.9 N/A

Equation to Translate Annual Cost to Total Cost 

Total O&S Cost  = Average Annual Cost  x Assumed Life in Years = $20.358M x 35 years = $712.5M (BY95$)

O&S Cost Variance

Category 
BY 1995

$M
Change Explanations 

Prior SAR Total O&S Estimates - Dec 
2013 SAR

180.9

Programmatic/Planning Factors 531.6 Increased WSEP (Weapon System Evaluation Program) 
requirements

Cost Estimating Methodology 0.0
Cost Data Update 0.0
Labor Rate 0.0
Energy Rate 0.0
Technical Input 0.0
Other 0.0
Total Changes 531.6
Current Estimate 712.5

Increase in annual O&S cost result from update to 2001 estimate with increased quantities at various depot storage 
locations.   

Disposal Estimate Details 

Date of Estimate:  August 28, 2014 
Source of Estimate:  POE 
Disposal/Demilitarization Total Cost (BY 1995 $M):  Total costs for disposal of all Total Quantity are 51.3  
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