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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION SF 1449 - CONTINUATION SHEET 

SOLICIT A TTON/CONTRACT FORM 
The vendor signature required has changed from required to not required. 
The nurrber of award copies required 2 has been deleted. 

SUPPLIES OR SERVICES AND PRICES 

CLIN 0001 
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The ceiling price has increased by $1 ,300,000.00 from $2,200,000.00 to $3,500,000.00. 

SUBCLIN OOOlAA 
The ceiling price has increased by $26,879.00 from $45,486.00 to $72,365.00. 

SUBCLIN OOOIAB 
The ceiling price has increased by $4,808.00 from $8,135.00 to $12,943.00. 

SUBCLIN OOOlAC 
The ceiling price has increased by $ 10,749.00 from $18,191.00 to $28,940.00. 

SUBCLIN OOOlAD 
The ceiling price has increased by $3,330.00 from $5,637.00 to $8,967.00. 

SUBCLIN 0001 AE 
The ceiling price has increased by $27,103.00 from $45,866.00 to $72,969.00. 

SUBCLIN 0001AF 
The ceiling price has increased by $33,219.00 from $56,218.00 to $89,437.00. 

SUBCLIN 000 lAG 
The ceiling price has increased by $48,694.00 from $82,404.00 to $13 1,098.00. 



SUBCLIN OOOlAH 
The ceiling price has increased by $38,840.00 from $65,729.00 to $104,569.00. 

SUBCLTN OOOlAJ 
The ceiling price has increased by $23,964.00 from $40,553 .00 to $64,517.00. 

SUBCLIN OOOlAK 
The ceiling price has increased by $12,966.00 from $21,942.00 to $34,908.00. 

SUBCLIN 000 I AL 
The ceiling price has increased by $17,543.00 from $29,689.00 to $47,232.00. 

SUBCLIN OOOlAM 
The ceiling price has increased by $13,541.00 from $22,914.00 to $36,455.00. 

SUBCLIN 0001AN 
The ceiling price has increased by $78,600.00 from $133,016.00 to $211,616.00. 

SUBCLIN 0001 AP 

The ceiling price has increased by $16,387.00 from $27,732.00 to $44,119.00. 

SUBCLIN 000 I AQ 
The ceiling price has increased by $15,830.00 from $26,790.00 to $42,620.00. 

SUBCLIN OOOlAR 
The ceiling price has increased by $8,897.00 from $15,057.00 to $23,954.00. 

SUBCLIN 0001AS 
The ceiling price has increased by $10,978.00 from $18,579.00 to $29,557.00. 

SUBCLIN 0001 AT 
The ceiling price has increased by $3,316.00 from $5,613.00 to $8,929.00. 

HQ000~03-F-0007 

POOOOl 
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SUBCLIN OOOIAU 
The ceiling price has increased by $12,296.00 from $20,809.00 to $33, 105.00. 

SUBCLIN 000 I A V 
The ceiling price has increased by $17,092.00 from $28,926.00 to $46,018.00. 

SUBCLIN 000 I A W 
The ceiling price has increased by $26,498.00 from $44,843.00 to $71,34 1.00. 

SUBCLIN 0001AX 
The ceiling price has increased by $6,409.00 from $10,847.00 to $17,256.00. 

SUBCLIN 0001A Y 
The ceiling price bas increased by $48,362.00 from $81 ,843.00 to $130,205.00. 

SUBCLJN 000 I AZ 
The ceiling price has increased by $52,396.00 from $88,671.00 to $141 ,067.00. 

SUBCLIN 0001 BA 
The ceiling price has increased by $48,352.00 from $8 1,826.00 to $130, 178.00. 

SUBCLIN 0001BB 
The ceiling price has increased by $14,328.00 from $24 ,246.00 to $38,574.00. 

SUBCLIN OOOIBC 
The ceiling price has increased by $47,967.00 from $8 1,175.00 to $129, 142.00. 

SUBCLIN 000 I BD 
The ceiling price has increased by $59,486.00 from $100,668.00 to $160,154.00. 

SUBCLIN 0001BE 
The ceiling price has increased by $12,510.00 from $21,170.00 to $33,680.00. 

HQ0006-03-F-0007 
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SUBCLTN 000 I BF 
The ceiling price has increased by $94,939.00 from $160,666.00 to $255,605.00. 

SUBCLTN 000 I BG 
The ceiling price has increased by $111,294.00 from $188,343.00 to $299,637.00. 

SUBCLTN 000 I BH 
The ceiling price has increased by $54,262.00 from $91,827.00 to $146,089.00. 

SUBCLTN 000 I BJ 
The ceiling price has increased by $32,038.00 from $54,219.00 to $86,257.00. 

SUBCLTN OOOIBK 
The ceiling price has increased by $18,008.00 from $30,473.00 to $48,481.00. 

SUBCLTN 0001 BL 
The ceiling price has increased by $6,897.00 from $ 11 ,671.00 to $18,568.00. 

SUBCLlN 0001BM 

The ceiling price has increased by $39,768.00 from $67,301 .00 to $107,069.00. 

SUBCLIN 000 IBN 
The ceiling price has increased by $26,552.00 from $44,933.00 to $71,485 .00. 

SUBCLIN OOOIBP 
The ceiling price has increased by $15,228.00 from $25,771 .00 to $40,999.00. 

SUBCLTN 0001 BQ 
The ceiling price has increased by $21,426.00 from $36,260.00 to $57,686.00. 

SUBCLTN OOOIBR 
The ceiling price has increased by $11 ,053.00 from $18,704.00 to $29,757.00. 

HQ0006-03-F-0007 
P00001 

Page 5 of6 



SUBCLIN 000 I BS 

The ceiling price has increased by $13,266.00 from $22,451.00 to $35,717.00. 

SUBCLIN 0001BT 
The ceiling price has increased by $9,070.00 from $15,349.00 to $24,419.00. 

SUBCLIN 000 I BU 
The ceiling price has increased by $ 16,685.00 from $28,237.00 to $44,922.00. 

SUBCLIN 000 1BV 

The ceiling price has increased by $5,957.00 from $ 10,081 .00 to $16,038.00. 

SUBCLIN 000 I BW 
The ceiling price has increased by $25,327.00 from $42,862.00 to $68,189.00. 

SUBCLIN 0001 BX 

The ceiling price has increased by $22,052.00 from $37,320.00 to $59,372.00. 

SUBCLIN 0001BY 

The ceiling price has increased by $25,168.00 from $42,593.00 to $67,761.00. 

SUBCLIN 000 I BZ 
The ceiling price has increased by $9,670.00 from $16,364.00 to $26,034.00. 

ACCOUNTING AND APPROPRl A TION 

Summary for the Payment Office 

HQ0006-03-F-0007 
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As a result of this modification, the total funded amount for this document was increased by $1,300,000.00 
from $2,500,000.00 to $3,800,000.00. 

CLIN 0001: 

AA: 9730400 2520 40603882C 2525 012123 BMDOOI34243135 was increased by S1,300,000.00 from 
$2,200,000.00 to $3,500,000.00 

(End of Summary of Changes) 
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SEcnON SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION SF 1449 - CONTINUATION SHEET 

SOLICIT A TIONICONTRACf FORM 
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The total cost of this contract was decreased by $16.35 from $16,424,821.22 to $16,424,804.87. 

SUPPLIES OR SERVICES AND PRICES 

O.INOOOI 
The ceiling price bas increased by $2,434,000.00 from $JJQO.OOO.OO to $S,934,000.00. 

SUBO.IN 0001AA 
The pricing detail quantity bas increased by 71.00 from 799.00 to 870.00. 
The total cost of this line item bas increased by $12,630.19 from $142,134.11 to $154,764.30. 

SUBCLIN OOOlAB . . . . 
The prlciDg detail quutity lw lDcreascd by 33-4.00 tom 180.00 to 514.00. 

· ·Ttie totafcost oflhls line item has iJJcreased by $47,170.82 from$25,421.40 to $12,392.22. 

SUBa..JN 0001AC 
The pricing detail quantity bas increased by 101.00 lrom480.00 to 581.00. 
The total cost of this line item bas increased by $11,960.421rom $56,841.60 to $68,802.02. 

SUBO..IN 0001AE 
The pricing detail quantity has increased by 1,781.00 from 1,359.00 to 3,140.00. 
The total cost of this line item bas increased by $187,824.26 from $143,320.14 to $331,144.40. 

SUBO.IN OOOlAF 
The pricing detail quantity bas increased by 3,426.00 from 1,974.00 to 5,400.00. 
The total cost of this line item bas iDcreased by $304,879.74 from $175,666.26 to $480,546.00. 

SUBa..JN OOOIAH 
The pricing detail quantity has increased by 1,842.00 from 1,758.00 to 3,600.00. 
The total cost of this line item has increased by $215,200.86 from $20S,387.14 to $420,588.00. 



SUBCLIN OOOIAJ 
The pricing detail quantity has increased by 723.00 from 1,000.00 to 1,723.00. 

HQ0006-03-F-0007 
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The total cost oflhis line item has increased by $91,618.56 from $126,720.00 to $218,338.56. 

SUBCLIN OOOIAT 
The pricing detail quantity has increased by 377.00 from 183.00 to 560.00. 
The total cost oflhis line item has increased by $36,131.68 from $17,538.72 to $53,670.40. 

SUBOJN OOOIAZ 
The pricing detail quantity has increased by 1,905.00 from 1,810.00 to 3,715.00. 

_ The total cost oflhis line item has increased by $291,617.40 from S2n,074.80 to $568,692.20. 

SUBO.IN 0001BC 
The pricing detail quantity bas inaeased by 580.00 from 1,920.00 to 2,500.00. 

_ The total cost of lhis line item bas increased by $76,623.80 from $253,651.20 to $330,275.00. 

SUBaJN OOOlBD 
The prictDg dc:tall qu&Dtity bas increased by 1,100.00 from 2,900.00 to 4,000.00. 
1be total cost of lhis liDe item bas increased by $119,317.00 from $314,S63.00 to $433.880.00. 

SUBaJN OOOIBG 
The pricing detail quantity bas decreased by 13.00 from 8,005.00 to 1.m.oo. 
The total cost of this liDeitembu decreased by $955.76 from$588,527.60 to $S87,S71.84. 

SUBaJN OOOIBJ 
The pricing detail quantity 1,801.00 bas been deleted. . 
1be total cost of this line item bas decreased by $169,420.07 from $169,420.07 to UNDEFINED • 

.SUBa.IN OOOJBK 
The pricing detail quantity 1,120.00 bas been deleted. 
The total cost of lhis line item bas decreased by $95,222.40 from $95.222AO to UNDEFINED. 

SUBa.IN 0001BL 
The pricing detail quantity 504.00 bas been deleted. 
The total cost of this line item bas decreased by $36,469.44 from $36,469.44 to UNDEFINFD. 



... .. -·----------------------·-- ··-

SUBO.IN OOOlBM 
The pricing detail quantity 2,140.00 bas been deleted. 
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The total cost of this lin~ item bas decreased by $210,297.80 from $210,297.80 to UNDEFINED. 

SUBO.IN OOOlBN 
The pricing detail quantity 1,801.00 has been deleted. 
The total cost of this line item bas decreased by $140,405.96 from$140,405.96 to UNDEFINED 

SUBO.IN OOOIBP 
The priCing detail quantity 800.00 has been deleted. 
The total cost of this line item has deer~ by $80,528.00 from $80,528.00 to UNDEFINED. 

SUBO.IN 0001BQ 
The pricing detail quantity 1,870.00 bas been deleted. 
The total cost of this line item bas decreased by $113,303.30 from $113,303.30 to UNDEFINED. 

SUBa.IN OOOlBR 
The pricing detail qUIDtity 935.00 bas been deleted. 
1bc total cost oftbJs llne ltembu deaelscd by $58,446.85 from $S8.~.8S to UNDEFINED. 

SUBO.IN OOOlBS 
The pricing detail quantity 935.00 has been deleted. 
The total cost of this Unc item has decreased by $70,153.05 from $70,153.05 to UNDEPJNED 

SUBO.IN OOOIBT 
The pricing detail quantity 820.00 bas been deleted. 

_ The total cost of this line item bas decreased by $47,961.80 from $47,961.80 to UNDEFINED. 

SUBQJN OOOlBU 
The pricing detail quantity 1,820.00 bas been deleted. 
The total cost of this line item bas decreased by $88,233.60 from $88,233.60 to UNDEFINED. 

SUBa.IN 0001BV 
The pricing detail quantity 700.00 bas been deleted. 
The total cost of this liDe item bas decreased by $31.500.00 from $31,500.00 to UNDEPINED. 

SUBa.JN OOOlBW 



The pricing detail quantity 1,557.00 has been deleted. 
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The total cost of this line item bas decreased by $133,933.14 from $133,933.14 to UNDEFINED 

SUBQJN 0001BX 
The pricing detail quantity 1,120.00 has been deleted. 
The total cost of this line item bas decreased by $116,614.40 from $116,614.40 to UNDEFINED. 

SUBO..IN OOOIBY 
The pricing detail quantity 1,557.00 bas been deleted. 
The total cost of this Une item bas decreased by $133,092.36 from $133,092.36 to UNDEFINED. 

SUBO.IN OOOlBZ 
The pricing detail quantity 93S.OO has been deleted. 
The total cost of this Une item bas decreascc:1 by $Sl,135.1S from $51,135.15 to UNDEFINED. 

CLIN0004 
The ceiling price bas inaeased by $100,000.00 fro~ $300,000.00 to $400,000.00. 

SUB<l.IN 0001 CA is added as follows: 

~~ s~~~~~ QU~ 
0001CA 2,700 

UNIT 
Labor 
Hours 

UNIT PRICE 
$61.66 

AMOUNT 
$182,682.00 

Mid Engineer/Scientist 
T&.M 

TOT BSTIMATED PRICE 

CEILING PRICB 

$182,682.00 

Funded Amount 

FOB: Destination 

ACCOUNTING AND APPROPRIATION 

Summary for tbe Payme11t Office 

AJ a result of this moditlcation, tbe total fubded IIDOWit for this dOCWDCDt was increased by $2,134,000.00 
from $3,800,000.00 to $5,934,000.00. 

O.IN0001: 

AA: 9730400 2S20 -i0603882C 252S 012123 BMD0013424313S was 1Dcreascd by $2,034,000.00 from 
$3.500.000.00 to SS,S34,000.00 

$0.00 



a.IN 0004: 
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AA: 9730400 2520 40603882C 2525 012123 BMD0013424313S was increased by $100,000.00 from 
$300,000.00 to $400,000.00 

INSPECriON AND ACCEPTANCE 

The following Aa:eptancrllnspcction Schedule was added for SUBa.IN OOOICA: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

(End of Summary of Changes) 

ACCEPT BY 
Government 
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IT ; Tlffi CONTRA . t NO. AS 1'\J'C:I"DfRJ'I) IN ITEM 14. 

A. TillS CHANGE ORDER IS ISSUI!D PURSUANT TO: (Specify authority) TilE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE 
CONTRACTORDERNO IN ITEM lOA. 

B. THE ABOVE NU).ffiEltEO CONTRACT/ORDER IS MODIFIED TO REFL-ECT THE ADMINISTRATIVE CHAJ.;GES (such uehaeces tll payin& 
office annronriatton date etc\ SFT FORTIIIN ITEM 14 PURSUANT TO THE AUTHORITY OF FAR 43.103(8) 

C. THIS SUPPLE:\.fENT AL AGREEMEI'T IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

X D. OTHER (Spcc:ify type of modafouooe and aut bon~) 
To fund the contract end 1naeeM the cetllno lA FAR 16.601(c). 

E.IMPORTAl'-'T· Contractor IK1 11001, 0 is required to sign this document and return eo pies to the anuin& office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, ineludin& sol ieitataon/eontract subjecl matter 
where feuible.~ 

The purpose of his modiflcelaon 1110 Increase the amount incrementaUy funded and to revise the ceiling. 

Eucpc M PfO'IId<d ........ all - imd eond1b001 O(thc docwncnt r<(cm>ced in'""" 9A or lOA, U hcmo(on d>oocod,-~ ud 10 Ml ( .... llld cft'ect. 

I SA. NAME AND TITLE Of. SIGNER (Type or prinl) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

IS B. COI'>'TRACTORIOFFEROR 

tSionature of Mrson authorized to ~inl 
EXCEPTION TO SF 30 
APPROVED BY OIRM 11-84 

15C. DATE SIGNED 

ERIC I OTTI«lER I OOHTIUICTlNG ~ CT>I 

m.. (IQ!II- fMOL ~ ...... 
16C. DATE SIGNED 168. UNITED~TESO~ERICA ~ 

RY ~- ·- L..~ • ~ - --:, /_ ~-? 
09-Sep-2003 

(Si~nature ofContr~~CtinR OfTteer) 

30-IOS-04 STANDARD FORM 30 (Rev. 1<>-83) 
Prescribed by GSA 
FAR (4& CFR) 53.243 



SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION SF 1449- CONTINUATION SHEET 

SOLICITATION/CONTRACT FORM 

HQ0006-03-F-0007 
P00003 

Page2of4 

The total cost of this contract was increased by $0.00 from $16,424,804.87 to $16,424,804.87. 

SUPPLIES OR SERVICES AND PRICES 

CLIN 0001 
The ceiling price has increased by $350,000.00 from $5,934,000.00 to $6,284,000.00. 

SUBCLIN 000 IBJ 
The ceiling price $86,257.00 has been deleted. 

SUBCLIN 000 I BK 
The ceiling price $48,481.00 has been deleted. 

SUBCLIN OOOlBL 
The ceiling price $18,568.00 has been deleted. 

SUBCLIN OOOIBM 
The ceiling price $107,069.00 has been deleted. 

SUBCLIN 000 IBN 
The ceiling price $71,485.00 has been deleted. 

SUBCLIN OOOlBP 
The ceiling price $40,999.00 has been deleted. 

SUBCLIN OOOIBQ 
The ceiling price $57,686.00 has been deleted. 



SUBCLIN OOOIBR 
The ceiling price $29,757.00 has been deleted. 

SUBCLIN 000 I BS 
The ceiling price $35,717.00 has been deleted. 

SUBCLIN 000 I BT 
The ceiling price $24,419.00 has been deleted. 

SUBCUN 000 I BU 
The ceiling price $44,922.00 has been deleted. 

SUBCLIN OOOIBV 
The ceiling price S 16,038.00 has been deleted. 

SUBCLIN 000 I BW 
The ceiling price $68,189.00 has been deleted. 

SUBCLIN 000 IBX 
The cei ling price $59,372.00 has been deleted. 

SUBCLIN OOOIBY 
The cei ling price $67,761.00 has been deleted. 

SUBCLIN 000 I BZ 
The ceiling price $26,034.00 has been deleted. 

ACCOUNTING AND APPROPRIATION 

Summary for the Payment Office 

HQ0006-03-F-0007 
P00003 

Page3 of4 

As a result of this modification, the total funded amount for this document was increased by $750,000.00 from 
S5,934,000.00 to $6,684,000.00. 

CLIN 0001: 

AA: 9730400 2520 40603882C 2525 012123 BMD00134243135 was increased by $750,000.00 from 



S5,534,000.00 to $6,284,000.00 

(End of Summary of Changes) 

HQ0006-03-F-0007 
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AMENDMENT OF SO:i.JClTATfONIMOD.lFICATION OF CO~TRACT 
2. AMENDMENTIMODll'ICATIONNO. 

P00004 

6.!SSUED BY CODE 

BALLIST~ MISSilE DEFENSE ORGANIZATION ( 
17125 JEFFERSON DAVIS HWY, SIJif~SOO 
ARLINGTQ'N VA 2.2202 

·8. NAME:AND ADDRESS OF CONTRACTOR (No., Street, County, Stateand:li!i ~) 
TRWSYSTI;Ms 
OAwN £, KNEPPeR 
60011NO~ ScHOOL ROAD Ne 
A!-BUOUERQUE NM.87110 

CODE OMSM1 

The abo\;, numbered soli<lila(ooo is anlelidcd as•set forth iu hem i4. The bour arid d.tte sp«;l;ea f<N' tet.eipl.if'Oittf' 

Offer must aolruowled~;e rte'elpt or d6s 2meDdnle1lt prior to ihe hour and dale spccir.ed i» ·the solic'itapouir·as amilided ~~·o 

9A. AMENDMENT OF SOI:.ICIT ~ TlON ~· 

(a) By completing Items 8 and 1S, 8114 retumitia «lpie$ oflb$ ameudnJel't; (b) By4ela\vNied,ilit,li'receijit\it\h 
or (e) By separate lcnn or telegt.aol wbir.b h>tludu a~ 10 the 5olicitation and ame114ineot~·Q. iAiLI,lRE.O~ ).lllNT TO All 
RECEIVED AT THE PLACE DEsTGNATE'D FOR THE R!lCElPI OF OFFERS PRiOR TO t:Hl!"iidQRt'AND DA'mSP~ie:nm:D MA)(~ULT IN 

Rel7CTIO'N OF YOOR OfFER. It by vUble oft{!.ll.arnendn~ ~desire lo cb""k-i.D ·~ ~~it'J~~ilild, sudl ~~AY be ·~~~~ilfoni..O,~tta, 
provided ea.:h telegrun or ltuertt~Ues :re(ereoa to lhe solicitat!OO anci Ibis amendment. ~·&~~~~:prior to 1be Ol""lina bCGr lAd diiUrli'!Cif~ . . , .;,, ' . .. , ·· ' 

12. ACCOUNTING AND APPROPRIATLON DATA(Ifrequited) 
See Schedule 

U. THlS.ITEM APllLIES'0N{;Y'TO MODtFl'CATIONS OF CONTRACTS/ORDERS'. 
IT M'ODJl.iiE$ Tl(fim~CT/ORDERNO. AS DfSC:RIBED IN ITEM 14: 

A. THIS CHANGE ORDER IS ISSUED PtJRSOA:NT T0l (~~if}'\,a'uthority} THE CHA'NGES SET FOR"FH TN ITEM 14 AA'E M.A'D:E l~:fHE 
CONTR.ACTORD'ER NO. IN ITEM lOA. .· . , .., 

X D. OTHP.R (Specify l)ipe. of modification and auth()rity) 
To lncrementalyfund and increase the ceiling lAW FAR 16.601{c). . 

158. CON'fRACi'ORIOFFEROR 

(Signature-of person aulhorized to Si&Jl 
EXCEPTION TO SF 30 
APPROVED &Y OIRM I L-84 

·,, 

.15C~ DATB'SlQNED 



SEC110N SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION SF 1449- CONTINUATION SHEET 

SOLICITATION/CONTRACT FORM 

HQ0006-03-F-0007 
P00004 

Page 2 of2 

The total cost of this conttact was dec:mased by $0.00 from $16,424,804.87 to $16,424,804.87. 

SUPPLIES OR SERVICES AND PRICES 

CLIN0002 
The ceiling price $1,500,000.00 has been added. 

ACCOUNTING AND APPROPRIATION 

Summary for the Payment Office 

As a result of this modification. the total fuDded amount for this document was increased by $1,500,000.00 
from $6,684,000.00 to $8,184,000.00. 

CLIN0002: 

AB: 9740400 2520 40603882C 2525 012123 BMD00137429217was increased by $1,500,000.00 from $0.00 
to $1 ,500,000.00 

The contract ACRN AB has been added. 

(End of Summary of Changes) 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT I'· CONTR~CT ID CODE I PAGE OF PAGES 

1 I 2 

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO . IS. PROJECT NO.{lfapplicable) 

POOOOS 01-Mar-2004 HQOOOS.03-Q.(J()()9 

6. 1SSUBD BY CODE HQ0006 7. ADMINISTERED BY (If other than item 6) CODE I S0302A 
DCMPHOENIX 

BALLISTIC MISSILE DEFENSE ORGANIZATION ( TWO RENAISSANCE SQUARE 
1725 JEFFERSON DAVIS HWY, SUITE 809 40 NORTH CENTRAL AVE., SUITE 400 
ARLINGTON VA 2.2202 PHOENIX~ 85004-4424 

8. NAME AND ADDRESS OF CONTRACTOR (No., Stree1, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO. 
TRW SYSTEMS 
DAWN E. KNEPPER 

9B. DATED (SEE ITEM II) 6001 INDIAN SCHOOL ROAD NE 
ALBUQUERQUE NM 87110 

X 
lOA. MOD. OF CONTRACT/ORDER NO. 
HQ0006-03-F-0007 

lOB. DATED (SEE ITEM 13) 
I l"f'lnJ: nu<::~A1 I"' • 1"1 lTV l"f'lnJ: X 29-Jan-2003 

II. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

I D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer D is extended, 0 is not eKtended. 

Offer must acknowledge receipt of this amendment prior to the hour and date specified in 1he solicitation or a.s amended by one of the following methods: 

(a) By completing Items 8 and IS, and retumins..__ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy oflhe offer submitted; 

or (c) By separate letter or telegram which includes • reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR Ti lE RUCEIPTOFOFFERS PRIOR TO THE HOUR A.'ID DATE SPECIFIED MAY RESULT IN 

REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer a lready submiued, such change may be made by telegram or leuer, 

provided each telegram or letter makes reference to the so lichstion and this amendment. and is received prior to the opening hour and date specified . 

12. ACCOUNTING AND APPROPRIATION DATA {If required) 

See Schedule 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE 
CONTRACT ORDER NO. IN ITEM lOA. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office annronriation dale etc.) SET FORTH IN ITEM I4 PURSUANT TO THE AUTHORITY OF FAR 43.10~(Jll. 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY Of: 

X D. OTHER (Specify type of modification and authority) 
To Incrementally fund and increase the ceiling lAW FAR 16.601(c). 

E. IMPORTANT: Contractor I2SJ is not, 0 is required to sign this document and return copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter 
where feasible.) 

The purpose of this modification is to incrementally fund the contract. 

Exceot as orovided herein all terms and condi tions of the document referenced in Item 9A or 1 OA as heretofore chane.cd. remains unchan~ed and in full force and effect. 

I SA. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 
ERIC B. OTTINGER I CONTRACTING OFFICER, CTN 

TEL: (703) ~22 EMAil: eric:.o~~~nge<Cmcfa.Oid.tril 

15B. CONTRACTOR/OFFEROR I 5C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 

~ 'B . ~·;../ BY ~-:-
_ _, 

01-Mar-2004 
(Signature of oerson authorized to siR.n) (Signature of Contracting Officer). 

EXCEPTION TO SF 30 
APPROVED BY OIRM 11-84 

30- 105-04 STANDARD FORM 30 (Rev. I0-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION SF 1449- CONTINUATION SHEET 

SUPPLIES OR SERVICES AND PRICES 

CLIN 0002 

HQ0006-03-F-0007 
P00005 

Page2 of2 

The ceiling price has increased by $3,700,000.00 from $1,500,000.00 to $5,200,000.00. 

ACCOUNTING AND APPROPRIATION 

Summary for the Payment Office 

As a result of this modification, the total funded amount for this document was increased by S3,700,000.00 
from S8, 184,000.00 to $11,884,000.00. 

CLIN 0002: 

AB: 9740400 2520 40603882C 2525 012123 BMDOO 137429217 was increased by $3,700,000.00 from 
S 1,500,000.00 to $5,200,000.00 

(End of Summary of Changes) 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. com~ 10 cooE I PAGEOF PAGES 

1 1 2 
l. AMENDME...,.,.MODTF£CATION NO. 3. EFFECTIVSDATE 4. R.EQUISITION/PlJRCHASE REQ. NO. I s. PROSECT NO.(Ifawlicablc) 
P00006 30-Jun-2004 HQ0006.03.Q.oooe 

6. ISSUED OY' CODE t;Q0006 7. ADMINISTERED BY (ICothcrdlan;,., 6) COOE IS0302A 
DCMPHOENIX BALLISTIC MISSILE DEFENSE ORGANIZATION ( 
TWO RENAISSANCE SOUARE 1725 JEFFERSON DAVIS HwY. SVIlE 809 
~0 NORTH CEWRAL AVE-. SUITE-iOll ARLINGTON VA 22202 PHOENIX,t.Z 11®0~~~4 

.. 
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, S~ate and Zip Code) 9A. AMENDMENT OF SOUCITATION NO. 

TRW SYSTEMS 
DAWN E KNEPPER 

9D. DATED (SEE ITEM 11) G0011NOIAN SCHOOl ROAD NE 
AI.8UOV~E N.\187110 

X WA. MOD. OF COFCffORDER NO. 
Q0006-03·F-OOO 

I OB. DATED (SEE ITEM 13) 
lcoo.e OMSM1 I FACILITY C.{)DE X 29..Jan·2003 

II. TIIIS lTEM ONLY APPLIES TO AMENDMENTS OF SOUCffA"rlONS 

I On.ubo"" numbcr~d JOalleit>rioo iumended .u 1el forth in. I~"' 14. '11"' hour and:<tm speeilltll for receipt of Offer Q is extended, 0 is not e~trocled. 

Olrer mu!t aclmowledj,oe reaipt ofd\iJ amendment prior to the hour alld date 6pecifoed in tho $Oiic~atioo or as &llll:nded by one of tbe following n110lloods: 
(a) Oy complctingllenos 8 and 15, and rctumins __ copies o.ftbe a.tt'lotlldmcul; (b) By acbM>wlcdxJ•os "'"eipt ofrhis omcDdmenl oot each copy or the offer submitted; 
or (c) By sepor~to ~uet or t~le8Jllltl wbkh iDe lucie$ a ~fcn:nce to the tolltlanoo and an:ocndtncnt Rllnobcrs. P All.URE OF YOUR ACKNOWLEDGMENT TO 1)'£ 
RECEIVED AT THJ! PLACE OESlGNAT£0 FOR THE RECE'IJ>T OF OPFER$ PRIOR TO THE HOUR !)NO DATE SPECffiiDMA Y JI.ESUl.T lN 

RE.lEcnON OF YOUR OPFER. lfby vinue ofthh arn<odloou you desire It> ci!I!IP' an om. oltead~ subtllltt.ed..lll<h ehaqJt ""' benJacle by tclc"'*'" Ot lellCI', 
provitkd nch r.elegam or kner makes n:rtta.ec It> the solicit<ltioo 111d lhiJ amn>dmcot, 111d ;. re«ived prior to tbe op=Ut,c-h®r ODd date $p<Cifoed. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 
SMSchedule 

13. THIS rrEM APPUES ONLY TO MODif'ICATIONS OF CONTRACTS/ORDERS. 
IT MODlFIF.S Tim CONT&ACTIORDER NO. AS DESCRffiED IN ITEM 14. 

A. THIS CHANGE ORDERI.S ISSUED PURSUANT'J'O: (Spec.it~ authonly) THE CHANGES SETFORTiHN ITEM 14 ARE MAD.E IN THE 
CONTRACT ORO£){ NO. IN ITEM lOA. . 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIEIED TO REFLECT THE ADMlNTSTRATIVE CHANGES (such as thanses in paying 
office, aooropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(8). 

C. THIS SUPPLEMENTALAGREa.tENT IS I!N1'ERED INTO PURSUANT TO AUTHORITY OF: 

X D. OTHER (Specify type of modification and authority) 
To incremenlaHy fund and !ocrease the ceiling lAW FAR 16.601(c). 

E.IMPORTANT: Contractor ~ is not. D is required to sign this document and return copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organ@& by UCF section headings, including-solicitationlconttact subject matter 
where feasible.) 

To incrementally fund the contract and increase lhe ceiling amount. 

exceptas provided herein, ~11 ttrrm and cqndi'tions<>ftbe doeumcnJ refe.ccMcd iu Item 9A 0( tOA, as h~toJ<J,e ebou~cd, TCinaio~·uncbll!lgCd and In !WI tbtce and ctrcct. 

I SA . NAME AND TITLE OF SIGNER (TYJle or print) 

I SB. CONTRACTOR/OFFEROR 

{Signature of person authorized lo sign) 
EXCEPTION TO SF 30 
APPROVED BY OIRM 11-84 

161\. NAME AND TITLE OF CONTRACTINO OFFICER (Type or print) 
!:RIC B OTT'ING£R I CONTRACTING OFFICER. CTN 

TEl: (703) 804-4622 EMAIL: Ollc.~.cscimil 

I SC. DATE SJGNED 168. UNITEDSTATES0FAM£RICA 16C. DATE SIGNED 
~-> 

BY --- E -··--·- ~~-=--:: / --. 30-Jun-2004 
(Stgnaturc of Contracting Officer) 

30-105-04 STANDARD FORM 30 (Rev. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION SF 1449 -CONTINUATION SHEET 

SOLICITATION/CONTRACf FORM 

HQ0006-03-F-0007 
P00006 

Page 2 of2 

The total cost of this contract was increased by $0.00 from $16,424,804.87 to $16,424,804.87. 

SUPPLIES OR SERVICES AND PRICES 

CLIN 0002 
The ceiling price has increased by $1,997,000.00 from $5,200,000.00 to $7,197,000.00. 

ACCOUNTING AND APPROPRIATION 

Summary for the Payment Office 

As a result of this modification, the total funded amount for this document was increased by $1 ,997,000.00 
from $11 ,884,000.00 to $13,881,000.00. 

CLIN 0002: 

AB: 9740400 2520 40603882C 2525 012123 BMD00137429217 was increased by $1,997,000.00 from 
$5,200,000.00 to $7,197,000.00 

(End of Sununary of Changes) 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT II. CONTRA~ ID CODE I PAOE OF PAGES 

1 1 1 

2. AME.,1>ME:-.TIMODIFICA110N NO. l. EFFEcnvE DATE 4. REQUISITION/PURCHASE REQ NO 1 S. PROIECT NO.(Jf ~pplieable) 

P00007 12-Nov-2004 HQ0006.03.0.000 

6. 1SSUED BY COOE HQ0006 7 ADMlNJSTER£1) BY (If Olher llwlottm 6) CODE IS0302A 
DeN PHOENIX 

BAU.ISTIC MISSilE DEFENSE ORGANIZATION ( lWO RENAISSANCE SQUARE 
1725 JEFFERSON DAVIS lfWY, SUITE eot 40 NORTHCENTRAL AVE ., SUITE oiOO 
ARLINGTON VA 22202 PHOENIX~ S50()4..4424 

8. NAME AND ADDRESS OF CONTRACfOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOU CITATION NO. 
TRW SYSTEMS 
DAWN E. KNEPPER 98. DATED (SEE ITEM II) 
6001 !HOWl SCHOOl ROAD NE 
ALBUQUERQUE NM 87110 

X ~A. MOD. OF CONTRACf/ORDER NO. 
00006-03-F-0007 

I 08. DATED (SEE ITEM 13) 

CODE OMS M1 lr:AriiiTY CODE X 29-Jan-2003 

II. THIS ITEM ONLY APPLIES TO AMENDMENTS Ofl SOLICITATIONS 

DThc above numbered wliciiJltion Is umended u set fonh in Item 14. The hour and date specified for receipt of Offer D Is extended, 0 Is not extended. 

Offer muot ac:tnowled&e receipt of thit amendment prior 10 !be bour and date spc:cified in the solicitation or as amend«! by one of the following methods: 
(a) By completing Items 8 and IS, and return ina copies of !be amendmenr; (b) By a.:knowledgin& roce1pt of lhit amendmenr.., cacb copy of the offer submiued; 
or (c) By sq>era~ leneror leleanun wbleh includct;;;r.;;.;oc 10 thctolicttation and amendment numbers. FAil-URE OF YOUR ACKNOWLEDOM£NTTO DE 
RECEIVED AT TilE PLACE DESIGNATED FOR IDE RECEIPT OF OFFERS PRIOR TO TilE HOUR AND DATil SPECIFIED MAY RESVL TIN 
RE.IECTI0:-1 Of' YOUR OFFJ:R If by vinuc of this amendment you destre 10 c:ban;e an offer already tubmiuod, filCh change!Ny be made by lei..,...,. or teller, 
provided cac:h 1e.lepam or letle.r makes reference to lhe solicitation and Ibis ammdmmt, aDd is .-iv<d pnor 10 tho open in& hoiJT and datespectfoed. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THlS CHANGE ORDER IS ISSUED PURSUANT TO: {Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE 
CONTRACfORDER NO. IN ITEM lOA. 

X B. THE ABOVE NUMBERED CONTRACf/ORDER lS MODIFIED TO REFLECf THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriat.ion date, etc.) SliT FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(8). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AtrrHORITY OF: 

D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: Contractor 0 is not, 0 is required to sign this document and return copies to the issuing office. 

14. DESCRlPTION OF AMENDMENT !MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter 
where feasible.) 

The purpose of this modification Is to incrementally fund the contract and to increase the ceiling amount. 

Except as provided bcre111, all ttmls and cooditioos of the document referenced in Item 9A or lOA, as heretofore cban&ed, rtmaons unchanged and 111 full foree and tffecL 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACfiNG OFFICER (Type or print) 

158. CONTRACTOR/OFFEROR 

(Signature of person authori?.cd to sign) 
EXCEPTION TO SF 30 
APPROVED BY OIRM 11-84 

ERIC e. OtTINGER I CONTRACTING OFFICER, CTN 

TEL (703) 804"'622 EMAIL: ~osd.mil 

I SC. DATE SIGNED 168. UNITED STATES OF AMERICA 16C. DATE SIGNED 

BYJ..:,::?_ E . e>/r-:..:..'=-L ~ 12-Nov-2004 
(Signature of Conll'aeting Officer) 

30-105-04 STANDARD FORM 30 (Rev. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION SF 1449- CONTINUATION SHEET 

SOLICITATION/CONTRACT FORM 

HQ0006-03-F-0007 
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The total cost ofthis contract was decreased by $0.00 from $16,424,804.87 to $16,424,804.87. 

SUPPLIES OR SERVICES AND PRICES 

CLIN 0002 
The ceiling price has increased by $296,432.08 from $7,197,000.00 to $7,493,432.08. 

CLIN 0003 
The ceiling price $503,567.92 has been added. 

ACCOUNTING AND APPROPRIATION 

Summary for the Payment Office 

As a result of this modification, the total funded amount for this document was increased by $800,000.00 from 
$13,881 ,000.00 to $14,681 ,000.00. 

CLIN 0002: 

AC: 9750400 2520 40603882C 2525 012123 BMDOO 147076004 was increased by $296,432.08 from $0.00 to 
$296,432.08 

The contract ACRN AC has been added. 

CLIN 0003: 

AC: 9750400 2520 40603882C 2525 012123 BMDOOI47076004was increased by $503,567.92 from $0.00 to 
$503,567.92 

The contract ACRN AC has been added. 

SUBCLIN 0003AA: 

AC: 9750400 2520 40603882C 2525 012123 BMD00147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003AB: 

AC: 9750400 2520 40603882C 2525 012123 BMD00147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003AC: 



HQ0006-03-F-0007 
P00007 

Page 3 of7 

AC: 9750400 2520 40603882C 2525 012123 BMDOOI47076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003AD: 

AC: 9750400 2520 40603882C 2525 012123 BMDOO 147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003AE: 

AC: 9750400 2520 40603882C 2525 0 12 123 BMDOOI47076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003AF: 

AC: 9750400 2520 40603882C 2525 012123 BMDOOI47076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLlN 0003AG: 

AC: 9750400 2520 40603882C 2525 012123 BMDOOI47076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003AII: 

AC: 9750400 2520 40603882C 2525 012123 BMD00147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003AJ: 

AC: 9750400 2520 40603882C 2525 012123 BMD00147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLTN 0003AK: 

AC: 9750400 2520 40603882C 2525 012123 BMDOOI47076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003AL: 

AC: 9750400 2520 40603882C 2525 012123 BMD00147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003AM: 

AC: 9750400 2520 40603882C 2525 012123 BMD00147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003AN: 

AC: 9750400 2520 40603882C 2525 012123 BMD00147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003AP: 
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AC: 9750400 2520 40603882C 2525 012123 BMD00147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC bas been added. 

SUBCLIN 0003AQ: 

AC: 9750400 2520 40603882C 2525 012123 BMDOOI47076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC bas been added. 

SUBCLIN 0003AR: 

AC: 9750400 2520 40603882C 2525 012123 BMDOOI47076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003AS: 

AC: 9750400 2520 40603882C 2525 012123 BMD00\47076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003AT: 

AC: 9750400 2520 40603882C 2525 012123 BMDOOI47076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003AU: 

AC: 9750400 2520 40603882C 2525 012123 BMDOOI47076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003A V: 

AC: 9750400 2520 40603882C 2525 012123 BMDOOI47076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003A W: 

AC: 9750400 2520 40603882C 2525 0121 23 BMDOOI47076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLlN 0003AX: 

AC: 9750400 2520 40603882C 2525 012123 BMD00147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003A Y: 

AC: 9750400 2520 40603882C 2525 012 123 BMD00147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003AZ: 

AC: 9750400 2520 40603882C 2525 012123 BMDOOI47076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003BA: 
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AC: 9750400 2520 40603882C 2525 012123 8MDOOI47076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 000388: 

AC: 9750400 2520 40603882C 2525 012123 8MD00147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCUN 00038C: 

AC: 9750400 2520 40603882C 2525 012123 8MD00147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003BD: 

AC: 9750400 2520 40603882C 2525 012123 8MD00147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 00038E: 

AC: 9750400 2520 40603882C 2525 012123 8MD00147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 00038F: 

AC: 9750400 2520 40603882C 2525 012123 BMDOOI47076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SU8CLJN 00038G: 

AC: 9750400 2520 40603882C 2525 012123 8MD00147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 00038H: 

AC: 9750400 2520 40603882C 2525 012123 BMD00147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003BJ: 

AC: 9750400 2520 40603882C 2525 012123 BMD00147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SU8CLlN 0003BK: 

AC: 9750400 2520 40603882C 2525 012123 8MDOOI47076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SU8CLIN 0003BL: 

AC: 9750400 2520 40603882C 2525 012123 8MD00147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SU8CLJN 0003BM: 
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AC: 9750400 2520 40603882C 2525 012123 BMD00147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003BN: 

AC: 9750400 2520 40603882C 2525 012123 BMD00147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003BP: 

AC: 9750400 2520 40603882C 2525 012123 BMD00147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003BQ: 

AC: 9750400 2520 40603882C 2525 012123 BMD00147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003BR: 

AC: 9750400 2520 40603882C 2525 012123 BMD00147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003BS: 

AC: 9750400 2520 40603882C 2525 012123 BMD00147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003BT: 

AC: 9750400 2520 40603882C 2525 012123 BMD00147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003BU: 

AC: 9750400 2520 40603882C 2525 012123 BMD00147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003BV: 

AC: 9750400 2520 40603882C 2525 012123 BMDOOI47076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003BW: 

AC: 9750400 2520 40603882C 2525 012123 BMD00147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003BX: 

AC: 9750400 2520 40603882C 2525 012123 BMD00147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003BY: 



HQ0006-03-F-0007 
P00007 

Page 7 of? 

AC: 9750400 2520 40603882C 2525 012123 BMD00147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

SUBCLIN 0003BZ: 

AC: 9750400 2520 40603882C 2525 012123 BMD00147076004was increased by $0.00 from $0.00 to $0.00 
The contract ACRN AC has been added. 

(End of Summary of Changes) 
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SUMMARY OF CHANGES 
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The total cost of this contract was decreased by $1,714,957.52 from $16,424,804.87 to$ 14,709,847.35. 

SUPPLIES OR SERVICES AND PRICES 

SUBCLIN OOOIAA 
The pricing detail quantity has increased by 12.00 from 870.00 to 882.00. 
The ceiling price $72,365.00 has been deleted. 
The total cost of this line item has increased by $2,134.68 from $154,764.30 to $156,898.98. 

SUBCLIN 0001 AB 
The pricing detail quantity has decreased by 163.00 from 514.00 to 351.00. 
The ceiling price $12,943.00 has been deleted. 
The total cost of this line item has decreased by $23,020.49 from $72,592.22 to $49,571.73. 

SUBCLIN OOOlAC 
The pricing detail quantity has increased by 365.00 from 581.00 to 946.00. 
The ceiling price $28,940.00 has been deleted. 
The total cost of this line item has increased by $43,223.30 from $68,802.02 to $112,025.32. 

SUBCLIN OOOIAD 
The pricing detail quantity 245.00 has been deleted. 
The ceiling price $8,967.00 has been deleted. 
The total cost of this line item has decreased by $17,613.05 from $17,613.05 to UNDEFINED. 

SUBCLIN 000 I AE 
The pricing detail quantity has increased by 1,167.00 from 3,140.00 to 4,307.00. 
The ceiling price $72,969.00 has been deleted. 
The total cost of this line item has increased by $123,071.82 from $33 1,144.40 to $454,216.22. 

SUBCLIN 000 I AF 
The pricing detail quantity has increased by 2,289.00 from 5,400.00 to 7,689.00. 
The ceiling price $89,437.00 has been deleted. 
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The total cost of this line item has increased by $203,698.11 from $480,546.00 to $684,244.11. 

SUBCLIN OOOlAG 
The pricing detail quantity has decreased by 1,706.00 from 2,160.00 to 454.00. 
The ceiling price $131 ,098.00 has been deleted. 
The total cost ofthis line item has decreased by $203,372.26 from $257,493.60 to $54,121.34. 

SUBCLIN 000 I AH 
The pricing detail quantity has increased by 888.00 from 3,600.00 to 4,488.00. 
The ceiling price $104,569.00 has been deleted. 
The total cost of this line item has increased by $103,745.04 from $420,588.00 to $524,333.04. 

SUBCLIN OOOlAJ 
The pricing detail quantity has increased by 531.00 from 1,723.00 to 2,254.00. 
The ceiling price $64,517.00 has been deleted. 
The total cost of this line item has increased by $67,288.32 from $218,338.56 to $285,626.88. 

SUBCLIN OOOlAK 
The pricing detail quantity has decreased by 236.00 from 935.00 to 699.00. 
The ceiling price $34,908.00 has been deleted. 
The total cost of this line item has decreased by $17,305.88 from $68,563.55 to $51,257.67. 

SUBCLIN 0001 AL 
The pricing detail quantity 935.00 has been deleted. 
The ceiling price has decreased by $47,232.00 from $47,232.00 to $0.00. 
The total cost of this line item has decreased by $92,770.70 from $92,770.70 to UNDEFINED. 

SUBCLIN OOOlAM 
The pricing detail quantity 935.00 has been deleted. 
The ceiling price $36,455.00 has been deleted. 
The total cost of this line item has decreased by $71,602.30 from $7 I ,602.30 to UNDEFINED. 

SUBCLIN OOOlAN 
The pricing detail quantity has decreased by 772.00 from 3,840.00 to 3,068.00. 
The ceiling price $211,616.00 has been deleted. 
The total cost of this line item has decreased by $83,561.28 from $415,641.60 to $332,080.32. 

SUBCLIN OOOlAP 
The pricing detail quantity 935.00 has been deleted. 



The ceiling price $44,119.00 has been deleted. 
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The total cost of this line item has decreased by $86,655.80 from $86,655.80 to UNDEFINED. 

SUBCLIN 000 I AQ 
The pricing detail quantity has increased by 1,779.00 from 1,200.00 to 2,979.00. 
The ceiling price $42,620.00 has been deleted. 
The total cost of this line item has increased by $ 124,103 .04 from $83,7 12.00 to $207,815.04. 

SUBCLIN 0001 AR 
The pricing detail quantity has increased by 44.00 from 780.00 to 824.00. 
The ceiling price $23,954.00 has been deleted. 
The total cost of this line item has increased by S2,654.08 from $47,049.60 to $49,703.68. 

SUBCLIN OOOIAS 
The pricing detail quantity has decreased by 232.00 from 935.00 to 703 .00. 
The ceiling price $29,557.00 has been deleted. 
The total cost of this line item has decreased by $14,404 .88 from $58,054.15 to $43,649.27. 

SUBCLIN OOOIAT 
The pricing detail quantity has decreased by I 05.00 from 560.00 to 455.00. 
The ceiling price $8,929.00 has been deleted. 
The total cost of this line item has decreased by Sl0,063.20 from $53,670.40 to $43,607.20. 

SUBCLlN OOOIAU 
The pricing detail quantity has decreased by 172.00 from 824.00 to 652.00. 
The ceiling price $33, I 05.00 has been deleted. 
The total cost of this line item has decreased by $13,572.52 from $65,021 .84 to $51,449.32. 

SUBCLIN 000 1 A V 
The pricing detai l quantity bas increased by 91 .00 from I ,360.00 to I ,451.00. 
The ceiling price $46,0 18.00 has been deleted. 
The total cost of this line item bas increased by $6,047.86 from $90,385.60 to $96,433.46. 

SUBCLIN 000 I A W 
The pricing detail quantity has increased by 488.00 from 2,855.00 to 3,343.00. 
The ceiling price S71,341.00 has been deleted. 
The total cost of this line item has increased by $23,951.04 from S 140,123.40 to $164,074.44. 

SUBCLIN 000 I AX 



The pricing detail quantity has decreased by 479.00 from 935.00 to 456.00. 
The ceiling price $17,256.00 has been deleted. 
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The total cost of this line item has decreased by $17,363.75 from $33,893.75 to $16,530.00. 

SUBCLIN 0001AY 
The pricing detail quantity has decreased by 779.00 from 1,155.00 to 376.00. 
The ceiling price $130,205.00 has been deleted. 
The total cost of this line item has decreased by $172,486.18 from $255,740.10 to $83,253.92. 

SUBCLIN OOOlAZ 
The pricing detail quantity has increased by 881.00 from 3,715.00 to 4,596.00. 
The ceiling price $141,067.00 has been deleted. 
The total cost of this line item has increased by $134,863.48 from $568,692.20 to $703,555.68. 

SUBCLIN OOOlBA 
The pricing detail quantity has decreased by 1,023.00 from 1,920.00 to 897.00. 
The ceiling price $ 130,178.00 has been deleted. 
The total cost of this line item has decreased by $136,232.91 from $255,686.40 to $119,453.49. 

SUBCLIN 0001BB 
The pricilg detail quantity 648.00 has been deleted. 
The ceiling price $38,574.00 has been deleted. 
The total cost ofthis line item has decreased by $75,764.16 from $75,764.16 to UNDEFINED. 

SUBCLIN 0001BC 
The pricing detail quantity has increased by 418.00 from 2,500.00 to 2,918.00. 
The ceiling price $129,142.00 has been deleted. 
The total cost of this line item has increased by $55,221.98 from $330,275 .00 to $385,496.98. 

SUBCLIN 0001 BD 
The pricing detail quantity has increased by 1,238.00 from 4,000.00 to 5,238.00. 
The ceiling price $160, I 54.00 has been deleted. 
The total cost of this line item has increased by $134,285.86 from $433,880.00 to $568,165.86. 

SUBCLIN 0001 BE 
The pricing detail quantity 935 .00 has been deleted. 
The ceiling price $33,680.00 has been deleted. 
The total cost of this line item has decreased by $66,151.25 from $66, 15 I .25 to UNDEFINED. 



SUBCLIN OOOlBF 
The pricing detail quantity has decreased by 3,005.00 from 5,760.00 to 2,755.00. 
The ceiling price $255,605.00 has been deleted. 
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The total cost of this line item has decreased by $261,915.80 from $502,041.60 to $240,125.80. 

SUBCLIN OOOIBG 
The pricing detail quantity has decreased by 5,109.00 from 7,992.00 to 2,883.00. 
The ceiling price $299,637.00 has been deleted. 
The total cost of this line item has decreased by $375,613.68 from $587,571.84 to $211,958.16. 

SUBCLTN OOOlBH 
The pricing detail quantity has decreased by 843.00 from 4,640.00 to 3,797.00. 
The ceiling price $146,089.00 has been deleted. 
The total cost of this line item has decreased by $52,131.12 from $286,937.60 to $234,806.48. 

SUBCLIN 0001BN 
The pricing detail quantity 192.00 has been added. 
The total cost of this line item has increased by $14,968.32 from UNDEFINED to $14,968.32. 

SUBCLIN 0001BS 
The pricing detail quantity 156.00 has been added. 
The total cost of this line item has increased by $11,704.68 from UNDEFINED to $11 ,704.68. 

SUBCLIN 0001 CA 
The pricing detail quantity 2,700.00 has been deleted. 
The total cost of this line item has decreased by $182,682.00 from $182,682.00 to UNDEFINED. 

SUBCLIN 0002AA 
The pricing detail quantity has increased by 619.50 from 872.00 to 1,491.50. 
The total cost of this line item has increased by $113,504.79 from $159,767.84 to $273,272.63 . 

SUBCLTN 0002AB 
The pricing detail quantity has decreased by 196.00 from 240.00 to 44.00. 
The total cost of this line item has decreased by $28,512.12 from $34,912.80 to $6,400.68. 

SUBCLIN 0002AC 
The pricing detail quantity has increased by 643.00 from 480.00 to 1,123.00. 
The total cost of this line item has increased by $78,433 .14 from $58,550.40 to $136,983.54. 



SUBCLIN 0002AD 
The pricing detail quantity 165.00 has been deleted. 
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The total cost of this line item has decreased by $12,216.60 from $12,216.60 to UNDEFINED. 

SUBCLIN 0002AE 
The pricing detail quantity 2,797.00 has been deleted. 
The total cost of this line item has decreased by $303,838.11 from $303,838.11 to UNDEFINED. 

SUBCLIN 0002AF 
The pricing detail quantity has decreased by 752.00 from. I ,918.00 to. 1 ,166.00. 
The total cost of this line item has decreased by $68,920.80 from $175,784.70 to $106,863.90. 

SUBCLIN 0002AH 
The pricing detail quantity has increased by 3,383.40 from 1,918.00 to 5,301 .40. 
The total cost of this line item has increased by $407,124.52 from $230,792.94 to $637,917.462. 

SUBCLIN 0002AJ 
The pricing detail quantity 600.00 has been deleted. 
The total cost of this line item has decreased by $78,318.00 from $78,318.00 to UNDEFINED. 

SUBCLIN 0002AK 
The pricing detail quantity has increased by 356.50 from I ,020.00 to I ,376.50. 
The total cost of this line item has increased by $26,922.88 from $77,030.40 to $103,953.28. 

SUBCLIN 0002AL 
The pricing detail quantity 1,020.00 has been deleted. 
The total cost of this line item has decreased by $104,244.00 from $104,244.00 to UNDEFINED. 

SUBCLIN 0002AM 
The pricing detail quantity 1,020.00 has been deleted. 
The total cost of this line item has decreased by $80,447.40 from $80,447.40 to UNDEFINED. 

SUBCLIN 0002AN 
The pricing detail quantity has decreased by 14 I .00 from 3,840.00 to 3,699.00. 
The total cost of this line item has decreased by $15,720.09 from $428,121.60 to $412,401.51. 



SUBCLIN 0002AP 
The pricing detail quantity 1,020.00 has been deleted. 
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The total cost of this line item has decreased by $97,359.00 from $97,359.00 to UNDEFINED. 

SUBCLIN 0002AQ 
The pricing detail quantity has increased by 1,158.50 from 490.00 to 1,648.50. 
The total cost ofthis line item has increased by $83,249.81 from $35,211.40 to $118,461.21. 

SUBCLIN 0002AS 
The pricing detail quantity has increased by 244.50 from 1,020.00 to 1,264.50. 
The total cost of this line item has increased by $15,638.22 from $65,239.20 to $80,877.42. 

SUBCLIN 0002A T 
The pricing detail quantity has increased by 1,001.70 from 200.00 to 1,201.70. 
The total cost of this line item has increased by $98,887.82 from $19,744.00 to $118,631.824. 

SUBCLIN 0002AU 
The pricing detail quantity has increased by 934.00 from 900.00 to 1,834.00. 
The total cost of this line item has increased by $75,896.84 from $73,134.00 to $149,030.84. 

SUBCLIN 0002A V 
The pricing detail quantity 480.00 has been deleted. 
The total cost of this line item has decreased by $32,860.80 from $32,860.80 to UNDEFINED. 

SUBCLIN 0002A W 
The pricing detail quantity has increased by 3,168.20 from 2,940.00 to 6,1 08.20. 
The total cost of this line item has increased by $160,089.15 from $148,558.20 to $308,647.346. 

SUBCLIN 0002AX 
The pricing detail quantity has decreased by 900.50 from 1,020.00 to 119.50. 
The total cost of this line item has decreased by $33,615.67 from $38,076.60 to $4,460.935. 

SUBCLIN 0002A Y 
The pricing detail quantity has decreased by 867.00 from 892.00 to 25.00. 
The total cost of this line item has decreased by $197,745.36 from $203,447.36 to $5,702.00. 



SUBCLIN 0002AZ 
The pricing detail quantity has increased by 202.00 from 2,335.00 to 2,537.00. 
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The total cost of this line item has increased by $31 ,849.34 from $368,159.45 to $400,008.79. 

SUBCLIN 0002BA 
The pricing detail quantity has decreased by 2,315.50 from 2,797.00 to 481.50. 
The total cost of this line item has decreased by $317,593 .98 from $383,636.52 to $66,042.54. 

SUBCLIN 0002BB 
The pricing detail quantity 1,234.00 has been deleted. 
The total cost of this line item has decreased by $148,610.62 from $148,610.62 to UNDEFINED. 

SUBCLIN 0002BC 
The pricing detail quantity bas decreased by 72.00 from 1,960.00 to 1,888.00. 
The total cost of this line item has decreased by $9,797.76 from $266,716.80 to $256,919.04. 

SUBCLIN 0002BD 
The pricing detail quantity has increased by 4,561.50 from 3,955.00 to 8,516.50. 
The total cost of this line item has increased by $509,565.17 from $441,813.05 to $95 I ,378.215. 

SUBCLfN 0002BE 
The pricing detail quantity 1,020.00 has been deleted. 
The total cost of this line item has decreased by $74,327.40 from $74,327.40 to UNDEFINED. 

SUBCLIN 0002BF 
The pricing detail quantity has decreased by 1,306.00 from 6,080.00 to 4,774.00. 
The total cost of this line item has decreased by $117,265 .74 from $545,923.20 to $428,657.46. 

SUBCLIN 0002BG 
The pricing detail quantity has decreased by 9,693.50 from 11 ,835.00 to 2,141.50. 
The total cost of this line item has decreased by $733,991.82 from $896,146.20 to $162,154.38. 

SUBCLfN 0002BH 
The pricing detail quantity has decreased by 1,068.50 from 6,240.00 to 5, 171.50. 
The total cost of this line item has decreased by $68,052.77 from $397,425.60 to $329,372.835. 

SUBCLIN 0002BJ 



The pricing detail quantity 1,965.00 has been deleted. 
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The total cost of this line item has decreased by $190,388.85 from $190,388.85 to UNDEFINED. 

SUBCLIN 0002BK 
The pricing detail quantity has increased by 1,248.50 from 1,950.00 to 3,198.50. 
The total cost of this line item has increased by $109,006.54 from $170,254.50 to $279,261.035. 

SUBCLIN 0002BL 
The pricing detail quantity has increased by 4,442.50 from 940.00 to 5,382.50. 
The total cost ofthis line item has increased by $330,122.18 from $69,851.40 to $399,973 .575. 

SUBCLIN 0002BM 
The pricing detail quantity has decreased by 3,674.50 from 3,710.00 to 35.50. 
The total cost of this line item has decreased by $370,793.80 from $374,376.10 to $3,582.305. 

SUBCLIN 0002BN 
The pricing detail quantity has increased by 9.70 from 1,965.00 to 1,974.70. 
The total costofthis line item has increased by $778.91 from $157,789.50 to $158,568.41. 

SUBCLIN 0002BP 
The pricing detail quantity 861.50 has been added. 
The total cost of this line item has increased by $89,053 .26 from UNDEFINED to $89,053 .255. 

SUBCLIN 0002BQ 
The pricing detail quantity 1 ,020.00 has been deleted. 
The total cost of this line item has decreased by $63,464.40 from $63,464.40 to UNDEFINED. 

SUBCLIN 0002BR 
The pricing detail quantity 1,020.00 has been deleted. 
The total cost of this line item has decreased by $65,473.80 from $65,473.80 to UNDEFINED. 

SUBCLIN 0002BS 
The pricing detail quantity 1,020.00 has been deleted. 
The total cost of this line item has decreased by $78,591.00 from $78,591.00 to UNDEFINED. 

SUBCLIN 0002BT 
The pricing detail quantity has increased by 644.00 from 950.00 to 1,594.00. 
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The total cost of this line item has increased by $38,685.08 from $57,066.50 to $95,751.58. 

SUBCLIN 0002BU 
The pricing detail quanti ty 3,600.00 has been deleted. . 
The total cost of this line item has decreased by $179,244.00 from $179,244.00 to UNDEFINED. 

SUBCLIN 0002BV 
The pricing detail quantity has decreased by I ,286.70 from I, 760.00 to 473.30. 
The total cost of this line item has decreased by $59,638.55 from $8 J ,576.00 to $21,937.455. 

SUBCLIN 0002BW 
The pricing detail quantity I, 768.00 has been deleted. 
The total cost of this line item has decreased by S 156,644.80 from S 156,644.80 to UNDEFINED. 

SUBCLIN 0002BX 
The pricing detail quantity I ,760.00 has been deleted. 
The total cost ofthis line item has decreased by $188,742.40 from $188,742.40 to UNDEFINED. 

SUBCUN 0002BY 
The pricing detail quantity 3,723.00 has been deleted. 
The total cost of this line item has decreased by $327,772.92 from $327,772.92 to UNDEFINED. 

SUBCLIN 0002BZ 
The pricing detail quantity 1,020.00 has been deleted. 
The total cost of this line item has decreased by $57,456.60 from $57,456.60 to UNDEFINED. 

SUBCLIN 0003AA 
The pricing detail quantity has increased by 291.00 from 73.00 to 364.00. 
The total cost of this line item has increased by $54,917.52 from $13,77656 to $68,694.08. 

SUBCLIN 0003AB 
The pricing detail quantity 60.00 has been deleted. 
The total cost of this line item has decreased by $8,989.80 from $8,989.80 to UNDEFINED. 

SUBCLIN 0003AC 
The pricing detail quantity bas increased by 17.00 from 40.00 to 57 .00. 
The total cost of this line item has increased by $2,135.88 from $5,025.60 to $7,161.48. 



SUBCLIN 0003AE 
The ceiling price has increased by $79.10 from $0.00 to $79.10. 

SUBCLIN 0003AF 
The pricing detail quantity has increased by 440.00 from 160.00 to 600.00. 
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The total cost ofthis line item has increased by $41,540.40 from $15,105.60 to $56,646.00. 

SUBCLIN 0003AH 
The pricing detail quantity has increased by 1,882.00 from 160.00 to 2,042.00. 
The total cost of this line item has increased by $233,255.08 from $19,830.40 to $253,085.48. 

SUBCLIN 0003AJ 
The pricing detail quantity 10.00 has been deleted. 
The total cost of this line item has decreased by $1,344.40 from $1,344.40 to UNDEFINED. 

SUBCLIN 0003AK 
The pricing detail quantity 85.00 has been deleted. 
The total cost of this line item has decreased by $6,612.15 from $6,612.15 to UNDEFINED. 

SUBCLIN 0003AL 
The pricing detail quantity 85.00 has been deleted. 
The total cost of this line item has decreased by $8,947.95 from $8,947.95 to UNDEFINED. 

SUBCLIN 0003AM 
The pricing detail quantity 85.00 has been deleted. 
The total cost of this line item has decreased by $6,905.40 from $6,905.40 to UNDEFINED. 

SUBCLIN 0003AN 
The pricing detail quantity has increased by 42.00 from 320.00 to 362.00. 
The total cost of this line item has increased by $4,822.86 from $36,745.60 to $41,568.46. 

SUBCLIN 0003AP 
The pricing detail quantity 85 .00 has been deleted. 
The total cost of this line item has decreased by $8,357.20 from $8,357.20 to UNDEFINED. 



SUBCLIN 0003AQ 
The pricing detail quantity has increased by 122.00 from 30.00 to 152.00. 
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The total cost of this line item has increased by $9,030.44 from $2,220.60 to $11,251.04. 

SUBCLIN 0003AS 
The pricing detail quantity has increased by 450.50 from 85.00 to 535.50. 
The total cost of this line item has increased by $29,678.94 from $5,599.80 to $35,278.74. 

SUBCLIN 0003A T 
The pricing detail quantity has increased by 1,212.80 from 17.00 to 1,229 .80. 
The total cost of this line item has increased by $123,329.63 from $1,728.73 to $125,058.362. 

SUBCLIN 0003AU 
The pricing detail quantity has increased by 1,165.00 from 76.00 to 1 ,241.00. 
The total cost of this line item has increased by $97,522.15 from $6,361.96 to $103,884.11. 

SUBCLIN 0003A V 
The pricing detail quantity has decreased by 117.50 from 120.00 to 2.50. 
The total cost of this line item has decreased by $8,284.93 from $8,461.20 to $176.275. 

SUBCLIN 0003A W 
The pricing detail quantity has increased by 1,085.00 from 245.00 to 1,330.00. 
The total cost of this line item has increased by $56,495.95 from $12,757.15 to $69,253.10. 

SUBCLIN 0003AX 
The pricing detail quantity 85.00 has been deleted. 
The total cost of this line item has decreased by $3,269.10 from $3,269.10 to UNDEFINED. 

SUBCLIN 0003A Y 
The pricing detail quantity 33.00 has been deleted. 
The total cost of this line item has decreased by $7,752.03 from $7,752.03 to UNDEFINED. 

SUBCLIN 0003BA 
The pricing detail quantity has decreased by 175.00 from 200.00 to 25.00. 
The total cost of this line item has decreased by $24,724.00 from $28,256.00 to $3,532.00. 



SUBCLIN 0003BB 
The unit price amount $124.04 has been deleted. 

SUBCLIN 0003BC 
The unit price amount has increased by $10.85 from $140.15 to $151.00. 
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The total cost of this line item has increased by $868.00 from $11,212.00 to $12,080.00. 

SUBCLIN 0003BD 
The unit price amount has increased by $1,09'6.43 from $115.07 to $1,211.50. 
The total cost ofthis line item has increased by $93,196.55 from $9,780.95 to $102,977.50. 

SUBCLIN 0003BE 
The unit price amount $75.06 has been deleted. 
The total cost of this line item has decreased by $6,380.10 from $6,380.10 to UNDEFINED. 

SUBCLIN 0003BF 
The unit price amount has increased by $536.03 from $92.47 to $628.50. 
The total cost of this line item has increased by $257,294.40 from $44,385.60 to $301,680.00. 

SUBCLIN 0003BG 
The unit price amount has increased by $66.00 from $78.00 to $-144.00. 
The total cost of this line item has increased by $52,800.00 from $62,400.00 to $115,200.00. 

SUBCLIN 0003BH 
The unit price amount has increased by $579.39 from $65.61 to $645.00. 
The total cost of this line item has increased by $278,107.20 from $31,492.80 to $309,600.00. 

SUBCLIN 0003BJ 
The unit price amount $99.80 has been deleted. 
The total cost of this line item has decreased by $16,367.20 from $16,367.20 to UNDEFINED. 

SUBCLIN 0003BK 
The pricing detail quantity 1,120.00 has been added. 
The total cost of this line item has increased by $100,430.40 from UNDEFINED to $100,430.40. 

SUBCLIN 0003BL 
The pricing detail quantity has increased by 45.50 from 10.00 to 55.50. 



The total cost of this line item has increased by $3,472.56 from $763 .20 to $4,235.76. 

SUBCLIN 0003BM 
The pricing detail quantity 420.00 has been deleted. 
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The total cost of this line item has decreased by $43,524.60 from $43,524.60 to UNDEFINED. 

SUBCLIN 0003BN 
The pricing detail quantity has decreased by 76.50 from 164.00 to 87.50. 
The total cost of this line item has decreased by $6,327.32 from $13,564.44 to $7,237.125. 

SUBCLfN 0003BP 
The pricing detail quantity 320.00 has been added. 
The total cost of this line item has increased by $33,971.20 from UNDEFINED to $33,971.20. 

SUBCLIN 0003BQ 
The pricing detail quantity 85 .00 has been deleted. 
The total cost of this line item has decreased by $5,432.35 from $5,432.35 to UNDEFINED. 

SUBCLIN 0003BR 
The pricing detail quantity 85.00 has been deleted. 
The total cost of this line item has decreased by $5,604.90 from $5,604.90 to UNDEFINED. 

SUBCLIN 0003BS 
The pricing detail quantity 85.00 has been deleted. 
The total cost of this line item has decreased by $6,726.05 from $6,726.05 to UNDEFINED . 

. SUBCLIN 0003BU 
The pricing detail quantity 10.00 has been deleted. 
The total cost of this line item has decreased by $5 I I .40 from $511.40 to UNDEFINED. 

SUBCLIN 0003BV 
The pricing detail quantity has increased by 380.00 from 120.00 to 500.00. 
The total cost of this line item has increased by $18,141.20 from $5,728.80 to $23,870.00. 

SUBCLIN 0003BX 
The pricing detail quantity 10.00 has been deleted. 
The total cost of this line item has decreased by $1,104.40 from $1,104.40 to UNDEFINED. 



SUBCLIN 0003BY 
The pricing detail quantity 85.00 has been deleted. 
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The total cost of this line item has decreased by $7,707.80 from $7,707.80 to UNDEFINED. 

SUBCLIN 0003BZ 
The pricing detail quantity 85.00 has been deleted. 
The total cost of this line item has decreased by $4,931.70 from $4,931.70 to UNDEFINED. 

(End of Summary of Changes) 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION SF 1449 · CONTINUATION SHEET 

SOLICITATION/CONTRACT FORM 
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The total cost of this contract was decreased by $0.00 from S 14,709,847.35 to Sl4,709,847.3S. 

ACCOUNTING AND APPROPRIATION 

Sununary for the Payment Office 

As a result of this modification, the total funded amount for this document was increased by $400,000.00 from 
S 14,681,000.00 to $15,081 ,000.00. 

CLIN0003: 

AC: 9750400 2520 40603882C 2525 012123 BMD00147076004 was increased by $400,000.00 from 
$503,567.92 to $903,567.92 

(End of Summary of Changes) 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION SF 1449 - CONTINUATION SHEET 

SOLICIT A TION/CONTRACf FORM 
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The total cost of this contract was increased by $0.00 from $14,709,847.35 to $14,709,847.35. 

SUPPLIES OR SERVICES AND PRICES 

CUN0003 
The ceiling price has increased by $400,000.00 from $503,567.92 to $903,567.92. 

(End of Summary of Changes) 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION SF 1449- CONTINUATION SHEET 

SOLICITATION/CONTRACT FORM 

The total cost of this contract was decreased by $0.00 from $14,709,847.35 to $14,709,847.35. 

(End of Summary of Changes) 
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The total cost of this contract was increased by $0.00 from $14,709,847.35 to $14,709,847.35. 

DELIVERIES AND PERFORMANCE 

The following Delivery Schedule for CLIN 0001 has been added: 

DELIVERY DATE 

POP 28-JAN-2003 TO 
30-SEP-2005 

QUANTITY 

N/A 

SHIP TO ADDRESS 

N/A 
FOB: Destination 

The following Delivery Schedule for CLIN 0002 has been added: 

DELIVERY DATE 

POP 28-JAN-2003 TO 
30-SEP-2005 

QUANTITY 

N/A 

SHIP TO ADDRESS 

N/A 
FOB: Destination 

The following Delivery Schedule for CLIN 0003 has been added: 

DELIVERY DATE 

POP 28-JAN-2003 TO 
30-SEP-2005 

QUANTITY 

N/A 

SHIP TO ADDRESS 

N/A 
FOB: Destination 

The following Delivery Schedule for CLIN 0004 has been added: 

DELIVERY DATE 

POP 28-JAN-2003 TO 
30-SEP-2005 

(End of Summary of Changes) 

QUANTITY 

N/A 

SHIP TO ADDRESS 

N/A 
FOB: Destination 

UIC 

UIC 

UJC 

UIC 
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o~0J.;"' ~r B / } :.~ I {//{ ~c..: -;t"" ':.... 
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The total cost of this contract was increased by $1,409,922.60 from $14,709,847.35 to $16,119,769.95. 

SUPPLIES OR SERVICES AND PRICES 

CLIN 0001 
The ceiling price has decreased by $332,872.61 from $6,284,000.00 to $5,951,127.39. 

CLIN 0002 
The ceiling price has increased by $1 ,449,253.81 from $7,493,432.08 to $8,942,685.89. 

SUBCLIN 0002AA 
The pricing detail quantity has increased by 825.50 from 1,491.50 to 2,317.00. 
The total cost of this line item has increased by $151 ,248.11 from $273,272.63 to $424,520.74. 

SUBCLIN 0002AC 
The pricing detail quantity has increased by 267.00 from 1,123.00 to 1,390.00. 
The total cost of this line item has increased by $32,568.66 from ~136,983.54 to $169,552.20. 

SUBCLIN 0002AE 
The pricing detail quantity 7,163.00 bas been added. 
The total cost of this line item has increased by $778,116.69 from UNDEFINED to $778,116.69. 

SUBCLIN 0002AF 
The pricing detail quantity has increased by 7,099.00 from 1, 166.00 to 8,265.00. 
The total cost ofthis line item has increased by $650,623.35 from $106,863.90 to $757,487.25. 

SUBCLIN 0002AG 
The pricing detail quantity 36.00 has been added. 
The total cost of this line item has increased by $4,420.44 from UNDEFINED to $4,420.44. 



SUBCLIN 0002AH 
The pricing detail quantity has increased by 3,434.60 from 5,301.40 to 8,736.00. 
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The total cost of this line item has increased by $413,285.42 from $637,917.462 to $1,051,202.88. 

SUBCLIN 0002AJ 
The pricing detail quantity 1,899.50 has been added. 
The total cost of this line item has increased by $247,941.74 from UNDEFINED to $247,941.735. 

SUBCLIN 0002AK 
The pricing detail quantity has increased by 660.50 from I ,376.50 to 2,037.00. 
The total cost of this line item has increased by $49,880.96 from $ 103,953.28 to $ 153,834.24. 

SUBCLIN 0002AN 
The pricing detail quantity has increased by 367.00 from 3,699.00 to 4,066.00. 
The total cost of this line item has increased by $40,9 I 6.83 from $4 I 2,401.51 to $453,318.34. 

SUBCUN 0002AQ 
The pricing detail quantity has decreased by 1,55 I .00 from I ,648.50 to 97 .50. 
The total cost of this line item has decreased by $111,454.86 from $118,461.21 to $7,006.35. 

SUBCLIN 0002AR 
The pricing detail quantity I 02.00 has been added. 
The total cost ofthis line item has increased by $6,338.28 from UNDEFINED to $6,338.28. 

SUBCLIN 0002AS 
The pricing detail quantity has increased by 142.50 from 1,264.50 to 1,407.00. 
The total cost of this line item has increased by $9,114.30 from $80,877.42 to $89,991.72. 

SUBCLIN 0002A T 
The pricing detail quantity has increased by 1,113.30 from 1,201.70 to 2,315.00. 
The total cost of this line item has increased by $109,904.98 from $118,631.824 to $228,536.80. 

SUBCLIN 0002AU 
The pricing detail quantity has increased by 1,456.00 from 1,834.00 to 3,290.00. 
The total cost of this line item has increased by $118,314.56 from $149,030.84 to $267,345.40. 



SUBCLIN 0002A V 
The pricing detail quantity 726.00 has been added. 
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The total cost of this line item has increased by $49,701.96 from UNDEFINED to $49,701.96. 

SUBCLIN 0002A W 
The pricing detail quantity has increased by 1,436.80 from 6,108.20 to 7,545.00. 
The total cost of this line item has increased by $72,601.50 from $308,647.346 to $381 ,248.85. 

SUBCLIN 0002AZ 
The pricing detail quantity has increased by 562.00 from 2,537.00 to 3,099.00. 
The total cost of this line item has increased by $88,610.54 from $400,008.79 to $488,619.33. 

SUBCLIN 0002BA 
The pricing detail quantity has increased by 270.50 from 481.50 to 752.00. 
The total cost of this line item has increased by $37,101.78 from $66,042.54 to $103,144.32. 

SUBCLIN 0002BC 
The pricing detail quantity has increased by 210.00 from 1,888.00 to 2,098.00. 
The total cost of this line item has increased by $28,576.80 from $256,919.04 to $285,495.84. 

SUBCLIN 0002BD 
The pricing detail quantity has increased by 2,127.50 from 8,516.50 to 10,644.00. 
The total cost of this line item has increased by $237,663.03 from $951,378.215 to $1 ,189,041.24. 

SUBCLIN 0002BF 
The pricing detail quantity has increased by 2,127.00 from 4,774.00 to 6,901.00. 
The total cost of this line item has increased by $190,983.33 from $428,657.46 to $619,640.79. 

SUBCLIN 0002BG 
The pricing detail quantity has increased by 215.50 from 2,141.50 to 2,357.00. 
The total cost of this line item bas increased by $16,317.66 from $162,154.38 to $178,472.04. 

SUBCLIN 0002BH 
The pricing detail quantity has increased by 272.50 from 5,171.50 to 5,444.00. 
The total cost of this line item has increased by $17,355.53 from $329,372.835 to $346,728.36. 



·---------------------------------------------------------------------------

SUBCUN 0002BK 
The pricing detail quantity 3,198.50 has been deleted. 
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The total cost of this line item has decreased by $279,261.04 from $279,261.035 to UNDEFINED. 

SUBCLIN 0002BL 
The pricing detail quantity 5,382.50 has been deleted. 
The total cost of this line item has decreased by $399,973.58 from $399,973.575 to UNDEFINED. 

SUBCLIN 0002BM 
The pricing detail quantity 35.50 has been deleted. 
The total cost of this line item has decreased by $3,582.31 from $3,582.305 to UNDEFINED. 

SUBCLIN 0002BN 
The pricing detail quantity 1,974.70 has been deleted. 
The total cost of this line item has decreased by $158,568.41 from $158,568.41 to UNDEFINED. 

SUBCLIN 0002BP 
The pricing detail quantity 861.50 has been deleted. 
The total cost of this line item has decreased by $89,053.26 from $89,053.255 to UNDEFINED. 

SUBCLIN 0002BT 
The pricing detail quantity 1,594.00 has been deleted. 
The total cost of this line item has decreased by $95,751.58 from $95,751.58 to UNDEFINED. 

SUBCLIN 0002BV 
The pricing detail quantity 473.30 has been deleted. 
The total cost of this line item has decreased by $21 ,937.46 from $21,937.455 to UNDEFINED. 

CUN 0003 
The ceiling price has decreased by $525,292.25 from $903,567.92 to $378,275.67. 

SUBCLIN 0003AA 
The pricing detail quantity has decreased by 243.00 from 364.00 to 12 1.00. 
The total cost of this line item has decreased by $45,858.96 from $68,694.08 to $22,835.12. 

SUBCLIN 0003AC 
The pricing detail quantity has decreased by 38.00 from 57.00 to 19.00. 
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The total cost of this line item has decreased by $4,774.32 from $7,161.48 to $2,387.16. 

SUBCLIN 0003AE 
The pricing detail quantity has decreased by 107.00 from 160.00 to 53.00. 
The total cost of this line item has decreased by $11 ,972.23 from $17,902.40 to $5,930.17. 

SUBCLIN 0003AF 
The pricing detail quantity has decreased by 400.00 from 600.00 to 200.00. 
The total cost of this line item has decreased by $37,764.00 from $56,646.00 to $18,882.00. 

SUBCLIN 0003AH 
The pricing detail quantity has decreased by 1,362.00 from 2,042.00 to 680.00. 
The total cost of this line item has decreased by $168,806.28 from $253,085.48 to $84,279.20. 

SUBCLIN 0003AN 
The pricing detail quantity has decreased by 241 .00 from 362.00 to 121 .00. 
The total cost of this line item has decreased by $27,674 .03 from $41 ,568.46 to $13,894.43. 

SUBCLIN 0003AQ 
The pricing detail quantity has decreased by 102.00 from 152.00 to 50.00. 
The total cost of this line item has decreased by $7,550.04 from $11 ,25 1.04 to $3, 701.00. 

SUBCLIN 0003AS 
The pricing detail quantity has decreased by 357.50 from 535 .50 to 178.00. 
The total cost of this line item has decreased by $23,552.10 from $35,278.74 to $11 ,726.64. 

SUBCLIN 0003A T 
The pricing detail quantity has decreased by 820.80 from 1,229.80 to 409.00. 
The total cost of this line item has decreased by $83,467. 15 from $125,058.362 to $41 ,591.21. 

SUBCUN 0003AU 
The pricing detail quantity has decreased by 827.00 from 1,241.00 to 414.00. 
The total cost of this line item has decreased by $69,228.17 from $103,884.11 to $34,655.94. 

SUBCLTN 0003A V 
The pricing detail quantity has decreased by 1.50 from 2.50 to I .00. 
The total cost of this line item has decreased by $105.77 from $ 176.275 to $70.51. 



SUBCLIN 0003A W 
The pricing detail quantity has decreased by 887.00 from l ,330.00 to 443.00. 
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The total cost of this line item has decreased by $46,186.09 from $69,253.10 to $23,067.01. 

SUBCLIN 0003BA 
The pricing detail quantity has decreased by 19.00 from 25.00 to 6.00. 
The total cost of this line item has decreased by $2,684.32 from $3,532.00 to $847.68. 

SUBCLIN 0003BB 
The unit price amount $124.04 has been added. 

SUBCLIN 0003BC 
The pricing detail quantity has decreased by 54.00 from 80.00 to 26.00. 
The unit price amount has decreased by $10.85 from $151.00 to $140.15. 
The total cost of this line item has decreased by $8,436.10 from $12,080.00 to $3,643.90. 

SUBCLIN 0003BD 
The pricing detail quantity has decreased by 57.00 from 85.00 to 28.00. 
The unit price amount has decreased by $1,096.43 from $1 ,211.50 to $115.07. 
The total cost of this line item has decreased by $99,755.54 from $102,977.50 to $3,221.96. 

SUBCLIN 0003BE 
The pricing detail quantity has decreased by 57.00 from 85.00 to 28.00. 
The unit price amount $75.06 has been added. 
The total cost of this line item has increased by $2,101.68 from UNDEFINED to $2,101.68. 

SUBCLIN 0003BF 
The pricing detail quantity has decreased by 320.00 from 480.00 to 160.00. 
The unit price amount has decreased by $536.03 from $628.50 to $92.47. 
The total cost of this line item has decreased by $286,884.80 from $301,680.00 to $14,795.20. 

SUBCLIN 0003BG 
The pricing detail quantity has decreased by 534.00 from 800.00 to 266.00. 
The unit price amount has decreased by $66.00 from $144.00 to $78:00. 
The total cost of this line item has decreased by $94,452.00 from $115,200.00 to $20,748.00. 



SUBCLIN 0003BH 
The pricing detail quantity has decreased by 320.00 from 480.00 to 160.00. 
The unit price amount has decreased by $579.39 from $645.00 to $65.61. 
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The total cost of this line item has decreased by $299,102.40 from $309,600.00 to $10,497.60. 

SUBCLIN 0003BJ 
The pricing detail quantity has decreased by II 0.00 from 164.00 to 54.00. 
The unit price amount $99.80 has been added. 
The total cost ofthis line item has increased by $5,389.20 from UNDEFINED to $5,389.20. 

SUBCLIN 0003BK 
The pricing detail quantity has decreased by 747.00 from 1,120.00 to 373.00. 
The total cost of this line item has decreased by $66,983.49 from $100,430.40 to $33,446.91. 

SUBCLIN 0003BL 
The pricing detail quantity has decreased by 37.50 from 55.50 to 18.00. 
The total cost of this line item has decreased by $2,862.00 from $4,235.76 to $1,373.76. 

SUBCLIN 0003BN 
The pricing detail quantity has decreased by 58.50 from 87.50 to 29.00. 
The total cost of this line item has decreased by $4,838.54 from $7,237.125 to $2,398.59. 

SUBCLIN 0003BP 
The pricing detail quantity has decreased by 214.00 from 320.00 to 106.00. 
The total cost of this line item has decreased by $22,718.24 from $33,971.20 to $11 ,252.96. 

SUBCLIN 0003BV 
The pricing detail quantity has decreased by 384.00 from 500.00 to 116.00. 
The total cost of this line item has decreased by $18,332.16 from $23,870.00 to $5,537 .84. 

CUN 0004 
The ceiling price has increased by $76,038.44 from $400,000.00 to $476,038.44. 

SUBCLIN 0002CA is added as follows: 



ITEM NO SUPPLIES/SERVICES QUANTITY 
0002CA 3,132 

Technical Analyst Ill 

T&M 

Funded Amount 

FOB: Destination 

SUBCLIN 0002CB is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0002CB 3,272 

Engineering Support Analyst IV 

T&M 

Funded Amount 

FOB: Destination 

SUBCLIN 0002CC is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0002CC 264 

Engineering Support Analyst IV 

T&M 

Funded Amount 

FOB: Destination 

SUBCLIN 0002CD is added as follows: 

UNIT 
Labor 
Hours 

UNIT PRICE 
$69.70 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Labor 
Hours 

UNIT PRICE 
$96.14 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Labor 
Hours 

UNIT PRICE 
$56.07 

TOT ESTIMATED PRICE 

CEILING PRICE 
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AMOUNT 
$218,300.40 

$218,300.40 

$0.00 

AMOUNT 
$314,570.08 

$314,570.08 

$0.00 

AMOUNT 
$14,802.48 

$14,802.48 

$0.00 
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ITEM NO SUPPLIES/SERVICES QUANTITY 
0002CD 2,032 

UNIT 
Labor 
Hours 

UNIT PRICE 
$47.61 

AMOUNT 
$96,743.52 

Engineering Support Analyst V 

T&M 

TOT ESTIMATED PRICE 

CEILING PRICE 

$96,743.52 

Funded Amount 

FOB: Destination 

ACCOUNTING AND APPROPRIATION 

Summary for the Payment Office 

As a result of this modification, the total funded amount for this document was increased by $1,000,000.00 
from $15,081 ,000.00 to $16,081,000.00. 

CLIN 0002: 

AC: 9750400 2520 40603882C 2525 012123 BMD00147076004 was increased by $1,449,253.81 from 
$296,432.08 to $1,745,685.89 

CLIN 0003: 

AC: 9750400 2520 40603882C 2525 012123 BMDOOI47076004 was decreased by $525,292.25 from 
$903,567.92 to $378,275.67 

CLIN 0004: 

AA: 9730400 2520 40603882C 2525 012123 BMD00134243135 was increased by $76,038.44 from 
$400,000.00 to $476,038.44 

INSPECTION AND ACCEPTANCE 

The following Acceptance/lnspection Schedule was added for SUBCLIN 0002CA: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0002CB: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0002CC: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

$0.00 



The following Acceptance/Inspection Schedule was added for SUBCLIN 0002CD: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

(End of Summary of Changes) 
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The total cost of this contract was increased by SO.OO from $16,119,769.95 to $16,119,769.95. 

ACCOUNTING AND APPROPRIATION 

Summary for the Payment Office . 

CLlN0004: 

AA: 9730400 252040603882C 2525 012123 BMD00134243l35 was decreased by $76,038.44 from 
$476,038.44 to $400,000.00 

AC: 9750400 252040603882C 2525 012123 BMD00147076004 was increased by $76,038.44 from $0.00 to 
$76,038.44 

The contract ACRN AC has been added. 

(Bnd of Summary of Changes) 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION SF 1449- CONTINUATION SHEET 

SOLICITATION/CONTRACT FORM 
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The total cost of this contract was increased by $400,000.00 from $16,119,769.95 to $16,519,769.95. 

SUPPUES OR SERVICES AND PRICES 

SUBCLIN 0003AA 
The pricing detail quantity has increased by 121 .00 from 121.00 to 242.00. 
The total cost of this line item has increased by $22,835.12 from $22,835.12 to $45,670.24. 

SUBCLIN 0003AC 
The pricing detail quantity has increased by 19.00 from 19.00 to 38.00. 
The total cost of this line item has increased by $2,387.16 from $2,387.16 to $4,77432. 

SUBCLIN 0003AE 
The pricing detail quantity has increased by 53.00 from 53.00 to 106.00. 
The total cost of this line item has increased by $5,930.17 from $5,930.17 to $11,860.34. 

SUBCLIN 0003AF 
The pricing detail quantity has increased by 200.00 from 200.00 to 400.00. 
The total cost ofthis line item has increased by $18,882.00 from $18,882.00 to $37,764.00. 

SUBCLIN 0003AH 
The pricing detail quantity has increased by 680.00 from 680.00 to 1,360.00. 
The total cost of this line item has increased by $84,279.20 from $84,279.20 to $168,558.40. 

SUBCLIN 0003AN 
The pricing detail quantity has increased by 121.00 from 121.00 to 242.00. 
The total cost of this line item has increased by $13,894.43 from $13,894.43 to $27,788.86. 

SUBCLIN 0003AQ 
The pricing detail quantity has increased by 50.00 from 50.00 to 100.00. 
The total cost of this line item has increased by $3,701.00 from $3,701.00 to $7,402.00. 



SUBCLIN 0003AS 
The pricing detail quantity has increased by 178.00 from 178.00 to 356.00. 
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The total cost of this line item has increased by $11,726.64 from $ H ,726.64 to $23,453.28. 

SUBCLIN 0003A T 
The pricing detail quantity has increased by 409.00 from 409.00 to 818.00. 
The total cost of this line item has increased by $41 ,591.21 from $41,591.21 to $83,182.42. 

SUBCLIN 0003AU 
The pricing detail quantity has increased by 414.00 from 414.00 to 828.00. 
The total cost of this line item has increased by $34,655.94 from $34,655.94 to $69,311.88. 

SUBCLIN 0003A V 
The pricing detail quantity has increased by 1.00 from 1.00 to 2.00. 
The total cost of this line item has increased by $70.51 from $70.51 to $141.02. 

SUBCLIN 0003A W 
The pricing detail quantity has increased by 443.00 from 443.00 to 886.00. 
The total cost of this line item has increased by $23,067.01 from $23,067.01 to $46,134.02. 

SUBCLIN 0003BA 
The pricing detail quantity has increased by 6.00 from 6.00 to I 2.00. 
The total cost of this line item has increased by $847.68 from $847.68 to $1,695.36. 

SUBCLIN 0003BC 
The pricing detail quantity has increased by 26.00 from 26.00 to 52.00. 
The total cost of this line item has increased by $3,643.90 from $3,643.90 to $7,287.80. 

SUBCLIN 0003BD 
The pricing detail quantity has increased by 28.00 from 28.00 to 56.00. 
The total cost of this line item has increased by $3,221.96 from $3,221.96 to $6,443.92. 

SUBCLIN 0003BE 
The pricing detail quantity has increased by 28.00 from 28.00 to 56.00. 
The total cost of this line item has increased by $2, I 0 1.68 from $2,101.68 to $4,203 .36. 



SUBCLIN 0003BF 
The pricing detail quantity has increased by 160.00 from 160.00 to 320.00. 
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The total cost of this line item has increased by $14,795.20 from $14,795.20 to $29,590.40. 

SUBCLIN 0003B.G 
The pricing detail quantity has increased by 266.00 from 266.00 to 532.00. 
The total cost ofthis line item has increased by $20,748.00 from $20,748.00 to $41,496.00. 

SUBCLIN 0003BH 
The pricing detail quantity has increased by 160.00 from 160.00 to 320.00. 
The total cost of this line item has increased by $10,497.60 from $10,497.60 to $20,995.20. 

SUBCLIN 000381 
The pricing detail quantity has increased by 54.00 from 54.00 to 108.00. 
The total cost of this line item has increased by $5,389.20 from $5,389.20 to $10,778.40. 

SUBCLIN 0003BK 
The pricing detail quantity has increased by 373.00 from 373.00 to 746.00. 
The total cost of this line item has increased by $33,446.91 from $33,446.91 to $66,893.82. 

SUBCLIN 0003BL 
The pricing detail quantity has increased by 18.00 from 18.00 to 36.00. 
The total cost of this line item has increased by $1,373.76 from $1,373.76 to $2,747.52. 

SUBCLIN 0003BN 
The pricing detail quantity has increased by 29.00 from 29.00 to 58.00. 
The total cost of this line item has increased by $2,398.59 from $2,398.59 to $4,797 .18. 

SUBCLIN 0003BP 
The pricing detail quantity has increased by 106.00 from 106.00 to 212.00. 
The total cost of this line item has increased by $11 ,252.96 from $11 ,252.96 to $22,505.92. 

SUBCLIN 0003BV 
The pricing detail quantity has increased by 116.00 from 116.00 to 232.00. 
The total cost of this line item has increased by $5,537.84 from $5,537.84 to $11,075.68. 



CLIN0004 
The ceiling price has increased by $21,724.33 from $476,038.44 to $497,762.77. 

ACCOUNTING AND APPROPRIATION 

Summary for the Payment Office 

HQ0006-03-F-0007 
POOOI7 

Page 5 of6 

As a result of this modification, the total funded amount for this docwnent was increased by $400,000.00 from 
$16,081,000.00 to $16,481,000.00. 

CLIN 0003: 

AC: 9750400 2520 40603882C 2525 012123 BMDOOl47076004 was increased by $378,275.67 from 
$378,275.67 to $756,551.34 

CLIN 0004: 

AC: 9750400 2520 40603882C 2525 012123 BMD00147076004 was increased by $21,724.33 from 
$76,038.44 to $97,762.77 

DELIVERIES AND PERFORMANCE 

The following Delivery Schedule item for CLIN 000 I has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

POP 28-JAN-2003 TO NIA NIA 
25-0CT-2005 FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

POP 28-JAN-2003 TO N/A N/A 
31-DEC-2005 FOB: Destination 

The following Delivery Schedule item for CLIN 0002 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

POP 28-JAN-2003 TO NIA NIA 
25-0CT-2005 FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

POP 28-JAN-2003 TO NIA NIA 
31-DEC-2005 FOB: Destination 

UIC 

UIC 

UIC 

UIC 
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The following Delivery Schedule item for CLIN 0003 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

POP 28-JAN-2003 TO NIA NIA 
25-0CT-2005 FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

POP 28-JAN-2003 TO N/A N/A 
31-DEC-2005 FOB: Destination 

The following Delivery Schedule item for CLIN 0004 has been changed from: 

To: 

DELIVERY DATE 

POP 28-JAN-2003 TO 
25-0CT-2005 

DELIVERY DATE 

POP 28-JAN-2003 TO 
31 -DEC-2005 

(End of Summary ofChanges) 

QUANTITY 

NIA 

QUANTITY 

N/A 

SHJP TO ADDRESS 

N/A 
FOB: Destination 

SHlP TO ADDRESS 

NIA 
FOB: Destination 
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The total cost of this contract was increased by $169,999.99 from $16,519,769.95 to $16,689,769.94. 

SUPPLIES OR SERVICES AND PRICES 

CLIN0004 
The unit price amount has increased by $17,473.53 from $869,405.33 to $886,878.86. 
The total cost of this line item has increased by $17,473.53 from $869,405.33 to $886,878.86. 

CLIN 0005 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0005 

Services for System Security Engineering 
FFP 
Services for Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0005AA is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0005AA 120 

Senior Manager 
T&M 
Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN 0005AB is added as follows: 

UNIT 

UNIT 
Hours 

UNIT PRICE 

NETAMT 

UNIT PRICE 
$188.24 

TOT ESTIMATED PRICE 

CEILING PRICE 

AMOUNT 

$0.00 

$0.00 

AMOUNT 
$22,588.80 

$22,588.80 

$0.00 



ITEM NO SUPPLIES/SERVICES QUANTITY 
OOOSAB 

Project Manager 
T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN OOOSAC is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
OOOSAC 

Support Program Manager 
T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN OOOSAD is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
OOOSAD 

Quality Assurance Specialist 
T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN OOOSAE is added as follows: 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 
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AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 



ITEM NO SUPPLIES/SERVICES QUANTITY 
0005AE 229 

Systems Technologist 111 

T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLTN 0005AF is added as follows: 

ITEMNO SUPPLIES/SERVICES QUANTITY 
0005AF 242 

System Technologist IV 

T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN 0005AG is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0005AG 

Senior Functional Analyst 
T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN 0005AH is added as follows: 

UNIT 
Hours 

UNIT PRICE 
$111.61 

TOT ESTIMATED PRICE 

CEUANG PRICE 

UNIT 
Hours 

UNIT PRICE 
$94.18 

TOT ESlTMA TED PRICE 

CEU..ING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CElLING PRJCE 
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AMOUNT 
$25,558.69 

$25,558.69 

$25,558.69 

AMOUNT 
$22,791.56 

$22,791.56 

$22,791.56 

AMOUNT 

$0.00 

$0.00 



.. 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0005AH 103 

Senior Systems Engineer/ Archlte<:t 
T&M 
Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN 0005AJ is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
OOOSAJ 

Principal Software Architect 

T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN OOOSAK is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0005AK 

Database Developer 
T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN OOOSAL is added as follows: 

UNIT 
Hours 

UNIT PRICE 
$123.63 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 
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AMOUNT 
$12.733.89 

$12,733.89 

$12,733.89 

AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 



ITEM NO SUPPLIES/SERVICES QUANTITY 
0005AL 

Senior Communications Engineer 

T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN 0005AM is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTI1Y 
0005AM 

Communications Engineer 

T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN 0005AN is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0005AN 

Principal Information Technologist 

T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLJN OOOSAP is added as follows: 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEUJNG PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEll..ING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 
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AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 



ITEM NO SUPPLIES/SERVICES QUANTITY 
OOOSAP 

Senior Information Technologist 
T&M 
Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN 0005AQ is added as follows: 

I'IEM NO SUPPLIES/SERVICES QUANTITY 
0005AQ 152 

Information Technologist 
T&M 
Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN 0005AR is added as follows: 

I'IEM NO SUPPLIES/SERVICES QUANTITY 
OOOSAR 

Junior Information Technologist 
T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN 0005AS is added as follows: 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 
$73.83 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

HQ0006..()3-F-0007 
POOOI8 

Page 7 of34 

AMOUNT 

$0.00 

$0.00 

AMOUNT 
$11,222.16 

$11,222.16 

$11,222.16 

AMOUNT 

$0.00 

$0.00 



ITEM NO SUPPLIES/SERVICES QUANTI1Y 
0005AS 

Technical Writer 
T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN 0005A T is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTI1Y 
0005AT 136 

Senior Business Specialist 
T&M 
Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN 0005AU is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANT11Y 
0005AU l 

Business Specialist 
T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN 0005A V is added as follows: 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 
$99.57 

TOT ESTIMATED PRICE 

CEO..ING PRICE 

UNIT 
Hours 

UNIT PRICE 
$81.85 

TOT ESTIMATED PRICE 

CEO..ING PRICE 
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AMOUNT 

$0.00 

$0.00 

AMOUNT 
$13,541.52 

$13,541.52 

$13,541.52 

AMOUNT 
$81.85 

$81.85 

$81.85 



ITEM NO SUPPLIES/SERVICES QUANTITY 
OOOSAV 3 

Project Control Analyst 
T&M 
Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN OOOSA W is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
OOOSAW 229 

Administrative Specialist 
T&M 
Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN OOOSAX is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
OOOSAX 

Junior Administrative Specialist 

T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN OOOSA Y is added as follows: 

uNIT 
Hours 

UNIT PRICE 
$70.34 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 
$51.94 

TOT ESTIMATED PRICE 

CEILlNG PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CElLING PRICE 
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AMOUNT 
$211.02 

$211.02 

$211.02 

AMOUNT 
$11,894.26 

$11,894.26 

$11,894.26 

AMOUNT 

$0.00 

$0.00 



ITEM NO SUPPLIES/SERVICES QUANTITY 
0005AY 

Principal Technologist 

T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN 0005AZ is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0005AZ 

Senior Systems Development Engineer 

T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN OOOSBA is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0005BA 

Systems Development Engineer 

T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN 0005BB is added as follows: 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 
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AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 



ITEM NO SUPPLIES/SERVICES QUANTITY 
000588 

Associate Systems Development Engineer 

T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN 0005BC is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0005BC 

Senior Engineer/Scientist 

T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN 0005BD is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0005BD 

Engineer/Scientist 

T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN 0005BE is added as follows: 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 
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AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 



ITEM NO SUPPLIES/SERVICES QUANTI1Y 
OOOSBE 

Senior Engineering Technician 
T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN 0005BF is added as follows: 

ITEMNO SUPPLIES/SERVICES QUANTJ1Y 
OOOSBF 

Engineering Support Analyst I 
T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN 0005BG is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0005BG 

Engineering Support Analyst II 
T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN OOOSBH is added as follows: 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEIUNG PRICE 

HQ0006-03-F -0007 
P00018 

Page 12of34 

AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 



ITEM NO SUPPLIES/SERVICES QUANTITY 
0005BH 

Engineering Suport Analyst III 
T&M 
Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN 0005BJ is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
000581 

Deputy Support Program Director 
T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN 0005BK is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0005BK 

Systems Technologist Ill 
T&M 
Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN 0005BL is added as follows: 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNlT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 
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AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 



ITEM NO SUPPLIES/SERVICES QUANTITY 
OOOSBL 

Systems Technologist IV 
T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN OOOSBM is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
OOOSBM 

Senior Functional Analsyt 
T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN OOOSBN is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
OOOSBN 323 

. Technical Analsyt Ill 
T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN OOOSBP is added as follows: 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEll..ING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 
$98.77 

TOT ESTIMATED PRICE 

CEILING PRICE 
I 
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AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 

AMOUNT 
$31,902.71 

$31,902.71 

$31,902.71 



ITEM NO SUPPLIES/SERVICES QUANTITY 
0005BP 

Principal Software Architect 
T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN 0005BQ is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
OOOSBQ 

Database Developer 
T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN OOOSBR is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
OOOSBR 

Communication Engineer 
T&M 
Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN 0005BS is added as follows: 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 
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AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 



~ 
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ITEM NO SUPPLIES/SERVICES QUANTITY 
0005BS 

Senior lnfonnation Technologist 
T&M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN 0005BT is added as follows: 

ITEMNO SUPPLIES/SERVICES QUANTITY 
OOOSBT 

Infonnation Technologist 
T&M 
Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN 0005BU is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
OOOSBU 

Junior lnfonnation Technologist 
T&:.M 

Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN OOOSBV is added as follows: 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEll. lNG PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 
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AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 



I 

ITEM NO SUPPLIES/SERVICES QUANTITY 
OOOSBV 

Project Control Analyst 
T&M 

Contmctor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN OOOSBW is added as follows: 

ITEMNO SUPPLIES/SERVICES QUANTITY 
OOOSBW 

Associate Systems Development Engineer 
T&M 

Contmctor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN OOOSBX is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
OOOSBX 

Senior Engineer/Scientist 
T&M 
Contractor Site 

ACRN AD FWlded AmoWlt 

FOB: Destination 

SUBCLIN OOOSBY is added as follows: 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CED..ING PRICE 
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AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 
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ITEM NO SUPPLIESISER VICES QUANTITY UNIT 
Hours 

UNIT PRICE AMOUNT 
0005BY 

Engineer/Scientist 
T&M 
Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

SUBCLIN OOOSBZ is added as fo llows: 

TOT ESTIMATED PRICE 

CElLING PRICE 

$0.00 

$0.00 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT 
Hours 

UNIT PRICE AMOUNT 
0005BZ 

Senior Engineering Technician 

T&M 
Contractor Site 

ACRN AD Funded Amount 

FOB: Destination 

ACCOUNTING AND APPROPRIATION 

Summary for the Payment Office 

TOT ESTIMATED PRICE 

CEll..ING PRICE 

As a result of this modification, the total funded amount for this document was increased by $147,411.19 from 
$16,481 ,000.00 to $16,628,411.19. 

CLTN 0004: 

AD: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MDA6080801C0554 620022 was increased by 
$17,473.53 from $0.00 to $ 17,473.53 

The contract ACRN AD has been added. 

SUBCLTN OOOSAA: 
Funding on SUBCLIN 0005AA is initiated as follows: 

ACRN: AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MDA6080801 C0554 620022 

Increase: $0.00 

Total: $0.00 

$0.00 

$0.00 



SUBCLIN 0005AB: 
Funding on SUBCLIN 0005AB is initiated as follows: 

ACRN:AD 
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Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X S 12135 MDA608080 1 C0554 620022 

Increase: $0.00 

Total: $0.00 

SUBCLIN 0005AC: 
Funding on SUBCLIN 0005AC is initiated as follows: 

ACRN:AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MDA6080801C0554 620022 

Increase: $0.00 

Total: $0.00 

SUBCLIN 0005AD: 
Funding on SUBCLJN 0005AD is initiated as follows: 

ACRN:AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MDA6080801C0554 620022 

Increase: $0.00 

Total: $0.00 

SUBCLIN 0005AE: 
Funding on SUBCLIN 0005AE is initiated as follows: 

ACRN: AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X S 12135 MDA608080 I C0554 620022 

Increase: $25,558.69 

Total: $25,558.69 

SUBCLIN 0005AF: 
Funding on SUBCLJN 0005AF is initiated as follows: 

ACRN: AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X S12135 MDA6080801C0554 620022 

Increase: $22,791.56 

Total: $22,791.56 
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SUBCLIN 0005AG: 
Funding on SUBCLIN 0005AG is initiated as follows: 

ACRN:AD 
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Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X S12135 MDA6080801C0554 620022 

Increase: $0.00 

Total: $0.00 

SUBCLIN 0005AH: 
Funding on SUBCLIN 0005AH is initiated as follows: 

ACRN:AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X S 12135 MDA608080 1 C0554 620022 

Increase: $12,733.89 

Total: $12,733.89 

SUBCLIN OOOSAJ: 
Funding on SUBCLIN 0005AJ is initiated as follows: 

ACRN:AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X SI2135 MDA6080801 C0554 620022 

Increase: $0.00 

Total: $0.00 

SUBCLIN 0005AK: 
Funding on SUBCLIN 0005AK is initiated as follows: 

ACRN:AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MDA6080801C0554 620022 

Increase: $0.00 

Total: $0.00 

SUBCLIN 0005AL: 
Funding on SUBCLIN 0005AL is initiated as follows: 

ACRN:AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X S12135 MDA608080IC0554 620022 

Increase: $0.00 

Total: $0.00 
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SUBCLIN 0005AM: 
Funding on SUBCLIN 0005AM is initiated as follows: 

ACRN: AD 
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Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MDA6080801C0554 620022 

Increase: $0.00 

Total: $0.00 

SUBCLlN 0005AN: 
Funding on SUBCLIN 0005AN is initiated as follows: 

ACRN:AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MDA6080801C0554 620022 

Increase: $0.00 

Total: $0.00 

SUBCLIN 0005AP: 
Funding on SUBCLIN 0005AP is initiated as follows: 

ACRN: AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MDA6080801C0554 620022 

Increase: $0.00 

Total: $0.00 

SUBCLIN 0005AQ: 
Funding on SUBCLIN 0005AQ is initiated as follows: 

ACRN: AO 

Acctng Data: 97604002520 6 BM 2520 40603882COO 255X Sl2135 MDA6080801C0554 620022 

Increase: $1 1,222.16 

Total: $11,222.16 

SUBCLIN 0005AR: 
Funding on SUBCLIN 0005AR is initiated as follows: 

ACRN: AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MDA6080801C0554 620022 

Increase: $0.00 

Total: $0.00 
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SUBCLIN 0005AS: 
Funding on SUBCLIN 0005AS is initiated as follows: 

ACRN: AD 
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Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X S I 2135 MDA6080801 C0554 620022 

Increase: $0.00 

Total: $0.00 

SUBCLIN 0005A T: 
Funding on SUBCLIN 0005A T is initiated as follows: 

ACRN: AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X S 12135 MDA608080l C0554 620022 

Increase: $13,541.52 

Total: $13,541.52 

SUBCLIN 0005AU: 
Funding on SUBCLIN 0005AU is initiated as follows: 

ACRN: AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X Sl2l35 MDA6080801C0554 620022 

Increase: $81 .85 

Total: $81.85 

SUBCLIN 0005AV: 
Funding on SUBCLIN 0005A V is initiated as follows: 

ACRN: AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MDA6080801C0554 620022 

Increase: $211 .02 

Total: $211.02 

SUBCLIN 0005A W: 
Funding on SUBCLIN 0005A W is initiated as follows: 

ACRN:AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X Sl2 135 MDA6080801C0554 620022 

Increase: $11,894.26 

Total: $11,894.26 
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SUBCLIN OOOSAX: 
Funding on SUBCLIN 0005AX is initiated as follows: 

ACRN:AD 
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Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X S 12135 MDA608080.1 C0554 620022 

Increase: $0.00 

Total: $0.00 

SUBCLIN 0005A Y: 
Funding on SUBCLIN 0005A Y is initiated as follows: 

ACRN: AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MDA6080801C0554 620022 

Increase: $0.00 

Total: $0.00 

SUBCLIN OOOSAZ: 
Funding on SUBCLIN 0005AZ is initiated as follows: 

ACRN: AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X S12135 MDA6080801C0554 620022 

Increase: $0.00 

Total: $0.00 

SUBCLIN 0005BA: 
Funding on SUBCLIN 0005BA is initiated as follows: 

ACRN:AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MDA6080801C0554 620022 

Increase: $0.00 

Total: $0.00 

SUBCLIN 0005BB: 
Funding on SUBCLIN 0005BB is initiated as follows: 

ACRN:AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MDA6080801C0554 620022 

Increase: $0.00 

Total: $0.00 
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SUBCLIN 0005BC: 
Funding on SUBCLIN 0005BC is initiated as follows: 

ACRN: AD 
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Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X S12135 MDA6080801C0554 620022 

Increase: $0.00 

Total: $0.00 

SUBCLIN 0005BD: 
Funding on SUBCLIN 0005BD is initiated as follows: 

ACRN:AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X S 12135 MDA608080 1 C0554 620022 

Increase: $0.00 

Total: $0.00 

SUBCLIN 0005BE: 
Funding on SUBCLIN 0005BE is initiated as follows: 

ACRN: AD 

AcctngData: 9760400.2520 6 BM 2520 40603882COO 255X S12 135 MDA6080801C0554 620022 

Increase: $0.00 

Total: $0.00 

SUBCLTN 0005BF: 
Funding on SUBCLIN 0005BF is initiated as follows: 

ACRN: AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MDA6080801C0554 620022 

Increase: $0.00 

Total: $0.00 

SUBCLIN 0005BG: 
Funding on SUBCLIN 0005BG is initiated as follows: 

ACRN: AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X Sl2 135 MDA6080801C0554 620022 

Increase: $0.00 

Total: $0.00 
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SUBCLIN OOOSBH: 
funding on SUBCLIN OOOSBH is initiated as follows: 

ACRN:AO 
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Ae<:tng Data: 9760400.2520 6 BM 2520 40603882COO 255X S12135 MDA6080801C0554 620022 

Increase: $0.00 

Total: $0.00 

SUBCUN OOOSBJ: 
funding on SUBCLIN 0005BJ is initiated as follows: 

ACRN:AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MDA6080801C0554 620022 

Increase: $0.00 

Total: $0.00 

SUBCLIN 0005BK: 
Funding on SUBCLIN OOOSBK is initiated as follows: 

ACRN:AO 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X S12135 MDA6080801C0554 620022 

Increase: $0.00 

Total: $0.00 

SUBCLIN 0005BL: 
Funding on SUBCLIN OOOSBL is initiated as follows: 

ACRN:AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X S12135 MOA608080 1 C0554 620022 

Increase: $0.00 

Total: $0.00 

SUBCLIN 0005BM: 
Funding on SUBCLIN 0005BM is initiated as folJows: 

ACRN: AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MDA6080801C0554 620022 

Increase: $0.00 

Total: $0.00 
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SUBCLlN 0005BN: 
Funding on SUBCLlN 0005BN is initiated as follows: 

ACRN:AD 
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Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X S12135 MDA6080801C0554 620022 

Increase: $31,902.71 

Total: $31,902.71 

SUBCLlN 0005BP: 
Funding on SUBCLIN 0005BP is initiated as follows: 

ACRN:AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MDA6080801C0554 620022 

Increase: $0.00 

Total: $0.00 

SUBCLIN 0005BQ: 
Funding on SUBCLIN 0005BQ is initiated as follows: 

ACRN: AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X S12135 MDA6080801C0554 620022 

Increase: $0.00 

Total: $0.00 

SUBCLIN 0005BR: 
Funding on SUBCLIN 0005BR is initiated as follows: 

ACRN:AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MDA6080801C0554 620022 

Increase: $0.00 

Total: $0.00 

SUBCLIN 0005BS: 
Funding on SUBCLIN 0005BS is initiated as follows: 

ACRN:AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X S12l35 MDA6080801C0554 620022 

Increase: $0.00 

Total: $0.00 
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SUBCLIN 0005BT: 
Funding on SUBCLIN 0005BT is initiated as follows: 

ACRN:AD 
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Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X S12135 MDA6080801COS54 620022 

Increase: $0.00 

Total: $0.00 

SUBCLIN 0005BU: 
Funding on SUBCLIN OOOSBU is initiated as follows: 

ACRN:AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X S12135 MDA6080801C0554 620022 

Increase: $0.00 

Total: $0.00 

SUBCLIN 0005BV: 
Funding on SUBCLIN 0005BV is initiated as follows: 

ACRN:AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MDA608080IC0554 620022 

Increase: $0.00 

Total: $0.00 

SUBCLIN0005BW: 
Funding on SUBCLIN 0005BW is initiated as follows: 

ACRN:AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X S12l35 MDA6080801C0554 620022 

Increase: $0.00 

Total: $0.00 

SUBCLIN 0005BX: 
Funding on SUBCLIN OOOSBX is initiated as follows: 

ACRN: AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X S12135 MDA6080801C0554 620022 

Increase: $0.00 

Total: $0.00 
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SUBCLIN 0005BY: 
Funding on SUBCLIN 0005BY is initiated as follows: 

ACRN: AD 
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Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X S 12135 MDA608080lC0554 620022 

Increase: $0.00 

Total: $0.00 

SUBCLIN 0005BZ: 
Funding on SUBCLIN 0005BZ is initiated as follows: 

ACRN:AD 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255X S 12135 MDA608080 I C0554 620022 

Increase: $0.00 

Total: $0.00 

DELIVERIES AND PERFORMANCE 

The following Delivery Schedule item for CLIN 0001 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 28-JAN-2003 TO N/A N/A 
31-DEC-2005 FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHJP TO ADDRESS UIC 

POP 28-JAN-2003 TO NIA NIA 
31-JAN-2006 FOB: Destination 

The following Delivery Schedule item for CLIN 0002 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 28-JAN-2003 TO NIA N/A 
31-DEC-2005 FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 28-JAN-2003 TO N/A NIA 
31-JAN-2006 FOB: Destination 
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The following Delivery Schedule item for CLIN 0003 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

POP 28-JAN-2003 TO N/A N/A 
31-DEC-2005 FOB: Destination 

To: 

DELIVERY DATE QUANTITY SIDP TO ADDRESS 

POP 28-JAN-2003 TO N/A N/A 
31-JAN-2006 FOB: Destination 

The following Delivery Schedule item for CLIN 0004 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

POP 28-JAN-2003 TO N/A N/A 
31-DEC-2005 FOB: Destination 

To: 

DELIVERY DATE QUANTITY SIDP TO ADDRESS 

POP 28-JAN-2003 TO N/A N/A 
31-JAN-2006 FOB: Destination 

The following Delivery Schedule item has been added to CLIN 0005: 

DELIVERY DATE 

POP 29-JAN-2003 TO 
31-JAN-2006 

INSPECTION AND ACCEPTANCE 

QUANTITY 

NIA 

SHIP TO ADDRESS 

NIA 
FOB: Destination 

The following Acceptance/Inspection Schedule was added for CLIN 0005 : 
INSPECT AT INSPECT BY ACCEPT AT 
NIA N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0005AA: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptanceltnspection Schedule was added for SUBCLlN 0005AB: 
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UIC 

UIC 

UIC 

UIC 

UIC 

ACCEPT BY 
Government 

ACCEPT BY 
Government 
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INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/A NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0005AC: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0005AD: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptancellnspe<:tion Schedule was added for SUBCLIN 0005AE: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A NIA NIA 

The following Acceptance/lnspe<:tion Schedule was added for SUBCLIN 0005AF: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLJN 0005AG: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0005AH: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA N/A NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0005AJ: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0005AK: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0005AL: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0005AM: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0005AN: 
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INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/A NIA 

The following Acceptance/Inspection Schedule was added for SUBCLJN OOOSAP: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN OOOSAQ: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN OOOSAR: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN OOOSAS: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN OOOSA T: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN OOOSAU: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN OOOSAV: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN OOOSA W: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN OOOSAX: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptancellnspection Schedule was added for SUBCLIN OOOSA Y: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA N/A 

The following Acceptancellnspection Schedule was added for SUBCLJN OOOSAZ: 
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INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0005BA: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0005BB: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0005BC: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0005BD: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0005BE: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0005BF: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA N/A 

The following Acceptance/Inspection Schedule was added for SUBCLJN 0005BG: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0005BH: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0005BJ: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0005BK: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0005BL: 
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INSPECT AT 
N/A 

INSPECT BY ACCEPT AT 
N/A N/A 

The following Acceptancellnspection Schedule was added for SUBCLIN OOOSBM: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN OOOSBN: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A NJA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN OOOSBP: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0005BQ: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0005BR: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0005BS: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0005BT: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0005BU: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0005BV: 
INSPECT AT INSPECT BY ACCEPT AT 
NJA NIA NIA 

The following Aoceptanc~Inspection Schedule was added for SUBCLIN 0005BW: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A NIA 

The following Acceptancellnspection Schedule was added for SUBCLlN 0005BX: 
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• 

INSPECf AT 
N/A 

INSPECf BY ACCEPT AT 
N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN OOOSBY: 
INSPECT AT INSPECf BY ACCEPT AT 
N/A NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN OOOSBZ: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A NIA 

(End of Summary of Changes) 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION SF 1449- CONTINUATION SHEET 

SOLICITATION/CONTRACT FORM 
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The total cost of this contract was decreased by $0.00 from $16,689,769.94 to $16,689,769.94. 

ACCOUNTING AND APPROPRIATION 

Summary for the Payment Office 

CLIN0004: 

AD: 9760400.2520 6 BM 2520 40603882COO 255X S12135 MDA6080801C0554 620022 was decreased by 
$17,473.53 from $17,473.53 to $0.00 · 

AE: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MD6080801C0554 620022 was increased by 
$17,473.53 from $0.00 to $17,473.53 

The contract ACRN AE has been added. 

SUBCLIN 0005AA: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X S12135 MD6080801C0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLIN 0005AB: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MD608080IC0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLIN 0005AC: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X S12135 MD6080801C0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLIN 0005AD: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X SJ2135 MD6080801C0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLIN 0005AE: 

AD: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MDA6080801C0554 620022 was decreased by 
$25,558.69 from $25,558.69 to $0.00 
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AE: 9760400.2520 6 BM 2520 40603882COO 255X 812135 MD6080801C0554 620022 was increased by 
$25,558.69 from $0.00 to $25,558.69 

The contract ACRN AE has been added. 

SUBCLIN 0005AF: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X 812135 MD6080801C0554 620022 was increased by 
$22,791.56 from $0.00 to $22,791.56 

The contract ACRN AE has been added. 

AD: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MDA6080801C0554 620022 was decreased by 
$22,791.56 from $22,791.56 to $0.00 

SUBCLTN 0005AG: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X S 12135 MD608080 1 C0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLIN 0005AH: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X 812135 MD6080801C0554 620022 was increased by 
$12,733.89 from $0.00 to $12,733.89 

The contract ACRN AE has been added. 

AD: 9760400.2520 6 BM 2520 40603882COO 255X 812135 MDA6080801 C0554 620022 was decreased by 
$12,733 .89 from $12,733.89 to $0.00 

8UBCLTN 0005AJ: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X 812135 MD6080801C0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLTN 0005AK: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X 812135 MD6080801C0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

8UBCLIN 0005AL: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MD6080801C0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

8UBCLIN 0005AM: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X 8 12135 MD6080801C0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 



SUBCLIN 0005AN: 
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AE: 9760400.2520 6 BM 2520 40603882COO 255X S12135 MD6080801C0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLIN 0005AP: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X 812135 MD6080801C0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLIN 0005AQ: 

AD: 9760400.2520 6 BM 2520 40603882COO 255X S 12135 MDA608080 l C0554 620022 was decreased by 
$11)22.16 from $11,222.16 to $0.00 

AE: 9760400.2520 6 BM 2520 40603882COO 255X S 12135 MD608080 1 C0554 620022 was increased by 
$11 ,222.16 from $0.00 to $11)22.16 

The contract ACRN AE has been added. 

SUBCLIN 0005AR: 

AE: 97604002520 6 BM 2520 40603882COO 255X S12135 MD6080801C0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLIN 0005AS: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MD6080801C0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLIN 0005AT: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MD6080801C0554 620022 was increased by 
$13,541.52 from $0.00 to $13,541.52 

The contract ACRN AE has been added. 

AD: 9760400.2520 6 BM 2520 40603882COO 255X S 12135 MDA608080 1 C0554 620022 was decreased by 
$13,541.52 from $13,541.52 to $0.00 

SUBCLIN 0005AU: 

AD: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MDA6080801C0554 620022 was decreased by 
$81 .85 from $81 .85 to $0.00 

AE: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MD6080801C0554 620022 was increased by 
$81.85 from $0.00 to $81.85 

The contract ACRN AE has been added. 
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AE: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MD6080801C0554 620022 was increased by 
$211.02 from $0.00 to $2ll.02 

The contract ACRN AE has been added. 

AD: 9760400.2520 6 BM 2520 40603882COO 255X St2135 MDA608080 I COS 54 620022 was decreased by 
$211.02 from $211.02 to $0.00 

SUBCLIN OOOSA W: 

AD: 9760400.2520 6 BM 2520 40603882COO 255X SJ2135 MDA608080IC0554 620022 was decreased by 
$11,894.26 from $ 11,894.26 to $0.00 

AE: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MD6080801C0554 620022 was increased by 
$ 11,894.26 from $0.00 to $1 1,894.26 

The contract ACRN AE has been added. 

SUBCUN OOOSAX: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X S 12135 MD608080 I COS 54 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLIN OOOSA Y: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X S 12135 MD608080 I COS 54 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLIN OOOSAZ: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X S 12135 MD608080 I COS 54 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLJN OOOSBA: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X SJ2135 MD6080801COS54 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLIN OOOSBB: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X S12135 MD6080801C0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLIN OOOSBC: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MD6080801C0554 620022 was increased by 
$0.00 from SO.OO to $0.00 

The contract ACRN AE has been added. 
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AE: 9760400.2520 6 BM 2520 40603882COO 255X Sl21351viD608080IC0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLIN 0005BE: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MD6080801C0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLIN 0005BF: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MD6080801C0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLIN 0005BG: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MD6080801C0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLIN 0005BH: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MD608080 l C0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLIN 0005BJ: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X Sl2l35 1viD608080lC0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLIN 0005BK: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MD608080 lC0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLIN 0005BL: 

AE: 9760400.2520 6 BM2520 40603882COO 255X Sl2135 MD608080lC0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLIN OOOSBM: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X S12135 MD608080lC0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 
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SUBCLIN 0005BN: 
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AD: 9760400.2520 6 BM 2520 40603882COO 255X S12135 MDA6080801C0554 620022 was decreased by 
$31,902.71 from $31,902.71 to $0.00 

AE: 9760400.2520 6 BM 2520 40603882COO 255X S12135 MD6080801C0554 620022 was increased by 
$31,902.71 from $0.00 to $31,902.71 

The contract ACRN AE has been added. 

SUBCLIN 0005BP: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X SI21351VID6080801C0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLIN 0005BQ: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MD6080801C0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLIN OOOSBR: 

AE: 97604002520 6 BM 2520 40603882COO 255X S 12135 MD608080 I C0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLlN 0005BS: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MD6080801C0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLJN 0005BT: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X S 12135 MD608080 I C0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLIN 0005BU: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 M.D6080801C0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLIN 0005BV: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MD6080801C0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 



.. 
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SUBCLIN 0005BW: 
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AE: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MD6080801C0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLIN 0005BX: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MD608080J C0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLIN 0005BY: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X S121 35 MD6080801C0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

SUBCLIN 0005BZ: 

AE: 9760400.2520 6 BM 2520 40603882COO 255X Sl2135 MD6080801 C0554 620022 was increased by 
$0.00 from $0.00 to $0.00 

The contract ACRN AE has been added. 

(End of Summary of Changes) 
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The total cost of this contract was increased by $0.00 from $16,689,769.94 to $16,689,769.94. 

ACCOUNTING AND APPROPRIATION 

Summary for the Payment Office 

As a result of this modification, the total funded amount for this document was increased by $22,588.80 from 
$16,628,411.19 to $16,650,999.99. 

SUBCLIN 0005AA: 

AE: 9760400.2520 6 BM 2520 40603882COO 25SX Sl2135 MD608080JC0554 620022 was increased by 
$22,588.80 fiom $0.00 to $22,588.80 

DELIVERIES AND PERFORMANCE 

The following Delivery Schedule item for CLIN 0005 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UJC 

POP 29-JAN-2003 TO NfA NfA 
31-JAN-2006 FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 29-JAN-2003 TO NIA NIA 
14-FEB-2006 FOB: Destination 

(End of Summary of Changes) 
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The total cost of this contract was increased by $436,956.31 from $16,689,769.94 to $17,126,726.25. 

SUPPLIES OR SERVICES AND PRICES 

CLIN0004 
The unit price amount has increased by $44,275.79 from $886,878.86 to $931,154.65. 
The total cost of this line item has increased by $44,275.79 from $886,878.86 to $931,154.65. 

CLIN 0006 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006 

Services for System Security Engineering 
FFP 
Services for Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006AA is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006AA 300 

Senior Manager 

T&M 

Contractor Site 

ACRN AF Funded Amount 

FOB: Destination 

SUBCLIN 0006AB is added as follows: 

UNIT 

UNIT 
Hours 

UNIT PRICE 

NETAMT 

UNIT PRICE 
$193.89 

TOT ESTIMATED PRICE 

CEILING PRICE 

AMOUNT 

$0.00 

$0.00 

AMOUNT 
$58,167.00 

$58,167.00 

$58,167.00 



.. 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006AB 

Project Manager 
T&M 
Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006AC is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006AC 

Support Program Manager 
T&M 
ContraGtor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006AD is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006AD 

Quality Assurance Specialist 
T&M 
ContraGtor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006AE is added as follows: 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

HQ0006-03-F-0007 
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AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 



.. .. 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006AE 569 

Systems Technologist III 
T&M 

Contractor Site 

ACRN AF Funded Amount 

FOB: Destination 

SUBCLIN 0006AF is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006AF 605 

System Technologist IV 

T&M 

Contractor Site 

ACRN Af Funded Amount 

FOB: Destination 

SUBCLIN 0006AG is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006AG 

Senior Functional Analyst 

T&M 

Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006AH is added as follows: 

UNIT 
Hours 

UNITPRJCE 
$114.96 

TOT ESTIMATED PRJCE 

CED..ING PRJCE 

UNIT 
Hours 

UNITPRJCE 
$97.01 

TOT ESTIMATED PRJCE 

CED..ING PRlCE 

UNIT 
Hours 

UNITPRJCE 

TOT ESTIMATED PRJCE 

CED..ING PRJCE 

HQ0006-03-F-0007 
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AMOUNf 
$65,412.24 

$65,412.24 

$65,412.24 

AMOUNT 
$58,691.05 

$58,691.05 

$58,691.05 

AMOUNT 

$0.00 

$0.00 



.. .. 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006AH 261 

Senior Systems Engineer/Architect 

T&M 

Contractor Site 

ACRN AF Funded Amount 

FOB: Destination 

SUBCLIN 0006AJ is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANfiTY 
0006AJ 

Principal Software Architect 

T&M 

Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006AK is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006AK 

Database Developer 

T&M 

Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006AL is added as follows: 

UNIT 
Hours 

UNIT PRICE 
$127.34 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CED..ING PRICE 

UNIT 
Hours 

UNlTPRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

HQ0006-03-F-0007 
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AMOUNT 
$33,235.74 

$33,235.74 

$33,235.74 

AMOUNT 

so.oo 

$0.00 

AMOUNT 

$0.00 

$0.00 



ITEM NO SUPPLIES/SERVICES QUANTITY .. 
0006AL 

Senior Communications Engineer 
T&M 
Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006AM is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006AM 

Communications Engineer 

T&M 

Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006AN is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006AN 

Principal Information Technologist 

T&M 

Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006AP is added as follows: 

UNIT 
Hours 

UNIT 
Hours 

UNIT PRICE 

NETAMT 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEU.JNG PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

HQ0006-03-F-0007 
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AMOUNT 

$0.00 

AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 



.. ... 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006AP 

Senior Information Technologist 

T&M 

Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006AQ is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006AQ 380 

Information Technologist 

T&M 

Contractor Site 

ACRN AF Funded Amount 

FOB: Destination 

SUBCLIN 0006AR is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006AR 

Junior Information Technologist 

T&M 

Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006AS is added as follows: 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEIT-ING PRICE 

UNIT 
Hours 

UNIT PRICE 
$76.04 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEIT-ING PRICE 

HQ0006-03-F-0007 
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AMOUNT 

$0.00 

$0.00 

AMOUNT 
$28,895.20 

$28,895.20 

$28,895.20 

AMOUNT 

$0.00 

$0.00 



• 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006AS 

Technical Writer 

T&M 

Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLJN 0006A T is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTI1Y 
0006AT 347 

Senior Business Specialist 

T&M 

Contractor Site 

ACRN AF Funded Amount 

FOB: Destination 

SUBCLJN 0006AU is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
~6AU 4 

Business Specialist 

T&M 

Contractor Site 

ACRN AF Funded Amount 

FOB: Destination 

SUBCLIN 0006A V is added as follows: 

UNIT 
Hours 

UNITPRlCE 

TOT ESTIMATED PRlCE 

CEILING PRlCE 

UNIT 
Hours 

UNITPRlCE 
$102.56 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNITPRlCE 
$84.31 

TOT ESTIMATED PRlCE 

CEILING PRlCE 

HQ0006-03-F-~7 
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AMOUNT 

$0.00 

$0.00 

AMOUNT 
$35,588.32 

$35,588.32 

$35,588.32 

AMOUNT 
$337.24 

$337.24 

$337.24 



~ 

• 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006AV 7 

Project Control Analyst 
T&M 
Contractor Site 

ACRN AF Funded Amount 

FOB: Destination 

SUBCLIN 0006A W is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006AW 577 

Administrative Specialist 
T&M 
Contractor Site 

ACRN AF Funded Amount 

FOB: Destination 

SUBCLIN 0006AX is added as follows: 

JTEMNO SUPPLIES/SERVICES QUANTITY 
0006AX 

Junior Administrative Specialist 
T&M 

Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006A Y is added as follows: 

UNIT 
Hours 

UNIT PRICE 
$72.45 

TOT ESTIMATED PRICE 

CEU..ING PRICE 

UNIT 
Hours 

UNIT PRICE 
$53.50 

TOT ESTJMA TED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

li~6~3-F~007 
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AMOUNT 
$507.15 

$507.15 

$507.15 

AMOUNT 
$30,869.50 

$30,869.50 

$30,869.50 

AMOUNT 

$0.00 

$0.00 



ITEM NO SUPPLIES/SERVICES QUANTITY 
0006AY 

Principal Technologist 

T&M 
Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006AZ is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006AZ 

Senior Systems Development Engineer 
T&M 

Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006BA is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006BA 

Systems Development Engineer 
T&M 

Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 000688 is added as follows: 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEll..ING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEll..ING PRICE 

HQ0006-03-F-0007 
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AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 



ITEM NO SUPPLIES/SERVICES QUANTI'IY 
0006BB 

Associate Systems Development Engineer 

T&M 

Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006BC is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTI'IY 
0006BC 

Senior Engineer/Scientist 

T&M 

Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLJN 0006BD is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTI'IY 
0006BD 

Engineer/Scientist 

T&M 

Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006BE is added as follows: 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEUJNG PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 
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AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 



ITEM NO SUPPLIES/SERVICES QUANTI1Y 
0006BE 

Senior Engineering Technician 

T&M 

Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006BF is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTI1Y 
0006BF 

Engineering Support Analyst I 

T&M 

Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006BG is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTI1Y 
0006BG 

Engineering Support Anayst ll 

T&M 

Contractor Site 

Funded Amount 

FOB: Destination 

SUBCUN 0006BH is added as follows: 

UNIT 
Hours 

UNITPRJCE 

TOT ESTlMA TED PRJCE 

CEUJNG PRJCE 

UNIT 
Hours 

UNITPRJCE 

TOT ESTIMATED PRJCE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 
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AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 



ITEM NO SUPPLIES/SERVICES QUANTITY 
0006BH 

Engineering Support Analyst Ill 
T&M 
Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006BJ is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006BJ 

Deputy Support Program Director 
T&M 

Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006BK is added as follows: 

ITEM NO SUPPLIES/SERVI~ES QUANTITY 
0006BK 

Systems Technologist III 
T&M 

Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006BL is added as follows: 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEDJNG PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 
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AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 



.· 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006BL 

Systems Technologist IV 
T&M 
Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006BM is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006BM 

Senior Functional Analyst 
T&M 
Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006BN is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006BN 796 

Technical Analyst III 
T&M 

Contractor Site 

ACRN AF Funded Amount 

FOB: Destination 

SUBCLIN 0006BP is added as follows: 

UNIT 
Hours 

UNITPRJCE 

TOT ESTIMATED PRICE 

CEILING PRJCE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 
$101.73 

TOT ESTIMATED PRICE 

CEILING PRICE 
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AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 

AMOUNT 
$80,977.08 

$80,977.08 

$80,977.08 



.. 
.. 

.. t 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006BP 

Principal Software Architect 

T&M 

Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006BQ is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006BQ 

Database Developer 

T&M 

Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006BR is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTirt 
0006BR 

Communication Engineer 

T&M 

Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006BS is added as follows: 

UNIT 
}lours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
llou.rs 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 
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AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 



ITEM NO SUPPLIES/SERVICES QUANTITY 
0006BS 

Senior Infonnation Technologist 
T&M 
Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLfN OO~BT is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006BT 

Information Technologist 
T&M 
Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006BU is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006BU 

Junior Infonnation Technologist 
T&M 
Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006BV is added as follows: 

UNIT 
Hours 

UNITPRICB 

TOT ES11MA TED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMA 1liD PRICE 

CEILING PRICE 

UNIT 
Hours 

UN1TPRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

HQ0006-03-F-0007 
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AMOUNT 

$0.00 

so.oo 

AMOUNT 

so.oo 

so.oo 

AMOUNT 

so.oo 

$0.00 



. -

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006BV 

Project Control Analyst 

T&M 

Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006BW is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006BW 

Associate Systems Development Engineer 

T&M 

Contractor Site 

Funded Amount 

FOB: Destination 

SUBCUN 0006BX is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0006BX 

Senior Engineer/Scientist 

T&M 

Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLJN 0006BY is added as follows: 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEILING PRICE 

UNIT 
Hours 

UNIT PRICE 

TOT ESTIMATED PRICE 

CEll.ING PRICE 
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AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 

AMOUNT 

$0.00 

$0.00 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNlT 
Hours 

UNlTPRICE AMOUNT 
0006BY 

Engineer/Scientist 

T&M 

Contractor Site 

Funded Amount 

FOB: Destination 

SUBCLIN 0006BZ is added as follows: 

TOT ESTIMATED PRICE 

CEILING PRICE 

$0.00 

$0.00 

ITEM NO SUPPLIES/SERVICES QUANTITY UNlT 
Hours 

UNlTPRICE AMOUNT 
0006BZ 

Senior Engineering Technician 

T&M 

Contractor Site 

Funded Amount 

FOB: Destination 

ACCOUNTING AND APPROPRIATION 

Summary for the Payment Office 

TOT ESTIMATED PRICE 

CEILING PRICE 

As a result of this modification, the total funded amount for this document was increased by $437,406.31 from 
$16,650,999.99 to $17,088,406.30. 

CLIN0004: 

AF: 9760400.2520 6 BM 2520 40603882COO 255Y Sl2135 MD608080lC1717 620022 was increased by 
$44,725.79 from $0.00 to $44,725.79 

The contract ACRN AF has been added. 

SUBCLIN 0006AA: 
Funding on SUBCLJN 0006AA is initiated as follows: 

ACRN: AF 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255Y S12135 MD608080JC1717 620022 

Increase: $58,167.00 

Total: $58,167.00 

$0.00 

$0.00 



•• 

SUBCLIN 0006AE: 
Funding on SUBCLIN 0006AE is initiated as follows: 

ACRN:AF 
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Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255Y Sl2135 MD6080801Cl717 620022 

Increase: $65,412.24 

Total: $65,412.24 

SUBCLIN 0006AF: 
Funding on SUBCLIN 0006AF is initiated as follows: 

ACRN: AF 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255Y S 12135 MD6080801Cl717 620022 

Increase: $58,691.05 

Total: $58,691 .05 

SUBCLIN 0006AH: 
Funding on SUBCLIN 0006AH is initiated as follows: 

ACRN:AF 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255Y Sl2135 MD6080801Cl717 620022 

Increase: $33,235.74 

Total: $33,235.74 

SUBCLIN 0006AQ: 
Funding on SUBCLIN 0006AQ is initiated as follows: 

ACRN:AF 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255Y Sl2135 MD6080801C1717 620022 

Increase: $28,895.20 

Total: $28,895.20 

SUBCLIN 0006AT: 
Funding on SUBCUN 0006AT is initiated as follows: 

ACRN: AF 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255Y Sl2135 MD6080801C1717 620022 

Increase: $35,588.32 

Total: $35,588.32 
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SUBCLIN 0006AU: 
Funding on SUBCLIN 0006AU is initiated as follows: 

ACRN:AF 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255Y Sl2135 MD6080801Cl717 620022 

Increase: $337.24 

Total: $337.24 

SUBCLIN 0006A V: 
Funding on SUBCLIN 0006AV is initiated· as follows: 

ACRN:AF 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255Y S 12135 MD608080 I C 1717 620022 

Increase: $507.15 

Total: $507.15 

SUBCLIN 0006A W: 
Funding on SUBCLIN 0006A W is initiated as follows: 

ACRN:AF 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255Y Sl2135 MD6080801CI717 620022 

Increase: $30,869.50 

Total: $30,869.50 

SUBCLIN 0006BN: 
Funding on SUBCLIN 0006BN is initiated as follows: 

ACRN:AF 

Acctng Data: 9760400.2520 6 BM 2520 40603882COO 255Y Sl2135 MD6080801Cl717 620022 

Increase: $80,977.08 

Total: $80,977.08 

DELIVERJES AND PERFORMANCE 

The following Delivery Schedule item for CLIN 0004 has been changed from: 

DELIVERY DATE 

POP 28-JAN-2003 TO 
3 I -JAN-2006 

QUANTlTY 

NIA 

SHlP TO ADDRESS 

NIA 
FOB: Destination 

UIC 



-" 
To: 

DELIVERY DATE 

POP 28-JAN-2003 TO 
31-MAR-2006 

QUANTITY SHIP TO ADDRESS 

N/A N/A 
FOB: Destination 

The following Delivery Schedule item has been added to CLrN 0006: 

DELIVERY DATE 

POP 01-FEB-2006 TO 
31-MAR-2006 

rNSPECTlON AND ACCEPTANCE 

QUANTITY 

N/A 

SHIP TO ADDRESS 

NIA 
FOB: Destination 

The following Acceptance/Inspection Schedule was added for CLlN 0006: 
rNSPECT AT INSPECT BY ACCEPT AT 
N/A NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLrN 0006AA: 
rNSPECT AT rNSPECTBY ACCEPT AT 
NIA NIA N/A 

The following Acceptance/Inspection Schedule was added for SUBCLrN 0006AB: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLrN 0006AC: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/lnspection Schedule was added for SUBCLIN 0006AD: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006AE: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006AF: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006AG: 
INSPECT AT INSPECT BY ACCEPT AT 
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urc 

UIC 

ACCEPT BY 
Govenunent 

ACCEPT BY 
Government 

ACCEPT BY 
Govenunent 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 



11/f 

• 

NIA NIA N/A 

The following Acceptancellnspection Schedule was added for SUBCLIN 0006AH: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptancellnspection Schedule was added for SUBCLIN 0006AJ: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptancellnspection Schedule was added for SUBCLIN 0006AK: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006AL: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A NIA 

The following Acceptancellnspection Schedule was added for SUBCLIN 0006AM: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006AN: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptancellnspection Schedule was added for SUBCLIN 0006AP: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006AQ: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006AR: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptancellnspection Schedule was added for SUBCLIN 0006AS: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA N/A NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006AT: 
INSPECT AT INSPECT BY ACCEPT AT 
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Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 



-
' 

NIA N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006AU: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006AV: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006A W: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A NIA NIA 

The following Acceptance/[nspection Schedule was added for SUBCLIN 0006AX: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006A Y: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006AZ: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006BA: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006BB: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006BC: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006BD: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006BE: 
INSPECT AT INSPECT BY ACCEPT AT 
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Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 



ti 

' l -. ,, 

NIA NIA N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006BF: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006BG: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006BH: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006BJ: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006BK: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006BL: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006BM: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006BN: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A NIA N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006BP: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006BQ: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006BR: 
INSPECT AT INSPECT BY ACCEPT AT 
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Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 



N/A NIA N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006BS: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006BT: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006BU: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006BV: 
INSPECT AT INSPECT BY ACCEPT AT 
N/A N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006BW: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006BX: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA N/A NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006BY: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA N/A N/A 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0006BZ: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

(End of Summary of Changes) 
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Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 


