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SENSITIVE 

STATE PLEASE PASS TO IRAQ COLLECTIVE 

E.O. 12958 
TAGS: EFIN, EINV, ETRD, EPET, IZ 
SUBJECT: CPA 0769: ADMINISTRATOR'S WEEKLY ESSENTIAL 
SERVICES REPORT, MARCH 17 

1 . (SBU) SUMMARY. HEADLINES OF PARAGRAPHS 3-9 REFLECT 
GOALS IN THE COALITION PROVISIONAL AUTHORITY STRATEGIC 

PLAN. CPA-WASHINGTON DISTRIBUTES ALL THREE ADMINISTRATOR ' S 
WEEKLY REPORTS - ESSENTIAL SERVICES, ECONOMIC, AND 
GOVERNANCE - WITH GRAPHICS VIA EMAIL. THE ECONOMIC, 
GOVERNANCE, AND AN ABRIDGED VERSION OF THE ESSENTIAL 
SERVICES REPORTS WILL BE POSTED AFTER 48 HOURS ON THE CPA 
WEBSITE, WWW.CPA-IRAQ . ORG . THE FULL ESSENTIAL SERVICES 
REPORT REMAINS SENSITIVE BUT UNCLASSIFIED . END SUMMARY. 

2 . (SBU) HIGHLIGHTS 

ELEVEN OUT OF 18 GOVERNORATES AVERAGED OVER 16 HOURS OF 
DAILY POWER THIS WEEK. 

RECONSTRUCTION OF AL MAT BRIDGE, A KEY TRANSPORTATION 
LINK ON THE MAIN HIGHWAY BETWEEN BAGHDAD AND JORDAN, IS 
COMPLETE. 

THE AVERAGE CRUDE OIL EXPORT FOR MARCH IS 2 MILLION 

E13 



BARRELS PER DAY. 

PROVIDE ELECTRICITY SERVICES THAT MEET NATIONAL NEEDS 

3 . (SBU) CPA TASKS: IMPROVE GENERATING CAPACITY TO 
6000MW BY JULY 1 , 2004 ; FULLY IMPLEMENT POLICY ON 
ALLOCATION OF ELECTRICAL POWER ; PUBLISH DRAFT OF LONG TERM 
STRATEGY; MINIMIZE SABOTAGE AND IMPROVE SECURITY 

THE SEVEN- DAY AVERAGE (MARCH 6 - 12) OF PEAK 
ELECTRICITY PRODUCTION WAS 4,012 MW, AN INCREASE OF 1.5 

PERCENT OVER THE PREVIOUS WEEK. ON MARCH 12, PEAK 
PRODUCTION HIT A HIGH FOR THE WEEK AT 4,144 MW. 

THE SEVEN-DAY AVERAGE (MARCH 6-12) PRODUCTION OF 
ELECTRICAL ENERGY WAS 87,064 MWH PER DAY, AN INCREASE OF 
0.9 PERCENT OVER THE PREVIOUS WEEK. ON MARCH 12, THE 
PRODUCTION OF ELECTRICAL ENERGY PEAKED FOR THE WEEK AT 
90,670 MW . 

THE FOLLOWING CHART PRESENTS THE DAILY ELECTRIC POWER 
CONSUMPTION BROKEN DOWN AMONG THE NORTH, CENTRAL (INCLUDING 
BAGHDAD), AND SOUTH REGIONS . DURING THE REPORTING PERIOD , 
THE NORTH CONSUMED AN AVERAGE OF 937 MW PER DAY, 25 PERCENT 
OF TOTAL POWER CONSUMPTION. PER DAY , THE CENTRAL REGION 
CONSUMED 2 , 2 2 9 MW, 60 PERCENT OF THE TOTAL, AND THE SOUTH 
CONSUMED 580 MW , 15 PERCENT OF TOTAL ELECTRICITY 
CONSUMPTION DURING THE PAST WEEK . 

AS OF 12 MARCH, 646 MW (18 GENERATORS) OF GENERATING 
CAPACITY WAS ON FORCED (UNPLANNED) OUTAGE, AND 1, 256 MW (20 
GENERATORS) WAS ON SCHEDULED OUTAGE. AS OF MARCH 12 , EIGHT 
(400 KV) TRANSMISSION LINES AND SEVEN (132 KV) TRANSMISSION 
LINES WERE OUT OF SERVICE. 

RECONSTRUCT COMMUNICATIONS AND POSTAL SYSTEMS 

4. (SBU) CPA TASKS : BUILD IRAQ ' S FIRST RESPONDER 
NETWORK ; ESTABLISH INDEPENDENT REGULATORY AGENCY ; UPGRADE 

IRAQI TELEPHONE AND POSTAL COMPANY (ITPC) NETWORK FOR 
INTEROPERABILITY ; BUILD TRANSMISSION COMPONENT DATA NETWORK 
FOR IRAQ, INCLUDING INTERNATIONAL GATEWAYS ; RESTRUCTURE 
ITPC AND ITS BUSINESS OPERATIONS ; UPGRADE AND MODERNIZE 
POSTAL SYSTEMS ; UPGRADE ITPC OUTSIDE PLANT FOR INCREASED 
SUBSCRIBER CAPACI TY AND USE 



THE IRAQI TELEPHONE AND POSTAL COMPANY (ITPC) FOCUSED 
ITS EFFORTS ON FIXING THE OUTSIDE PLANT (THE LINES RUNNING 
FROM THE HOUSE TO THE SWITCH BOX) THIS WEEK . THE ITPC DID 
NOT CONNECT SUBSTANTIAL NUMBERS OF NEW SUBSCRIBERS THIS 
WEEK BECAUSE OF SHORTAGES IN JUMPER CABLES USED TO CONNECT 
NEW SUBSCRIBERS . SINCE MAY 2003, CPA HAS REINSTATED 
TELEPHONE SERVICE FOR 122 , 980 SUBSCRIBERS. 

THE FOLLOWING PARAGRAPHS DELINEATE THE NUMBER OF 
LANOLINE AND CELL PHONE SUBSCRIBERS IN IRAQ , AND COMPARE 
THEM TO PRE-WAR ESTIMATES . THE CHART BELOW SHOWS THE 
NUMBER OF ACTIVE SUBSCRIBERS IN APRIL 2003, THE CURRENT 
NUMBER OF ACTIVE SUBSCRIBERS , THE NUMBER OF SUBSCRIBERS 
REINSTATED POST-CONFLICT (SINCE MAY 2003), AND THE NUMBER 
OF FORMERLY ACTIVE SUBSCRIBERS WHO REMAIN WITHOUT SERVICE 
(EXCLUDING THE THREE NORTHERN GOVERNORATES) . 

THE THREE CELL .PHONE COMPANIES IN IRAQ CONTINUE TO SIGN 
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ERS . IN BAGHDAD , THERE 
ARE 100 ,000 SUBSCRIBERS; AND IN BASRA, AL KUT , AMARAH , 
SAMAWAH , AND NASIRIYAH THERE ARE 40,000 SUBSCRIBERS . 

IN APRIL 2003, THE IRAQI TELEPHONE SYSTEM WAS CAPABLE 
OF PROVIDING SERVICE TO 1.1 MILLION CUSTOMERS , BUT THERE 
WERE ONLY 833 ,0 00 ACTIVE SUBSCRIBERS (EXCLUDING THE THREE 
NORTHERN GOVE:RNORATES) . CURRENTLY THERE ARE 705 , 580 ACTIVE 
TELEPHONE SUBSCRIBERS IN IRAQ . THE TOTAL NUMBER OF 
TELEPHONE SUBSCRIBERS IN IRAQ, INCLUDING THE 278,645 CELL 
PHONE SUBSCRIBERS , EQUALS 984,225 , WHICH IS 18 PERCENT 
GREATER THAN THE NUMBER OF ACTIVE SUBSCRIBERS PRE- WAR. 

THE PENETRATION RATE (THE NUMBER OF ACTIVE LANOLINE 
TELEPHONE SUBSCRIBERS AS A PERCENTAGE OF THE POPULATION) IS 
2.7 PERCENT (USING AN ESTIMATED POPULATION OF 25.9 
MILLION) . THE TELEDENSITY RATE IN IRAQ (ALL SUBSCRIBERS 
WITH A TELEPHONE) IS 3.8 PERCENT OF THE POPULATION. 

CPA HAS REPAIRED 18 TELEPHONE SWITCHES SINCE MAY 2003 
WITH FULL SUPPORTING SERVICE (OFFICE SPACE, POWER, FIBER 
TRANSMISSION CONNECTIONS TO OTHER SWITCHES, SECURITY) . 
FOUR SWITCHES ARE STILL INOPERABLE (OUT OF 203 TOTAL) . THE 
FOLLOWING CHART SHOWS THE NUMBER OF OPERATIONAL, 
INOPERABLE , AND REPAIRED TELEPHONE SWITCHES IN IRAQ 
(EXCLUDING THE THREE NORTHERN GOVERNORATES) . 

CURRENTLY , THERE ARE 251 OUT OF 336 POST OFFICES OPEN 
IN IRAQ , YIELDING A 75 PERCENT OPERATING RATE. 



IMPROVE QUALITY AND ACCESS TO HOUSING 

5 . (SBU) CPA TASKS: INCREASE FINANCING , HOUSING SUPPLY, 
AND PRIVATE OWNERSHIP ; ESTABLISH AND TRAIN MINISTRY; REPAIR 
ROADS AND BRIDGES 

ACCORDING TO A UNITED NATIONS ESTIMATE , IRAQ REQUIRES 
1.4 MILLION MORE HOUSING UNITS IN ORDER TO MEET 
INTERNATIONALLY ACCEPTED HOUSING STANDARDS . CPA CURRENTLY 
HAS CONTRACTS TO BUILD 3 , 528 UNITS . A POLISH CONSTRUCTION 
COMPANY WILL BEGIN CONSTRUCTION OF A HOUSING PROJECT IN 
BASRA (504 UNITS) . NEXT WEEK . THE MINISTRY OF HOUSING AND 
CONSTRUCTION IS WORKING TO CREATE A MORTGAGE FINANCING 
COMPANY WITH ADEQUATE FUNDING TO BEGIN TO DEVELOP PRIVATE 
SECTOR HOUSING MARKETS . 

CPA COMPLETED THE RECONSTRUCTION OF AL FURAT BRIDGE IN 
BAGHDAD AND REOPENED IT LAST WEEK. 

RECONSTRUCTION OF AL MAT BRIDGE , A KEY TRANSPORTATION 
LINK ON THE MAIN HIGHWAY BETWEEN BAGHDAD AND JORDAN , IS 
COMPLETE . ALL FOUR LANES OPENED LAST WEEK. THE BRIDGE, 
LOCATED ON HIGHWAY 10 APPROXIMATELY 300 KM (186 MILES) WEST 
OF BAGHDAD AND 180 KM (112 MI LES) FROM THE JORDANIAN 
BORDER , IS USED BY MORE THAN 3,000 TRUCKS DAILY BRINGING 
RECONSTRUCTION AND HUMANITARIAN AID AND GOODS TO IRAQ FROM 
JORDAN . TO ACCOMMODATE TRAFFIC ON THIS VITAL ROUTE , USAID 
PARTNER BECHTEL CONSTRUCTED A BYPASS AROUND THE DAMAGED 
BRIDGE IN JULY 2003 , ALLOWING REPAIRS TO BEGIN . THE SOUTH 

SPAN OF THE BRIDGE OPENED IN MID-FEBRUARY AND THE BYPASS 
WAS TAKEN DOWN SHORTLY THEREAFTER. THE RECENT OPENING OF 
THE NORTH SPAN COMPLETES ALL RECONSTRUCTION WORK ON THE 
BRIDGE. 

PROVIDE FOOD SECURITY FOR ALL IRAQIS 

6 . (SBU) CPA TASKS : ENHANCE CAPACITY OF MINISTRY OF 
AGRICULTURE ; ASSURE SUPPLY OF INPUTS ; STRENGTHEN RESEARCH 
SYSTEM; ENSURE ADEQUATE STOCKS FOR PUBLIC DISTRIBUTION 
SYSTEM (PDS) ; MONITOR FOOD SECURITY; HAND OVER 
ADMINISTRATION OF SYSTEM IN THE NORTH ; INITIATE REFORM OF 
RATIONS BASKET; ENVIRONMENTAL INITIATIVES 

CPA PROJECTS THAT NO SHORTAGES WILL OCCUR IN THE APRIL 



AND MAY RATIONS GIVEN THE NEW PROCUREMENTS OF FOOD BASKET 
COMMODITIES BY BOTH WFP AND MOT , INCLUDING ACCELERATED 
DELIVERY SCHEDULES FOR THE COMMODITIES WHERE STOCKS HAVE 
BEEN LOW . HOWEVER, MOT FACES PROBLEMS IN PROVIDING 
UPDATED , ACCURATE PDS INFORMATION ON A WEEKLY BASIS. THESE 
PROBLEMS STEM FROM DIFFICULT COMMUNICATIONS LINKS BETWEEN 
THE GOVERNORATES AND BAGHDAD , AS WELL AS THE NEED TO 
UPGRADE INVENTORY CONTROL PROCEDURES . CPA IS WORKING ON 

NOTE : NOT PASSED TO ABOVE ADDRESSEE(S) 

BAGHDAD 00000114 002 . 2 OF 004 

ERS . IN BAGHDAD , THERE 
ARE 100,000 SUBSCRIBERS ; AND IN BASRA, AL KUT , AMARAH, 
SAMAWAH., AND NASIRIYAH THERE ARE 40,000 SUBSCRIBERS . 

IN APRIL 2003, THE IRAQI TELEPHONE SYSTEM WAS CAPABLE 
OF PROVIDING SERVICE TO 1.1 MILLION CUSTOMERS , BUT THERE 
WERE ONLY 833 , 000 ACTIVE SUBSCRIBERS (EXCLUDING THE THREE 
NORTHERN GOVERNORATES). CURRENTLY THERE ARE 705,580 ACTIVE 
TELEPHONE SUBSCRIBERS IN IRAQ. THE TOTAL NUMBER OF 
TELEPHONE SUBSCRIBERS IN IRAQ, INCLUDING THE 278,645 CELL 
PHONE SUBSCRIBERS , EQUALS 984,225, WHICH IS 18 PERCENT 
GREATER THAN THE NUMBER OF ACTIVE SUBSCRIBERS PRE- WAR . 

THE PENETRATION RATE (THE NUMBER OF ACTIVE LANOLINE 
TELEPHONE SUBSCRIBERS AS A PERCENTAGE OF THE POPULATION) IS 
2 . 7 PERCENT (USING AN ESTIMATED POPULATION OF 25.9 
MILLION). THE TELEDENSITY RATE IN IRAQ (ALL SUBSCRIBERS 
WITH A TELEPHONE) IS 3.8 PERCENT OF THE POPULATION . 

CPA HAS REPAIRED 18 TELEPHONE SWITCHES SINCE MAY 2003 
WITH FULL SUPPORTING SERVICE (OFFICE SPACE, POWER , FIBER 
TRANSMISSION CONNECTIONS TO OTHER SWITCHES , SECURITY). 
FOUR SWITCHES ARE STILL INOPERABLE (OUT OF 203 TOTAL) . THE 
FOLLOWING CHART SHOWS THE NUMBER OF OPERATIONAL, 
INOPERABLE, AND REPAIRED TELEPHONE SWITCHES IN IRAQ 
(EXCLUDING THE THREE NORTHERN GOVERNORATES) . 

CURRENTLY, THERE ARE 251 OUT OF 336 POST OFFICES OPEN 
IN IRAQ , YIELDING A 75 PERCENT OPERATING RATE. 
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IMPROVE QUALITY AND ACCESS TO HOUSING 
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5 . (SBU) CPA TASKS : INCREASE FINANCING , HOUSING SUPPLY, 



AND PRIVATE OWNERSHIP ; ESTABLISH AND TRAIN MINISTRY ; · REPAIR 
ROADS AND BRIDGES 

ACCORDING TO A UNITED NATIONS ESTIMATE , IRAQ REQUIRES 
1 . 4 MILLION MORE HOUSING UNITS IN ORDER TO MEET 
INTERNATIONALLY ACCEPTED HOUSING STANDARDS . CPA CURRENTLY 
HAS CONTRACTS TO BUI LD 3 , 528 UNITS . A POLISH CONSTRUCTI ON 
COMPANY WILL BEGIN CONSTRUCTION OF A HOUSING PROJECT IN 
BASRA (504 UNITS) NEXT WEEK . THE MINISTRY OF HOUSING AND 
CONSTRUCTION IS WORKING TO CREATE A MORTGAGE FINANCING 
COMPANY WITH ADEQUATE FUNDING TO BEGIN TO DEVELOP PRIVATE 
SECTOR HOUSING MARKETS . 

CPA COMPLETED THE RECONSTRUCTION OF AL FURAT BRIDGE IN 
BAGHDAD AND REOPENED IT LAST WEEK. 

RECONSTRUCTION OF AL MAT BRIDGE, A KEY TRANSPORTATION 
LINK ON THE MAIN HIGHWAY BETWEEN BAGHDAD AND JORDAN , IS 
COMPL.ETE . ALL FOUR LANES OPENED LAST WEEK. THE BRIDGE , 
LOCATED ON HIGHWAY 10 APPROXIMATELY 300 KM (186 MILES) WEST 
OF BAGHDAD AND 180 KM (112 MILES) FROM THE JORDANIAN 
BORDER , IS USED BY MORE THAN 3 , 000 TRUCKS DAILY BRINGING 
RECONSTRUCTION AND HUMANITARIAN AID AND GOODS TO IRAQ FROM 
JORDAN . TO ACCOMMODATE TRAFFIC ON THIS VITAL ROUTE , USAID 
PARTNER BECHTEL CONSTRUCTED A BYPASS AROUND THE DAMAGED 
BRIDGE IN JULY 2003 , ALLOWING REPAIRS TO BEGIN . THE SOUTH 

SPAN OF THE BRIDGE OPENED IN MID-FEBRUARY AND THE BYPASS 
WAS TAKEN DOWN SHORTLY THEREAFTER. THE RECENT OPENING OF 
THE NORTH SPAN COMPLETES ALL RECONSTRUCTION WORK ON THE 
BRIDGE. 

PROVIDE FOOD SECURITY FOR ALL IRAQIS 

6 . (SBU) CPA TASKS : ENHANCE CAPACITY OF MINISTRY OF 
AGRICULTURE; ASSURE SUPPLY OF INPUTS; STRENGTHEN RESEARCH . 
SYSTEM ; ENSURE ADEQUATE STOCKS FOR PUBLIC DISTRIBUTION 
SYSTEM (PDS) ; MONITOR FOOD SECURITY; HAND OVER 
ADMINISTRATION OF SYSTEM IN THE NORTH ; INITIATE REFORM OF 
RATIONS BASKET ; ENVIRONMENTAL INITIATIVES 

CPA PROJECTS THAT NO SHORTAGES WILL OCCUR IN THE APRIL 
AND MAY RATIONS GIVEN THE NEW PROCUREMENTS OF FOOD BASKET 
COMMODITIES BY BOTH WFP AND MOT , INCLUDING ACCELERATED 
DELIVERY SCHEDULES FOR THE COMMODITIES WHERE STOCKS HAVE 
BEEN LOW. HOWEVER, MOT FACES PROBLEMS IN PROVIDING 
UPDATED , ACCURATE PDS INFORMATION ON A WEEKLY BASIS . THESE 
PROBLEMS STEM FROM DIFFICULT COMMUNICATIONS LINKS BETWEEN 
THE GOVERNORATES AND BAGHDAD , AS WELL AS THE NEED TO 



UPGRADE INVENTORY CONTROL PROCEDURES. CPA IS WORKING ON 

NOTE: NOT PASSED TO ABOVE ADDRESSEE(S) 
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MPROVE QUALITY AND ACCESS TO EDUCATION 

7. (SBU) CPA TASKS: REORGANIZE AND STAFF THE MINISTRY OF 
EDUCATION ; REHABILITATE SCHOOL BUILDINGS AND BUILD NEW 
SCHOOLS; ADVANCE NATIONAL DIALOGUE ON CURRICULUM REFORM; 
CONTINUE AND EXPAND TEACHER TRAINING 

MINISTER OF EDUCATION DR. ALA ' DIN ALWAN HELD A PRESS 
CONFERENCE FOR ARAB AND INTERNATIONAL PRESS ON MARCH 7, TO 
REVIEW THE SIX-MONTH MARCH TOWARD EDUCATION REFORM THAT HAS 
OCCURRED SINCE SEPTEMBER 2003 AND A FOUR-YEAR PLAN FOR 
FUTURE REFORMS . THE MINISTER RELEASED THE MINISTRY ' S 
SITUATION ANALYSIS (IN ARABIC AND ENGLISH), PUBLISHED 
EARLIER THIS MONTH. MORE THAN 25 PRINT AND ELECTRONIC MEDIA 
REPRESENTATIVES ATTENDED. MINISTRY OF EDUCATION CURRICULUM 
SPECIALISTS WILL MEET WITH UNESCO EXPERTS IN A WORKSHOP ON 
CURRICULUM REFORM . 

A TEAM OF MINISTRY OF EDUCATION EMPLOYEES IS IN AMMAN 
FOR A WORLD BANK WORKSHOP ON TEXTBOOK PROCUREMENT , SCHOOL 
REHABILITATION, CONTRACTING, FINANCE AND ADMINISTRATION , 
AND PROJECT MANAGEMENT. 

THE MINISTRY DEVELOPED A COMMITTEE CHARGED WITH 
REDESIGNING THE MINISTRY'S TEACHER TRAINING INSTITUTE, 
COMPOSED OF TEACHERS , TRAINING INSTITUTE STAFF , AND 
CURRICULUM SPECIALISTS. 

IN ADDITION TO THE 2,350 SCHOOLS REHABILITATED BY 
USAID , CPA ALSO REFURBISHED 105 SCHOOLS WITH OVERSEAS 
HUMANITARIAN, DISASTER AND CIVIC AID [OHDACA] FUNDS (35 
BAGHDAD , 4 SALAH AD DIN, 13 NINAWA , OTHERS ARE NOT 
SPECIFIED) . CJTF- 7 ALSO PROVIDED SUPPORT TO NUMEROUS 
SCHOOLS WITH CERP FUNDS . 11 , 939 SCHOOLS REQUIRE REPAIRS , 
AND AN ADDITIONAL 4 , 500 NEW SCHOOLS ARE NECESSARY TO MEET 
THE FACILITY NEEDS OF TODAY ' S IRAQI CHILDREN. U.S. 
SUPPLEMENTAL FUNDS WILL REHABILITATE AT LEAST 1 , 047 
SCHOOLS , AND THE WORLD BANK IS CLOSE TO COMMITTING TO 
REHABILITATE ANOTHER 1 , 000 SCHOOLS . 

IMPROVE WATER RESOURCES MANAGEMENT 



8 . (SBU) CPA TASKS : PREPARE FOR SOVEREIGNTY ; BUILD 
MINISTRY CAPACITY ; INFRASTRUCTURE IMPROVEMENTS ; FACILITIES 
IMPROVEMENTS 

AT THE IRAQI - TURKISH MEETINGS IN ANKARA LAST WEEK , THE 
TURKISH DELEGATION AGREED TO PROVIDE SEASONAL DATA ON 
SNOWFALL AND RESERVOIR LEVELS SUFFICIENT FOR IRAQ TO 
DEVELOP ITS WATER PLAN FOR THIS YEAR. BOTH SIDES 
RECOGNIZED THE BENEFIT OF DISCUSSIONS ABOUT AVAILABLE WATER 
RESOURCES AND HOW THEY MAY BE MOST EFFICIENTLY USED. 

THE FOLLOWING CHART SHOWS THE OBSERVED RESERVOIR 
STORAGE LEVELS AGAINST THE NORMAL MONTHLY RESERVOIR STORAGE 
LEVELS FOR THE END OF FEBRUARY AND THE END OF MARCH. 

ADHAIM, DOKAN, AND DERBENDIKHAN, ON THE TIGRIS RIVER, AND 
HABBANIYAH, ON THE EUPHRATES RIVER, ARE BELOW MONTHLY 
AVERAGES BECAUSE OF EXCESSIVE RELEASES IN ORDER TO GENERATE 
HYDROELECTRIC POWER. 

RECONSTITUTE OIL INFRASTRUCTURE 

9. (SBU) CPA TASKS : PRODUCTION/EXPORTS; PRODUCT SUPPLY ; 
SECURITY ; STRUCTURAL REFORM 

AT THE IRAQI-TURKISH MEETINGS IN ANKARA LAST WEEK , THE 
TURKISH DELEGATION RAISED FINANCIAL, OPERATIONAL AND 
SECURITY ISSUES OF THE KIRKUK-YUMURTALIK PIPELINE . THE 
IRAQI SIDE EXPLAINED IN SATISFACTORY DETAIL THE SIGNIFICANT 
EFFORTS IT HAS UNDERTAKEN TO PROVIDE SECURITY FOR THE 
KIRKUK-YUMURTALIK PIPELINE, INCLUDING BUILDING GROUND AND 
AIR GUARD FORCES, A CONSTRUCTION PROGRAM FOR INCREASED 
VALVE SHUTOFFS, AND PROVIDING HAZARDOUS RESPONSE TEAMS TO 
REDUCE ANY ECONOMIC AND ENVIRONMENTAL DAMAGE. THE TURKISH 
SIDE SAID THAT THE TURKISH DOMESTIC MARKET AND 
TRANSPORTATION OF NATURAL GAS TO EUROPE VIA TURKEY 
CONSTITUTES THE BEST OPTION FOR IRAQI NATURAL GAS EXPORTS. 
TURKISH COMPANIES BOTAS AND TPAO EXPRESSED THEIR 
WILLINGNESS TO DEVELOP FIVE GAS FIELDS IN IRAQ , AND T\PRAS 

NOTE: NOT PASSED TO ABOVE ADDRESSEE(S) 
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MPROVE QUALITY AND ACCESS TO EDUCATION 
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7. (SBU) CPA TASKS: REORGANIZE AND STAFF THE MINISTRY OF 
EDUCATION ; REHABILITATE SCHOOL BUILDINGS AND BUILD NEW 
SCHOOLS ; ADVANCE NATIONAL DIALOGUE ON CURRICULUM REFORM; 
CONTINUE AND EXPAND TEACHER TRAINING 

MINISTER OF EDUCATION DR . ALA'DIN ALWAN HELD A PRESS 
CONFERENCE FOR ARAB AND INTERNATIONAL PRESS ON MARCH 7 , TO 
REVIEW THE SIX-MONTH MARCH TOWARD EDUCATION REFORM THAT HAS 
OCCURRED SINCE SEPTEMBER 2003 AND A FOUR-YEAR PLAN FOR 
FUTURE REFORMS . THE MINISTER RELEASED THE MINISTRY ' S 
SITUATION ANALYSIS (IN ARABIC AND ENGLISH), PUBLISHED 
EARLIER THIS MONTH. MORE THAN 25 PRINT AND ELECTRONIC MEDIA 
REPRESENTATIVES ATTENDED. MINISTRY OF EDUCATION CURRICULUM 
SPECIALISTS WILL MEET WITH UNESCO EXPERTS IN A WORKSHOP ON 
CURRICULUM REFORM . 

A TEAM OF MINISTRY OF EDUCATION EMPLOYEES IS IN AMMAN 
FOR A WORLD BANK WORKSHOP ON TEXTBOOK PROCUREMENT, SCHOOL 
REHABILITATION, CONTRACTING, FINANCE AND ADMINISTRATION, 
AND PROJECT MANAGEMENT . 

THE MINISTRY DEVELOPED A COMMITTEE CHARGED WITH 
REDESIGNING THE MINISTRY ' S TEACHER TRAINING INSTITUTE , 
COMPOSED OF TEACHERS , TRAINING INSTITUTE STAFF, AND 
CURRICULUM SPECIALISTS . 

IN ADDITION TO THE 2 , 350 SCHOOLS REHABILITATED BY 
USAID , CPA ALSO REFURBISHED 105 SCHOOLS WITH OVERSEAS 
HUMANITARIAN , DISASTER AND CIVIC AID [OHDACA] FUNDS (35 
BAGHDAD , 4 SALAH AD DIN , 13 NINAWA, OTHERS ARE NOT 
SPECIFIED) . CJTF-7 ALSO PROVIDED SUPPORT TO NUMEROUS 
SCHOOLS WITH CERP FUNDS. 11 , 939 SCHOOLS REQUIRE REPAIRS, 
AND AN ADDITIONAL 4 , 500 NEW SCHOOLS ARE NECESSARY TO MEET 
THE FACILITY NEEDS OF TODAY ' S IRAQI CHILDREN. U.S. 
SUPPLEMENTAL FUNDS WILL REHABILITATE AT LEAST 1,047 
SCHOOLS , AND THE WORLD BANK IS CLOSE TO COMMITTING TO 
REHABILITATE ANOTHER 1,000 SCHOOLS. 

IMPROVE WATER RESOURCES MANAGEMENT 

8. (SBU) CPA TASKS : PREPARE FOR SOVEREIGNTY ; BUILD 
MINISTRY CAPACITY ; INFRASTRUCTURE IMPROVEMENTS ; FACILITIES 
IMPROVEMENTS 

AT THE IRAQI-TURKISH MEETINGS IN ANKARA LAST WEEK , THE 
TURKISH DELEGATION AGREED TO PROVIDE SEASONAL DATA ON 
SNOWFALL AND RESERVOIR LEVELS SUFFICIENT FOR IRAQ TO 



DEVELOP ITS WATER PLAN FOR THIS YEAR. BOTH SIDES 
RECOGNIZED THE BENEFIT OF DISCUSSIONS ABOUT AVAILABLE WATER 
RESOURCES AND HOW THEY MAY BE MOST EFFICIENTLY USED . 

THE FOLLOWING CHART SHOWS THE OBSERVED RESERVOIR 
STORAGE LEVELS AGAINST THE NORMAL MONTHLY RESERVOIR STORAGE 
LEVELS FOR THE END OF FEBRUARY AND THE END OF MARCH . 

ADHAIM , DOKAN , AND DERBENDIKHAN, ON THE TIGRIS RIVER , AND 
HABBANIYAH, ON THE EUPHRATES RIVER , ARE BELOW MONTHLY 
AVERAGES BECAUSE OF EXCESSIVE RELEASES IN ORDER TO GENERATE 
HYDROELECTRIC POWER . 

RECONSTITUTE OIL INFRASTRUCTURE 

9. (SBU) CPA TASKS : PRODUCT.ION/EXPORTS; PRODUCT SUPPLY; 
SECURITY; STRUCTURAL REFORM 

AT THE IRAQI-TURKISH MEETINGS IN ANKARA LAST WEEK, THE 
TURKISH DELEGATION RAISED FINANCIAL, OPERATIONAL AND 
SECURITY ISSUES OF THE KIRKUK-YUMURTALIK PIPELINE. THE 
IRAQI SIDE EXPLAINED IN SATISFACTORY DETAIL THE SIGNIFICANT 
EFFORTS IT HAS UNDERTAKEN TO PROVIDE SECURITY FOR THE 
KIRKUK-YUMURTALIK PIPELINE, INCLUDING BUILDING GROUND AND 
AIR GUARD FORCES , A CONSTRUCTION PROGRAM FOR INCREASED 
VALVE SHUTOFFS , AND PROVIDING HAZARDOUS RESPONSE TEAMS TO 
REDUCE ANY ECONOMIC AND ENVIRONMENTAL DAMAGE . THE TURKISH 
SIDE SAID THAT THE TURKISH DOMESTIC MARKET AND 
TRANSPORTATION OF NATURAL GAS TO EUROPE VIA TURKEY 
CONSTITUTES THE BEST OPTION FOR IRAQI NATURAL GAS EXPORTS. 
TURKISH COMPANIES BOTAS AND TPAO EXPRESSED THEIR 
WILLINGNESS TO DEVELOP FIVE GAS FIELDS IN IRAQ, AND T\PRAS 

NOTE: NOT PASSED TO ABOVE ADDRESSEE(S) 
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H BELOW SHOWS THE DAILY CRUDE OIL PRODUCTION IN 
IRAQ OVER THE PAST NINE MONTHS . THE DASHED BLACK LINE IS 
THE CURRENT PRODUCTION TARGET GOAL OF 2 MILLION BARRELS PER 
DAY (MBPD) . FOR THE WEEK OF MARCH 6-12, THE ESTIMATED 
AVERAGE TOTAL CRUDE OIL PRODUCTION WAS 2.46 MBPD (1 . 98 MBPD 
IN THE SOUTH AND 0 . 48 MBPD IN THE NORTH) . THE AVERAGE 
CRUDE OIL EXPORT FOR THE PAST 30 DAYS WAS 1 . 54 MBPD (THE 
AVERAGE CRUDE OIL EXPORT FOR MARCH IS 2 MBPD). THE AVERAGE 
PRICE RECEIVED FOR CRUDE OIL EXPORTS THIS YEAR IS 
APPROXIMATELY $27 PER BARREL . 



BREMER 

38 DISTRIBUTION NOT SECTION OF RECORD 

NNNN 


