
ORDER FOR SUPPLIES OR SER VICES 

I .CONTRACT/PURCH. ORDER/ 2. DE LIVERY ORDER/ CALL NO . 3.DATE OF ORDER/CALL 4. REQ ./ PURCH. REQU ESTNO . 
AGREEMENT NO. (YYYYMMMDD ) 

H94003· 04· D·0004 0290 20 140ct23 4DF48001 

6 ISSUED BY CODE I H94003 7. ADM INISTERED BY (i/otherrha11 6) CODE S2103A 

DEFENSE MICROELEC TRON ICS AC TI VITY DCMA NORTHROP GRUMMAN BALTIMORE 
CONTRACTING OFF ICE P.O. BOX 1693, MS 1285 
423 4 54TH STREET BALTIMORE MO 2 1203-1693 

MCC LELLAN CA 95652·2100 SCD:C 

16-F-0638 
Document 1 

IPAGE l OF 

5. PRIOR ITY 

DO-A 7 

11 

8 . DELIVERY FOB 

~DESTINATION 
OTHER 

(See Schedule if other) 

9 . CONTRACTOR CODE 197942 FACILITY 10. DELIVER TO FOB POINT RY CD01 e1 J [ .MAR K IF BUSINESS IS 

NORTHROP GR UMMAN SYSTEMS COR P 
IYYYYMMMDD ) §'"''' SEE SCHEDULE 

NAME 1580A WES T N U RSERY ROAD SMALL 
12. DISCOUNTTERMS D ISADVANTAGED 

ANO LINTH ICUM HEIGH TS MO 21090 

ADDRESS 
NONE WOMEN-OWNED 

I 3. MAIL INVOICES TO THE ADDRESS [N BLOCK 

See Item 15 

14 . SHIP TO CODE I H94003 15 . PAYMENT WILL BE MADE BY CODE I HQ0338 
DEFENSE MICROELECTRON ICS ACTIVITY DFAS·COLU MBUS CENTER MA RK ALL 'n I 

OMEAIMEAD 
DFAS·CO/ SOUTH ENTI TLEMEN T OPERATIONS PACKAG ES AND 

4234 54TH STREET 
P.O. BO X 182264 P A P ERS WITH 

MCCLELLAN CA 95652·2100 
COLUMBUS OH 43218-2264 lDENTlFICA TIO N 

NUMBER S IN 
BLOCKS l AND2. 

16. DELIVERY/ x Thi s del i very () rdcr/ca l l is iss ued o n nn(>thcrGovern mc:n t age-ncy o r ln ttte()rdance w it h a nd :>ul:>j ett t <1 lerot.S and condi ti o n ~ o fubove numbe red co n tracl. 

TYPE CALL 

OF PURCHASE Refe ren ce yo ur q uo tc dated 

ORDER Furn i sh t he fo llowing o n terms specifi ed herein .. RE F: 

ACCEPTANCE. THE CONTRACTOR HEREBY ACCEPTS THE OFFER REPRESENTED BY THE NUMBERED PURCHASE 
ORDER AS IT MAY PREVIOUSLY HAVE BEEN OR JS NOW MODIPIED, SUBJECT TO ALL OF THE TERMS 
AND CONDITIONS SET FORTH , AND AGREES TO P E RPORM THE SAME. 

NAME OF CONTRACTOR SIGNATURE TYPED NAME AND TITLE DATE SIGNED 

0 If this box is marked. supplier m ust sign Acceptance and return the following num ber o f copies: 
( YY!' YMMMDDJ 

17. ACCO UNTING AND APPROPRIATION DAT Al LOCAL USE 

See Schedule 

18. ITEM NO . 19. SCHEDULE OF SUPPLIES/ SERVICES 20. QUANTCTY 
ORDERED/ 21. UNIT 22. UNIT PRICE 23. AMOUNT 

ACCEPTED* 

SEE SCHEDULE 
(b)(6) 

*If q u<1111;1y t11.·l·ep ted b y 1h e Gov~rum enl h sam e lU' 25 . TOT AL $3 1.696.1 01.00 

quan1;1y o rdt!rtd. indfrate by X . If c/;fft!rettt . en 1t!t' ttc tual 26 
q 1urn 1i1y a cfeptn l befow qunn1i1y ordert'd an<I en circlt>. DIFFERENCES 

27a. QUANTITY IN COLUMN 20 HAS BEEN 

01NSPECTED DRECEIVED D ACCEPTED, AND CONFORMS TO THE 
CONTRACT EXCEPT AS NOTED 

b. SIGNAT U RE OF AUTHORIZED GOVERNMENT REP RESENT ATIVE c. DAT E d. PRINTED NAME AND TITLE OF A UT HORIZED 
( YYYYMMMDD ) GOVERNMENT REPRESE NTATIVE 

e . MAILING ADDRESS OF AUTHORIZED GOVERNMENT REPRESENTATIVE 2 8 . SH IP NO. 29. DO VOUCHER NO. 30. 
INITIALS 

B PARTIAL 
3 2 . PAID BY 33 . AMOUNT VERIFIED 

f. TELEPHONE NUMB ER lg. E -MAIL ADDRESS FINA L 
CORRECT FOR 

36. 1 certify this account is correct and prope r for payment. 31. PAYMENT 34. C HECK NUMBER 

a. DATE b. SIGNATURE AND TITLE OF CERTIFY ING OFFICER § COMPLETE 
( YYYYMM MDO) PARTIAL 

35 . BILL OF LADING NO. 
FINA L 

37. RECEIVED AT 138. RECECVED BY 139. DATE RECEIVED 40.TOT AL 41. SIR ACCOUNT NO 42. SIR VOUCHER NO. 
( YYYYMMMDD ) CONTAINERS 

DD Form 1155, DEC 2001 PREVIOUS EDIT ION JS OBSOLETE. 



Section B - Supplies or Services and Prices 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
0001 

DATA IAW EXHIBIT "A" 

CPFF 

BASIC CONTRACT ITEM NO. 0007 

DD FORM 1423, AS REQUJRED BY DMEA CET 14-480 IN DJRECT 
SUPPORT OF CUN 0002. 

NOTE: THE USE OF DD FORM 1423 EQUIVALENTS AS SHOWN IN THE 

CET ARE APPROVED FOR USE ON THIS DELIVERY ORDER. 

FOB: Destination 

PURCHASE REQUEST NUMBER: 4DF48001 

ESTIMATED COST 

FIXED FEE 

TOT AL EST COST + FEE 

ITEM NO SUPPLIES/SERVlCES QUANTITY UNIT 
Lot 

UNITPRTCE 
0002 1 

ENGINEERING SERVICES 

CPFF 

BASIC CONTRACT ITEM NO. 0008 

ENGINEERING SERVICES IN SUPPORT OF ADVANCED TECHNOLOGY 
SUPPORT PROGRAM IJI (ATSP3) IN ACCORDANCE WITH TECHNICAL 
REQUIREMENTS DOCUMENT (11 MAR 04) AND DMEA CET 14-480. 

FOB: Destination 

PURCHASE REQUEST NUMBER: 4DF4800 I 

ESTIMATED COST 

FIXED FEE 

TOT AL EST COST + FEE 

H94003-04-D-0004 
0290 
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AMOUNT 
NSP 

$0.00 

$0.00 
$0.00 

AMOUNT 
$31,696,101.00 

$31 ,696, 101.00 



ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
000201 

ACRN AA FUND CITE 

CPFF 

FUNDING INFORMATION FOR ACRN AA 

MIPR NO. F3YCAL4226G003 

FOB: Destination 

PURCHASE REQUEST NUMBER: 4DF4800 l 

ACRN AA 
CIN: 4DF48001000803 

ESTIMATED COST 

FIXED FEE 

TOT AL EST COST + FEE 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
000202 

ACRN AB FUND CITE 

CPFF 

FUNDING INFORMATION FOR ACRN AB 

MTPR NO. F3YCAL4189G002 

FOB: Destination 

PURCHASE REQUEST NUMBER: 4DF48001 

ACRNAB 
CIN: 4DF48001000802 

ESTIMATED COST 

FIXED FEE 

TOT AL EST COST + FEE 
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l(b)(4) 

l{b)(4) 

AMOUNT 
$0.00 

$0.00 

$0.00 
$0.00 

AMOUNT 
$0.00 

$0.00 

$0.00 
$0.00 



ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
000203 

ACRN AC FUND CITE 

CPFF 

FUNDING INFORMATION FOR ACRN AC 

MIPR NO. F3YCAL4227G001 

FOB: Destination 

PURCHASE REQUEST NUMBER: 4DF4800 l 

ACRN AC 
CIN: 4DF48001000801 

ESTIMATED COST 

FIXED FEE 

TOT AL EST COST + FEE 
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AMOUNT 
$0.00 

l(b)(4) 

$0.00 

$0.00 
$0.00 



Section E - Inspection and Acceptance 

INSPECTION AND ACCEPTANCE TERMS 

Supplies/services will be inspected/accepted at: 

CUN INSPECT AT INSPECT BY 
0001 Destination Government 
0002 Destination Government 
000201 NIA NIA 
000202 NIA NIA 
000203 NIA NIA 

ACCEPT AT 
Destination 
Destination 
NIA 
NIA 
NIA 

H94003-04-D-0004 
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ACCEPT BY 
Government 
Government 
Government 
Government 
Government 



Section F - Deliveries or Performance 

DELIVERY INFORMATION 

CUN DELIVERY DATE QUANTITY SHIP TO ADDRESS 

0001 NIA NIA NIA 

0002 POP 23-0CT-2014 TO NIA DEFENSE MICROELECTRONICS 
28-FEB-2017 ACTIVITY 

l(b)(6) 

OM EA/MEAD 
4234 54TH STREET 
MCCJ El .! ,AN FA 95652-2100 

l(b)(6) 

FOB: Destination 

000201 NIA NIA NIA 

000202 NIA NIA NIA 

000203 NIA NIA NIA 

CLAUSES INCORPORATED BY FULL TEXT 

F-13 PLACE OF PERFORMANCE 

H94003-04-D-0004 
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UIC 

NIA 

H94003 

NIA 

NIA 

NIA 

Services under this contract are required to be performed at the following Iocation(s): Rolling Meadows, 
IL. 

F-900 DD FORM 250 ACCEPTANCE 

THE SHIP TO ADDRESS CITED/DODAAC FOR CLIN 0002 IS FOR ITEMS REQUIRING DD 
FORM 250 ACCEPTANCE. 



Section G - Contract Administration Data 

ACCOUNTING AND APPROPRIATION DATA 

(b)(4) 

CLAUSES INCORPORATED BY REFERENCE 

52.232-20 
252.204-0004 

Limitation Of Cost 
Line Item Specific: by Fiscal Year 

LIMITATION OF COST 

APR 1984 
SEP 2009 

H94003-04-D-0004 
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In accordance with FAR 52.232-20 and FAR 32.706-2(a), the Limitation of Cost is equal to the total amount 
obligated. 



Section H - Special Contract Requirements 

CLAUSES INCORPORATED BY FULL TEXT 

H94003-04-D-0004 
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H-900, PARAGRAPH (o), TECHNICAL DATA OR COMPUTER SOFTWARE TO BE FURNISHED 
WITH RESTRICTIONS 

PARAGRAPH (d) OF DFARS 252.227-7017 lS COMPLETED AS FOLLOWS: 

TECHNICAL DATA OR BASIS FOR ASSERTED NAME OF PERSON 
COMPUTER SOFTWARE TO ASSERTION RIGHTS ASSERTING 
BE FURNISHED WITH CATEGORY RESTRICTIONS 
RESTRICTIONS 

(b)(4) 

H-909 IDENTIFICATION OF GOVERNMENT FURNISHED PROPERTY AND BASE SUPPORT 

Pursuant to the "Government Property" clauses contained in the Basic Contract. The following GFP/GFI is 
provided as follows: IA W DMEA CET 14-480, paragraphs 2.1; 2.2; 2.3; 2.4 and 2.5. 



H94003-04-D-0004 
0290 

Page 9 of 11 

H-911 CONTRACT SECURITY CLASSIFICATION SPECIFICATION, DD FORM 254 
(IA W FAR 4.04) 

Measures taken to protect classified information, equipment and facil ities (as applicable) for each task will be cited 
on individual delivery orders issued hereunder, via an attached DD Form 254. 

H-956 Contractor Manpower Reporting Applicaton (CMRA) instructions 

The contractor shall report electronically all contractor manpower (including subcontractor manpower) required for 
performance of this contract via the following website address: http://www.ecmra.mil/. Contractors are responsible 
for entering all required order, contact, and location data. The table below identifies task order-specific reportable 
data items (order and location) for contractor input. 

Order Data 

Reguired Field: Re1:1ortable Data 

Agency/Command US Air Force 
Requiring Activity Unit 

FF51NO Identification Code (UIC) 

Location Data 

Re uired Field Ex lanation of Re uired Field 
Federal Service Code K059 



Section I - Contract Clauses 

CLAUSES INCORPORATED BY REFERENCE 

52.222-99 (Dev) Establishing a Minimum Wage for Contractors (Deviation JUN 2014 
2014-00017) 

52.232-40 Providing Accelerated Payments to Small Business DEC 2013 
Subcontractors 

H94003-04-D-0004 
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Section J - List of Documents, Exhibits and Other Attachments 

Exhibit/ Attachment Table of Contents 

DOCUMENT TYPE 
Attachment l 
Attachment 2 
Attachment 3 

DESCRIPTION 
CET 14-480 
DD254 
GFP List 

PAGES 
50 
3 
2 

DATE 
08-0CT-2014 
3 1-JUL-2014 
08-0CT-2014 

H94003-04-D-0004 
0290 

Page 11of1 1 
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CONTRACTUAL ENGINEERING TASK (CET) 
DMEA 14-480 
8 Octobe..,r .,.20,..1,._4..__ __ 

Project Engineer/Contract Officer Representative:l(b)(6) IDMEA/MEAD~ ... (b-)(_6_) ---~ 

1.0 SCOPE: 

I. J TITLE: KC-1 35 Large Aircraft Infrared Countermeasures (LAIR CM) Generation 3 (G3) Pod Program 

1.2 APPLICABILITY: United States Air Force (USAF) KC-135R and KC-135T aircraft 

1.3 BACKGROUND: The AN/AAQ-24(V) Directional Infrared Countermeasures (DIRCM) system has been 
deployed since 1999. In its current configuration it is known as the Large Aircraft Infrared Countermeasures 
(LAIRCM) system. There are more than 800 aircraft. deployed with this system in the United States Air Force 
(USAF), United States Navy (USN) and United Kingdom aviation fleets. The AN/AAQ-24(V) system is available 
in two basic · · · · · · · · · 
the aircraft.. (b)(4) 

(b)(4) 

(b)(4) This 
con 1gurat1on, own as t e uar ian system, consists o e ernents wit a e eatures esigned 
for increased functionality and supportability. As a pod-based role-fit application, the Guardian system presents a 
straightforward approach that simplifies the initial aircraft modification and makes the installation of the system on 
an appropriately equipped aircraft quick and easy. 

After reviewing the test data from the OUE, the USN perfored a technology rer esh of the system to further 
develop the Guardian™ system concept for possible use on (b)(4) Concurrently, the ANG continued 
testing this USN (generation 2) configuration to determine its suitability for USAF KC-135 use. The ANG also 
incorporated various recommendations for system improvements as documented in Air Mobility Command Project 
37-041-10, KC-135 Large Aircraft Infrared Countermeasures Pod, Operational Utility Evaluation Final Report, 
dated: August 2011. 

rX4J 

The LAIRCM G3 Pod system is divided into the following categories: 

!Component I Equipment bescription 
Cate110rv 1

1 I 
(b)(4) 



H94003-04-D-0004-0290 
Attachment 1 
Page 2 of 50 

Component I Equipment loescription 
Category 1

1 

(b)(4) 

This CET will update the LAIRCM pod system to provide a version more suitable to USAF needs; herein to be 
referred to as the LAIRCM Generation 3 (G3) Pod system. 

1.4 PURPOSE: The purpose of this task is to analyze, fabricate, procure, integrate, test, and deliver appropriate 
aircraft Group A/Group B equipment, parts, data and Ground Support Equipment (GSE) to operate, test, field and 
support the LAIRCM G3 pod system on the KC- 135 aircraft. 

NOTE: The information described within paragraphs 1.0 through 1.4 above is given for information only and has 
no contractual effect. 

2.0 REFERENCED DOCUMENTS: 

2.1 GOVERNMENT DOCUMENTS: 

Document No. Date Title 
21CFR1002 1Apr2010 Records and Reports 
21CFR1040 1Apr2011 Federal Laser Product Performance Standard 
A0283021200 6 Feb 2010 Reference drawing for GPS antenna mounting provisions 
AFI l0-703 19 Oct 2010 Electronic Warfare Integrated Reprogramming 
AFI 33-580 17 Jan 2013 Spectrum Management 
AFl 48-139 25 Jul 2012 Laser And Optical Radiation Protection Program A 
AFI 62-601 11 Jun 2010 USAF Airworthiness 
AFI 99-103 16 Oct 2013 Capabilities-Based Test and Evaluation 

I 

Air Mobility Command Aug2011 KC-135 Large Aircraft Infrared Countermeasures Pod Operational 
Project 37-041-10 Utility Evaluation Final Report 
DFARS 252.211-7003 28 May 2014 Item Identification and Valuation 
DoD 5200. l 13 Dec 1996 DOD Security Information Security Program 
DOD 5220.22-M Change 1 28 Mar2013 Operating Manual 
DoD 8500.l 06 Feb 2003 DoD Instruction, Information Assurance (IA) Implementation 
DoDI 6055.15 4 May 2007 DoD Laser Protection Program 
DoDI 8500.2 6 Feb 2003 Information Assurance (IA) Implementation 
MIL-HDBK-502A 8 Mar 2013 Product Suooort Analysis 
MIL-STD-130 N (w/Chg l) 16 Nov 2012 Identification Marking of U.S. Military Property 
MIL-STD-1425A 30 Aug 1991 Safety Design Requirements For Military Lasers 
MIL-STD-196F 11Sep2013 Joint Electronics Tvpe Designation System 
MIL-STD-2073- lE 7 Jan 2011 Standard Practice for Military Packaging 
MIL-STD-46 lF 10 Dec 2007 Requirements for the Control Of Electromagnetic Inte1ference 

Characteristics of Subsystems and Eauipment 
MIL-STD-882E 11May2012 System Safety 
NAVAIR l-lA-505-1 15 Sep 2009 Installation and Repair Practices, Aircraft Electric and Electronic 
TO 1- IA-14 Wiring (Volume 1) 
TM 1-1500-323-24-1 



(b)(4) 

TM-86-0lN 21Feb2014 
TO 00-5-15 l Jan 2010 
Version 1.6 l Jun 2006 

NIA 14 Mav 2009 
NIA I Julv 2014 

(b)(4) 

MIL-HDBK-5 I 6B 29 Feb 2008 
DD Form 2554-1 Not dated 

2.2 OTHER DOCUMENTS: 

Document No. Date 

ANSI Zl36. l 2007 

EVMS ANSI/EIA-748-98 I Jan 2011 

ISO 17025 May 2005 

ETA 649-B Jun 2011 
(b)(4) 
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Air Force Technical Manual Contract Requirements (TMCR) 
Air Force Time Compliance Technical Order Process 
Department of Defense Guide to Uniquely Identifying Items: 
Assuring Valuation, Accountability, and Control of Government 
Property 
KC-135 Tailored Airwo11hiness Certification Criteria 
KC-135 LAIRCM G3 Pod Svstems Reouirement Document 

Airworthiness Certification Criteria 
Product Drawings and Associated Lists wl Attachments 

Title 

Safe Use of Lasers 

Earned Value Management System 

General Requirements for the Competence of Testing and 
Calibration Laboratories 
Configuration Management Standard 



(b)(4) 

2.3 GOVERNMENT FURNISHED EQUIPMENT: 

Nomenclature I Otv I Part Number 
(b)(4) 

2.4 GOVERNMENT FURNISHED INFORMATION: 

Nomenclature 
KC-135 Baseline Technical Order Listing 
Reference Drawing:50-3920; Aircraft Alignment Points 
Reference Drawing: A0283021200; Antenna Installation 
Reference Drawing: 665-16022; MPRS control panel 
Available Government Material List 
k'f"' _ I 'l.<; I '1 I Rl'"'l\11 C' "n•~~ R~~· ;~~~~~•n n~~,,~~~• 

l(b)(4) 

2.5 GOVERNMENT FURNISHED FACILITIES/ACCESS: 

Facility/ Access 
Tinker AFB, OK 
Selfridge ANGB, MI 
Forbes ANGB, KS 

Date 
Latest Release 
12 Oct 1955 
2 June 2010 
26 Aor 1996 
NIA 
Latest Release 
Latest Release 
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Date Available 
30 days after delivery order award 

60 days after delivery order award 
60 days after delivery order award 

240 days after delivery order award 
60 days aft.er delivery order award 
30 days after delivery order award 

30 days after deli very order award 
30 days after delivery order award 
240 days after delivery order award 
240 days after delivery order award 
360 days after delivery order award 
60 days after delivery order award 

Date Available 
15 days after deli very order award 
30 days after delivery order award 
30 days after delivery order award 
30 days after delivery order award 
30 days after delivery order award 
15 davs after delivery order award 
180 days after delivery order award 

Date Available 
15 days after delivery order award 
30 days after delivery order award 
30 days after delivery order award 



3.0 REQUIREMENTS: 

3.1 GENERAL REQUIREMENTS: 
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3. 1.1 Travel: The contractor is required to travel to accomplish this requirement. Negotiated travel is considered 
acceptable upon delivery order award. Additional/changed travel requiring an increase in delivery order funding 
shall be forwarded to the PCO for processing a delivery order modification prior to travel. If an increase in delivery 
order funding is not required, the contractor shall notify the DMEA Project Engineer/customer, in writing, of 
additional/changed travel. Additional/changed travel shall be briefed at DMEA Program Management Reviews 
(PMRs). 

3.1.2 Notification of Rights: The contractor shall identify and receive written government approval from the 
Administrative Contracting Officer (ACO) prior to committing to the use of any privately developed items, 
components, processes, computer software, and/or technical data which they: 

(i) intend to deliver with Limited Rights 
(ii) intend to deliver with Government Purpose Rights 
(iii) intend to deliver with Restricted Rights 
(iv) have not yet determined if such rights should apply. 

3.1.3 Disposition of Excess Material and Contractor-Acquired Property (CAP): The contractor shall identify and 
receive written disposition instructions from the Administrative Contracting Officer (ACO) for all excess material 
and CAP. 

A003 StaUis of Government Furnished Equipment (GFE) Report 

3.1 .4 Enterprise-wide Contractor Manpower Reporting Application (eCMRA) Data: The contractor shall report 
ALL labor hours (including subcontractor labor hours) required for performance of services provided under this 
contract for the Department of Air Force (UTC: FF5 I NO) via a secure data collection site. The contractor is required 
to completely fill in all required data fields using the following web address: http://www.ecmra.mil/. Reporting 
inputs shall be for the labor executed during the period of performance during each Government fiscal year (FY), 
which runs October 1 through September 30. While inputs may be reported any time during the FY, all data shall be 
reported no later than October 3 I of each calendar year. Contractors may direct questions to the help desk at 
https://cmra.arm y. mil/help/faq .html. 

3.2 PROGRAM MANAGEMENT: The contractor shall perform administrative, technical, financial management 
and eCMRA reporting functions during the course of this effort and shall maintain a status of their effort towards 
achieving the CET objectives, including all technical activities and efforts, problems/deficiencies, impacts, and 
recommended solutions. 

AOO l StaUis Report 

3.2.l Program/Design Reviews: 

3.2. l. l Program Management Reviews (PMR): The contractor shall conduct quarterly program reviews with the 
meeting venue alternating between the contractor and Government facilities. The agendas shall be pre-coordinated. 

At a minimum a PMR shall include items such as: 

(a) A review of tasks against the contractor's initial baseline milestones per the program schedule, cost, 
and performance. 
(b) Identification of cun ent and/or potential problems, along with, problem resolutions, corrective actions, 
and recovery plans; impact on the schedule critical path. 
(c) Status of material requirements, orders, and receipts. 
(d) Hardware/software items delivered 
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(e) Program technical performance measurements (TPMs), including a summary of technical analyses and 
studies risks/opportunities/risk mitigations plans status, and status/assignment of all open action items. 
(f) Documentation status: A List of data items delivered to date highlighting items delivered since the 
previous TTM. This list shall include document number, revision status, document date, document title, 
CDRL due date, actual date delivered and date approved by government if applicable. 
(g) Hardware, software and data items to be delivered in the next 90 days with estimated delivery dates. 
(h) Upcoming scheduled events I Major Milestones for the next 90 days; 

The results of the meeting shall be presented in the PMR minutes. 

A002 Conference Minutes 

3.2. l .2 Post A ward Conference (PAC): The contractor shall conduct a Post Award Conference within 30 days of 
Contract award at the contractor's facility. The results of the meeting shall be presented in the conference minutes. 

A002 Conference Minutes 

3.2. l .3 Systems Requirement Review (SRR): Within 90 days of delivery order award, the contractor shall prepare 
and convene a SRR requiring travel to Government-designated facilities at or near Tinker Air Force Base (AFB), 
Oklahoma, 73145. The SRR shall discuss requirements finalization and baseline for the LAIRCM G3 Pod upgrade 
effort, identify team members and their roles, define program scope, risks, timelines, critical milestones, etc. 

The SRR shall include a technical discussion and review of the system requirements contained in the (b)(4) 
(b)(4) 

The contractor shall present a summary of the analyses in paragraph 3.3 . . 1. 

An agenda shall be delivered to the Government I 5 days in advance of the meeting. 

A002 Conference Minutes 
A008 Conference Agenda 
A009 Technical Report - Draft SSS 

3.2.1.4 Integrated Baseline Review (IBR): The contractor shall engage with the Government's Program Manager 
(PM) in Integrated Baseline Reviews (IBRs) to evaluate the risks inherent in the contract's planned performance 
measurement baseline. The initial IBR shall occur as soon as feasible but not later than six months after contract 
award, and subsequently, following all major changes to the baseline. Each IBR shall verify that the contractor is 
using a reliable performance measurement baseline, which includes the entire contract scope of work, is consistent 
with contract schedule requirements, and has adequate resources assigned. Each IBR shall record any indications 
that effective EVM is not being used. 

A002 Conference Minutes 

3.2.l.5 Prelimfoary Design Review (PDR): The contractor shall host a PDR at the contractor's facility. The review 
shall include a thorough discussion of the contractor's LAIRCM G3 Pod system' s ability to meet the system 
requirements. Results of this review shall become the performance specification baseline for the LAIR CM G3 Pod 
system. 

The contractor shall submit the following preliminary data 30 calendar days p1ior to PDR: 
a. Electrical loads data to support government electrical loads analysis . 
b. Structural/weight analysis. 
c. Internal thermal loads analysis 
d. Interface Design Document (1DD) 



e. Technical Architecture 
f. Interface Control Document (ICD) 
g. Modified Airworthiness Certification Criteria (MACC) Certification Basis 
h. System Safety Assessment Report 

An agenda shall be delivered to the Government 15 days in advance of the PDR. 

A002 Conference Minutes 
A008 Conference Agenda 
A009 Technical Reports 
AO I I Interface Control Document 
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3.2. l .6 Pre-Critical Design Review (CDR): The contractor shall submit the following final data 30 calendar days 
prior to CDR: 

a. Electrical loads data to support government electrical loads analysis. 
b. Structural/weight analysis. 
c Internal thermal loads analysis 
d. Interface Design Document (IDD) 
e. Technical Drawing Package 
f. Interface Control Document (lCD) 
g. Test Plan(s)/Procedures 
h. Modified Airworthiness Certification Criteria (MACC) Certification Basis 
i. Closure of PDR Action Items 
j. Updated System Safety Assessment Report 

A009 Technical Reports - Study/Services 
AO 11 Interface Control Document 
AOl4 Safety Assessment Report 
AO 15 Product Drawings/Models and Associated Lists 
A016 Airworthiness Specification 
A018 Test Plans 

3.2.1.7 Critical Design Review (CDR): The contractor shall host a CDR at the contractor's facility. Items below 
shall be presented at the CDR in order to assure compliance with specification and interface control documents 
(ICD). At a minimum, the CDR shall include a review of the following: 

a. TPMs 
b. Updated Requirements Flow Down 
c. All Requirements at Line Replaceable Unit (LRU) level and Firmware 
d. Life Cycle Cost (LCC) estimates and unit cost estimate; 
e. Early Order status and Delivery schedules; 
f. Summary of trade studies supporting the proposed LAIRCM G3 Pod upgrade; 
g. Supportability and maintainability features; 
h. Contractor test and evaluation plan(s); 
i. Detailed System Design 
j. Interface Requirements 
k. System Safety Analysis/Assessment 
l. Human Sy.stems Engineering .. b.....,

4 
...... -----------. 

m. Design differences between LATRCM G3 pod system an~ .. <_)_( _) __________ _. 

An agenda shall be delivered to the Government 15 days in advance of the meeting. Results of this discussion shall 
become the product build-to baseline for the LAIRCM G3 Pod system. 



A002 Conference Minutes 
A008 Conference Agenda 
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3.2. l.8 Technical Interchange Meeting (TIMs): The contractor shall conduct six (6) TTMs when there is need for 
technical interchange between the government and the contractor. TIMs shall be telecoms unless it is detern1ined 
that a face-to-face meeting is required. If so, the TTMs shall alternate locations between contractor facilities and 
Government-designated facilities at or near Tinker AFB, Oklahoma, 73145. 

TIMs and other reviews may be combined as one scheduled event when TIM and other review dates are within 
thirty (30) days of each other with government concurrence. The contractor shall prepare and deliver written minutes 
summarizing the meeting, conclusions reached, and a listing of all open action items. 

Agendas shall be pre-coordinated with the Government seven (7) days prior to the meeting. 

A002 Conference Minutes 

3.2.2 Earned Value Management System (EVMS): The contractor shall establish, maintain, and use in the 
performance of this delivery order an integrated management system meeting the intent of the industry guidelines 
for Earned Value Management Systems (EVMS) ANSI/EIA-748-98. The contractor shall apply earned value 
concepts in planning and controlling delivery order costs and schedules and reporting accurate delivery order status. 
The application of these concepts shall provide for early indications of delivery order cost and schedule problems in 
sufficient time for effective management focus. The contractor shall fully integrate subcontractor efforts into the 
EVMS. Cost reporting shall be delivered at WBS level 3. The contractor shall prepare and maintain Contract 
Petformance Report (CPR) formats 1 and 5 and Contract Funds Status Reports (CFSR) that are consistent with the 
earned value management processes and that are integrated with and traceable to the Contractor Work Breakdown 
Structure (CWBS), Integrated Master Schedule (IMS), and program risks. 

A004 Contract Funds Status Report (CFSR) 
A005 Contract Performance Report (CPR) 

3.2.3 Integrated Master Schedule (IMS): The contractor shall prepare and maintain an IMS. The scheduling system 
shall provide the interdependencies between organizations and/or CWBS elements at the level appropriate for 
efficient program management. Clear and adequate relationships between the various techniques employed at all 
levels shall be maintained, including ve1tical and horizontal traceability. 

A006 Integrated Master Schedule 

3.2.4 Contractor Work Breakdown Structure (CWBS): The contractor shall recommend, establish, and maintain a 
CWBS. The CWBS shall be extended to the lowest appropriate level required to provide adequate internal 
management, surveiJlance, and performance measurement and shall be the basis for tracking, controlling, measuring, 
and reporting all cost and schedule performance under this delivery order. The CWBS shall be consistent with the 
IMS and the CPR. 

A007 CWBS 

3.3 ENGINEERING REQUIREMENTS: The contractor shall conduct the following activit.ies in the 
subparagraphs below to analyze, fab1icate, procure, integrate, test, and deliver appropriate aircraft Group A/Group B 
equipment, parts, data and GSE to operate, test, field and support the LAIRCM G3 pod system on the KC-135 
aircraft. 

....... .-...__.The contractor shall conduct a systems engineering analysis to define the hardware, software, performance 
and interconnection requirements of the LAlRCM G3 pod system. 



The contractor shall provide a requirements traceability matrix. 

A009 Technical Report - Studies/Services - System Requirements Analysis 
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3.3.2 Environmental Requirements Analysis: The contractor shall analyze, assess, correlate, verify and document 
the LAIRCM G3 Pod system, subsystem, components and parts environmental specifications/qualifications against 
that of the environmental requirements of the KC- 135 aircraft listed in KC-135 LAIRCM System Requirements 
Document. The contractor shall provide a corrective action plan for any system, subsystem, component or part 
where the qualifications do not meet or exceed the KC- 135 requirements for government approval. Summarized 
results of this report shall be presented at the SRR. 

A002 Conference Minutes 
A009 Technical Report - Studies/Services - Environmental Requirements Analysis 

3.3.3 Adapter Plate Analysis: The contractor shall conduct an analysis to determine the adapter plate's useful 
life and to determine if design changes are required to make the Adapter Plate a Group B item. Summarized 
results of this report shall be presented at the PDR. 

A002 Conference Minutes 
A009 Technical Report - Studies/Services - Adapter Plate Analysis 

3.3.4 Sustainment Commonality Study: The contractor shall analyze and report on the commonality of all Group A, 
Group B (with the exception of AAQ-24 components) and GSE equipment, LRUs, parts and/or components 
intended to be used with or within the LAIRCM G3 Pod system. The contractor shall provide rationale for 
government approval for utilizing unique non-stock listed items in lieu of active stock listed KC-135 LRUs, parts or 
components and/or active DoD stock listed LR Us, parts or components . Summarized results of this report shall be 
presented at CDR. 

A009 Technical Report - Sustainment Commonality Study 

3.3.5 Maintainability: The contractor shall provide technical expertise for two Maintenance Working Group events 
hosted by the Government. 

3.3.6 System Enginee1ing Documentation: 

3.3.6. l Hardware Interface Design Description (HIDD): The contractor shall prepare a LAIRCM G3 Pod system 
Hardware Inteli'ace Design Document (HIDD) or provide alternate documents that meet this requirement. 

AO 10 - lnteli'ace Design Description - Hardware 

3.3.6.2 Software lntedace Design Description (SIDD): The contractor shall prepare a LAIRCM G3 Pod system 
Software Interface Design Document (SlDD) for any CSCls that are unique and/or altered. 

A010 - lnterface Design Description - Software 

3.3.6 3 Interface Control Document (ICD): The contractor shall prepare a LAIRCM G3 Pod system system-level 
Interface Control Document (ICD). The contractor shall deliver the AAQ-24 LRU ICDs for items contained in the 
Guardian Pod. 

AO I l Interface Control Document (JCD) 

3.3.6.4 System/Subsystem Specification (SSS): The contractor shall prepare a LATRCM G3 Pod system-level SSS 
that encapsulates the requirements of this CET, and the functions/capabilities of the LAIRCM G3 Pod system. 

A012 System Subsystem Specification (SSS) 
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3.3.6.5 Engineering Drawing Tree: The contractor shall prepare a LAIRCM G3 Pod system engineering drawing 
tree that identifies all system, subsystem, and equipment drawings to be delivered as part of this CET. Drawings for 
previously delivered AAQ-24 LR Us, GFE, and current DoD stock listed items shall be included on the drawing tree 
for reference only. 

AO 13 Engineering Drawing Tree 

3.3 .6.6 System Safety Assessment: The contractor shall prepare a System Safety Assessment for the LAIRCM G3 
Pod system and any required support equipment developed under this CET. The assessment shall document the 
system safety approach for managing hazards as an integral part of the system engineering process as described in 
Mil-Std-882E. 

AO 14 Safety Assessment Report 

3.3.6.7 System Drawings: The contractor shall provide a Production Level technical data package (per MlL-STD-
3 IOOOA or commercial e uivalent to facilitate maintenance, sustainment, rocurement, re air, and/or re lacement 
of (b)(4) 

(b)(4) 

Group-A: 
The contractor shall provide Production Level drawings for all detailed and assembly drawings (per MIL
STD-31000A or commercial equivalent) and Developmental Level design drawings for aircraft-specific 
installation (per MIL-STD-31000A or commercial equivalent) in a drawing package that is sufficient to 
procure and install the A kit. 

Group-B: 
The contractor shall provide a Production Level technical data package (per MIL-STD-3 1 OOOA or commercial 
equivalent) to facilitate maintenance, sustainment, procurement, repair, and/or replacement of LAIRCM G3 Pod 
(b)(4) 

Drawin acka es for Grou A and Grou B shall be rovided with unlimited ri >hts to the US Government 
(b)(4) 

AO I 5 Product Drawings/Models and Associated Lists 

3.3.6.8 Modified Airworthiness Certification Criteria (MACC) Documentation: The contractor shall prepare, 
provide and deliver airworthiness technical and substantiation data to support USAF airworthiness certification of 
the LAIRCM G3 pod system for use on KC-135 aircraft IA W MIL-HDBK-516B and AFI 62-601 . The contractor 
shall provide structural substantiation and damage tolerance analyses that consider the appropriate operating 
conditions of the KC-135 aircraft with LAIRCM (G3) pod installed using the proposed installation design c1iteria. 
(Note: Baseline KC-135 technical and structural loads data is proprietary information of The Boeing Company). 

A016 Airworthiness Specification 
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3.3.7 Procurement and Fabrication: The contractor shall procure and/or manufacture all individual parts, materials, 
and equipment needed to assemble and deliver fabricated items as detailed in this section. The contractor shall 
follow its Best Value Manufacturing /Quality Plan. 

3.3.7. 1 Mechanical and Electrical Interfaces: The contractor shalI meet the requirements in the Outline 
Dimensional Drawings (ODD) and updated installation Interface Control Documents (ICD) as defined. 

3.3.7 .2 KC- 135 Kit Proof Kits: The contractor shall procure and/or manufacture all individual parts, materials, and 
equipment needed to assemble and deliver two (2) Group A kits and two (2) adapter plates to modify two (2) KC-
135 aircraft for prototype/kit proofing. 

3.3.7 .3 KC-135 Retrofit Kits: The contractor shall procure and/or manufacture all individual parts, materials, and 
equipment needed to assemble and deliver two (2) Group A retrofit kits to update aircraft modified with the design 
standard dyvelooed under CET 11 - 1 w3 to the desi<m standard developed 110der this CET. Retrofit kits shall be 
utilized onl.__(b_l_<

4
_l -------------------------'J 

3.3.7.4 KC-135 Group A Kits: The contractor shall procure and/or manufacture all individual parts, materials, and 
equipment needed to assemble and deliver twelve (12) KC-135 Group A kits and one (1) adapter plate. 

3.3.7.5 Group B Kits: The contractor shall procure and/or manufacture all individual parts, materials, and 
equipment needed to assemble and deliver: 

3.3.7.6 DaraCards: Thecontractorshalldeliver .. l<b_l_<4_l ____________________ __. 

rX4J 

(b)(4) 

3.3.7.7 Mass Models: The contractor shall procure and/or manufacture all individual parts, and materials needed to 
assemble and deliver mass models of the following items, in quantities listed. These mass models shall be 
physically and mechanically accurate to the items they are meant to represent to include weight, center of gravity, 
mounting provisions and dummy electrical connectors. The contractor shall provide required mounting hardware 
with each mass model to facilitate installation into a government pod PIN: 001-008050-0151 or P/N:OOl -008050-
0201. 

3.3.7.8 KC-135 LAIRCM G3 - Installation: The contractor shall provide installation guidance to government 
contracted installation team during one prototype aircraft installation (first aircraft). The contractor shall provide 
onsite engineering to facilitate drawing corrections. 

The contractor shall provide installation guidance to government contracted installation team during one kit proof 
aircraft installation (second aircraft) starting 60 days after completion of first aircraft. The contractor shall provide 
onsite engineering to facilitate drawing corrections. Installation is assumed to occur at or near Tinker AFB, OK 
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The contractor shall provide two Group A installation fixtures to enable repeatable Group A Structural installation. 

3.3.8 Item Unique Identification (TUTD): The contractor shall mark items with TUID if any of the following 
requirements are met: 

a. Items are of greater than $5,000 value 
b. Serially tracked 
c. Mission essential 
or 
d. Controlled inventory item 

All parts marking shall be in accordance with MIL-STD-130N with Chan e 1 Identification Marking of U.S. 
Militar Pro ert , and DFARS 252.21 l-7003{b){4) 
(b)(4) 

The contractor shall invoke these same requirements with its subcontractors or vendors as they apply. 

3.3.9 Configuration Management: The contractor shall maintain configuration control of all LAIRCM G3 
hardware, software, and engineering technical documentation using existing commercial best practices and 
standards. The contractor shall prepare and maintain a LAIRCM G3 system Configuration Management Plan 
(CMP). 

AO 17 Contractor's Configuration Management Plan 

3.3.10 System Integration and Test: The contractor shall complete test and evaluation to include LAIRCM G3 pod 
system integration and test, delta environmental qualification, design verification test, and acceptance test to support 
delivery of hardware and software. The government reserves the right to witness, on a non-interference basis, any 
contractor testing during any test phase or level. 

3.3.10.l IntegrationJbl(4) 
l(b){4) 

3.3.10.2 System Test Planning: The contractor shall provide technical expertise during Integrated Test Team (ITT) 
meetings. The contractor shall coordinate on the testing to be performed and verify that there is minimal redundancy 
of effort or data. ITTs shall be held in conjunction with other scheduled TIMs/meetings. 

An agenda shall be coordinated with the Government 15 days in advance of the meeting. 

A002 Conference Minutes 

3.3.10.3 System Test Readiness Reviews: The contractor shall conduct a TRR via telecom prior to all formal testing 
performed by the contractor such as Software Formal Qualification Test (SFQT), Design Verification Testing 
(DVT), and On-Aircraft Test Procedure (OATP) on the LAIRCM G3 pod system, subsystem or components to 
ensure readiness to begin testing. For on-aircraft test events the TRRs will be held at a USAF installation where the 
test event is to occur. The contractor shall include in the TRR, at a minimum: 

a. A review of all applicable test documentation (e.g., plans, procedures, test tool certification results, test 
bed configuration diagrams) 
b. The configuration control and validation of test tools and test items (both hardware and software) 
c. Other items deemed necessary to the successful conduct of testing, including any applicable test data that 
is available prior to the start of testing. 
d. Description of any open issues/deficiencies, their impact, risk associated with them, and plan for closure. 
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The results of the TRR shall be repo1ted in conference minutes. An agenda shall be coordinated with the 
Government I 5 days in advance of the meeting. 

A008 Conference Agenda 
A002 Conference Minutes 

3.3.10.4 Pod System - System Software Formal Qualification Test (SFQT): The contractor shall conduct Software 
Functional Qualification Test (SFQT) in accordance with the SFQT procedure. SFQT results shall be documented 
in a report. All discrepancies shall require corrective action by the contractor and a re-test of applicable and related 
functions. 

AOI8 Test Plan - SFQT 
AO 19 Test Report - SFQT 

3.3.10.5 Pod System Design Verification Testing (DVT): The contractor shall perform a DVT in accordance with 
the DVT procedure. DVT shall use a deliverable hardware/software configuration item. DVT results shall be 
documented in a report. All discrepancies shall require corrective action by the contractor and a re-test of applicable 
and related functions 

Design verification testing shall include a test that verifies that the LAIRCM G3 Pod upgrade identifies failures 
down to the LRU level as a minimum. 

AOI8 Test Plan - DVT 
AOI9 Test Report - DVT 

3.3.10.6 Pod Upgrade Acceptance Testing: The contractor shall perform acceptance testing prior to delivery and 
acceptance by the government. The contractor shall prepare and submit acceptance test plans for Government 
approval no later than thirty (30) calendar days prior to each acceptance test. The government will have the 
opportunity to witness the ATP for validation. All discrepancies shall require cotTective action by the contractor and a 
re-test of applicable and related functions. The contractor shall review completed tests, determine if regression 
testing is necessary, and perfo1m regression testing for all discrepancies requiring cotTective action. The contractor 
shall deliver an acceptance test report with each delivery. 

The contractor shall report any discrepancies related to reused legacy hardware to the government for a relevancy 
determination. Any discrepancy determined to be relevant by the government shall require corrective action by the 
contractor and a complete re-test of applicable and related functions. 

A018 Test Plan - ATP 
A019 Test Report - ATP 

3.3.10.7 On-Aircraft Test Procedure (OATP): The contractor shall perform an OATP of the LAIRCM G3 system on 
two aircraft after initial Group A installation. The contractor shall prepare and submit an OATP report after 
conclusion of each aircraft installation and checkout. All discrepancies shall require corrective action by the contractor 
and a re-test of applicable and related functions. 

AO 18 Test Plan - OA TP 
AOl 9 Test Report - OATP 

3.3.10.8 Government Testing: The contractor shall provide on-site test expertise for government test events to 
include: 

I) One (I) ground test event estimated to be two (2) week at Selfridge ANBG, MI. 
2) One (I) flight test event estimated to be one(!) week at Selfridge ANBG, MI. 



3) One (1) flight test event estimated to be two (2) weeks at Eglin AFB. 
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The contractor shall provide a data acquisition system (DAS) to record real time data during flight test activities. 
The contractor shall ensure that the DAS environmental qualifications meet the KC-135 qualifications in the SRD. 

A002 Conference Minutes 

(b)(4) 

A009 Technical Reports - Study/Services 

3.3.11 Configuration Audits 

3.3.11.l Functional Configuration Audit (FCA): The contractor shall perform an FCA for the LAIRCM G3 Pod 
system, subsystem, and software designs to verify performance requirements within the System/Subsystem 
Specification (SSS) have been achieved in the design. The contractor shall define the FCA entrance and exit criteria 
and provide to the government for approval. The contractor shall present for Government review, the test plans, test 
procedures, test results, drawings, requirements documents, and manufacturing papers used to verify performance. The 
FCA shall be conducted at the contractor's designated facility. The contractor shall provide evidence that all tests 
have been successfully completed and that all test results have been documented in the applicable test reports . The 
LAIRCM G3 Pod upgrade FCA task shall be concluded with resolution of the assigned Action Items (AI) or 
approval of Corrective Action Plans (CAP) and the submission of the FCA report. 

A020 Configuration Audit Summary Report 

3.3.1 1.2 Physical Configuration Audit (PCA): The contractor shall perform a PCA for the hardware and software 
configured LAIRCM G3 Pod system to verify that the product corresponds to the build-to (or code-to) product 
baseline documentation previously approved at the CDR. The PCA entrance criteria shall be successful completion 
of the FCA. The contractor shall define the PCA exit criteria and provide to the government for approval. The PCA 
shall be conducted at the contractor's designated facility . The LAIRCM G3 Pod upgrade PCA task shall be 
concluded with resolution of the assigned Action Items (AI) or approval of Corrective Action Plans (CAP) and the 
submission of the PCA report. 

A013 Engineering Drawing Tree 
A020 Configuration Audit Summary Report 
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3.3.11.3 Physical Configuration Inspection (PCI): The contractor shall attend a government Physical Configuration 
Inspection 30 days prior to each aircraft induction at the modification installation location at which all KC-135 
LAIRCM G3 pod system Group A kit(s), Group B kit(s), and ground support equipment required for performing the 
aircraft modification will be inspected for completeness. 

3.3.12 Delivery and Shipping: The contractor shall prepare fully assembled KC-135 LAIRCM G3 pod system kits, 
components parts for shipment in accordance with (TA W) a negotiated delivery schedule. Items shall be kitted as 
delineated within the KC-135 LAIR CM G3 system Time Compliance Technical Order (TCTO) and packaged IA W 
MIL-STD-2073-lE and labeled IAW MIL-STD-130 N. All shipping containers shall be labeled with destination 
address, point of contact including contact phone number and initiating document number. KC-135 LAIRCM G3 
pod system kits shall be marked with kit NSNs as defined within the KC-135 LAIRCM G3 TCTO and marked with 
sequential kit numbers (Kit #1, Kit #2, Kit #3 etc ... ) 

Group A retrofit kit containers) as referenced in paragraph 3.3.7.3, shall be labeled with the applicable aircraft tail 
number to which they apply as.(b)(4) I 
The contractor shall not ship without prior approval from the government. The government shall be responsible for 
shipment transportation costs and will provide a transportation accounting code to the contractor. 

The contractor shall deliver kits required for aircraft modification in the complete form to the address below: 

FB2039 DEF DEPOT OK DDOO 
Bldg 506 CP 405 739 2349 
7401 ARNOLD ST DR 22 
Tinker AFB, OK 73145-9031 

POC: ._l<b_l<5_l ________ ___. 

3.3.13 LOGISTICS: 

3.3.13.1 SecurityJbl(4) 
l{b)(4) 

(b)(4) 

3.3.13.2 Customer Meetings: The contractor shall conduct four (4) one day customer sponsored meetings to be 
held at government-designated facilities at or near Tinker AFB, Oklahoma, 73145. Meetings shall address 
preparations required for Maintenance Reviews, Training, and other logistics-related topics as necessary. Agendas 
shall be pre-coordinated with the Government 7 days prior to the meeting. 

A002 Conference Minutes 

3.3.13.3 Nomenclature Request and Stock Number Request: The contractor shall prepare documentation for Joint 
Electronics Type Designation nomenclature IA W MTL-STD I 96F. The contractor shall provide documentation and 
expertise to assist government personnel with obtaining stock numbers for KC-135 LAIRCM G3 parts. 

A023 Request for Nomenclature (DD Form 61) 
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3.3.13.4 Supply Chain Support: The contractor shall provide logistics engineering to the Government's logistics 
team to coordinate the jntroduction of the LAIRCM G3 Pod system, subsystem, components and new stock 
number(s), to the AF inventory and repair supply chains. 

The contractor shall generate and provide for Government review the following documentation resulting from the 
activities within the CET: 

a. Complete approved verified and accurate ILSP update. 
b. Complete approved verified and accurate LORA update 
c. Support Equipment support requirements 
d. Updated Failure Reporting, Analysis and Corrective Action System (FRACAS) plan 
e. Updated Reliability and Maintainability predictions 
f. Updated Failure Modes, Effects and Analysis (FMEA) 
g. Updated Maintainability Analysis 

A009 Technical Report - Study/Services 

3.3.13.5 Logistics Support: The contractor shall maintain the LAIRCM G3 Pod upgrade components and 
subcomponents during the period of performance. In the event of a technical failure, the contractor shall repair, 
investigate, assess, refurbish, and replace parts, subassemblies, consumables, or components as necessary to 
maintain or return the LAIRCM G3 Pod upgrade to an operational state in a timely manner. All LAIRCM G3 Pod 
upgrade components and subcomponents shall be delivered to the Government in serviceable condition. 

3.3.13.6 Aircraft Software Loading and Verification: The contractor shall provide a hardware/software utility for 
loading, unloading, reconfiguration, reprogramming and status reporting of Smart Connectors and Smart Cards. The 
contractor shall provide the software utility that performs these tasks capable of being installed onto the CIC and 
which is fully compatible with the CIC installed operating system. Software loading shall comply with AFT 10-703, 
Electronic Warfare Integrated Reprogramming. 

The contractor shall ve1ify that the LAIRCM software operates correctly on the CIC. 

A025 Computer Software Product End Items 

3.3.14 Technical Order Management: The contractor shall host technical publications reviews, In Process Reviews 
(IPR)s, for the purpose of defining the Government LAIRCM 03 Pod Technical Order publication requirements 
pertaining to the deliverables, reviewing publication to insure accuracy and appropriateness of the content. IPRs 
may be stand alone or held in conjunction with other scheduled TIMs/meetings and may alternate between 
contractor and government facilities. On-aircraft IPRs shall be held at a USAF installation where the modified 
aircraft is located. All action items shall be closed within 30 calendar days of assignment. Clarification of file 
naming conventions shall be discussed and agreed upon based on KC-135 LAIRCM IPT requirements and 
contractor capabilities. 

The contractor shall conduct one (1) Technical Order Guidance Conference within 60 calendar days after contract 
award. The conference shall be a one day meeting at contractor's designated facility to coordinate technical order 
requirements as necessary to complete technical order publication activities in an efficient manner. 

The contractor shall tailor the Technical Manual Contract Requirements (TMCR) document, TM-86-0 I as needed 
for the KC- 135 LATRCM G3 Pod modification. 

The contractor shall prepare an initial Technical Order Status & Schedule (TOSS) to reflect Technical Orders and 
Flight Manuals impacted by the KC- 135 LAIRCM G3 Pod modification. 

The contractor shall conduct Technical Publications reviews: 
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- Contractor shall conduct a four (4) day 50% In Process Review (IPR) at contractor's facility. 
- Contractor shall conduct a four (4) day 90% In Process Review (IPR) at contractor's facility. 
- Contractor shall conduct a two (2) week on-aircraft 100% IPR (Verification) post OATP and p1ior to 
ground and flight testing of prototype (first) aircraft installation. 
- Contractor shat I conduct a two (2) week on-aircraft I 00% IPR (Certification) post OA TP and prior to 
testing of kit proof (second) aircraft installation. 
- Contractor shall conduct a one (1) week final review prior to final technical data delivery for final 
government approval. 

Documents shall be submitted to the government at least 15 working days prior to each IPR. The contractor shall 
publish minutes for each review above. 

A002 Conference Minutes 

3.3.14.l Technical Order Publications: The contractor shall prepare a Record-type Time Compliance Tech Order 
(TCTO) for KC-135 LAlRCM G3 Pod modification. 

The contractor shall prepare changes to existing aircraft KC-135 Technical Manuals (TMs), Flight Manuals (FM) 
and Checklists associated with the LAIR CM Mod. IA W the Technical Manual Contract Requirements (TMCR) 
document, 

The contractor shall prepare and submit new or updated technical manuals source data reflecting items added, 
deleted, or modified by the LATRCM G3 Pod upgrade modification. 

A024 Air Force Technical Manual Contract Requirements 

3.3.14.2 Training: The contractor shall provide two (2) training sessions for KC-135 flight crew, two (2) training 
sessions for maintenance crews and (2) Laser Safety Courses. 

The contractor shall provide all training attendees with certificates of training completion. 

The contractor shall prepare an end of course evaluation survey form specific to each training event. The contractor 
shall provide the survey form(s) for government review and comment 30 days before the training event. The 
contractor shall provide each training attendee with the survey which must be completed and may be completed 
anonymously. 

3.3.14.3 Training Materials: The contractor shall generate KC-135 course materials to include the following: 

a. PowerPoint slide presentations; 
b. Student handouts, including a printed copy of the PowerPoint slides and written material for use in the 
hands-on lab segments of the courses; 
c. CD containing a PDF of the course to be left with the customer (one for each course); and 
cl. Student surveys. 

The contractor shall prepare and submit training materials for use at each base where training is presented. 

3.4 PROGRAM SUMMARY: The contractor shall summarize all work accomplished under this delivery order in a 
final report. The report shall include at a minimum an executive summary, and within the body describe at a 
minimum the program requirements, performance achievements, significant accomplishments, problems 
encountered, studies conducted, results and solutions implemented, test and evaluation results, recommendations for 
further improvement, operational concepts, cost summaries and unit production cost estimates, integration/interface 
considerations, and further applications for the technologies developed. 



A026 Technical Repo1t - Study/Services - Final Report 
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4.0 DATA ITEMS: The following CDRLs apply to this delivery order and shall be submitted as described below. 
Indicate on the cover of all delivered data the contract number, delivery order number, CET number, CET title, and 
the current DMEA Project Engineer name and office symbol. 

1 Sequence Number AOOl 
2 Title Status Report 
3 Subtitle Monthly Status Report 
1i Authority DI-MGMT-80368A 

~ Contract Reference Para. 3.2 

~ Requiring Office DMEA/MEAD 
7 DD 250 Req LT 
8 App Code NIA 
~ Distribution Statement Req' d (b)(4) 

(b)(4) 1u mer reguesrs snau oe rererreo w Ar<L ____ w ~ ugacy 
l anker LJ1v1s10n, linker AFB, OK 73145. 

12 Frequency Monthly 
11 As of For cost data, information presented shall be as of the contractor's normal 

financial month end-date. For all other data, information presented shall be as 
of the end of the calendar month. 

12 Date of First Submission 15 days after the first fu ll month of performance 

13 Date of Subsequent Submission I 51
h calendar day of each month 

14 Distribution See Distribution List 
15 Total See Distribution List 
16 Remarks Block 3 enter report date 

Contractor format is acceptable. Include in the report a table/log of 
additional/changed travel. All eCMRA data shall be reported no later than 
October 3 I of each calendar year. 

Block 9: Mark all CORL items with the disttibution statement as shown above 
in Block 9 and with the following additional statement: "The U.S. Government 
retains unlimited data/computer software rights to this item." If H-900, 
paragraph (o) is included in the delivery order, this additional statement does 
not apply to those items identified as technical data or computer software to be 
furnished with restlictions. 



l. Sequence Number 
2. rI'itle 
3. Subtitle 
4. ~uthority 

5. t ontract Reference 

6. Requiring Office 
7. DD 250 Req 
8. ~PP Code 
9. !Distribution Statement Req'd 

10. Frequency 
I 1. As of 
12. Date of First Submission 
13. !Date of Subsequent Submission 
14. Distribution 
15. rrotal 
16. Remarks 

A002 
Conference Minutes 
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ITTM Minutes or as specified in CET paragraph Title 
Dl-ADMN-81250A 
Para. 3.2.1 .1 ; 3.2. l.2; 3.2. 1.3, 3.2.1.4, 3.2.1 .5, 3.2.1.7, 3.2.1.8, 3.3 .2; 3.3.3; 
3.3.10.2; 3.3.l 0 .3, 3.3. l0.8, 3.3.1 3.2 and 3.3.14. 

DMENMEAD 
LT 
NIA 
(b)(4) 

(b)(4) bther requests shall be referred to AFLCMC/WKD Legacy 
Tanker Division, Tinker AFB, OK 73145.See block 16. 

ASREQ 
NIA 
10 calendar days after meeting, conference, PR or TIM 
NIA 
See Distribution List 
See Distribution List 
Contractor format is acceptable. Include presentation materials in the TIM 
minutes. 

Block 9: Mark all CDRL items with the distribution statement as shown above 
in Block 9 and with the following additional statement: "The U.S . Government 
retains unlimited data/computer software rights to this item." IfH-900, 
paragraph (o) is included in the delivery order, this additional statement does 
not apply to those items identified as technical data or computer software to be 
furnished with restrictions. 



I. Sequence Number 

2. rritle 
3. Subtitle 
4. Authority 
5. K:ontract Reference 

6. !Requiring Office 
7. IDD 250 Req 
8. ~PP Code 
9. !Distribution Statement Req' d 

10. Frequency 
11. As of 
12. !Date of First Submission 
13. !Date of Subsequent Submission 

14. !Distribution 
15. rrotal 
16. Remarks 

A003 
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Status of Government Furnished Equipment (GFE) Report 
Master Government Property List of GFP, GFE, and GFM 
DI-MGMT-80269 
Para. 3.1.3 

DMENMEAD 
LT 
NIA 
(b)(4) 

(b)(4) 
!Other requests shall be referred to AFLCMC/WKD Legacy 

r1anker V1v1s1on, l inker AFB, OK 73145.See block 16. 

ASREQ 
NIA 
30 days after award. 
60 days prior to the end of the Period of Performance indicated in the Delivery 
Order 
See Distribution List 
See Distribution List 
Contractor Format Acceptable. Use DID as guidance only. The Contractor is 
required to purchase material or equipment during performance of the contract. 
rihe Contractor shall maintain a Master Government Property List (MGPL) 
inclusive of all GFP and CAP during performance of the contract. The MGPL 
will consist of the following data elements as applicable: Accountable 
Contract, Property Description, Original Manufacturer, Type Designation, 
CAGE, Part Number, Model Number, Selial Number, Quantity, Item Unique 
Identifier or equivalent, Equipment Location, Condition of Property, 
Government Property Type (GFE, GFM, CAP), Unit Acquisition Cost, and 
remarks. A final MGPL shall be delivered electronically in a spreadsheet using 
Microsoft Office Excel 60 days prior to contract completion. Final MGPL 
shall be suitable for close-out purposes containing use/disposition 
recommendations. 

Block 9: Mark aU CDRL items with the distribution statement as shown above 
in Block 9 and with the following additional statement: "The U.S. Government 
retains unlimited data/computer software rights to this item." IfH-900, 
tparagraph (o) is included in the delivery order, this additional statement does 
not apply to those items identified as technical data or computer software to be 
furnished with restrictions. 



1. Sequence Number 
2. rritle 
3. Subtitle 
4. k<\uthority 
5. tontract Reference 
6. !Requiring Office 
7. DD 250Req. 
8. k<\pp Code 
9. Distiibution Statement Req'd 

10. !Frequency 
I I. !As of 
12. IDate of First Submission 
13. Date of Subsequent Submission 

14. Distribution 
15. rrotal 
16. !Remarks 

A004 
Contract Funds Status Report (CFSR) 
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KC-135 LAIRCM G3Pod Program Contract Funds Status Report (CSFR) 
DI-MGMT-81468ff 
Para. 3.2.2 
DMEA/MEAD 
LT 
IN/A 

(b)(4) 

(b)(4) lather requests shall be referred to AFLCMC/WKD Legacy 
Tanker Division, Tinker AFB, OK 73145. 

Quarterly 
NIA 
15 days after the first full month of performance 
I 51

h business day of each 3'd month 

See Distribution List 
See Distribution List 
Electronic copies of the requested formats shall be provided in MS Office 
Excel. 

Block 9: Mark all CDRL items with the distribution statement as shown above 
in Block 9 and with the following additional statement: "The U.S. Government 
wetains unlimited data/computer software rights to this item." If H-900, 
paragraph (o) is included in the delivery order, this additional statement does 
not apply to those items identified as technical data or computer software to be 
furnished with restrictions. 



l. Sequence Number 
2. rl'itle 
3. Subtitle 
4. ki\uthority 
5. K::ontract Reference 
6. !Requiring Office 
7. DD 250 Req. 
8. ki\pp Code 
9. IDistribution Statement Req' d 

10. frequency 
11. ki\s of 
12. Date of First Submission 
13. [Date of Subsequent Submission 

14. Distribution 
15. h'otal 

A005 
tontract Performance Report (CPR) 
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KC-135 LAIRCM G3Pocl Program Contract Performance Report (CPR) 
DI-MGMT-81466A!T 
CET Para. 3.2.2 
DMENMEAD 
LT 
A, See Block 16 
(b)(4) 

l(b)(4) !Other requests shall be referred to AFLCMC/WKD Legacy 
I anker IJ1v1s1on I inker AFB. OK 73145. 
Monthly 
NIA 
15 days after the second full month of performance 
15th business day of each month 

See Distribution Ljst 
See Distribution List 



16. Remarks 
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Electronic copies of the requested formats shall be provided in ANSI Xl 2 or 
*.xml export format for wlnsight compatibility. 

Submit only fonnats l and 5 of the CPR. 

h'he format 5 variance analysis report shall be provided at the reporting level to 
include explanation of all cost and/or schedule variances greater than +/- 5% 
and+/- $100k. 

Impact to Estimate At Complete (EAC) shall be provided for all cost and 
schedule variances addressed. 

Undistributed Budget (UB), Management Reserve (MR), and reporting 
adjustments shall be addressed in the variance report. 

h'he prime contractor shall submit a duplicate copy of cost data submitted by its 
major/critical subcontractors. 

h'he first submission only requires government approval to ensure the 
government agrees with contractor format. The government will 
approve/disapprove this data item within 14 calendar days of receipt. 
Disapproval requires contractor to incorporate government comments and 
submit final data item within 10 calendar days of receipt of govenunent 
~onunents. If disapproval is not received within 14 calendar days after 
government receipt of the data item, the contractor shall consider the data item 
as approved. 

Block 9: Mark all CDRL items with the distribution statement as shown above 
in Block 9 and with the following additional statement: "The U.S. Government 
retains unlimited data/computer software rights to this item." If H-900, 
paragraph (o) is included in the delivery order, this additional statement does 
not apply to those items identified as technical data or computer software to be 
furnished with restrictions. 



L Sequence Number 
2. Title 
3. Subtitle 
4. Authority 
5. Contract Reference 
6. Requiring Office 
7. DD250 Req 
8. Ano Code 
9. Distribution Statement Req'd 

10. Frequency 
I I. As of 
12. Date of First Submission 
13. Date of Subsequent 

Submission 
14. Distribution 
15. Total 
16. Remarks 
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A006 
Integrated Master Schedule (IMS) 
KC-135 LAIRCM G3Pod Program Integrated Master Schedule (IMS) 
DI-MGMT-81650 
CET Para. 3.2.3 
DMEA/MEAD 
LT 
A .;;:,,,, Blork If\ 

(b)(4) 

I 
(b)(4) IOther requests shall be referred to 

AFLCMC/WKD Legacy Tanker Division, Tinker AFB, OK 73145. 
Monthly 
NIA 
15 days after the first full month of performance 
15th business day of each month 

See Distribution List 
See Distribution List 
Contractor format is acceptable, however electronic copies shall be provided 
in Microsoft Project. 

Changes to the approved IMS baseline require government approval. . The 
government will approve/disapprove this data item within 14 calendar days 
of receipt. Disapproval requires contractor to incorporate government 
comments and submit final data item within 10 calendar days of receipt of 
government comments. If disapproval is not received within 14 calendar 
days after government receipt of the data item, the contractor shall consider 
the data item as approved. 

Block 9: Mark all CDRL items with the distribution statement as shown 
above in Block 9 and with the following additional statement: "The U.S. 
Government retains unlimited data/computer software rights to this item." If 
H-900, paragraph (o) is included in the delivery order, this additional 
statement does not apply to those items identified as technical data or 
computer software to be furni shed with restrictions. 



l. Sequence Number 
2. [fitle 
3. Subtitle 
4. k'\uthority 
5. K:::ontract Reference 
6. Requiring Office 
7. DD 250 Req. 
8. [App Code 
9. !Distribution Statement Req' d 

IO. frequency 
11. k'\s of 
12. Date of First Submission 
13. IDate of Subsequent Submission 
14. Distribution 
15. rrotal 
16. Remarks 

A007 
Contract Work Breakdown Structure (CWBS) 
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KC-135 LAIRCM G3Pod Program Contract Work Breakdown Structure 
DI-MGMT-813340 
CET Para. 3.2.4 
DMENMEAD 
LT 
NIA 
(b)(4) 

(b)(4) !Other requests shall be referred to AFLCMC/WKD Legacy 
lan1<er v1v1s1on, l inker AFB, OK 73145. 

As Required 
NIA 
30 days ARO 
Whenever there are changes to the CWBS 
See Distribution List 
See Distribution List 
K:::ontractor format is acceptable. 

Block 9: Mark all CORL items with the distribution statement as shown above 
in Block 9 and with the following additional statement: "The U.S. Government 
retains unlimited data/computer software rights to this item." If H-900, 
paragraph (o) is included in the delivery order, this additional statement does 
not apply to those items identified as technical data or computer software to be 
furnished with restrictions. 



l. Sequence Number 
2. Title 
3. Subtitle 
4. Authority 
5. Contract Reference 
6. Requiring Office 
7. DD 250 Req. 
8. App Code 
9. Distribution Statement Req 'd 

10. Frequency 
11. As of 
12. Date of First Submission 
13. Date of Subsequent Submission 
14. Distribution 
15. Total 
16. Remarks 

A008 
Conference Agenda 
As specified in CET paragraph Title 
DI-ADMN-81249A 
Para. 3.2.1.3, 3.2.1.5, 3.2.1.7, 3.3.10.3 
DMEA/MEAD 
LT 
NIA 

(b)(4) 
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(b)(4) !Other requests shall be referred to 
AFLCMC/WKD Legacy Tanker Division, Tinker AFB, OK 73145. 
ASREQ 
N/A 
I 5 calendar days before each conference/meeting 
ASREQ 
See Distribution List 
See Distribution List 
Contractor format is acceptable. 

Block 9: Mark all CDRL items with the distribution statement as shown 
above in Block 9 and with the following additional statement: "The U.S. 
Government retains unlimited data/computer software rights to this 
item." If H-900, paragraph (o) is included in the delivery order, this 
additional statement does not apply to those items identified as technical 
data or computer software to be furnished with restrictions. 



I. Sequence Number 
2. Title 
3. Subtitle 
4. Authority 
5. Contract Reference 
6. Requiring Office 
7. DD 250 Req. 
8. App Code 
9. Distribution Statement Req'd 

10. Frequency 
I J. As of 
12. Date of First Submission 
13. Date of Subsequent Submission 
14. Dist1ibution 
15. Total 
16. Remarks 

A009 
Technical Report - Study/Services 
As specified in CET paragraph Title 
DI-MISC-80508B 
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Para. 3.2.1.3, 3.2.1.5, 3.2.1.6, 3.3.1, 3.3.2, 3.3.3, 3.3.4, 3.3.10.9, 3.3.13.4 
DMEA/MEAD 
LT 
A, See Block 16 

(b)(4) 

(b)(4) I Other requests shall be referred to 
At<LCMC/w K.V Legacy I anker Division, Tinker AFB, OK 73145. 
ASREQ 
NIA 

NIA 
See Distribution List 
See Distribution List 
Contractor format is acceptable. 

Block 8: The government will approve/disapprove this data item within 
30 calendar days of receipt. Disapproval requires contractor to 
incorporate government comments and submit final data item within 30 
calendar days of receipt of government comments. If disapproval is not 
received within 30 calendar days after government receipt of the data 
item, the contractor shall consider the data item as approved. 

Block 9: Mark all CDRL items with the distribution statement as shown 
above in Block 9 and with the following additional statement: "The U.S. 
Government retains unlimited data/computer software rights to this 
item." IfH-900, paragraph (o) is included in the delivery order, this 
additional statement does not apply to those items identified as technical 
data or computer software to be furnished with restrictions. 



I. Sequence Number 
2. Title 
3. Subtitle 

4. Authority 
5. Contract Reference 
6. Requiring Office 
7. DD250Req. 
8. Ano Code 
9. Distribution Statement Req'd 

10. Frequency 
11. As of 
12. Date of First Submission 

13. Date of Subsequent Submission 
14. Distribution 
15. Total 
16. Remarks 
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AOlO 
Interface Design Description (IDD) 
Interface Design Description (IDD) Hardware, or 
Interface Design Description (IDD) Software 
DI-IPSC-81436A 
Para. 3.3.6. l, 3.3.6.2 
DMEA/MEAD 
LT 
NIA 
(b)(4) 

I 
(b)(4) I Uther requests shall be reterred to 
Al'!..' IV!L vv KlJ Legacy lanker Division, Tinker AFB, OK 73145. 
One/Revision 
NIA 
Submit draft at CDR. Submit final 30 calendar days after receipt of 
government comments to draft. 
Submit subsequent changes 30 calendar days after change occurs. 
See Distribution List 
See Distribution List 
Contractor format is acceptable. 

HIDD: document shall describe the point-to-point wiring requirements 
amongst the system LR Us, internal and external to the pod, to include 
used and unused interfaces of LR Us; shall include cable/ harness lists that 
describe individual point-to-point signal or power carrying requirements; 
describe data rate, nominal current, radio frequency signal strength and 
voltage. Shielding requirements to meet KC-135 EMC requirements shall 
be identified as well as any special cables or back shells for 
cable/connector connectivity. 

SIDD: document shall give an overall guidance of the architecture of the 
software, as well as outline all parts of the software and how they will 
work; describe internal and external program interfaces; provide sufficient 
tracking back to each Computer Software Configuration Item's (CSCI) 
Software Requirements Specification (SRS) to assist systems engineers to 
determine Computer Software Configuration Item portability. 

Block 9: Mark all CDRL items with the distribution statement as shown 
above in Block 9 and with the following additional statement: "The U.S. 
Government retains unlimited data/computer software rights to this item. " 
If H-900, paragraph (o) is included in the delivery order, this additional 
statement does not apply to those items identified as technical data or 
computer software to be furnished with restrictions. 



l. Sequence Number 
2. lritle 
3. Subtitle 
4. lAuthority 
5. K:ontract Reference 
6. Requiring Office 
7. DD250Req. 
8. lApp Code 
9. Distribution Statement Req' d 

10. Frequency 
11. As of 
12. Date of First Submission 
13. [Date of Subsequent Submission 
14. Distribution 
15. rrotal 
16. Remarks 

AOll 
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System/Segment Interface Control Specification 
Interface Control Document (ICD) 
IDI-SESS-81314A 
Para. 3.2.1.5, 3.2.1.6, 3.3.6.3 
DMENMEAD 
LT 
A, See Block 16 
(b)(4) 

l(b)(4) IOther requests shall be referred to AFLCMC/WKD Legacy Tanker 
Division, Tinker AFB, OK 73145. 

ASREQ 
NIA 
Initial Draft 30 calendar days prior to PDR 
rupdate 30 calendar days prior to CDR. Further updates as required. 
See Distribution List 
See Distribution List 
Contractor format is acceptable. Update as changes occur. 

lCD shall describe all LAIRCM G3 Pod system digital interfaces including bit 
klefinition, order of transmission, transmission rates, frame rates, destination, 
klata description, source and bus loading to include used and unused interfaces 
of LRUs. The LAIRCM G3 Pod system lCD shall provide sufficient tracking 
lback to the SIDD and HIDD to permit systems engineers to determine if filters 
and or cable impedance could compromise data transmission rate. 

IBlock 8: The government will approve/disapprove this data item within 45 
~alendar days of receipt. Disapproval requires contractor to incorporate 
government comments and submit final data item within 30 calendar days of 
receipt of government comments. If disapprova.1 is not received within 45 
k:alendar days after government receipt of the data item, the contractor shall 
k:onsider the data item as approved. 

Block 9: Mark all CDRL items with the distiibution statement as shown above 
in Block 9 and with the following additional statement: "The U.S. 
Government retains unlimited data/computer software rights to this item." If 
H-900, paragraph (o) is included in the delivery order, this additional statemen1 
kloes not apply to those items identified as technical data or computer software 
to be furnished with restrictions. 



1. Sequence Number 
2. Title 
3. Subtitle 
4. Authority 
5. Contract Reference 
6. Requiring Office 
7. DD 250Req. 
8. APP Code 
9. Distribution Statement Req'd 

10. Frequency 
11. As of 
12. Date of First Submission 
13. Date of Subsequent Submission 
14. Distribution 
15. Total 
16. Remarks 
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A012 
System/Subsystem Specification (SSS) 
System/Subsystem Specification (SSS) 
DI-IPSC-81431A 
Para. 3.3.6.4 
DMEA/MEAD 
LT 
NIA 

(b)(4) I 
(b)(4) I Other requests shall be refened to 

AFLCMC/WKD Legacy Tanker Division, Tinker AFB, OK 73145. 
ASREQ 
NIA 
Initial Draft 30 calendar days prior to PDR 
Release 30 calendar days prior to CDR. Further updates as required. 
See Distribution List 
See Distribution List 
Contractor format is acceptable. Update as changes occur. 

Block 9: Mark all CORL items with the distribution statement as shown 
above in Block 9 and with the fo!Jowing additional statement: "The 
U.S. Government retains unlimited data/computer software rights to this 
item." IfH-900, paragraph (o) is included in the delivery order, this 
additional statement does not apply to those items identified as technical 
data or computer software to be furnished with restrictions. 



I. Sequence Number 
2. Title 
3. Subtitle 
4. Authority 
5. Contract Reference 
6. Requiring Office 
7. DD250Req. 
8. Ano Code 
9. Distribution Statement Req'd 

10. Frequency 
11. As of 
12. Date of First Submission 
13. Date of Subsequent Submission 
14. Distribution 
15. Total 
16. Remarks 
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A013 
Engineering Drawing Tree 
Engineering Drawing Tree 
DI-DRPR-81961 
Para. 3.3.6.5, 3.3.11.2 
DMEA/MEAD 
LT 
A, See Block 16 

(b)(4) I 
(b)(4) 1umer requests shall be reterred to 
J\.J:•_ 1v!_ w NJ Legacy tanker Division, Tinker AFB, OK 73145. 
ASREQ 
N/A 
30 Calendar days prior to CDR 
Submit changes 15 calendar days prior to PCA. 
See Distribution List 
See Distribution List 
Format: The engineering drawing tree shall be in a block diagram 
format that identifies all system, subsystem, equipment drawings to be 
delivered as part of the drawing package and those drawings previously 
delivered that are applicable to the current program. The drawing tree 
also is to include commercial drawings, Mylar Drawings, Vendor Item 
Control Drawings (VICD) and Top Mod Index. The tree shall be 
structured in top clown breakdown order, at the lowest level of assembly 
(lowest repairable unit) or the lowest component or piece pan. Each 
authorized variation in configuration of the equipment/system shall be 
identified by a separate tree. 

FINAL DELIVERY: 
Data shall be delivered digitally on IS0-10149 compliant Compact Disk 
(CD). Failure of the CD to successfully export data to JEDMICS data 
fields correctly shall be cause for rejection. CAD data in STEP 
compliant neutral format and native 3D CAD fo1mat capable of being 
exported to ISO I 0303 STEP format and raster data shall be delivered. 
See attachments for requirement details. Classified data, when 
applicable, shall be delivered digitally on IS0-10149 compliant 
Compact Disk (CD) in accordance with attachment l of DD Form 
2554-1. 

See Attachment 1 Continuation Sheet and DD Form 2554-1 with 
attachments 1-9. 

Content: The engineering drawing tree identifies all system, subsystem, 
and equipment drawings to be delivered as part of the drawing package. 

Drawings for previously delivered AAQ-24 LRUs, GFE, and current 
DoD stock listed items shall be annotated on the drawing tree for 
reference only. 
Each diagram block shall include: 

a. Drawing number 
b. Title of the drawing. 
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c. Reference designation if required (See Note 1). 
d. Reference Marking for Data Rights (i.e., U= Unlimited, L=Lirnited, 
GPR= Government Purpose Rights etc.) in accordance with the Defense 
Federal Acquisition Regulation Supplement (DFARS), Sections 
252.227-7013, Rights in Technical Data- Noncommercial Items; 
252.227-7014, Rights in Noncommercial Computer Software and 
Noncommercial Computer Software Documentation; and 252.227-
7015, Technical Data- Commercial Items. (See Note 2) 
e. Distribution Statement (i.e., A, B, C, D, E etc.) as contained in DoDI 
5230-24, distribution Statements on Technical Documents. (See Note 2) 

Notes: 
I. ASME Y 14.100, Engineering Drawing and Related Documentation 
Practices, copies of the ASME document are available on line at 
www.asme.org/ or from ASME International, Three Park Ave., MIS 
lOE, New York, NY 10016-5990. 
2. Copies of the DFARS are available online at 
www.acq.osd.mil/dpap/dars. Copies of the DoDI are available online at 
www.dtic.mil/whs/directives/index.html. 

For a system drawing tree, page one shall be a block diagram depicting 
the subsystems or major assemblies, that will be used as an index for the 
detailed drawing tree that follows. 

Block 8: The government will approve/disapprove this data item within 
30 calendar days of receipt. Disapproval requires contractor to 
incorporate government comments and submit final data item within 30 
calendar days of receipt of government comments. If disapproval is not 
received within 30 calendar days after government receipt of the data 
item, the contractor shall consider the data item as approved 

Block 9: Mark all CDRL items with the distribution statement as 
shown above in Block 9 and with the following additional statement: 
"The U.S. Government retains unlimited data/computer software rights 
to this item." IfH-900, paragraph (o) is included in the delivery order, 
this additional statement does not apply to those items identified as 
technical data or computer software to be furnished with restrictions. 



1. Sequence Number 
2. Title 
3. Subtitle 
4. Authority 
5. Contract Reference 
6. Requiring Office 
7. DD 250Req. 
8. APP Code 
9. Distribution Statement Req'd 

10. Frequency 
11. As of 
12. Date of First Submission 
13. Date of Subsequent Submission 
14. Distribution 
15. Total 
16. Remarks 
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A014 
Safety Assessment Report (SAR) 
Safety Assessment Report 
Dl-SAFT-80102B 
Para. 3.2.1.6, 3.3.6.6 
DMENMEAD 
LT 
A. See Block 16 

(b)(4) I 
(b)(4) I Other requests shall be refen-ed to 
AFLCMC/WKD Legacy Tanker Division, Tinker AFB, OK 73145. 
ASREQ 
NIA 
30 calendar days prior to PDR 
30 calendar days prior to CDR 
See Distribution List 
See Disllibution List 
Contractor format is acceptable. 

Block 8: The government will approve/disapprove this data item within 
30 calendar days of receipt. Disapproval requires contractor to 
incorporate government comments and submit final data item within 30 
calendar days of receipt of government comments. If disapproval is not 
received within 30 calendar days after government receipt of the data 
item, the contractor shall consider the data item as approved. 

Block 9: Mark all CDRL items with the dist1ibution statement as shown 
above in Block 9 and with the foUowing additional statement: "The 
U.S. Government retains unlimited data/computer software rights to this 
item." IfH-900, paragraph (o) is included in the delivery order, this 
additional statement does not apply to those items identified as technical 
data or computer software to be furnished with restrictions. 



l. Sequence Number 
2. Title 
3. Subtitle 
4. Authority 
5. Contract Reference 
6. Requiring Office 
7. DD250Req. 
8. APP Code 
9. Distribution Statement Req'd 

10. Frequency 
11. As of 
12. Date of First Submission 

13. Date of Subsequent Submission 
14. Distribution 
15. Total 
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A015 
Product Drawings/Models and Associated Lists 
Product Drawings/Models and Associated Lists 
DI-SESS-81000E 
Para. 3.2.1.6, 3.3.6.7 
DMENMEAD 
LT 
A. See Block 16 

(b)(4) I 
(b)(4) I Other requests shall be referred to 
Al:'Ll IVIUW KIJ Legacv · 1 anker Division, Tinker AFB, OK 73145. 
ASREQ 
NIA 
Submit initial drawings 30 calendar days prior to CDR. 

Submit revision notices to the government upon approval 

Submit updates to drawings every 90 calendar days for government in-
process review. 

Submit a complete drawing package 30 calendar days prior to any 
Government audit. 

The final complete drawing package, with all changes and correct.ions 
incorporated into the drawings, shall be delivered 45 calendar days after 
completion of PCA 
Submit subsequent changes 15 calendar days after change occurs. 
See Distribution List 
See Distribution List 
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The Contractor shall invoke these same requirements with its 
subcontractors or vendors at any tier requiring the delivery of technical 
data, except contractual instruments for commercial items or commercial 
components. This shall include pre-notification of rights in data IA W para 
3.2.3 and shall ensure that subcontractors and vendors are required to 
provide the same depth of data that the prime is obligated to provide to the 
Government. Subcontractor or vendor data may be provided directly to 
the Government if rights linlitations preclude their being provided by way 
of the prime contractor. Any deviation in subcontractor and vendor data 
content must be approved by the Government procuring agency. 

Contractor format is acceptable for all deliveries EXCEPT FINAL 
DELIVERY see below. 

FINAL DELIVERY: 
Data shall be delivered digitally on IS0-10149 compliant Compact Disk 
(CD). Failure of the CD to successfully export data to JEDMICS data 
fields correctly shall be cause for rejection. CAD data in STEP compliant 
neutral format and native 3D CAD format capable of being exported to 
ISO 10303 STEP format and raster data shall be delivered. See 
attachments for requirement details. Classified data, when applicable, 
shall be delivered digitally on IS0-10149 compliant Compact Disk (CD) 
in accordance with attachment 1 of DD Form 2554-1. 

See DD Form 2554-1 with attachments 1-9. 

Undimensioned drawings provided by the contractor shall be 
dimensionally accurate Digital images, very high accuracy with tolerance 
(+or - .005 inches). Digital raster imagery shall be in TIFF G4 fonnat. 
The Contractor shall maintain precise geometric accuracy within +/-.005" 
over 48" x 180". The government no longer accepts undimensioned data 
printed on stable base physical media. All undimensioned data shall be 
delivered in digital format, precision scale, and full size reproducible. This 
data shall be provided in a digital format that can be readily imported into 
JED MI CS. 

Block 8: The government will approve/disapprove this data item within 
30 calendar days of receipt. Disapproval requires contractor to 
incorporate government comments and submit final data item within 30 
calendar days of receipt of government comments. If disapproval is not 
received within 30 calendar days after government receipt of the data 
item, the contractor shall consider the data item as approved 

Block 9: Mark all CDRL items with the distribution statement as shown 
above in Block 9 and with the following additional statement: "The U.S. 
Government retains unlimited data/computer software rights to this item. " 
lf H-900, paragraph (o) is included in the delivery order, this additional 
statement does not apply to those items identified as technical data or 
computer software to be furnished with restrictions . 



1. Sequence Number 
2. Title 
3. Subtitle 
4. Authority 
5. Contract Reference 
6. Requiring Office 
7. DD 250Req. 
8. APP Code 
9. Distribution Statement Req'd 

10. Frequency 
11. As of 
12. Date of First Submission 
13. Date of Subsequent Submission 
14. Distribution 
15. Total 
16. Remarks 
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A016 
Airworthiness Specification 
Airworthiness Specification 
Dl-SESS-81766 
Para.3.2.1.6, 3.3.6.8 
DMENMEAD 
LT 
A. See Block 16 
(b)(4) I 

(b)(4) P ther requests shall be refen-ed to 
ArLCMC/w KV Legacy lanker Division, Tinker AFB, OK 73145. 
ASREQ 
NIA 

See Distribution List 
See Disllibution List 
Contractor format is acceptable. 
Block 8: The government will approve/disapprove this data item within 
30 calendar days of receipt. Disapproval requires contractor to 
incorporate government comments and submit final data item within 30 
calendar days of receipt of government comments. If disapproval is not 
received within 30 calendar days after government receipt of the data 
item, the contractor shall consider the data item as approved. 

Block 9: Mark all CORL items with the distribution statement as shown 
above in Block 9 and with the following additional statement: "The 
U.S. Government retains unlimited data/computer software rights to this 
item." If H-900, paragraph (o) is included in the delivery order, this 
additional statement does not apply to those items identified as technical 
data or computer software to be furnished with restrictions. 



1. Sequence Number 
2. Title 
3. Subtitle 
4. Authority 
5. Contract Reference 
6. Requiring Office 
7. DD 250Req. 
8. APP Code 
9. Distribution Statement Req'd 

10. Frequency 
11. As of 
12. Date of First Submission 
13. Date of Subsequent Submission 
14. Distribution 
15. Total 
16. Remarks 
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A017 
Contractor's Configuration Management Plan 
Contractor's Configuration Management Plan 
Dl-CMAN-80858B 
Para. 3.3.9 
DMENMEAD 
LT 
NIA 

l(b)(4) I 
(b)(4) Pther requests shall 
be refeITed to AFLCMC/WKD Legacy Tanker Division, Tinker AFB, 
OK 73145 . 
ASREQ 
NIA 
90days ARO 
15 days after a change 
See Distribution List 
See Disllibution List 
Format: Contractor format is acceptable. 
Content: Shall be in accordance with the contractor's processes and 
procedures, or as specified in the contract. The following references 
may be useful in defining content: ANSl/ElA-649-1998, National 
Consensus Standard for Configuration Management (paragraphs 5.2.5 
and 5.3.3); ISO 10007, Quality Management-Guidelines for 
Configuration Management; and MIL-HDBK-61 , Configuration 
Management Guidance (Section 2 and Appendix A). 

CMP shall: 
a. Define configuration identification, bill of material management, 
configuration status accounting, configuration/change control, and 
baseline management of the LAIRCM G3 system. 
b. Maintain hardware and software configurations ensuring their 
characteristics are defined by engineering data. 
c. Maintain configuration control of the LAIRCM G3 system 
hardware, software, and documentation including interface control 
documents necessary to maintain interface baselines for all LAIRCM 
G3 system equipped aircraft. 
d. Provide Automated Computer Program Identification Number 
(ACPIN), Data and Control Record .• and software for new 
requirements and revisions for KC-135. 

Block 9: Mark all CDRL items with the distribution statement as shown 
above in Block 9 and with the following additional statement: "The 
U.S. Government retains unlimited data/computer software rights to this 
item." If H-900, paragraph (o) is included in the delivery order, this 
additional statement does not apply to those items identified as technical 
data or computer software to be furnished with restrictions. 



I. 
2. 
3. 
4. 
5. 
6. 
7. 

8. 
9. 

10. 
11. 
12. 
13. 
14. 
15. 
16. 

Sequence Number 
rritle 
Subtitle 
!Authority 
tontract Reference 
Requirinir Office 

IDD 250 Req. 

IAPP Code 
!Distribution Statement Req'd 

A018 
Test Plan 
As specified in CET paragraph Title 
DI-NDTI-80566A 
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Para. 3.2.1.6, 3.3.10.4, 3.3.10.5, 3.3.10.6, 3.3.10.7 
DMEA/MEAD 

LT 
A, See Block 16 
(b)(4) 

l(b)(4) I Other 
requests shall be referred to AFLCMC/WKD Legacy Tanker Division, Tinker 
AFB, OK 73145. 

!Frequency ASREQ 
IAs of NIA 
Date of First Submission 30 calendar days prior to test event 
!Date of Subsequent Submission Updates as required 
Distribution See Distribution List 
rrotal See Distribution List 
Remarks Contractor format is acceptable. 

Block 8: The Government will approve/disapprove this data item within 30 
calendar days of receipt. Disapproval requires contractor to incorporate 
Government comments and submit final data item within 30 calendar days of 
receipt of Government comments. If disapproval is not received within 30 
calendar days after Government receipt of the data item, the contractor shall 
consider the data item as approved. 

Block 9: Mark all CDRL items with the disllibution statement as shown above 
in Block 9 and with the following additional statement: "The U.S. Government 
retains unlimited data/computer software rights to this item." lf H-900, 
paragraph (o) is included in the delivery order, this additional statement does 
not apply to those items identified as technical data or computer software to be 
furnished with restrictions. 



l. Sequence Number 
2. [fitle 
3. Subtitle 
4. k'\uthority 
5. K:::ontract Reference 
6. Requiring Office 
7. DD 250Req. 

8. App Code 
9. Distribution Statement Req'd 

lO. frequency 
11. As of 
12. Date of First Submission 
13. Date of Subsequent Submission 
14. Distribution 
15. h'otal 
16. Remarks 

A019 
rrest/lnspection Report 
As specified in CET paragraph Title 
Dl-NDTI-80809B 
Para. 3.3. I 0.4, 3.3 .10.5, 3.3.10.6, 3.3.10.7 
DMENMEAD 

LT 
A, See Block 16 
(b)(4) 

l(b)(4) 
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Other 
requests shall be referred to AFLCMC/WKD Legacy Tanker Division, Tinker 
AFB, OK 73145. 

ASREQ 
NIA 
30 calendar days after final test 
Updates as required 
See Distribution List 
See Distribution List 
Contractor format is acceptable. 
Block 8: The Government will approve/disapprove this data item within 30 
~alendar days of receipt. Disapproval requfres contractor to incorporate 
K:Jovernment comments and submit final data item within 30 calendar days of 
receipt of Government comments. If disapproval is not received within 30 
K;alendar days after Government receipt of the data item, the contractor shall 
K;onsider the data item as approved. 

Block 9: Mark all CDRL items with the distribution statement as shown above 
in Block 9 and with the following additional statement "The U.S. Government 
wetains unlimited data/computer software rights to this item." If H-900, 
~aragraph (o) is included in the delivery order, this additional statement does 
not apply to those items identified as technical data or computer software to be 
furnished with restrictions. 



l. Sequence Number 
2. lritle 
3. Subtitle 
4. lAuthority 
5. K:ontract Reference 
6. Requiring Office 
7. DD250Req. 
8. lApp Code 
9. Distribution Statement Req' d 

10. Frequency 
11. As of 
12. Date of First Submission 
13. Date of Subsequent Submission 
14. Distribution 
15. rrotal 
16. Remarks 

A020 
Configuration Audit Summary Report 
FCNPCA Documentation 
IDI-CMAN-81022C 
Para. 3.3.11.1, 3.3.11.2 
DMENMEAD 
LT 
IA (;:,,.,,. RIAl"'lr I h 
(b)(4) 

1n114\ 
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I 
(b)(4) 

!Other requests shall be referred to AFLCMC/WKD Legacy Tanker 
Division, Tinker AFB, OK 73145. 

ASREQ 
lN/A 
Audit Plan and Draft slides due I 0 calendar davs nrior to review 
[Final document due 20 calendar days after review 
See Distribution List 
See Distribution List 
Block4: Contractor format is acceptable provided all "DID" information is 
included in the Contractor's format. Military Standards and Military 
Specifications cited in the DID are for guidance only. 

Block 8: The government will approve/disapprove this data item within 30 
calendar days of receipt. Disapproval requires contractor to incorporate 
government comments and submit final data item within 30 calendar days of 
lreceipt of government comments. If disapproval is not received within 30 
~alendar days after government receipt of the data item, the contractor shall 
~onsider the data item as approved. 

lBlock 9: Mark all CDRL items with the distribution statement as shown above 
in Block 9 and with the following additional statement: "The U.S. 
Government retains unlimited data/computer software rights to this item." If 
H-900, paragraph (o) is included in the de livery order, this additional statemen1 
kioes not apply to those items identified as technical data or computer software 
to be furnished with restrictions. 

Block 12: Submit at Physical Configuration Audit (PCA) and Functional 
tonfiguration Audit. 

Block 13: Submit subsequent changes 30 calendar days after change occurs. 



1. Sequence Number 
2. Title 
3. Subtitle 
4. Authority 
5. Contract Reference 
6. Requiring Office 
7. DD 250Req. 
8. APP Code 
9. Distribution Statement Req'd 

10. Frequency 
11. As of 
12. Date of First Submission 
13. Date of Subsequent Submission 
14. Distribution 
15. Total 
16. Remarks 
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A021 
Operations Security (OPSEC) Plan 
OPSECPlan 
Dl-MGMT-80934C 
Para. 3.3.13.1 
DMENMEAD 
LT 
A, See Block 16 

l(b)(4) I 
l(b)(4) IUther requests 
shall be reterred to Aru..:~.'!L, WKV Legacy t anker Division, Tinker 
AFB, OK 73145. 
ASREQ 
NIA 
90days ARO 
45 days after draft approved 
See Distribution List 
See Disllibution List 
Contractor format is acceptable. 
Block 8: The government will approve/disapprove this data item within 
30 calendar days of receipt. Disapproval requires contractor to 
incorporate government comments and submit final data item within 30 
calendar days of receipt of government comments. If disapproval is not 
received within 30 calendar days after government receipt of the data 
item, the contractor shall consider the data item as approved. 

Block 9: Mark all CORL items with the distribution statement as shown 
above in Block 9 and with the following additional statement: "The 
U.S. Government retains unlimited data/computer software rights to this 
item." If H-900, paragraph (o) is included in the delivery order, this 
additional statement does not apply to those items identified as technical 
data or computer software to be furnished with restrictions. 



l. Sequence Number 
2. Title 
3. Subtitle 
4. Authority 
5. Contract Reference 
6. Requiring Office 
7. DD 250 Req. 
8. App Code 
9. Distribution Statement Req ' d 

10. Frequency 
11. As of 
12. Date of First Submission 
13. Date of Subseauent Submission 
14. Distribution 
15. Total 
16. Remarks 
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A022 
Program Protection Implementation Plan (PPIP) 
Program Protection Implementation Plan 
Dl-ADMN-81306 
Para. 3.3.13.1 
DMEA/MEAD 
LT 
A, See Block 16 

l(b)(4) I 
l(b)(4) !Other requests 
snau be reterrea to At'LL!"" WK.LJ Legacy l anKer Division, Tinker 
AFB, OK 73145. 
ASREQ 
NIA 
90days ARO 
45 days after draft aooroved 
See Distribution List 
See Distribution List 
Contractor format is acceptable. 

Block 8: The government will approve/disapprove this data item within 
30 calendar days of receipt. Disapproval requires contractor to 
incorporate government comments and submit final data item within 30 
calendar days of receipt of government comments. If disapproval is not 
received within 30 calendar days after government receipt of the data 
item, the contractor shall consider the data item as approved. 

Block 9: Mark all CDRL items with the distribution statement as shown 
above in Block 9 and with the following additional statement: "The 
U.S. Government retains unlimited data/computer software rights to this 
item." If H-900, paragraph (o) is included in the delivery order, this 
additional statement does not apply to those items identified as technical 
data or computer software to be furnished with restrictions. 



1. Sequence Number 
2. Title 
3. Subtitle 
4. Authority 
5. Contract Reference 
6. Requiring Office 
7. DD 250Req. 
8. APP Code 
9. Distribution Statement Req'd 
10. Frequency 
11. As of 
12. Date of First Submission 
13. Date of Subsequent Submission 
14. Distribution 
15. Total 
16. Remarks 

A023 
Request for Nomenclature (DD Form 61) 
Request for Nomenclature (DD Form 61) 
Dl-SESS-81254B 
Para.3.3.13.3 
DMENMEAD 
LT 
NIA 

(b)(4) 

ASREQ 
NIA 
???60 days after PDR 
???Updates as Required 
See Distribution List 
See Distribution List 
Contractor format is acceptable. 
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Block 9: Mark all CDRL items with the distribution statement as shown 
above in Block 9 and with the following additional statement: "The U.S. 
Government retains unlimited data/computer software rights to this 
item." If H-900, paragraph ( o) is included in the deli very order, this 
additional statement does not apply to those items identified as technical 
data or computer software to be furnished with restrictions. 



I. Sequence Number 
2. Title 
3. Subtitle 
4. Authority 
5. Contract Reference 
6. Requiring Office 
7. DD 250Req. 
8. Aoo Code 
9. Distribution Statement Req' d 

10. Frequency 
11. As of 
12. Date of First Submission 

13. Date of Subsequent Submission 
14. Distribution 
15. Total 
16. Remarks 
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A024 
Air Force Technical Manual Contract Requirements (TMCR) 
Air Force Technical Manual Contract Requirements 
TMCR 86-01 
Para. 3.3.14.l 
DMEA/MEAD 
LT 
A. See Block 16 
(b){4) 

I 
(b)(4) • 1mer requests shall be reterrect to 
AFLCMC/WK.D Legacy Tanker Division, Tinker AFB, OK 73145. 
See TMCR 86-0lN 
See TMCR 86-0lN 
See TMCR-86-0lN 

See TMCR 86-0IN. 
See TMCR 86-0 IN 
See Distribution List 

Block 8: The government will approve/disapprove this data item within 
30 calendar days of receipt. Disapproval requires contractor to 
incorporate government comments and submit final data item within 30 
calendar days of receipt of government comments. If disapproval is not 
received within 30 calendar days after government receipt of the data 
item, the contractor shall consider the data item as approved. 

Block 9: Mark all CDRL items with the distribution statement as shown 
above in Block 9 and with the following additional statement: "The U.S. 
Government retains unlimited data/computer software rights to this item." 
If H-900, paragraph ( o) is included in the delivery order, this additional 
statement does not apply to those items identified as technical data or 
computer software to be furnished with restrictions. 



L Sequence Number 
2. Title 
3. Subtitle 
4. Authority 
5. Contract Reference 
6. Requiring Office 
7. DD 250 Req. 
8. App Code 
9. Distribution Statement Req' d 

10. Frequency 
11. As of 
12. Date of First Submission 
13. Date of Subsequent Submission 
14. Distribution 
15. Total 
16. Remarks 
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A025 
Computer Software Product End Items 
Computer Software Product End Items 
DI-MCCR-80700 
Para3.3. l 3.6 
DMEA/MEAD 
LT 
JIJ /Li 
(b)(4) 

I 
(b)(4) IOther requests shall be refeJTed to 
AFLCMC/WKD Legacy Tanker Division, Tinker AFB, OK 73145. 
One/Revision 
NIA 
Submit final 30 calendar days after SFQT is completed. 
Submit subsequent changes 30 calendar days after change occurs. 
See Distribution List 
See Distribution List 
Contractor format is acceptable; however, it must be compatible with the 
USAFToughbook 31. 

Block 9: Mark all CDRL items with the distribution statement as shown 
above in Block 9 and with the following additional statement: "The U.S. 
Government retains unlimited data/computer software rights to this 
item." If H-900, paragraph ( o) is included in the delivery order, this 
additional statement does not apply to those items identified as technical 
data or computer software to be furnished with restrictions 



l. Sequence Number 
2. [fitle 
3. Subtitle 
4. k'\uthority 
5. K:::ontract Reference 
6. Requiring Office 
7. DD 250 Req. 
8. [App Code 
9. !Distribution Statement Req' d 

10. Frequency 
l l. k'\s of 
12. Date of First Submission 

13. Date of Subsequent Submission 
14. Distribution 
15. rrotal 
16. Remarks 

A026 
rrechnical Report - Study/Services 
Final Report 
Dl-MISC-80508B 
Para. 3 .4 
DMENMEAD 
DD 
NIA 
(b)(4) 
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Pther requests shall be referred to AFLCMC/WKD Legacy Tanker Division, 
rrinker AFB, OK 73145. 

OT I ME 
NIA 
10 days prior to the end of the Pe1iod of Performance as indicated in the 
klelivery order 

NIA 
See Distribution List 
See Distribution List 
Contractor format is acceptable. 

Block 9: Mark all CDRL items with the distribution statement as shown above 
in Block 9 and with the following additional statement: "The U.S. Government 
retains unlimited data/computer software rights to this item. " IfH-900, 
raragraph (o) is included in the delivery order, this additional statement does 
not apply to those ite ms identified as technical data or computer software to be 
furnished with restrictions 
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4.1 Distribution List: The coutractor shall deliver electronic copies to DMEA via the DMEA Contractor Delivery 
Portal (https://contracting.dmea.osd.mil/Delivery) in Microsoft Office products or in Adobe PDF format IA W 
instructions issued 2 Dec 2013. The contractor shall deliver electronic copies via e-mail iu Microsoft Office 
products or in Adobe PDF format to non-OMEA personnel to the address indicated. The subject block shall contain 
the contract number, delivery order number, CET number, CORL title, and date. If this task involves classified data, 
the contractor shall deliver classified data in an appropriate manner to only those recipients specifically indicated in 
the distribution list below. For all other recipients, the contractor shall send only a cover Jetter in lieu of the 
classified data. The contractor shall ensure the security of unclassified OoD information on non-DoD infom1ation 
systems in accordance with DoDI 8582.01, 6 Jun 2012. 

Code 

DMENMEAD 

AFLCMC/EZGEM 

AFLCMC/WKDMA 

Copies (regular/reproducible/electronic) 

All deliverables: 0/0/1 
CDRL A025; LT Only 
CDRL A013: LT Only 
CDRL A015: LT Only 

If this task involves classified data, the contractor 
shall NOT deliver classified data to this recipient. 
Deliver only cover letters in lieu of classified data. 
The contractor shall ensure the secu1i ty of 
unclassified DoD infom1ation on non-DoD 
information systems in accordance with OoDI 
8582.0 I, 6 Jun 2012. Except CORL A025; LT 
Only 
A013 & A015 Product Drawings/Models and 
Associated Lists - FINAL DELIVERY ONLY 
Data shall be delivered digitally on IS0-10149 
compliant Compact Disk (CD): 0/0/1 

If this task involves classified data, the contractor 
shall deliver classified data in an appropriate 
manner to this recipient. The contractor shall 
ensure the security of unclassified DoD 
information on non-DoD information systems in 
accordance with DoDT 8582.01, 6 Jun 2012. 

A024 Technical Manual Contract Requirements 
(TMCR): 01011 

If this task involves classified data, the contractor 
shall deliver classified data in an appropriate 
manner to this recipient. The contractor shall 
ensure the secmity of unclassified DoD 
information on non-DoD information systems in 
accordance with Do DI 8582.0 I, 6 Jun 2012. 

Address 

DMEA/~EAD 
Attn: j<bl!6) I 
4234 ... 54 ....... S_tr_ee_ t _ __, 

McClellan, CA 95652-2100 
DMEA Contractor Delivery 
Portal 

Engineering Data Manager 
AFLCMC/EZGEM 
3001 Staff Dr., Ste 1AB82A 
Tjnker AfB OK 73 f 4 5-304 ( 

rX6) I 

AFLCMC/WKDMA 
Attn: l<b)(6) I 
3001 Staff Dr, STE 2AE1 87E 
Tinker AFB, OK 73145 

l<bl(6) I 



AFLCMC/WKDMB All unclassified deliverables: 0/0/1 
All classified deliverables: 1/0/0 

If this task involves classified data, the contractor 
shall deliver classified data in an appropriate 
manner to this recipient. The contractor shall 
ensure the secrni ty of unclassified DoD 
information on non-DoD information systems in 
accordance with DoDI 8582.01 , 6 Jun 2012. 

DMEA/MED Monthly Status Report: 0/0/1 
(ATSP Office) Meeting Minutes: 0/0/l 

Final Report: 0/0/ 1 

lf this task involves classified data, the contractor 
shall NOT deliver classified data to this recipient. 
Deliver only cover letters in lieu of classified data. 
The contractor shall ensure the security of 
unclassified DoD information on non-DoD 
information systems in accordance with DoDI 
8582.0 I, 6 Jun 2012. 

DMEA/MEE All deliverables: 0/0/l 
(PCO) CDRL A025; LT Only 

CDRL A0 13: LT Only 
CDRL A015: LT Only 

If this task involves classified data, the contractor 
shall NOT deliver classified data to this recipient. 
Deliver only cover letters in lieu of classified data. 
The contractor shall ensure the security of 
unclassified DoD information on non-DoD 
information systems in accordance with DoDI 
8582.0 1, 6 Jun 2012. 
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AFLCMC/WKDMB 
~tic· l!bl!6j 

l(b)(6) I 
300 I Staff Dr, STE 2AG I 88G 
Tinker AFB, OK 73 145 

Unclassified Data 

r 6) 
I 

Classified Data 
AFLCMC/WKD - LAlRCM 
Attn: l(b)(6) 

l<b)(6) I I 
3001 Staff Dr, STE 2AE1 90B 
Tinker AFBi OK 73145 
l<b)(6) I 
DMEA/MED 
A TSP Program Office 
Attn:l(b)(6) I 
4234 54th Street 
McClellan, CA 95652-2100 
DMEA Contractor Delivery 
Portal 

DMEA/MEE 
Contracting 
Attn: l(b)(6) I 
4234 54th Street 
McClellan, CA 95652-2100 
DMEA Contractor Delivery 
Portal 



ACO(DCMA) Monthly Status Report: 01011 
Meeting Minutes: 01011 
Final Report: 01011 
Master Government Property List of GFP, GFE, 
GFM and Contractor Acquired Property: 0/0/l 

If this task involves classified data, the contractor 
shall NOT deliver classified data to this recipient. 
Deliver only cover letters in lieu of classified data. 
The contractor shall ensure the security of 
unclassified DoD information on non-DoD 
information systems in accordance with DoDI 
8582.01, 6 Jun 2012. 
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DCMA/Northrop Grumman 
Balti1ote 
Attn: ~b)(6) I 
PO Box 1693, MS 1285 
Baltimore MD 21203-1693 
E-mail: 
l<b){6) I 

5.0 ENGINEERING TECHNICAL POINTS OF CONT ACT: 

DMENMEAD Project Engineer: 
(b)(6) 
Voice: (b){6) 
E-Mail: 

ice ym ol: AFLCMC/WKDMB 
Voice: (405)739-7753 
E-mail:._l<b_l<_6) ______ __, 

Resource Manarr (RM) Point of Contact: 
l<b)(6) 

Office Symbol : AFLCMC/WKDF 
Voicd{b)(6) I 
E-Mail: (b)(6) 



Attachment!Q:tach~ 2 
1 of 3 Page 1 of 3 

DEPARTMENT OF DEFENSE 1. CLEARANCE AND SAFEGUARDING 

CONTRACT SECURITY CLASSIFICATION SPECIFICATION a. FACILlry CLEARANCE REQUIRED 

(b)(4) 
(The requirements of the DoD Industrial Securi ty Manual apply b. LEVEL OF SAFEGUARDING RE 

(b)(4) 
to all security aspects of this effort.) 

2. THIS SPECIFICATION IS FOR: (X and complete as applicable) 3. THIS SPECIFICATION IS: (x and complete as aoo/icable) 
a. PRIME CONTRACT NUMBER a. ORIGINAL (Complete date in all cases) Date (YYYYMMDD) 

x H94003-04-D-0004 CET 14-480 x 20140731 
b. SUBCONTRACT NUMBER b . REVISED (Supersedes all previous specs) I Revision No. Date (YYYYMMDD) 

c . SOLICITATION OR OTHER NUMBER Due Date (YYYYMMDD) c. FINAL (Complete ttem 5 In all cases) Date (YYYYMMDD) 

4. IS THIS A FOLLOW-ON CONTRACT? L YES . LL NO If Yes , complete the following: 

Classified material received or generated under (Preceding Contract Numbetj is transferred to this follow-on contract) 

5. IS THIS A FINAL DD FORM 254? L.J YES LLl NO If Yes, C?mplete the following: 

' 
In response to the contracto(s request dated retention or the identified dassified material is authorized for the period of 

6. CONTRACTOR (Include Commercial and Government Entity (CAGE) Code) .. NAME, ADDRESS, ANO ZIP CODE b. CAGECOOE c . COGNIZANT SECURITY OFFICE (Name, Address, and Zip Code) 

Northrop Grumman Systems Corporation Defe'nse Security Service (IOFCL 1) 
1580-A West Nursery Road 15055 7556 Teague Road, Suite 580 
Linthicum, MD 21090 Hanover, MD 21076 

I 

7. SUBCONTRACTOR 
a. NAME, ADDRESS, ANO ZIP CODE b . CAGECODE c. COGNIZANT SECURITY OFFICE (Name, Address, and Zip Code) 

NA NA 
NA 

8. ACTUAL PERFORMANCE I 

a. LOCATION b . CAGE CODE c. COGNIZANT SECURIT'ft°FFICE (Name, Address, and Zip Code) 

Northrop Grumman systems Corporation 26916 St. Louis Fie~ 0 ice (IOFNS) 
Electronic Systems 303 Fountains Parkway, Suite 303 
600 Hicks road Fairview Heights, IL 62208 
Rolling Meadows, IL 60008-1098 

9. GENERAL IDENTIFICATION OF THIS PROCUREMENT 

KC-135 Large Aircraft Infrared Countermeasures (LAIRtM) Generation 3 Pod Program CET 14-480 

TPOC: l(b)(5) I 
\ 

10. THIS CONTRACT WILL REQUIRE ACCESS TO: YES I NO 11. IN PERFORMING THIS CONTRACT, THE CONTRACTOR WILL: ·-- I -.. COMMUNICATIONS SECURITY (COMSEC) INFORMATION (b)(4) .. HAVE ACCESS TO CLASSIFIED INFORMATION ONLY AT ANOTHER CONTRACTOR'S (b)(4) 
FACILITY OR A GOVERNMENT ACTIVITY 

b. RESTRICTED DATA b. RECEIVE CLASSIFIED DOCUMENTS ONLY 

c. CRrTICAL NUCLEAR WEAPON DESIGN INFORMATION c. RECEIVE ANO GENERATE CLASSIFIED MATERIAL 

d . FORMERLY RESTRICTED DATA d . FABRICATE, MODIFY, OR STORE CLASSIFIED HARDWARE 

.. INTELLIGENCE INFORMATION .. PERFORM SERVICES ONLY ' 
(1) Sensitive Compartmented Information (SCI} f . HAVE ACCESS TO U.S. CLASSIFIED INFORMATION OUTSIDE THE U.S 

PUERTO RICO, U.S. POSSESSIONS AND TRUST TERRITORIES 
(Z) Non.SCI g. BE AUTHORIZED TO USE THE SERVICES Of DEFENSE TECHNICAL INFORMATION 

CENTER (DTIC) OR OTHER SECONDARY.DISTRIBUTlbN C!'NTER 
I. SPECIAL ACCESS INFORMATION h. REQUIRE A COMSEC ACCOUNT 

g. NATO INFORMATION .. HAllE TEMPEST J1EOUIREMENT1! .. " 
h. FORSON GOVERNMENT INFORMATION j . ,HA~.E.:E~.l~f!S s.~CDRl~Y (OPSECJ RfQUIREME~TS" . ... 
L LIMITED DISSEMINATION INFORMATION . k. . e~·Au.T.HOR~Z·~'to. u~ 'II!'~ D~F ENS.fi.COU~Efl SERVICE .... ; ........ ~ .. :-:: 
j . FOR OFFICIAL USE ONLY INFORMATION I. OTHER~P.ECIFY · .. i '· ,,·• (, 1:"~ · ; -1 . . . . * .• • 

k. OTHER (Sp.cHy) ,, 
I _.;~r1c1t~b~~ 1NFO~MAT10N (CPI) PROTGG.Tl~N.;·;~~~. . . 

: . . 
1R~!J~~EMENTs: 'PROGRAM PROTECTl9N lMPLEMENT f. rn:iN PLAN" 

' . '.(!".PUS} ~EQUIREMENT 
'• .. . 

DD FORM 254, DEC 1999 .. 
PREVIOUS EDITIONS ARE OBSOLEl'E Page 1of3 

I 

..... 
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' 
12. PUBLIC RELEASE. Any information (Classified or unclassified) pertaining to lhe contract shall not be released for public dissemination except as provided by the Industrial Security Manual or 

Onless ij has IX!" approved for public release by appropriate U.S. Government authority. Pr~osed public release shall ,be submitted for approval prior to release. 
Direct Through (Specify) Subcontractors: shall forward public re eases through the Prime for endorsement and final con currence by GCA. 

Transmissions by non-secure facsimile or E-mail is NOT authorized (by Prime or subcontractor(s)) 
Submit ALL Public Releases to: 

Public Affairs: 72ABW/PA, Tinker AFB, OK 73145 

(405) 739-2026 

to the Drectorate for Freedom of Information and Security Review. Office of !he Assistant Secretary of Defense (Public Affairs)" for review. 
"In the case of non-DoD User Aaencies. requests for disclosures shall be submitted to that agency. 

13. SECURITY GUIDANCE. T·he security classification glidance needed for this classified effort is identified below. If any difficulty is encountered in applying !his guidance or if any other contributing 
factor indicates a need for changes in this guidance. the contractor is authorlzed and encouraged to provide recommended changes to challenge the guidance or the classification assigned to any 
information or material furnished or generated under this contract, and to submit any questions for interpretation of this guidance to the official identified below. Pending final decision, the Information 
involved shall be handled and protected at the highest level of classification assigned or recommended. (Fill in as appropriate tor the Classified effort Attach. or forward under separate corre5P0ndence. 
any doeumentslguides/extracts referenced herein. Add additional pa~es as needed to provide complete guidance.) 

(b)(4) 

·::: ~ I 
l ' 

ADDITIONAL SECURITY REQUIREMENTS. Requirements, in addition to ISM requirements, are established for this contract. (if Yes, ( b )(4) 14. r identify the pertinent contractual clauses in the contract document itself, or provide an appropriate statement which identified the additional 
reauirements. Provide a coov of the reauirements to the coanizant securitv office. ldse item 13 if additional space is needed.) 

l(b)(4) I 
15. .. • ., . ..... 11u,.,..,: Elements ct tn1s contract are outside the inspection responsibility of the cognizant security office. (If Yes, explain and ' (b)(4) I irl•m~A, ono,..,,.r 0~0• nf Rlomon•• r o n'o" n .. • 0 n" "'0 0 """'" ·- '~ IM ;n-- ·-~-- Ilse item 13 if additional space is needed.) 

l(b)(4) I 
16. vcl'\ 11r-11,,A 11ul'I Al'IU "'"·""'A I UKt:. Security requirements stated herein are complete and adequate for safeguarding the classified information to be released or 

generated under this dassified effort. All questions shall be referred to the official named below. 

a. TYPED NAME OF CERTIFYING OFFICIAL b. TITLE c. TEL~PHONE (°'4«18 Acep O> 

{b)(6) I 
.~ {b)(6) I 

DMEA S.ecuritv Manaaer 
d. Address (Include Zip Code) 17 . REQUIRED DISTRIBUTION 

DMEA/MECB . - CONTRACTOR x a. 

5234 54th Street - .. ~ " 
b . sus:coNTRAGTOR'. , 

McClellan CA 95652-2100 ;' : · .. , : -. - ·eos;J)l1CAN,T StC\.IRl)J PFFICE-FOR 8f} IM
0E AND SUBCONTRACT()R .··• ' x c. 

f - .· : ( • • • / - .,, • • • • .. .... - .. ~ "':.. • - . ~. 

d. u.s: ACTliJ.ii:Y'~seot'i-!BLE FCR.ilJERSE'AS SECU~ITY ADMmlSTRJ\TION 
{b)(6) - A~+~~~~:r{~~~~~c!T1N~ PfflCER ., __ , ~ .':·;~h~ x e. 

; - ., 
x f . OTH~-~~'1P~EC~SSARY {See Item 13 Above) I I 

DD Form 254, Dec 1999 . 1..,, 
.. . 
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Reset Form 

Cont ract Number 

H94003- 04- D- 0004 - 0290 

Attachment 3 

Page 1 of 2 
Scheduled Government Furnished Property · 

Attachment Number~IA_tt_a_c_h_m_e_n_t_3~~~~~~~~~~~~~~~-' 

DoD Enterprise Identifier 

IH94003 

Year 

Procurement 
Instrument 
Type Code Serialized Identifier Order Number 

EJ lo 10290 

OR 

Non-DoD Number 

Serialized Items List 

. ·-
l~em~ Descr CAGE 

Marking 
Model# NSN No men Part# Part or Indent # Qty Serial# 

Type Unique 

Instr Designator Item# .. . ~ . 
" ~ ., ... : .... . ·': 

I 

UnitAcq 
Cost 

. , ·r- , 
·- . . Jr ! . . 

Non-Serialized Items List 
.,., .t10. ~. :--~ L" · . 
. - r J• •• : .. 

Marking 
Add Copy, )tern# Descr CAGE Model # NSN Nome IV" Part# Part or !dent # Qty Type Designator Unit Acq Cost 

Instr ., ( . 
.:. "'1 · 

- (b)(4) 
x # 12 . . , -2 -x # : 

/ 3 

: 
x #- ., 

3-'.' G2 1 
.. -

.I .. 
x # ... . .. . 4 .. 1 

i; · . 
' . . 

~ · 

5 ·'· ' I'• '· x # · ·t '. ' • ' .. 1 

r 

x # ..... 6 1 .. 

Save 

Unit of 
Use As Is 

Measure 

I I 
-

Unit of 
Use As Is 

Measure 
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~ 

EJ 
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Guidelin~s f~r ~i,nj~;,9 this form 
"ou need to havi11:6'06*1\~d~r.'orAdobe Acrobat 7.0.S (or later) installed on your computer to submit this form. If required, download the latest version of Adobe Reader from this URL . . " ' . . , . .r 
>ome additional points to lleep in mfnd: 

" ' ' J .. ' ' 
., You will !>fl ab~ to sµbmit the:Jorm only after you've filled in all the mandatory fields. - -
., Some fields in this~ display a tool· tip when you hover your mouse pointer over them. Hover over the Enterprise Identifier field to see an example. For fields within the table, hover over the first row fields for tool-tips . .. . 
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DEFENSE MICROELECTRONICS ACTIVITY 
4234 54 TH STREET 

MCCLELLAN, CALIFORNIA 95652-2100 

16-F-0638 
Document 2 

18 July 2014 

MEMORANDUM FOR: North;;,,.ro.,._ ...................... ..._.Corporation 
Attn: (b)(

5
) ontracts Representative 

E-mail: b}(5) 

P.0.Box.....,."""" ....... "T'l"'l"'..,.......,...,...~~-

Baltimore MD 21203 

FROM: DMEA/MEEB-Contracting 
Attn: l(b)(6) !Contracting Officer 
4234 54 IR Street 
McClellan, CA 95652-2100 

SUBJECT: Request for Proposal, Contractual Engineering Task 14-480, KC- 135 
Large Aircraft Infrared Countermeasures (LAIRCM) Generation 3 (G3) Pod Program 

l. Attached is Contractual Engineering Task (CET) 14-480 dated 14 July 2014 for your 
review. 

2. Please prepare a cost plus fixed fee (CPFF) price proposal in accordance with 
provision H-900 of ATSP3 contract H94003-04-D-0004. 

a. FPRA and FPRR rates are preferred. Bid rates will be documented as a 
negative aspect of contractor performance (reference H-900(f)(l)). 

b. Submit subcontractor information in accordance with FAR 15.404-3 and 
DFARS 2 15.404-3 (reference H-900(i) and H-900(m)(3)). 

c. Include a technical data certification with your proposal (reference H-900(j)). 

d. Include an electronic spreadsheet concurrently with your proposal (reference 
H-900(m)(4)). 

e. Include a Proposal Adequacy Checklist, if applicable, in accordance with 
DFARS 252.215-7009 (March 2013). 

f. Identify technical data or computer software to be furnished with restrictions 
(reference H-900(0)). The proposal' s technical volume shall include a discussion on how 
the proposed technical data or computer software assertions in the H-900(0) table will 
meet the Government's desire for optimal flexibility on future procurements. 



g. Address any export control issues. DFARS 252.225-7048 (June 2013) applies. 

h. Identify delivery of hazardous materials (reference FAR Subpart 23.3). 

i. Identify items to be delivered with a unique item identification (reference 
DP ARS 252.211-7003). 

j. The following clauses apply to the resultant delivery order: 

52.222-99 Establ ishing a Minimum Wage for Contractors (Deviation) Jun 2014 
52.232-40 Providing Accelerated Payments to Small Business Subcontractors 

(Dec 2013) 
H-956 Contractor Manpower Reporting Application (CRMA) Instructions 

k. The attached Best Value Criteria will be used to evaluate your proposal. 

1. In accordance with DFARS PGI 245.103-72, if GFP is anticipated, complete 
and submit the required information with your proposal using the attached Scheduled 
Government Furnished Property (SGFP) and Requisitioned Government Furnished 
Property (RGFP) forms. 

3. Please provide the proposal as soon as possible, but no later than 1 August 2014. 
Please submit your proposal concurrently to the DMEA/Contracting point of contact, 
customer point of contact, and DMEA Project Engineer. In support of the Department of 
Defense paperless initiatives, the use of paper is discouraged. 

4. For additional informa;;;ti.:;:,on;,':..:c:.:o:.:n:.:ta:.:c:.:.t :l<b=)(=6l=======l~Contract Specialist atl<bl(6) 
l<b)(6) lor via e-mail at l(b)(6) I 

l~X6l 

Contracting Officer 

5 ATCH: 

1. CET DMEA 14-480 (9 Pages) 
2. Proposal Evaluation Criteria (4 Pages) 
3. Draft DD254 (3 Pages) 
4. Scheduled Government Furnished Property (SGFP) Form (1 page) 
5. Requisitioned Government Furnished Property (RGFP) Form (1 page) 

r )(6) 
cc: 


